

(1) Number of pages 12

(2) Date of repair 7. 3. 44

(3) Initials of the Referencer _____

ADRAS RECORD OFFICE.

Government of Madras.

Public Works **DEPARTMENT.**

G.O. No.	975	Press
111-113		~~Mis.~~
Dated	7. 4.	1870.

not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
7th April 1870.*

Read the following letters :—

No. 111. From the Superintending Engineer, 2nd Division, to the Secretary to Government, Public Works Department, dated Camp at Munderazpollum, 24th February 1870, No. 172.

I HAVE the honour to request that Rupees 952-14-0 may be added to the estimate sanctioned for improvements to the Guntoor Jail, making the total Rupees 15,292-14-0.

2. This is a part from the second estimate Rupees 2,080, for which provision has been made in the Budget of 1870-71, Item No. 43, for improvements afterwards suggested by the Inspector-General.

3. As it would be necessary, in carrying out these improvements at some future time, to pull down a part of the work already sanctioned, the Range Officer delayed the latter. The Inspector-General has had the plans and estimates for nineteen months under consideration, and I hope may shortly decide what he will have carried out, and submit the matter to Government.

4. As no free labour was allowed for in the original estimate, the Executive Officer has been at the mercy of the Jail authorities, who sent one or more gangs as they pleased, removed them at extraordinary times, (see copy of letter sent with my No. 167, of 21st instant,) and frequently insisted on a whole gang being sent to assist in work which only one or two men could do. All this has added to the charges made to this department for police guards, and necessitates the application I am now making.

No. 112. From the same Officer, dated Camp at Penmuntcha, 12th March 1870, No. 187.

IN reply to memorandum No. 27, 4th instant, I have the honour to point out that in the last paragraph of my No. 172, 24th ultimo, I reported that the additional charges were made for police guards caused by delay in carrying on the Guntoor Jail work for which we were not responsible. The working estimate will, I believe, amply suffice.

No. 113. ORDER THEREON, 7th April 1870, No. 975.

CIVIL WORKS, No. 8.

UNDER the explanation furnished in these papers, the Government approve of the sum of Rupees 953 being added to the estimate of Rupees 14,340 sanctioned in G. O., No. 2,239, of the 24th July 1867, for improvements to the Guntoor Jail.

2. The Inspector-General of ~~Prisons~~ will expedite the submission of the supplemental estimate of Rupees 2,080 referred to in G. O., No. 21, of the 7th January 1870, and which appears to have been with that Officer for a considerable time.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,

Secretary to Government.

To the Superintending Engineer, 2nd Division.

„ Controller of Public Works Accounts.

„ Inspector-General of ~~Prisons~~ *Jails*

Exd. E. C. Shunker.

Govt. of 1870 Madras.

PUBLIC WORKS.

To

THE SUPERINTENDING ENGINEER,

2nd Division

&c. &c. &c.

Dated April 7th

Recd.

G. O. 7th April 1870 No. 113

APRIL

Nos. 111 113

Guntoor Jail.—Permission granted for the estimate of Rupees 14,340 for improvements to the Guntoor Jail in the Kistna District being increased by Rupees 953; and the Inspector-General of Prisons requested to expedite the submission of the supplemental estimate of Rupees 2,080 referred to in G. O. No. 21 of 1870.

No. 172

Superintending Engineer
Office 2nd Division
Camp, Munderagallam
24 February 1871

From

Lieut. Colonel J. F. Moberly R.E.
Superintending Engineer
2nd Division

To

Colonel C. A. Carr R.E.
Secretary to Government
Public Works Department

Sir,

I have the honor to request that Rupees 952-14-0 may be added to the estimate sanctioned for improvements to the Guntoor Jail, making the total Rupees 15292-14-0

2. This is apart from the second estimate Rs. 2080. for which provision has been made in the Budget 1870-71 item No. 43 for improvements afterwards suggested by the Inspector General.

3. As it would be necessary, in carrying out these improvements, at some future time, to pull down a part of the work already sanctioned, the Range Officer delays

the latter, the Inspector General has had the plans and Estimates for 19 months under consideration and I hope may shortly decide what he will have carried out, and submit the matter to Government.

4. As no free labour was allowed for the original estimate, the execution officer has been at the mercy of the jail authorities, who sent one or more gangs as they pleased, removed them at extraordinary times - (see copy of letter sent with my No. 167 of 21 Inst.) and frequently insisted on a whole gang being sent to assist in work which only one or two men could do. All this has added to the charges made to this Department for police guards; and necessitates the application I am now making.

I have the honour
Sir,
Your most Obedt Servt
J. H. Moberly
Supt. Engineer 2nd Div.

No 187

Superintending Engr &
Office 2nd Division
Camp Pannamatta
1st March 1870

RE
ur
can
28
immut
departm
27. 4
point
a of
reported
were
caused
the Gunton
ere not lo
estimate

will I believe amply suffice -
I have the honor to be
Sir
Your most Obedt Servt
J. H. Moberly Colncl
Supt. Engr 2nd Division

P. W. Department.

945
Proceedings of the Madras Government:

Under date the 4 April 190

Read the following.

From The Superintendent $\frac{1}{2}$ H. C. No 172 of 24 February 1899
Engineer 2 Division

From $\frac{1}{2}$ H. C. No 187 of 12 March

Under the explanation
furnished in these papers,
the Govt approve of the
sum of Rs 953 being
added to the estimate of
Rs 14,340 sanctioned in
G.O. No 2239 of the 24th
July 1867 for improvements
to the Guntoor Jail -

The Inspector General
of ~~Police~~ Jail will expedite
the submission of the
supplemental estimate
of Rs 2080 referred to in
G.O. No 21 of the

11th 1900
J. H. C. No 172 of 24 Feb 1899

The Dy. Engineer

The Secretary of Govt

11th 1900

11th 1900

11th 1900
The Dy. Engineer
The Secretary of Govt
11th 1900

11th 1900
The Dy. Engineer
The Secretary of Govt
11th 1900

11th 1900
The Dy. Engineer
The Secretary of Govt
11th 1900

7th January 1870, and
which appears to have
been with that Officer
for a considerable time

[Faint, mostly illegible handwritten text]

[Faint, mostly illegible handwritten text]

c. 30 March 1870 at 2nd Ind.

To
The S. Engr. 2nd Ind.
" Cont. Prov.
" Insp. Genl. of Police

Recd 8-1-70
dated 12/4/70
trans to the two first depts 12/4/70

6. June 853 & 1125

Govt. of Madras.

PUBLIC WORKS.

To The Superintending Eng^r
2nd Division

Dated

Recd.

No.

G. O. 4 April 1870, No. 975

Nos. 111-113

Quinton Jail Permpimprant
for the estimate of Rs 14340
for improvements to the Quinton
Jail in the District of, being in-
creased by Rs 953; & the Super-
intending Eng^r is requested to expedite
the submission of the supplemental
estimate of Rs 2000 referred by G.O.
21 of 1870.