

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No.	990	Press
142-143		Mis.
Dated	8. 4.	1870.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
8th April 1870.*

No. 142. Read the following letter from the Special Executive Engineer, 'Wynaad,' to the Secretary to Government, Public Works Department, dated Wynaad, Vythery, 18th March 1870, No. 191 —

I HAVE the honour to forward revised estimate (Rupees 5,330) for the Post Office at Vythery.

2. The principal items of excess are for brickwork in chunam and for flooring. The estimate was drawn out by the Officer in charge of North Wynaad Range when this part of the district formed portion of that Range; the rates for brickwork were put far lower than could be worked, as he himself found in the case of the Post Office on the same plan at Manantoddy. The excess in flooring is due to substitution of asphalte for chunam, as per G. O., No. 1,356, dated 1st May 1868.

3. The work is nearly completed, and the amounts of allotment granted have been Rupees 5,200, leaving a balance of Rupees 130 to be provided in order to complete the building, the only work required to be done being flooring two of the rooms.

No. 143. ORDER THEREON, 8th April 1870, No. 990.

CIVIL WORKS, No. 10.

IN the Proceedings of Government, No. 1,076, dated 9th April 1866, sanction was accorded to an estimate of Rupees 4,420 for the construction of a Post Office at Vythery in the Wynaad.

2. With his letter above recorded, the Officer in charge of Public Works Operations in that province submits a revised estimate amounting to Rupees 5,330 for the building, and states that the excess of Rupees 910 is due chiefly to the insufficiency of the rates provided in the original estimate and to the substitution of asphalte for chunam for flooring.

3. Under the explanation afforded, His Excellency the Governor in Council sanctions the revised estimate, and directs that the amount required to complete the building be included in Major Kennedy's Statement of Demands from the Reserve.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To Major R. B. Kennedy.
To the Controller of Public Works Accounts.
„ Public Department.

Cont. of (1870) Table

PUBLIC WORKS.

MAJOR R B KENNEDY

Dated April 8th.

Genl.

G O, 8th April 1870, No 990

APRIL
Nos. 142-143

Post Office at Vythery - Revised estimate of Rs 5,230 for the construction of a Post Office at Vythery in the Wynnad, sanctioned with remarks

Civil Drawings

Malabar District
Wynnad Division

at Vythery.

Comparative Statement showing excess of the Revised over the Original Estimate for constructing a Post Office, with residence for the Post Master together with out houses at Vythery.

Description of Work	Original Estimate		Revised Estimate		Amount	Increase Over	Remarks
	Quantity	Rate	Quantity	Rate			
Cubic feet Brick in Chunnam	5100	30	5100	34 8	17592	2292	
Square feet Plastering	3942	6	3942	8	31559	78136	
Plastering with couple papers							
Peepers, nails flat & pan tiles chunnam borders	2242	40	2242	45	100044	11217	
Plastering with Brick jelly in Chunnam	945	7	945	30	2832	2832	6625
Plastering with asphalt							
Cubic feet of single wood wrought	36	212	36	212	7600		
Glazed Doors 7' x 4'	1	60	1	60	60		
Plaster 6 1/2 x 3 1/2	2	55	2	55	110		
Batten Door 7' x 4'	1	35	1	35	35		
Plaster 6 1/2 x 3 1/2	4	30	4	30	120		
Glazed windows	12	35	12	35	420		
Excavating foundations	1325	4	1325	4	5300		
Sundries	2	8	5	5	10		
Total					11755	25411	6625
Cubic feet Brick in Chunnam	572	30	572	34 8	19797		
Square feet Plastering	584	6	584	8	4672	1013	
Plastering	196	35	196	45	8820	1792	
Cubic feet of single wood	42	212	42	212	8904		
Square feet flooring	42	7	42	30	1260	1425	357
Plaster with asphalt							
Batten door 5 1/2 x 2 1/2	2	25	2	25	50		
Plaster Windows 3 x 2	2	10	2	10	20		
Excavating foundations	15	4	15	4	60		
Sundries	2	8	5	5	10		
Total					11294	2611	357
Cubic feet Brick in Chunnam	593	30	593	34 8	20634		
Square feet Plastering	567	6	567	8	4536	1144	
Plastering	119	35	119	45	5355	342	
Plaster flooring	56	7	56	30	1680	1629	
Plaster with asphalt							
Batten Door 6 x 3	1	28	1	28	28		
Plaster Windows 2 x 3	1	9	1	9	9		
Excavating foundations	17 1/2	4	17 1/2	4	70		
Sundries	2	8	5	5	10		
Total					380	7748	342
Letter Box and fixing the same in wall					40		
Swelling etc	140	4	140	4	560		
Total of Estimates					14420	5330	90360 73640

Special Ex: Engr's Office
Wynnad, Vythery
15th March 1870

W. B. Kennedy Major
Special Ex: Engineer Wynnad.

Special Executive Engineer
No 191. Office Mysore & Chitray
18 March 1870
From
The Special Executive Engineer
Mysore

To,
The Secretary to Government D. P. W.
Madras

Sir,
I have the honor to forward
P 5330-n-n revised estimate for the Post Office at Chitray.

2. The principal items of excess
are for Brickwork in chunam, and for
flooring. The estimate was drawn out
by the Officer in charge of North Mysore
Range when this part of the District
formed portion of that Range; the rates
for Brickwork were put far lower than
could be worked, as he himself found
in the case of the Post Office on the same
plan at Manantoddy; the excess in
flooring is due to substitution of asphalt
for chunam as per G. O. No 1356 dated 1st
May 1868.

3.

In a letter from the
Special Executive Engineer
No 191 dated 15th March 1870
to
The Secretary to Government
Department of Public Works
Madras
P. 1130/70
Dated 18th March 1870
Recd

Comparison
showing excess of the revised
over the Original Estimate
for construction of a Post Office
with residence for the Post
Master together with out houses
at Chitray.

The work is nearly completed and the amounts of allotment granted have been Rupees 5200 leaving a balance of Rupees 130 to be provided in order to complete the building; the only work required to be done being flooring two of the rooms.

I have the honor to be
Sir,

Your most Obedient Servant
R. M. W. Keweenaw Major
Special Eng. Engineer Wynaad

1777 Sept
From Prof. C. B. P. P. P.
The official of engineer
Mynaad.

To
The Secretary to Government
Department Public
Works
Fort St George.

Dated 18th }
Recd 21st } March 1870

No 191.

Enc. 1.

Forwards a Revised
estimate for Post Office
at Vythery for Rs 53 30
and requests sanction
for the balance of Rs 130-

No 990-8th April 1910

A. 142

26^e April 1870 D. Berlin

1899.

Read the Following:-

From the Special Ex. Insp. (J. E. Berg, 8/18 March/70)
Wyand.

In the Progs of Govt.
No 1076 dated 9th April 1886
Sanction may accorded to
an estimate of Rs 4,420 for
the construction of a Post
office at Vythery in the
Mynad.

With his letter above
recorded the officer in
charge of Public Works
operations in that Pro-
-vince submits a revised
estimate

estimate amounting to
Rs. 5,330 for the building,
and states that the
excess of Rs. 910 is due
chiefly to the insufficiency
of the rates provided
in the original
estimate and to the
substitution of asphalt
for chunam for flooring.
Under the explanation
afforded His Excellency
the Govt. in Council have
from the revised estimate,
and directs that the
amount required to
complete the building
be

be included in Major
Kennedy's statement
of demands from the
Revenue of 1870/71.

(Signature)

To
Major Kennedy
The Comr. of P. & A. Secy.
Public Dept. 9-11-70

10 April 1870 to 6 April

Cue 1130
Govt. of 1870; Madras.

PUBLIC WORKS.

29
Major R. B. Howard

Date

Recd

G O P. 1130 No 990

Nos. 112-843

Post Office at Vythery Revised
Estimatory Rs 5330 for the con-
struction of a Post Office at
Vythery in the Wynad, Sandakan
District.