

(1) Number of pages 10

(2) Date of repair 10-4-44

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 2382	Press
35-36	Mis.
Dated 3-10 -	1870.

Not to be folded or roughly handled

[Handwritten signature]

*Proceedings of the Madras Government, Public Works Department,
3rd October 1870.*

No. 35. Read the following letter from the Executive Engineer in charge of the Superintending Engineer's Office, 4th Division, to the Secretary to Government, Public Works Department, dated Madras, 17th September 1870, No. 2,543 :—

I HAVE the honour to forward herewith a plan and supplemental estimate, amounting to Rupees 4,000, for the completion of the additional storage room for iron at the Sea Custom Office, Beach,

1 Plan.
1 Estimate.

Rupees 3,800, Budget Item No. 18 of 1870-71. The circumstances which have led to the necessity of an application for funds in excess of those sanctioned for the work, are as follow.

2. The original estimate for the work comprises the following items :—

	RS.
Enclosure wall	1,950
New Police Tannah to replace existing tannah, which is to be brought into the enclosure and utilized after undergoing certain alterations	1,130
Alteration to existing tannah	140
Porter's lodge	460
Road on north side of enclosure	120

Total... 3,800

3. The tannah provided in the above estimate was designed precisely on the plan of the one it was intended to replace, which was a small building containing only two rooms, one 16' x 14', and the other 14' x 8', with a 6-feet verandah on two sides of the building. Major Drever, the Commissioner of Police, now points out that this gives far too little accommodation for the requirements of the present day. The accompanying plan and estimate, framed by Captain Hunter in communication with Major Drever, provides for three rooms, each 20 feet square, with an 8-feet verandah in front and rear, giving that amount of accommodation which Major Drever considers absolutely essential for his requirements. The total cost of the building is Rupees 5,330, deducting from which Rupees 1,130 already sanctioned for a new tannah, and Rupees 200 which Captain Hunter reports he has saved in the construction of the other portions of the work, the extra amount now required for the completion of the work is Rupees 4,000. Major Drever is very anxious that the new building should be completed as soon as possible, as he has now no shelter whatever for his men. I presume, however, that there are no funds now available for this purpose, and I have accordingly entered the amount in the outgoing Budget.

No. 36. ORDER THEREON, 3rd October 1870, No. 2,382.

CIVIL WORKS, No. 5.

IN Proceedings of the 25th May 1870, No. 1,696, sanction was accorded to an estimate of Rupees 3,800 for the erection of an enclosure wall and certain other buildings required for providing additional storage room for iron at the Madras Sea Custom House. The estimate

Proceedings of the Madras Government, Public Works Department,
3rd October 1870.

included a sum of Rupees 1,130 for the construction of a Police Station for which the Officer in charge of the 4th Division now submits a revised estimate of Rupees 5,330 and states in explanation of his present application that a larger amount of accommodation than was originally contemplated is shown by the Commissioner of Police to be absolutely necessary for present requirements.

2. Deducting from the revised estimate of Rupees 5,330 the amount already sanctioned for this work together with the saving of Rupees 200 effected on other items of the original estimate, the net sum requiring to be provided is Rupees 4,000 to which the sanction of Government is accorded.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Superintending Engineer, 4th Division.
" Controller of Public Works Accounts.

Recd. Sep

Exd. E. C. Shunker.

N^o 2543

*Sup^r Engr^s Office 4th Divⁿ
Madras 17 September 1870*

From,

Captain M. J. Rogers R.E.

*Executive Engineer in Charge of the
Superintending Engineer's Office 4th Divⁿ*

To,

Colonel C. A. Orr R.E.

*Secretary to Government P. W. Dept.
Fort Saint George*

Sir,

*I have the honor to forward herewith
Enclosures a plan and supplemental estimate amounting to
1 Plan Rupees 4,000 for the completion of the additional
1 Estimate storage room for iron at the Sea Customs Office
Beach, Rupees 3,800 Budget Mem. A^o 18 of 1870/71
The circumstances which have led to the necessity
of an application for funds in excess of those
sanctioned for the work are as follows.
2 The original estimate for the work
comprised the following items.*

<i>Enclosure Wall</i>	<i>Rs. 1950</i>
<i>New Police Thannuk to replace existing Thannuk which is to be brought into the enclosure and utilized after undergoing certain alterations.</i>	<i>" 1130</i>
<i>Alteration to existing Thannuk</i>	<i>" 140</i>
<i>Porter's Lodge</i>	<i>" 460</i>
<i>Road on North side of enclosure</i>	<i>" 120</i>

Rupees 5,300

The

No. 282 P. W. D. 7A
 Proceedings of the Madras Government
 under date the 3^d Oct 1870
 Read the following

From.

The Ex: Engineer
 in ch: &c. &c.

{ H. E. No. 2648 of 17th Sept. 1870 }

In Proceedings
 of the 25th May 1870, No. 1696,
 sanction was accorded to
 an estimate of Rs. 3800 for the
 erection of an enclosure and
 certain other build-
 ings required for providing
 additional storage room
 for iron at the Madras
 Sea Customs House. The
 estimate included a sum of
 Rs. 1130 for the construction
 of a Police station for which
 the Officer in Charge of the
 4th Division now submits
 a revised estimate of
 Rs. 5330 and states in

21st 1870 dated
 11th April for October

No 3687

of the 4th Division
 in charge of the 4th Division

of the 4th Division
 in charge of the 4th Division

Serial 19

No 217
 No 2543

Submitting with
 a sum of Rs. 1130
 for the construction of
 additional storage room
 for iron at the Sea Customs
 House. Attached.

21st 1870 dated 11th April 1870 P. W. D. 7A

21st 1870

No 2382-3^d Oct 1870-

9A
explanation of his present
application that a larger
amount of accommodation
than was originally con-
templated is shown by the
Commissioner of Police to be
absolutely necessary for
present requirements.

Deducting from the
revised estimate of Rs.
5,330 the amount already
sanctioned for this work
together with the saving
of Rs. 200 effected on other
items of the original esti-
mate, the net sum required
to be provided is Rs. 4,000
to which the sanction of
Govt. is accorded.

W.B.

To Mr. J. B. ...
Commissioner, P. W. ...
Revenue Dept.
Dated 4/10/70.

Supd. to Mr. ... 20/10/70

Further Procs 780 D/15-3-71

Op 3687

Govt. of 1870 Madras.

PUBLIC WORKS.

To the Superintending Engr.
1st Division.

Explanation of his present application that a larger amount of accommodation than was originally contemplated is shown by the Commissioner of Police to be absolutely necessary for present requirements.

Deducting from the revised estimate of Rs. 5,330 the amount already sanctioned for this work together with the saving of Rs. 200 effected on other items of the original estimate, the net sum required to be provided is Rs. 4,000 to which the sanction of Govt. is accorded.

Ans.

Detail

Fixed.

G. O. 32-2-1870 No. 2382

NCE. 351 st

Storage Room. The estimate of Rs. 4,000 for the completion of the ~~original~~ Storage Room for use at the Sea Customs Office, Madras, sanctioned.