

(1) Number of pages _____
(2) Date of repair _____
(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 2524	Press
321-22	~~Mis.~~
Dated 22. 10.	1870.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
22nd October 1870.*

No. 321. Read the following letter from the Acting Superintending Engineer, 5th Division, to the Secretary to Government, Public Works Department, dated Cuddalore, 10th October 1870, No. 144 :—

I HAVE the honour to submit, for the sanction of Government, a supplemental estimate of Rupees 21,360, in the form of a comparative statement, for completing two male pavilions of the hospital on the late Race Course at Bangalore.

1 Revised Estimate.
1 Comparative Statement

2. The original estimate, framed by Lieutenant Pennycuick, and sanctioned in G. O., No. 995, of the 27th March 1868, amounted to Rupees 1,60,700 *

* Original Estimate	...	RS. 1,60,700
Supplemental do	...	21,360
Total		1,82,060

The causes which have led to the excess of Rupees 21,360 over this amount are explained in the column of Remarks of

the statement, and I am of opinion that the extra works were necessary.

3. Rupees 1,71,902 have been expended up to the official year 1869-70, and a grant of Rupees 9,945 has been

† Expenditure up to 1869-70	RS. 1,71,902
Grant in 1870-71	9,945
Total	1,81,847

sanctioned this year in G. O., No. 1,136, of the 29th April 1870, both amounts making in the aggregate Rs. 1,81,847,† nearly the amount of the revised estimate.

4. The work has been completed, and payment only remains to be made.

No. 322. ORDER THEREON, 22nd October 1870, No. 2,524.

MILITARY WORKS, No. 12.

* G O, No 574, dated 17th February 1866.

IN February 1866 an estimate of Rupees 1,50,000 was approved* for constructing two pavilions of the hospital for males on the old Race Course at Bangalore. Subsequently, in February 1868, owing to an increase in the rates, and certain modifications in the design of the buildings, it was found necessary to prepare a revised estimate amounting to Rupees 1,60,700, which received the sanction of Government in G. O. of the 27th March 1868, No. 995.

2 The Superintending Engineer now applies for a supplemental sanction of Rupees 21,360, which raises the total cost of the work to Rupees 1,82,060, and exhibits an excess of 13 per cent. over the last revised estimate.

3. From the remarks in the comparative statement the increased outlay would seem to be due chiefly to work, which, though not provided for in the last estimate, is considered necessary by the Military authorities and the Superintending Engineer.

4. Under these explanations His Excellency the Governor in Council accords his sanction to the revised estimate. The buildings are reported to be completed.

*Proceedings of the Madras Government, Public Works Department,
22nd October 1870.*

The expenditure up to the end of the past official year was Rupees 1,71,902, and an allotment of Rupees 9,945 having been made in G. O , No. 1,136, dated 29th April 1870, the amount still to be provided is Rupees 213.

(True Extract.)

Colonel, R.E.,

Secretary to Government.

To the Acting Superintending Engineer, 5th Division.
.. Controller of Public Works Accounts.
.. Military Department.

Ed. S. T. Augustin.

Military.

John D. Warren

New York

Comparative Statement showing the difference between the ~~Sampled~~ Conditions of Hospital on the Case Curve and Demand Estimates for constructing two states

Description of Work	Units	Quantities	Rates	Per	Original Estimate		Revised Estimate		Balance	Remarks
					Amount	Quantities	Amount	Quantities		
Brought forward					32770		32770			
Cost for one Davison					75210		5110			
Cost for two Davisons					150420		10220			
Cost for separate							187342			
Consequent on retaining the foundation already completed for the left Davison.										
Securing and replacing the walls already filled in	1 1/2 Cft	157	28671	1 1/2 Cft 187						
Walling to be removed from that already completed in the left Davison and to be rebuilt	4500	110	515	4500	110	515				
Walling already actually built in accordance with the original plan and in relation to that allowed for right Davison	20989	2	2624	20989	2	2624				
Excavation already actually made in accordance with original plan and in relation to that allowed for right Davison	13329	1	70	13329	1	70				
Davison										
Stone work in chambers which cannot be utilized according to the present plan	12004	2	1500	12004	2	1500				
Excavation which cannot be utilized according to the present plan	8434	1	44	8434	1	44				
Other labor expended according to Bill already furnished by the Department of the materials on site										
Comparison for retaining the stone according to the present alterations										
Added value of iron and concrete for repairs to curb the original design and which were sold and credited to Government, as they cannot be used according to the original design										
					10280		19840		9560	

These materials were sold as they did not suit the present design furnished in 1890. The 1895 dated 27th March/85. The amount realized by the 2854-14-2 was credited to Government instead of to the work.

These material were
sent as they did not
suit the new set
design constructed in
1900 of 1905 dated
27 March 1885. The
amount weighed 293
lbs. 2534-14-2 was
sent to Government
instead of to the work.

the Original and Derived Estimates, for constructing two more

New York
January 2nd 1846

[illegible]

History

Comparative Statement showing the difference between the Original and Revised Estimates for constructing the State
Division of Hospital on the above curve.

Eight Division of W.
Revised

Other Work

Description of Work	Units	Quantities	Rates	Per	Original Estimate		Revised Estimate		Difference		Remarks
					Amount	Quantities	Amount	Quantities	Amount	Quantities	
Brought forward					40103		40760 11	25720 5	2328 10		
Heads for blinds over door	do	"	"	"	98	2	8	12 4	98	12 4	"
do do in the window	do	"	"	"	154	6	67 12	154	67 12	"	"
Change for do	do	"	"	"	152	5	67 12	152	76	"	"
Heads for glass lantern	do	"	"	"	16	4	4	16	4	"	"
Door handle for door	do	"	"	"	24	8	12	24	12	"	"
Single bathroom door	do	"	"	"	4	12	48	4	48	"	"
Door fasteners for built	do	"	"	"	240	1	240	240	240	"	"
Door repairing	do	"	"	"	40103	31	93	31	93	"	"
							41229 11	3475 5 11	2328 10		

Extra Expenditure.

Already incurred in the building consequent on the alterations made

Adding in such foundations already executed as cannot be now utilized according to the present plan

Expenditure which cannot be utilized according to the present plan

Detail Charges
Sundries
Detail Cost of Construction
2 mg Lower Story

40020
2020
42440

4166 11
2073 4 1
4660
3538 10
2328 10

Comparative Statement showing the difference between the Original and Revised Estimates for constructing two stone
casements of Hospital on the Green Cove.
of the District of Columbia
Approved by the Board of Commissioners
for the District of Columbia

Description of Work	Units	Quantities	Rates	Per	Original Estimate		Revised Estimate		Balance	Remarks	
					Amount	Quantities	Amount	Quantities			
Bought for road											
Granite slab tread for steps well dressed	do	215	5.8	67	215	5.8	67.3	36323.63	17771.11	21184.8	
Wooden ratings for steps	Sq ft	40	3.12	150	27	3.12	101.4			13	48.2
do on upper floor	do	28	3.8	98	28	3.8	98				
Clear Case & Composite leading to the latrine on the upper floor	do	40	8	320	43	8	344		3	24	
Chalking to the latrines of upper story with cement ratings & composite	do	26	6	156	25	6	150			1	6
3 inch paper	do	684	8	5472	1489	8	7448	805	4028		
Chipping granite slab 2 ft wide from latrine	do	85 1/2	6	32	85 1/2	6	321			1	
do cement to cast slab	do	100	1	100						1	100
Plaster front of cast slab	do	1496	5	468	1496	5	4698				
Granite stone steps with around in front, rear end and cast shed	do	1	6	6	1	6	6				
Shaving stone over doorway in and off road	do	1	6	6	1	6	6				
do do 5 ft	do	1	5	5	1	5	5				
do do 4 ft	do	25	4	100	25	4	100				
do window 3 ft	do	33	3	99	33	3	99				
do around to be raised with gravel and tamped over it	Sq ft	5096 1/2	5	1322	4896	5	1282			2090 1/2	534
Stamping over it	Sq ft	182 5/100	14	160	182 5/100	14	159 1/5				44
Chalking lead	do	1	5	5	1	5	5				
Showering lead	do	10	2	20	10	2	20				
Showering gravel	do										
7 shaped drain	Sq ft										
do small column	do										
do stone drain for bath room	Sq ft										
do stone steps for figures	do										
do stone stand	Sq ft										
2 wooden gratings	do										
					25	2	50				

It being difficult to show the figures put up in the form of the documents, a check up of figures have been put up into the form. These put in the form could not be taken not have the amount.

There were cannot not as they were constructed absolutely necessary by the utility authorities and approved of by street board during the inspection.

It being difficult to show the figures put up in the form of the materials, a check of the figures have been put up in the form. These figures in the form could not be shown out from the materials.

These were carried out as they were considered and they were carried out and approved of by the District of Columbia.

Grand Total 40103
 1906/11 29325.11 2328.10

Comparative Statement showing the difference between the Original and Revised Estimates for constructing two state
hospitals on the Cass Course.

John D. Porter & W.
Campbell

John H. Hark

Description of Work

Units

Quantities

Rates

Per

Amount

Quantities

Per

Amount

Quantities

Amount

Quantities

Amount

Balance

Remarks

Brought forward

35277.

34460.97

10920.8

1909.1

6

Pair of doors furnished
and sashwork with
frames both hinges
locks &c—complete 4' x 6'
including two coats of
green painting

do

3 34.8

8

104.

3 1/2

8

103.8

"

"

"

5.

Pair of windows sashwork
outside and glazed inside
complete

do

2 43.

8

86.

"

"

"

"

"

2

86.

Pair of windows sashwork
shutter &c—complete

do

"

"

"

"

"

"

"

"

"

"

Pair of sashwork doors with
frames new work &c—
complete 6' x 8' 1/2

do

1 58.

8

56.

1 11.

8

56.

"

"

"

"

Exposed zinc lustration
with frame &c—complete

do

42 3.

8

126.

49 1/2

8

147.

7

21

"

"

Wood siding two coats—
siding in basement (in clay) 19895
do do (in chimney) 25568

144 3/4

2

289

144 1/2

289 1/2

11

"

"

11

"

"

do do (in chimney) 25568

2

266

25568

2

266 5/4

"

"

54

"

54

54

Chimney

Granite stone set in mortar
and well dressed for
fireplace

do

44 1.

8

44.

"

"

"

"

44

44

Iron catches for
doors

do

48

8

24

"

"

"

"

48

24

Upholster stone between
fireplace

do

14 2.

8

28

"

"

"

"

14

28

Paint iron fasteners
furnished with roof for
wooden frame door in
shedding masonry system

do

506

10

8

516

463

8

2996

"

43

26

Clear Case

Granite stone plates to
support clear case

do

60

6

8

23

60

6

228

"

8

Carved Case

do

36665

"

"

"

36665

"

"

"

"

"

Shedding of stone 2' 9"
the 3 windows opposite
ward, the 8 were used
hence the opening.

This work is not by the
warding as per comments
of 6 and 7 and the
opening in these items is
due to the omission of
glazed shutters from
13 windows & window
shutter from one window

not required

Description of Work

Units

Quantities

Dates

Per

Amount

Quantities

Units

Per

Amount

Quantities

Amount

Quantities

Amount

Balance

Amounts

Original Estimate

Revised Estimate

Change

Decrease

Increase

Excavation

Lower Story

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Excavation

Other Work

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Not required

Fifth Division D. P. W.
Bangalore

PW 407/1/30

Comparative Statement
showing the difference between
the Original and Revised
Estimate for constructing
two Male Pavilions of
Hospital on the Race Course

Military. 5th Division D. P. W. Bangalore. New Works
Abstract of Revised Estimate of 1870-71. 10
Work Constructing two Male Pavilions of Hospital on the Race Course.

Quantity	Description of work	Rate	Per	Amount	Total
<u>Lower Story.</u>					
19,400	cubic feet of Excavation	1	6 $\frac{1}{2}$	101	8
19,400	— D $\frac{1}{2}$ — of Foundation stone in chunam	2	D $\frac{1}{2}$	24	25
16,850	— D $\frac{1}{2}$ — of Basement — D $\frac{1}{2}$ —	2	2 D $\frac{1}{2}$	2,281	12 2
33,340	— D $\frac{1}{2}$ — of Superstructure — D $\frac{1}{2}$ —	2	4 D $\frac{1}{2}$	4,862	1 4
4,406	— D $\frac{1}{2}$ — of Archwork — D $\frac{1}{2}$ —	6	D $\frac{1}{2}$	1,652	4
136	— D $\frac{1}{2}$ — of Brick in chunam	2	4 D $\frac{1}{2}$	19	13 4
266 $\frac{1}{4}$	— D $\frac{1}{2}$ — of Archwork — D $\frac{1}{2}$ —	4	D $\frac{1}{2}$	66	9
157 $\frac{7}{100}$	Squares of Plastering two coats	2	8 . Sqre	392	11 7
157 $\frac{7}{100}$	— D $\frac{1}{2}$ — of Whitewashing	2	6 D $\frac{1}{2}$	24	8 8
257 $\frac{9}{100}$	Square feet of Dressing outside	4	1 $\frac{1}{2}$	644	7 12
257 $\frac{7}{100}$	Squares of Pointing with lime putty	2	. . Sqre	515	13 1
1,745	Running feet of Beveling	3	. 6 $\frac{1}{2}$	327	3
255 $\frac{1}{2}$	— D $\frac{1}{2}$ — of Stone cornice	4	6 D $\frac{1}{2}$	71	13 9
635	— D $\frac{1}{2}$ — of String course	10	D $\frac{1}{2}$	396	14
119 $\frac{57}{100}$	Squares of Flooring with granite slabs	18	. . Sqre	2,151	5 8
7 $\frac{95}{100}$	— D $\frac{1}{2}$ — of Asphalt	22	. . D $\frac{1}{2}$	174	14 4
5 $\frac{74}{100}$	— D $\frac{1}{2}$ — of Punjab dry system	4	. . D $\frac{1}{2}$	22	15 4
132 $\frac{77}{100}$	— D $\frac{1}{2}$ — of Terracing	22	. . D $\frac{1}{2}$	2,920	15
2,344 $\frac{1}{4}$	cubic feet of Teak wood wrought and put up	3	2 . 6 $\frac{1}{2}$	7,325	12 6
1440	Nails 8 inches long	. .	8 Each	60	. .
2090	— D $\frac{1}{2}$ — 7 — D $\frac{1}{2}$ —	. .	7 D $\frac{1}{2}$	76	3 2
109	N $\frac{1}{2}$ of Granite plates	. .	4 . D $\frac{1}{2}$	27	4
1	Pair of Door panelled, veneered and glazed with circular top frames, bolts, hinges locks &c complete	85	. . D $\frac{1}{2}$	85	. .
Carried over				32429	10 7

Brought forward		32,429 10 7
1	Pair of Door pannelled, veneioned and glazed with gothic top &c complete 5x7 1/2	64 . . Each 64 . .
25	— D ₂ — — — — — 4x7 1/2 — 46 . . D ₂	1150 . .
19	Pairs of Window veneioned shutters outside and glazed shutters inside frames &c complete 3x5 including green painting	43 . . D ₂ 817 . .
3	— D ₂ of Doors pannelled and veneioned with frames, bolts, hinges, locks &c complete 1x6 including green painting	34 8 . . D ₂ 103 8 . .
13	— D ₂ of Window veneioned shutters &c complete	39 . . D ₂ 507 . .
3	— D ₂ — — — — — glazed — — — — — 37 . . D ₂	111 . .
1	— D ₂ of Battened door with frames iron works &c complete 6x8 1/2	56 . . D ₂ 56 . .
49	Perforated zinc ventilator with frames &c complete	3 . . D ₂ 147 . .
144 7/8	Squares of Wood siding two coats	2 289 1 1/2
19,895	Cubic feet of Filling in basement (in close)	. . 1/4 b ¹ / ₂ 25 14 5
25,568	— D ₂ — of — — — — — (in distance)	. . 2 D ₂ 266 54
— Privy —		
463	Sheet iron partitions painted with coal tar	. 10 . . 1 1/2 289 6 . .
6	Wooden privy seats including masonry supports	7 8 . . Each 45 . .
— Stair case —		
60	Running feet granite stone plate to support Stair case	. 6 . . 3 1/2 22 8 . .
215	— D ₂ — of Granite slab tread for steps well dressed	. 5 . . D ₂ 67 3 . .
27	— D ₂ — of Wooden railings for steps	3 12 . . D ₂ 101 4 . .
28	— D ₂ — of — — — — — on upper floor	3 8 . . D ₂ 98 . .
43	— D ₂ — of Stair case &c complete leading to the latrines on the upper floor	8 . . D ₂ 344 . .

Brought forward		36,933 13 3
25	Running feet of Balcony to the latrines of upper story with iron railings &c complete	6 . . 150 . .
1489	— D ₂ — of Zinc pipes	. 8 . . D ₂ 744 8 . .
85 1/2	— D ₂ — of Projecting granite slabs 2 ft wide from latrine basement to bath shed	. 6 . . D ₂ 32 1 . .
1496	— D ₂ — of granite stone steps well dressed in front, rear and end bath shed	. 5 . . D ₂ 467 8 . .
1	Facing stones over doorways in arch 6 ft broad	6 . . Each 6 . .
1	— D ₂ — — — — — 5 ft — — — — — 5 . . D ₂	5 . .
25	— D ₂ — — — — — 4 ft — — — — — 4 . . D ₂	100 . .
33	— D ₂ — windows — — — — — 3 ft — — — — — 3 . . D ₂	99 . .
48,696	Cubic feet of Graveling	. . 5 b ¹ / ₂ 1268 2 . .
12 5/8	Squares of Surfing over it	. 14 . . Sq ^{re} 159 11 8
1	Marking board	5 . . Each 5 . .
10	Inventory — — — — — 12 . . D ₂	7 8 . .
	Leveling the ground	 90 . .
770	Running feet of V shaped drain	. 8 . . 385 . .
1	Small cistern	5 . . Each 5 . .
26	Running feet of Stone drain for bath room	3 . . 78 . .
140	Iron staples for pipes	. 6 . . Each 52 8 . .
32	Running feet of Basin stand	2 2 . . 68 . .
25	— D ₂ — of Wooden gratings	2 . . D ₂ 50 . .
98	Hooks for blinds over doors	. 2 . . Each 12 4 . .
154	— D ₂ — for — — — — — in verandah	. 6 . . D ₂ 57 12 . .
152	Rings for — — — — —	. 8 . . D ₂ 76 . .
16	Hooks for globe lantern	. 4 . . D ₂ 4 . .
24	Door handles for doors	. 8 . . D ₂ 12 . .
4	Single battened door for bath room	12 . . D ₂ 48 . .
240	Square feet of Iron partition for bath room	1 . . 240 . .

Carried over 41,156 11 11

31 Dows repairing 41156 11
 5 . . Each 93 . .
 41250 11

Correct expenditure already incurred in the
 building account on the alterations made.

20276 Cubic feet of filling in each foundation already
 excavated according to new design
 according to the plan 211 . .
 20276 — — — — — 1 — — 135 . .
 41385 11
 20341

Local work of construction Lower story 43650

Other story.

19315 Cubic feet of superstructure brick in chimney
 interior 3 2 1/2 3523 5 8
 1276 — — — — — 3 1/2 398 12
 6296 — — — — — 3 6 1/2 1508 8
 exterior 3 6 1/2 1508 8
 2628 — — — — — 3 8 1/2 308 8
 28272 Squares of plastering two coats 2 12 1/2 776 15 9
 28272 — — — — — 3 6 1/2 61 12 1/2
 14872 — — — — — 4 9 1/2 4410 5 6
 14872 — — — — — 2 4 1/2 334 4 10
 640 Running feet of stone cornice roughly sketched 10 1/2 100 . .
 696 — — — — — 5 1/2 217 8 . .
 1022 — — — — — 3 3 1/2 207 9 . .
 6772 Squares of terracing complete 33 . . 2223 3 4
 172 Running feet of ridge ventilator 4 4 1/2 739 6 . .
 8272 Squares of roofing 25 . . 2113 4 1
 19 Pipes complete 55 . . Each 1615 . .
 2 — — — — — 71 . . 122 . .

Carried over 19458 3 43650

Brought forward 19958 3 43650
 2 Pipes complete for a rivy 66 . . Each 132 . .
 16932 Cubic feet of oakwood wrought and
 put up 3 10 1/2 6139 13 6
 200 Nails 10 inches long . . 10 Each 10 6 8
 2231 — — — — — 7 1/2 81 5 4
 1550 — — — — — 8 1/2 56 4 . .
 56 Granite plates under trusses and breasting . . 5 1/2 17 8 . .
 16572 Squares of Wood oiling two coats 2 8 1/2 415 8 9
 1276 Running feet of zinc spouts . . 8 6 1/2 677 14 . .
 1 Pair of Door pannelled, venetian and glazed with
 circular top frames bolts, hinges
 hooks &c complete 6x8 1/2 93 . . Each 93 . .
 29 — — — — — 49 . . 1421 . .
 18 — — — — — 3x5 48 . . 864 . .
 13 — — — — — 39 . . 507 . .
 3 — — — — — 37 . . 111 . .
 473 Running feet of Railings in upper verandah
 between posts including iron struts
 complete 2 . . 986 . .
 506 Square feet of chequer partition painted with
 coal tar 14 1/2 442 12 . .
 6 Wooden jiriy seats including masonry supports 7 8 . . Each 45 . .
 10 Inventory boards . . 12 1/2 7 8 . .
 11972 Squares of Asphalting the floor 25 . . 2996 12 . .
 132 Staples for pipes . . 6 . . Each 49 8 . .
 33 Running feet of basin stand 2 4 1/2 74 4 . .
 240 Square feet of iron partition for bath room 1 4 1/2 300 . .
 262 Running feet of wooden gratings 2 2 1/2 56 5 . .
 4 Pair of single pannelled door for bath room 14 . . Each 56 . .
 118 Hooks for blinds over doors . . 2 1/2 14 12 . .
 Carried over 35513 12 3 43650

1	54	Books for blinding doors & windows	135.3 12 3
1	53	Range for	57.2
1	16	Books for gable lantern	75.8
2	23	For ladders	4.0
1	2		1.7
			355.8 8.3

2		For one	175.7 0
		Total extra for one pavilion	341.60
		Total for two pavilions	683.20
		Extra for two pavilions	322.00

Extra Expenditure consequent on carrying
the pavilion already completed to the right
pavilion.

1	2807	Cubic feet of excavation and refilling the earth already filled in	1.11
14	4500	Masonry to be removed from the existing pavilion in the left pavilion and to be rebuilt	5.5
14	20989	Masonry actually built in accordance to the original plan and in addition to that allowed from right pavilion	20.2
4	13527	Excavation already actually made in accordance with original plan and in addi- tion to that allowed for right pavilion	13.5
14	12004	Work in chimney which cannot be abated ne- cessary to the brick work	12.0
6	8433	Excavation which cannot be abated necessary to the brick work	8.4
14		For labour expended according to bill already presented	5.0
1		For the deficiency of the materials in stone	1.0
8		Compensation for reducing the doors according to the present alterations	1.7

Brought forward	10280	162220
Add value of doors and windows prepared to suit the Original Design which were sold and credited to govern- ment as they cannot be used accord- ing to the Revised Design	9560	

Total Extra Expenditure 19840

Grand Total of Estimate & Expenses for constructing two Pavilions
in the Mule Hospital 152060
Deduct the amount sanctioned in G.O. 12995 of the 27th March 1868 160700

Balance requiring sanction 21360

Rs. Twenty one thousand three hundred and sixty only

Executive Engineer's Office
Bangalore, 18th July 1870

Signed / Mr. W. Wood Captain, R.E.
Executive Engineer, Bangalore

Richd. J. Roberts Captain, R.E.
Actg. & Superintending Engineer S.D.

1st 1870

Superintending Engineer, 5th Div.,
Madras, 10th October 1870.

14
To,
The Acting Superintending Engineer,
5th Division.

To,
The Secretary to Government,
P. W. Department,
Madras.

Enclosure 2.

1. Revised estimate.
1. Comparative
Statement.

To: I have the honor to submit, for
the sanction of Government, a supplemental
estimate of Rs. 21,360, in the form of
a comparative statement, for completing
the Main Pavilions of the Hospital on
the site, Race Course, at Bangalore.

2. The original estimate, framed
by Messrs. P. & Co., and sanctioned
in G. O. No. 995 of the 27th March 1868,
amounted to Rs. 1,60,700. The causes
which have led to the excess of Rs. 21,360
over this amount are explained in the column
of Remarks of the statement, and I am of
opinion that the extra work was necessary.

Original estimate 1,60,700
Less, sanctioned 21,360
1,39,340

3rd Division, P. W. Dept.

Enclosure.

10/10/70

Approved by the Engineer
for construction the estimate
is submitted for sanction on the
Race Course, Bangalore.

Amount of estimate Rs. 1,39,340.

No 2524
 Proceedings of the Madras Government

Under date the 22nd Oct/70

Read the following

From

The Asst Engineer

5th Div

(H.E. No 144 of 10 Oct/70)

In February 1866, an estimate of Rs 15,000 was approved for constructing two Pavilions of the Hospital for Males on the Race Course at Bangalore. Subsequently, in February 1868, owing to an increase in the rates, and certain modifications in the design of the buildings, it was found necessary to prepare a revised estimate amounting to Rs 16,000 which received the sanction of Government in G.O. of the 27th March 1868, No 993.

G.O. No 571 of 17th Feb/66.

N.
 A.A.
 L.S.

20th Feb 1868
 The Asst Engineer
 5th Div
 Bangalore
 To the Secy to Govt
 Bangalore
 For the purpose of
 constructing two
 pavilions of the
 Hospital for Males
 on the Race Course
 at Bangalore.

2nd 11/64.

For the purpose of
 constructing two
 pavilions of the
 Hospital for Males
 on the Race Course
 at Bangalore.
 No 2524 - 22nd Oct/70.

No 324

applies for a supplemental
sanction of Rs. 21360, which
raises the total cost of the
work to Rs. 182060, and
exhibits an excess of 13 per
cent over the last revised
estimate.

From the remarks in
the comparative statement
the increased outlay would
seem to be due chiefly to
work, which, though not
provided for in the last
estimate, is considered neces-
sary by the Military authorities
and the Supt. Engineer.

Under these explanations
His Excellency the Governor
in Council accords his
sanction to the revised
estimate. The buildings
are reported to be completed.

The expenditure up to the end
of the past official year
was Rs. 171902, and an
allotment of Rs. 9945 having
been made in G. O. No. 1136
dated 29th April/70, the
amount still to be provided
is Rs. 213.

Wb

57
14
To the Asst. Supt. Engr. of the
5th Division

Controller of P. W. Works
Military Department

Dec 24/70

0124071

Govt. of 1870: 31 days

PUBLIC WORKS.

The Acting Superintendent
Engineer 5th Division

1000

1000

2

22nd Oct 2524

No: 321-322

Provision. The Board estimate
Rs. 21,300 for the Provision
The Board estimate in the
at the same time at Bangalore
estimated.