

(1) Number of pages 18

(2) Date of repair

(3) Initials of the Reference

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No.	1157	Press
		Mis.
335-336		
Dated	22. 6. 1871.	

Not to be folded or roughly handled

No. 333.

Read the following:—

List of Government Orders remaining unanswered for the half-year ending 30th September 1870.

No.	Date.	When received.	Subject.	Explanation of cause of delay in forwarding replies, and the probable date.
1,814	22nd June 1864	26th June 1864	Calling for estimates for Sub-Magistrate's Outcherry and Subsidiary Jails at Vencatagherry in Nellore District.	<i>Vide</i> G. O., No. 2,190, 9th July 1868.
2,674	14th Sept. "	22nd Sept. "	Do. do. at Datchapilly in Kistna; Ongole, Polur, and Vencatagherry in Nellore District.	Postponed under restrictive order.— <i>Vide</i> G. O., No. 3,142, 29th September 1869. Revised plans under consideration of Civil Architect.
747	17th March 1865	22nd March 1865	Directing to furnish a detailed statement of land to be taken up for the improvement of Masulipatam Canal for which Rupees 5,000 were sanctioned.	Still under reference to Collector and Range Officer.
1,523	5th June "	10th June "	Calling for estimate for certain salt works at Buntumilly, Maranapoody, and Nizampatam in the Kistna District.	Estimates for the works at Buntumilly and Nizampatam salt platforms, sanctioned. Estimates for Munganapoody work are under consideration.
2,731	29th August 1866	4th Sept. 1866	Stating that Government are unable to provide funds from Imperial grant for Chintaguntapolem bridge, and requesting to know if the required amount can be spared from sanctioned reserve grants.	Revised estimate will be submitted.
2,402	24th October "	1st Nov. "	Requesting to investigate and submit projects for irrigation in the division.	The revised estimate of the irrigation project of Northern Delta of Pennar was submitted.— <i>Vide</i> G. O., No. 1,818, 28th July 1870.
1,156	15th April 1867	21st April 1867		Cundlaire and Sooranapoody projects are not taken in hand, as the Special Executive Engineer was transferred to the Pertyan project in Madura. The survey party is now employed in Kistna Delta.
1,249	27th "	3rd May "		

Proceedings of the Madras Government, Public Works Department,
22nd April 1871.

No.	Date.	When received.	Subject.	Explanation of cause of delay in forwarding replies, and the probable date.
1,185	17th April 1867	22nd April 1867	...	...
3,152	12th Oct. "	16th Oct. "	Requesting to submit plans and estimates for sanction for restoration of certain ruined tanks in Vincondah Talook, Kistna District.	The restoration of the Padda Ancherla tank was sanctioned in G. O., No. 3,008, of 12th December 1870. Other projects will be taken in hand when Surveyors can be made available. Estimates for the 1st and 2nd Sections were sanctioned in G. O., No. 3,337, 22nd October 1868, and G. O., No. 638, 26th February 1869, and estimates for 3rd Section still under preparation.
3,200	15th Oct. "	20th Oct. "	Directing to submit estimates, etc., for mail cart line, i.e., Great Northern Road lying in the 2nd Division	These officers have not passed the prescribed examination.
151	13th January 1870	20th January 1870	Requesting to make a special report as soon as Messrs. Peters and Norris have passed in the Vernacular and are otherwise considered qualified for independent range duties.	Will be attended to.
3,034	27th November 1867	4th December 1867	To report after twelve months, from 13th January 1870, the names of officers who failed to pass in the Vernacular.	In progress.
1,329	30th April 1868	5th May 1868	Directing to forward plans and estimates for completing the whole Kistna project with full report, and to revise the scheme submitted by the late District Engineer in his letter, dated 6th January 1863, allowing for the construction of any additional works required.	Estimates for the 1st Range Office were sanctioned in G. O., No. 1,724, 27th May 1869, to be built at Booggerallah. The rest will be attended to.
1,655	26th May "	1st June "	Requesting to submit plans and estimates for such accommodation as may be necessary at Bezwarah for the Superintending Engineer's Office, and for the offices attached to the 1st and 6th Ranges.	Plans sent to Inspector General of Police for approval.
1,116	6th April 1869	11th April 1869	Calling for plans and estimates for Subsidiary Jail accommodation proposed by Committee to be provided in Nellore District.	Postponed under restrictive orders.— <i>Vide</i> G. O., No. 3,142, 29th September 1869.
2,190	9th July 1868	13th July 1868	To include in estimate called for in G. O., No. 2,190, 9th July 1868, for Subsidiary Jail a sum of Rupees 500 for land to be taken up from Talook Cutcherries and Subsidiary Jails at Oodlagirry and Atmakur.	<i>Vide</i> remarks against No. 2,190, 9th July 1868.
2,738	26th Aug. "	31st Aug. "	...	...

Proceedings of the Madras Government, Public Works Department,
22nd April 1871.

3,308	26th Oct. 1868	30th Oct. 1868	...	<i>Vide</i> remarks against No. 2,190, 9th July 1868.
3,870	26th Oct. "	30th "	Ordering to commence work sanctioned by the Committee on Subsidiary Jail accommodation at certain stations of the Nellore District; sending estimates in due course.	Do.
626	24th Feb. 1870	28th Feb. 1870	Do. do. Kistna do. ...	do.
27	5th May "	14th May "	To submit estimate of repairs to salt roads referred to by Collector, Kistna.	Estimates for Inhole road were sanctioned in G. O., No. 838, 21st March 1870.
1,461	15th June "	28th June "	Sending queries regarding wet cultivation for paddy, betel, and sugarcane, and requests answers to the same.	Replies will be forwarded shortly.
92	16th Sept. "	21st Sept. "	Returning estimate for improvement of Great Northern Road amounting to Rupees 13,500, for fuller explanation after personal inspection.	Will be inspected and reported shortly.
2,362	30th "	6th Oct. "	To prepare, in company with the Inspector of Schools, plan and estimate for a new Anglo-Vernacular School at Guntoor.	Awaiting Director of Public Instruction's orders.
			Requests certain further information regarding the revised estimate for widening Masulipatam Main Canal at Bezwarah.	Will be supplied shortly.

BEZWARAH,
7th January 1871.

(Signed) F. J. MOBERLY, Colonel, R.E.,
Superintending Engineer, 2nd Division.

Proceedings of the Madras Government, Public Works Department,
22nd April 1871.

No. 334. ORDER THEREON, 22nd April 1871, No. 1,137.

ESTABLISHMENT, No. 33.

PERMISSION is granted for omitting
G. O., No. 27, of the 5th May 1870, from
future Unanswered Reference Lists.

2. No reason being assigned for the omission of the under-mentioned Orders,
the Superintending Engineer of the 2nd Division is requested to include them in the
next half-yearly return unless they be intermediately disposed of:—

G. O., No. 1,909, 11th August 1870, paragraph 3.

" " 1,972, 18th " " " 3.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R.E.,
Secretary to Government.

To the Superintending Engineer, 2nd Division.

Ed. E. C. Shunker.

List of Government Orders remaining unanswered for the
half year ending 30th September 1870

No	When Date received	Subject	Explanation of Cause of delay in forwarding reply and the probable date.
1814	22 nd June 1864 26 th June 1864	Calling for Estimates for Salt Magistrate's Catching & Subsidizing Salt at Venkatagiri in the Bellary District.	Veda G. O. No. 2190 7 th July 1868
2674	14 th September 1864 22 nd September 1864	Do Do at Catchpity, Datehapilly, Katchery in Kistna; Ongole, Polur, unassanctioned in and Venkatagiri in Bellary G. O. No. 42- 7 th July 1868 District.	The Estimates for the next are under preparation.
747	17 th March 1865 22 nd March 1865	Directing to furnish a detailed statement of the improvement of the canal for which Rs 5000 was sanctioned.	Still under preparation.
1833	5 June/65 10 June/65	Calling for Estimates for certain Salt works at Buntamully and at Buntamully, Mungma Vizianpata Salt flat poody & Vizianpata forms sanctioned in the Kistna District.	Estimates for Mungma poody work is under consideration.
2731	29 Aug 1866 14 Sept 1866	Stating that Govt are unable to place funds from Imperial grant for Chintagunta will be submitted. Pollam Bridge and requesting to know if the required amount can be spared from sanctioned revenue grants.	Revised Estimate

Estimates for the next year are under preparation.
Veda G. O. No. 2190 7th July 1868
Veda G. O. No. 42- 7th July 1868
Veda G. O. No. 42- 7th July 1868

No	Date received	When received	Subject	Explanation of Cause of delay in forwarding replies to probable date
3402	24 th Oct/66	14 th Nov/66	Requesting to increase	The revised
1156	15 April/67	21 st April/67	ligate and submit	Estimate of the irrigation
1249	27 th 8	3 rd May	projects for irrigation in the Division	Project of Northern Delta of Pennair was submitted vide G.O. No 1818-28 July 1870
				As the projects are not taken in hand as the Special Executive Engineer was transferred to Panyar Project in Madras
				The Survey party is now employed in Kistna Delta.
1185	17 April 1867	22 April 1867	Requesting to submit plans and estimates for sanction for restoration of certain drained lands in the Division	The restoration of lands in the Division will be taken in hand when Surveyors can be made available.
3152	12 th Oct/67	16 th Oct/67	Directing to submit estimates for the 1 st & 2 nd sections of the Northern Road lying in the 2 nd Division.	Estimates for the 1 st & 2 nd sections were sanctioned in G.O. No 3337 dated 22 nd October 1868 & G.O. No 608-26 Feb 1869
				Estimates for 3 rd section still under preparation.
3200	15 th Oct/67	20 th Oct/67	Requesting to make a special report as soon as Mr. Peters and Davis have passed in the vernacular and are otherwise considered qualified for independent range duties.	These officers have not passed the prescribed examination
151	13 January 1870	20 January 1870	To report after 20 months from 13 January 1870 who failed to pass in the Vernacular	Will be attended to

No	Date received	When received	Subject	Explanation of Cause of delay in forwarding replies to probable date
3684	27 th Nov/67	11 th Dec/67	Directing to forward Plans & Estimates for completing the whole Kistna Project with full report and to revise the scheme submitted by the late Dist. Engineer in his letter of 6 th January 1863 allowing for the construction of any additional work required	In progress
1329	30 April 1868	5 May 1868	Requesting to submit Plans & Estimates for each Range Office as accommodation as may be necessary at Rayachoti 27 th May 1869 to be built for the Subj. Engr. Office at Boggerollah and for the Officers attached post will be attended to the 12 th 6 th Range.	Estimates for the 1 st Range Office was sanctioned in G.O. No 1724 dated 27 th May 1869 to be built for the Subj. Engr. Office at Boggerollah and for the Officers attached post will be attended to the 12 th 6 th Range.
1685	26 May/68	10 June/68	Calling for Plans & Estimates for fine works sent to the District Engineer for approval	
1116	6 April/69	11 April 1869	Calling for Plans and Estimates for Postponed under Subsidiary Jail Accommodation proposed by the Committee provided 29 th Septem. 1869 in Bellary District.	
2190	9 th July 1868	13 July 1868	To include in Estimate called for in G.O. No 2190 9 th July 1868 for Subsidiary Jail a sum of Rs 500 for land to be taken up from Taluk Colonies and Subsidiary Jail at Bellary District.	Vide Memo No 2190 again at No 2190 17 th July 1868
2728	26 Aug/68	31 st Aug/68	To include in Estimate called for in G.O. No 2190 9 th July 1868 for Subsidiary Jail a sum of Rs 500 for land to be taken up from Taluk Colonies and Subsidiary Jail at Bellary District.	Vide Memo No 2190 again at No 2190 17 th July 1868

No	Date	When received	Subject	Explanation of Cause of delay in forwarding reply, the probable date
3368	26 th Dec/68	30 th Dec/68	Ordering to Commence work sanctioned by the Committee on Subsidary Rail accommodation at certain stations of the Malabar District during Estimates in due course.	Vice Remarks against No 2190 of July 1868.
3370	2 nd	8 th	D ^o Krishna D ^o	D ^o
626	24 th Feb/70	28 th Feb/70	To submit Estimate of repairs to Salt Roads required by Collector Krishna	Estimates for In Role. Road was sanctioned in p ^o 10 to 238-210 dated 1/70.
27	5 th May 1870	11 th May/70	Sending Enquiries regarding cultivation of Cane and requests answers to the same.	Replies will be forwarded shortly.
1461	15 th June/70	28 th June/70	Submitting Estimate for improvement of Great Northern Road amounting to Rs 113500 for further explanation after personal inspection.	Will be inspected and reported shortly.
92	16 th Sep/70	21 st Sep/70	To prepare in company with the Inspector of Schools Plan & Estimate for a new Anglo Vernacular School at Guntur.	Assisting Director of Public Instructions.
2362	30 th Sep/70	6 th Oct/70	Requests certain further information regarding the revised Estimate for widening Masulipatam main Canal at Bayaroh.	Will be supplied shortly.

Supy Engrs Office 2d Division
 Bangalore 1st January 1871
 Col. R. E.
 Supy Engineer 2d Division

at 3 am
 The 2nd Division
 The 2nd Division
 Cont 2nd Division
 dated 7th January 1871
 20th
 11th Oct/71
 Cont of perodical returns
 which are required to be
 submitted to Govt to accom-
 pany list of unannounced
 references for the Works
 year ending 30th September
 1870

Let of Colonial Returns which are required to be submitted to Government to
 accompany lists of the names of persons for the half year ending 30th Sept. 1870.

Consent of
 Government

Subject

With regard to
 on which the subject has been
 to which the subject has been
 in one of the subjects.

C. E. S. Green has submitted to showing the list of
 on 20th Sept 1861 dated 1861 one for the year ending 1st April 1870 and the 1st April 1870 in the
 and the 1st April 1870 in the 1st April 1870.

From the
 Secretary to the
 on the 1st April 1870 in the 1st April 1870.

C. E. S. Green has submitted to showing the list of
 on 20th Sept 1861 dated 1861 one for the year ending 1st April 1870 and the 1st April 1870 in the
 and the 1st April 1870 in the 1st April 1870.

From the
 Secretary to the
 on the 1st April 1870 in the 1st April 1870.

C. E. S. Green has submitted to showing the list of
 on 20th Sept 1861 dated 1861 one for the year ending 1st April 1870 and the 1st April 1870 in the
 and the 1st April 1870 in the 1st April 1870.

From the
 Secretary to the
 on the 1st April 1870 in the 1st April 1870.



C. E. S. Green has submitted to showing the list of
 on 20th Sept 1861 dated 1861 one for the year ending 1st April 1870 and the 1st April 1870 in the
 and the 1st April 1870 in the 1st April 1870.

From the
 Secretary to the
 on the 1st April 1870 in the 1st April 1870.

C. E. S. Green has submitted to showing the list of
 on 20th Sept 1861 dated 1861 one for the year ending 1st April 1870 and the 1st April 1870 in the
 and the 1st April 1870 in the 1st April 1870.

From the
 Secretary to the
 on the 1st April 1870 in the 1st April 1870.

From the
 Secretary to the
 on the 1st April 1870 in the 1st April 1870.



The Safe Company

U.S. Dep't of Justice
S.O. 5-1-71

No 1137-22 April 70

10323

Public Works Department
No 1137
Proceedings of the Madras Government
Under date the 22^d April 1901
Read the following

From

The Sup^o Engineers of the } Here enter dated Jan^y 11
2nd Division }

Permission is granted
=ed for omitting the G.O.
of the 5th May 1870 from
future Unanswered Reference
Lists.

As no reason being given
-ed for the omission of the
undoubtedly Orders, the
Superintending Engineer of
the 2nd Division is requested
to include them in the next
half yearly return unless they
be immediately disposed of.

G.O. 88-1909-11th August 1870
- 1972-18th Dec 3.
- 1972-18th Dec 3.

L^d The Sup^r Gen^l of the ~~the~~ ^{the} ~~the~~ / In s. dep^t 22/4/31
S. C. 5-4-71-

Pro 5' May 70 20' 24' 25'
" 11 Aug. 163
" 18 284 285

Govt of 1871 Madras.

PUBLIC WORKS.

1. The Superintending Engineer
2nd Division

Dated

Recd.

Encl. /

22nd Feb 1871 1137

Nos. 233 & 234

1. The Superintending Engineer

2. The Superintending Engineer

3. The Superintending Engineer

4. The Superintending Engineer

5. The Superintending Engineer

6. The Superintending Engineer

7. The Superintending Engineer

8. The Superintending Engineer

9. The Superintending Engineer

10. The Superintending Engineer