

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 1305	Press ~~Mis.~~
214-15	
Dated 12-5-	1871.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
12th May 1871.*

No. 214. Read the following letter from the Superintending Engineer, 3rd Division, to the Secretary to Government, Public Works Department, dated Bellary, 29th April 1871, No. 155 —

I HAVE the honour to forward, for the sanction of Government, the accompanying comparative statement for the work "providing lightning conductors to the barracks, etc, at Ramandroog."

2. The estimate was sanctioned by Government in their Order dated 29th January 1869, No. 272, for Rupees 4,550. The excess over this sum is Rupees 1,931, and is stated to be due to the difference of rate, Annas 7, provided for in the original estimate, and the actual cost, Rupees 1-0 4, per running foot of copper sheeting, which rate was ascertained after the receipt of the sheeting from Madras.

3. Deducting savings, aggregating Rupees 846, on some of the other items in the estimate, the net excess is reduced to Rupees 1,085, thereby making the actual amount of the estimate Rupees 5,635.

4. In soliciting the sanction of Government to the statement, I may add that from the papers at hand in this office, I gather that the difference of rate in the item under notice is attributable to there not being sufficient and reliable data available when the original estimate was prepared.

No. 215. ORDER THEREON, 12th May 1871, No. 1,305.

MILITARY WORKS, No. 6.

UNDER the explanation afforded in this letter the Government sanction the revised estimate of Rupees 5,635 submitted with this letter for putting up lightning conductors to certain Military buildings at Ramandroog.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Acting Superintending Engineer, 3rd Division.
" Controller of Public Works Accounts.
" Military Department.

Exd. S. T. Augustin.

No. 155

Superintending Engineer's Office.

3rd Division.

Bellary 29 April 1871

From,

The Superintending Engineer

3rd Division.

To,

The Secretary to Government

Public Works Department

Fort Saint George

Enclosures./

Sir,

I have the honor to forward for the sanction of Government, the accompanying Comparative Statement for the work, "Providing Lightning Conductors to the Barracks & at Ramandras"

2 The estimate was sanctioned by Government in their Order dated 29 January 1869, N^o 272 for Rs 4,550/- The excess over this sum is Rs 1,931/- and is stated to be due to the difference of rate-amass, provided for in the original estimate, and the actual.

Rs. 27 to Jany 16/72 Rs. 5.46

From, *10/11 1871 72*
The Superintending Engineer
3rd Division.

To,
The Secretary to Government.
Public Works Department.
Fort Saint George.

No. 155
Dated *27 April 72*
Received *28 May*

Enclosure 1871
Rs. 1305.12 1/2 May 72
Submitting for sanction
with explanation
as to cause of excess
over original estimate
Comparative Statement
Rs. 5,635 for providing
Lightning Conductors
to Barracks & at
Punnaudrool.

Op 214
65 June 21 1872

Account Engineer in charge

By Mily: Departt ✓ *Recd 13/3/72*

Comparative Statement showing the Original Estimate Quantities and Rates for Putting up Lightning Conductors to Barracks, Hospital and Family Quarters at Ramandray and work remaining to be done and Excess or Saving upon Each Item of the Original Estimate

Estimate as sanctioned by Govt. in G.O. No 272 of 29th January 1869

work done

work remaining to be done

Comparison between Col 53/14

Explanation of Differences and Remarks

Quantity	Description	Rate	Amount	Total	Quantity	Rate	Amount	Total	Quantity	Rate	Amount	Total	Total of Columns 9, 10, 11, 12, 13	Excess or saving on Estimate	Comparison between Col 53/14	Explanation of Differences and Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
63	Rpt Copper Rod 1 Inch Diameter for Conductors	1 96	100 66	100 66	63	1 96	100 66	100 66					100 66			
3306	Rpt Copper sheeting 3 1/2" x 1/8"	7 14	466 14	466 14	2676	1 42	794 50	2734 50	630	1 42	432 14	2033 77	1431 10			
3306	Rpt Copper sheeting 1" long	4 82	68 82	68 82	2000	2 10	360 00	360 00	1306	2 10	231 44	231 44	591 44	2353 8		
1400 Rpt iron plates from Chain	per lin	4 72	92 40	92 40	1400	3 4	718 28	718 28					718 28	10 54		
2916 Rpt iron plates	per lin	4 72	92 40	92 40	1400	3 4	718 28	718 28					718 28	10 54		
3306	Rpt Shipping Plaster and replastering	2 41	340 41	340 41	100	2 41	12 80	12 80					12 80	10 54		
2800 Rpt Excavating Trenches	per Cys	4 25	48 25	48 25					1032 3	4 25	48 25	48 25	48 25			
1032 3 Rpt Roping Trenches	per	4 25	48 25	48 25					1032 3	4 25	48 25	48 25	48 25			
3306	Rpt Lime here for Revetting	2 41	340 41	340 41	2000	2 41	250 00	250 00	1306	2 41	163 40	163 40	413 40	0 00		
	Labor for Putting up		100 00	100 00			58 11	58 11					41 41	41 41	100 00	
	Cartage for 3 Carts		18 00	18 00									18 00	18 00	18 00	
	Railway fare and Cartage for Copper Rods		40 00	40 00									40 00	40 00	40 00	
	Tenders		211 42	211 42			6 00	6 00					205 42	205 42	211 42	
	Superintendence		200 00	200 00										200 00	200 00	

Total Rupees 4550 00

4240 13

Original Estimate 4550 00
Excess 4240 13
Net Excess 309 87

Not required as this work is Superintended by a Petty Master

Hospitals Range Office
Camp Hospitals
1st March 1871

Impd. Range Office
Bellary 27 April 1871

W. L. S. S. S. S.
Spec. Engineer in Charge

A. L. S. S. S.
Assistant Engineer

1871
Bill of 1871 Index.

PUBLIC WORKS.

To the Superintendent
Eng. & C. Division

Dated

Recd

Enl

G O. 12 May 1871, No 1308

Nos. 214-215

Notes on the subject of
the estimate of \$1,500 for
the painting of the light house
& certain other: Paints and
oil, and the cost of painting.