

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 928	Press
670-71	Mis.
Dated 28. 3.	1871.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
28th March 1871.*

No. 670. Read the following letter from the Acting Superintending Engineer, 8th Division, to the Secretary to Government, Public Works Department, dated Madura, 18th March 1871, No. 3,230 :—

IN compliance with instructions contained in G. O., No. 109, dated 25th February 1871, I have the honour to report the cause of delay (as ascertained by me from the Range Officers concerned) in submitting Completion Certificates for the completed works enumerated in the Statement of Objectionable Items which accompanied the G. O. under acknowledgment.

2. The Assistant Engineer in charge of No. 1 Range, Madura, states that 129 works were in progress and completed during the current year, and that these are scattered over the three Talooks, Madura, Meylur, and Tiroomungalum, comprising the 1st Range, Madura, and 1,597 square miles in extent, and that it is impossible for him to inspect each work as soon as it is completed. He also points out that when he took charge of the Range from Mr. Hawksworth in February 1870, there were about 70 or 80 works completed, for which he, Mr. Leggatt, had to furnish certificates.

3. The Sub-Engineer in charge of No. 1 Range, Tinnevely, reports that the two works mentioned in the above statement of Objectionable Items were completed in October 1870, and certificates for them were submitted to the Controller on the 20th February 1871. He also states that the two works are situated in the Nanguneri Talook, of which Mr. Grant had charge until lately, and that the delay in submitting certificates arose from Mr. Grant's having been unable to examine the works soon after completion.

No. 671. ORDER THEREON, 28th March 1871, No. 923.

CIVIL WORKS, No. 34.

COMMUNICATED to the Controller of Public Works Accounts.

2. The Government accept as satisfactory the explanations afforded as to the delay in the submission of Completion Certificates for finished works in No. 1 Range, Madura, but His Excellency the Governor in Council is unable to judge from the information submitted whether the delay of four months which occurred in No. 1 Range, Tinnevely, was avoidable or not.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Controller of Public Works Accounts.
" Acting Superintending Engineer, 8th Division.

Exd. S. T. Angustin.

No. 3230

35 Madras
18th March 1871

From,

Lieut. Colonel R. A. Roberts R. E.

Ag. Superintg. Engineer 8th Div.

To,

Colonel C. A. Barr R. E.

Secretary to Govt. P. W.

Sir,

In compliance with instructions contained in G. O. No. 109, dated 25th February 1871, I have the honor to report the cause of delay (as ascertained by me from the Range Officers concerned) in submitting completion certificates for the completed works enumerated in the Statement of objectionable items which accompanied the G. O. under acknowledgment.

2. The Assistant Engineer in charge of No. 1 Range Madras states that 129 works were in progress & completed during the current year, & that these are scattered over the three Taluqs, Madras, Meylan, & Srirangam, comprising the 1st Range Madras & 1597 Square miles in extent; & that it is impossible for him to inspect each work

56

as soon as it is completed. He also points out that when he took charge of the Range from Mr. Hawksworth in February 1870, there were about 70 or 80 works completed, for which he Mr. Leggatt, had to furnish certificates.

3. The Sub Engineer in charge of No. 1 Range immediately reports that the two works mentioned in the above Statement of Objections & certificates for them were submitted to the Controller on the 20th February 1871. He also states that the two works are situated in the Mangumeri Taluq, of which Mr. Grant had charge until lately, & that the delay in submitting certificates arose from Mr. Grant's having been unable to examine the works soon after completion.

I have the honor to be
 Sir

Your most Obedient Servant
 Richd. Roberts District Col. Secy.
 Acting Superintending Engineer
 8th Division.

as soon as it is completed. He also points out that when he took charge...

Public Works Department
No 923
Proceedings of the Madras Government
Under date the 28th March 1871
Read the following
From The Ag Supr Engr 8th Div / H.E. No. 32362/18th March 1871

Communicated
to the Controllers of Public
Works Accounts.

The Government
accept as satisfactory
the explanations afforded
as to the delay in the
submission of Completion
Certificates for finished
works in 1st Range, -
Madurai, but His
Excellency, the Governor
in Council is unable
to judge from the in-
formation submitted
whether the delay of

Recd 25th February 1871 9th 109-
110 Misc

Public Works 1871 Department
No 923
Chief Engr 8th Div
From The Ag Supr Engr
8th Division
To The Secy to Govt
G.O. No.


Dated 18th March 1871
Recd 21st

Explains the cause
of delay in the timely sub-
-mission of Completion Certi-
-ficates for the works referred
to in G.O. No. 109 of 25th
February 1871
No 923-28th March 1871

12670

four months which
received in the Ho/Range.
Minerally, was available
not

Further Proc^{ts} 10/16 2/12-14.



The Comr. of P. W. D.
Suply. Eng. pt. Ga.

12 29/3/22

four months which

M 7/1

Govt of 1871 Madras.

PUBLIC WORKS.

To the Controller of Public
Works Account

Printed

Reed.

G. O. 28 March 1871. No. 923.

Nos. 671-671

Completion Certificates. Letter
from the Supergr of the S. P.
reporting the cause of the delay
in the submission of completion
certificates for certain works
in the Madras & Tanjore Districts, and to the Controller
of P. W. accs. with remarks.