

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No.	644	Press
		Mis.
181-82		
Dated	8. 3	1872.

Not to be folded or roughly handled

No. 3594

From

Messrs. J. S. Fischer & Co.

Acting Superintending Engineer

1st Division

To

Colonel J. A. General M.E.

Secretary to Government D. P. W.

MADRAS

SIR,

With reference to G.O. No. 3116 dated 11th December 1871, I have the honor to forward the Revised Estimate for constructing the Telegraph Office at Coimbatore and to request the same may be sanctioned. As far as I can see no saving has been effected as the ship's stock of Macbride's timber must be debited with the saving herein made until some other work is sanctioned and works this off.

2

Copy of letter received from the Executive Engineer in Charge Fort St. George, explaining the circumstances under which it was considered necessary to alter the original design for the building in question by which there is an excess of Rs. 3,450 over the Estimate already sanctioned, is also

also forwarded for the information of
Government.

I have the honor to be
Sir,

Your Most Obedt. Servant,

Wm. L. Tucker Lieut. Col. U.S.A.
Adj. Gen. 1st Division

4,

very much interested in the
and

proceeding to England, on
a charge of being a Jew, and
explaining the circumstances
which necessitated a revision
of the original New

[illegible]

Colostraculus The original design was built in
Seymour and is proposed to build the living
story of red sandstone from Sarnia to the
outside being divided into the inside plastered
the Perimeter walls, flat arches over doors & are
being built in Chinese plaster, this is unique
and

89.992/3.
Enclaves in the
2359444-222
Industries in the
highly important
to the development
of the 2359444-222
Industries in the
2359444-222

Comparative statement showing the original and Revised Estimates for Valley Light Office and houses to the Middle of 1890.

Original Estimate

Revised Estimate

Disposition of work Rate per amount Rate per amount

12,500	6 ft. stone in channel	15 12. 10 cph	1970 5 3	14,000	15 12. 10 cph	2,071 1 1	530 0 0
12,224	" " " " " "	19 6. "	2387 14 5	33,243	20 6. "	168 2 1	" " " "
7,408	" " " " " "	20 " "	148 6 9	7,408	21 " "	155 10 6	7 2 9
6,567	" " " " " "	22 " "	144 6. "	6,567	22 " "	107 10 5	3 4 1
468	R. ft. concrete work	18 12. 10 cph	87 11. "	468	18 12. 10 cph	37 11. "	" " " "
545	C. ft. concrete for little	44 8. 10 cph	240 9 3	545	44 8. 10 cph	245 10 6	4 9 3
16,876	ft. ft. flowing with discharge of the bridge	12 10. 10 cph	338 8 7	2777	12 10. 10 cph	250 10 6	10 1 11
21,053	" " " " " "	4 " "	844 5 4	7777	4 " "	397 4 9	" " " "
"	" " " " " "	" " "	" " "	6397	4 " "	105 2 10	" " " "
"	" " " " " "	5 " "	140 "	"	5 " "	196 "	26 1 5
4,980	ft. ft. concrete work	35 " 10 cph	1245 "	4,980	35 " 10 cph	193 2 1	3 24 1 2
1640	" " " " " "	15 " "	295 3 2	1640	15 " "	295 3 2	" " " "
990	C. ft. concrete work enough and put up	3 " C. ft.	2978 "	990	3 " C. ft.	2978 4 "	" " " "
394	ft. ft. half concrete and half concrete work	1 1 6 1 ft.	400 "	394	1 1 6 1 ft.	400 "	" " " "
654	" " " " " "	1 2 " "	735 12 "	654	1 2 " "	735 11 "	" " " "
210	" " " " " "	1 " " "	210 "	210	1 " " "	210 "	" " " "
91	" " " " " "	1 " " "	91 "	91	1 " " "	91 "	" " " "
"	" " " " " "	" " "	200 "	"	" " "	200 "	" " " "
360	ft. ft. concrete to let out main water from top of roof and channel	2 2. 10 ft.	202 5 "	360	2 2. 10 ft.	202 5 "	" " " "
270	ft. ft. concrete work and windows	2. 4 ft.	337 8 "	270	2. 4 ft.	337 5 "	" " " "
"	" " " " " "	" " "	130 "	"	" " "	130 "	" " " "
"	" " " " " "	" " "	20 "	"	" " "	20 "	" " " "
"	" " " " " "	" " "	150 "	"	" " "	150 "	" " " "
"	" " " " " "	" " "	1331 12 4	"	" " "	1351 1 7	19 0 3
1573	C. ft. stone in channel	" " "	" " "	1674	11 1 9 "	188 3 1	198 3 1
306	" " " " " "	15 12. 10 cph	338 5 8	4463	15 12. 10 cph	700 5 10	46 2 3
54	" " " " " "	19 6. "	594 7	"	" " "	" " "	" " " "
42	R. ft. concrete work	20 " "	10 12 10	54	21 " "	11 5 5	8 9
253	ft. ft. flowing	18 12. 10 cph	7 11 "	42	18 12. 10 cph	7 11 "	" " " "
297	" " " " " "	12 10. 10 cph	32 9 11	253	12 10. 10 cph	33 9 11	" " " "
397	" " " " " "	6 4. "	19 9 "	297	6 4. "	19 9 "	" " " "
157	" " " " " "	3 12. "	115 4 "	3761	3 12. "	103 9 11	2 2 "
157	" " " " " "	2 11. 10 cph	115 3 "	1575	7 4. "	114 3 "	" " " "
63 1/2	ft. ft. gutter work	3 " C. ft.	535 8 "	63 1/2	3 " C. ft.	535 8 "	" " " "
24	" " " " " "	" 12. 8 ft.	57 3 "	24	12. 8 ft.	57 3 "	" " " "
"	" " " " " "	" 12. "	18 "	"	" " "	18 "	" " " "
"	" " " " " "	" " "	20 "	"	" " "	40 "	20 "
"	" " " " " "	" " "	163 5 "	"	" " "	163 9 10	5 1 10
4,373	C. ft. stone in channel	" " "	" " "	537	11 1 9 "	59 10 6	59 10 6
1008	" " " " " "	15 12. 10 cph	65 14 1	1725	15 12. 10 cph	371 11 3	202 13 2
160	ft. ft. flowing	19 6. "	195 4 10	"	" " "	" " "	" " " "
1973	" " " " " "	12 10. 10 cph	30 3 2	160	12 10. 10 cph	20 3 2	" " " "
392	" " " " " "	3 12. "	73 15 6	1012	3 12. "	35 15 2	" " " "
34 1/2	C. ft. concrete work	7 " "	37 7 "	392	7 " "	37 7 "	" " " "
"	" " " " " "	3 " C. ft.	102 12 "	34 1/2	3 " C. ft.	102 12 "	" " " "
"	" " " " " "	" 12. 10	3 " "	"	" 12. 10	3 " "	" " " "
"	" " " " " "	" " "	5 " "	"	" " "	10 " "	5 " "
"	" " " " " "	" " "	43 7 "	"	" " "	57 4 11	13 13 6
"	" " " " " "	" " "	" " "	"	" " "	20,450 8310 "	2,860 10
"	" " " " " "	" " "	" " "	"	" " "	2,860 10	" " " "

13 February 1892 Wm. T. Cochran Wm. T. Cochran Wm. T. Cochran

* This item should have been further explained and not be called for

At the meeting for purchase of the site, a portion of the money for the purchase of the site was not paid for the purchase of the site.

Prague 12
Dear Mr. [illegible]
Enclosed are the
photos of the [illegible]
photos from the
Museum of the
to the [illegible]
Gust. [illegible]