

- (1) Number of pages _____
(2) Date of repair _____
(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	1070	Press
B.P. No.		Mis.
164, 165		
Dated	7-4-	1875.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department,
7th April 1873.

No. 165.

ORDER THEREON, 7th April 1873, No. 1,070.

CIVIL WORKS, No. 10.

The estimate of Rupees 420, submitted with these papers for the construction of a latrine of the new pattern in connection with the Sub-Jail at Trivady in the South Arcot District, is sanctioned.

2. The total cost of the buildings, as given in the comparative statement which accompanies the Inspecting Engineer's letter, is Rupees 2,382-13-5, from which has to be deducted a sum of Rupees 130 as a recovery on account of materials purchased for the old latrine, leaving a net sum of Rupees 2,252-13-5. The expenditure up to July 1869 amounted to Rupees 1,097-15-0, and a grant of Rupees 1,012 was made in G. O., No. 530, dated 18th February 1873, so that the balance on the estimate is Rupees 142-14-5 only, which may be expended without a specific allotment of funds.

(True Extract.)

(Signed) G. W. WALKER, Colonel, R. E.,
Secretary to Government.

No. 51, P. O. Engineer Office South Arcot
Camp Trivady Arcot 20 February 1873
From
The Offg. District Engineer
South Arcot

To
The Inspecting Engineer
Civil Military Buildings

Enclosures 6

1 Comparative Statement

1 Abstract Estimate

1 letter in original

1 Enclosures (to be returned)

1 copy of letter

I have the honor to submit a revised Comparative Statement for completing the Sub-Jail Buildings at Trivady.

As I have already reported in my No. 20 of 15 January 1873, the Buildings are all partly completed, the foundations are in, and walls raised to their full height.

I propose however to introduce here the improved pattern latrine, if there is no objection.

The original estimate sanctioned for these works is for Rupees 1765, of this a sum of Rupees 1097-15-4 has been already expended, leaving a balance of Rs 667-0-8. In addition to this a grant of Rupees 487-13-5 is now required to complete the Buildings, as per details given in the Comparative Statement.

Of

1848-1849
17th April 1849

1848-1849
17th April 1849

1848-1849

1848-1849

1848-1849

1848-1849

1848-1849

1848-1849

1848-1849

1848-1849

1848-1849

1848-1849

Comparative Statement showing the difference between the Original and Revised Estimates for Improving
the Luddalore Irrigation and Subsidiary Soil at Trivady

Comparison of work

Submarine works including
and subsidiary soil.

Quantities	Plates	Amounts	Quantities	Plates	Amounts
111	1	111	111	1	111
273	2	273	273	2	273
15	1	15	15	1	15
18	1	18	18	1	18
40	1	40	40	1	40
20	1	20	20	1	20
1	1	1	1	1	1
1	1	1	1	1	1
19	1	19	19	1	19
500	1	500	500	1	500

Quantities	Plates	Amounts	Quantities	Plates	Amounts
111	1	111	111	1	111
273	2	273	273	2	273
15	1	15	15	1	15
18	1	18	18	1	18
40	1	40	40	1	40
20	1	20	20	1	20
1	1	1	1	1	1
1	1	1	1	1	1
19	1	19	19	1	19
500	1	500	500	1	500

Quantities	Plates	Amounts	Quantities	Plates	Amounts
111	1	111	111	1	111
273	2	273	273	2	273
15	1	15	15	1	15
18	1	18	18	1	18
40	1	40	40	1	40
20	1	20	20	1	20
1	1	1	1	1	1
1	1	1	1	1	1
19	1	19	19	1	19
500	1	500	500	1	500

Work remains to be done	Revised Estimate or total of 4 & 5 Columns	Increase	Decrease	Remarks							
Quantities	Plates	Amounts	Quantities	Plates	Amounts	Quantities	Amounts	Quantities	Amounts	Balance	Remarks
5	6	7	8	9	10						
868 1/2	2	111	1	1	1	1	1	1	1	1	
203		273									Materials collected
6 1/2	2	8	16	1	1	1	1	1	1	1	
1	18	18	1	1	1	1	1	1	1	1	
1	10	40	1	1	1	1	1	1	1	1	
1	5	20	1	1	1	1	1	1	1	1	
		1	1	1	1	1	1	1	1	1	
		1	1	1	1	1	1	1	1	1	
		19	1	1	1	1	1	1	1	1	
203		500									
668	1	16	62	10	1	1	1	1	1	1	
6		9									
50	10	15	50	1	1	1	1	1	1	1	
15	15	3	15	1	1	1	1	1	1	1	
25	13 3/4	120	75	1	1	1	1	1	1	1	
1	15 1/2	11	8	1	1	1	1	1	1	1	
		2									
		3									
		8	2								
100	4	233									
878	16	82	5	1	1	1	1	1	1	1	Bricks from the
453 3/4	2	56	11	6	1	1	1	1	1	1	& materials collected
		20									for the flooring
		10									plastering & roof
											saw ho used in
											lath and on the
											revised plan
											which deduct
											is made in
											Statement
								</			

Materials collected

Bricks from the walls & materials collected for the flooring, plastering & roofing can be used in the taking on the revised plan for which deduction is made in this statement.

No. 1 Range
South Coast Buddalore Taluk
 Comparative Statement showing the difference between the Original and Revised Estimates for Improving
 the Submagistrate's Quarters and Subsidiary Jail at Tiruvady.

Description of Work	Original Estimate						Work actually executed		Work remaining to be done		Revised Estimate or total of 245 Columns						Increase		Decrease		Remarks
	Units	Quantities	Plates	Amounts	Quantities	Plates	Amounts	Quantities	Plates	Amounts	Quantities	Plates	Amounts	Quantities	Amounts	Quantities	Amounts	Quantities	Amounts	Balance	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22

Brought forward—
 Sundries—
 Superintendence—
 Removing brick in mud walls—

105 12 6 1
 16 3 2
 20 4 4
 142 11 1
 280 4 1

241 6 1
 16 3 2
 20 4 4
 15 11 1
 15 11 1
 295 4 1
 15 11 1
 161 12 1

Constructing a Jail Latrine
 in accordance with the plan
 received with G.O. No. 1887 of 9th
 August 1912

Brick work in channam—
 Flooring with wall bricks in channam
 under the asphaltic flooring—
 Flooring with asphaltic 1/2 thick—
 Honey comb work with brick in channam—
 Plastering with 2 coats of channam—
 Lining—
 Sunk wood wrought & put up—
 Palmirah couple including
 colour pieces—
 Roofing with reapers & palmirah—
 Excavating foundation and
 filling in the basement and
 clearing rubbish & scaffolding
 Sundries & Superintendence—

2 89 15 1/19 1/2 2 89 15 1/19 1/2 189 15 1/2
 3 4 7 7 12 3/10 13 1 7 7 12 3/10 17 7 1
 20 63 13 2/5 20 68 13 2/5 68 13 2/5
 9 14 13 7 1/20 9 14 13 7 1/20 14 13 7 1/20
 2 8 27 5 1/10 2 8 27 5 1/10 27 5 1/10
 4 10 6 5 2 3/8 4 10 6 5 2 3/8 10 6 5 2 3/8
 3 58 19 3/8 3 58 19 3/8 58 19 3/8
 3 42 12 13 8 42 12 13 8 42 12 13 8
 15 70 3 2 1/4 15 70 3 2 1/4 170 3 2 1/4
 15 15 15
 37 2 3
 453 4 1
 735 4 1
 158 4 1
 161 12 1
 293 4 1

Hostel Shed

Brick in channam—
 Flooring with 1/2 brick in channam—
 Plastering—
 Posts 7 ft long—
 Sunk wood wrought & put up—
 Roofing with palmirah rafters
 Bull eyes—
 Excavating foundation—

1125 1 2 205 10 205 10 205 10
 10 4 1
 8 24 1
 4 8 13 8 13 8 13 8
 3 94 8 1
 76 8 1
 5 1 5 1
 5 1 5 1
 202 8 1
 546 14 1

1645 1 2 205 10 1
 20 4 1
 24 1 1
 13 8 1
 94 8 1
 180 1 1
 5 1 5 1
 4 1 1
 546 14 1

$54614 \dots$
 $5 \dots$
 $13 \dots$
 $25 \dots$
 $590 \dots$

540 " " " "
 230 " " " "
 442 " " " "
590 " " "
 1765 " " " /

247
 152 12 " "
 280 4 " "
387 15 4 "
 1097 15 1 "

1768

Plumbing Materials	_____	70-00	}
Asphaltum	_____	20-00	
Plastering	_____	10-00	

* Sanctioned in G. O. No. 675 dated 22 March/67
District Engineer's Office }
Privatey Noient-20 February/67 }

212	4	8	546	14	"		
			5	"	"		
			13	2	"		
			25	"	"		
202	"	8	590	"	"	"	"

203 " " ✓	570 " " ✓	" " " "	" " " "
100 4 " ✓	233 " " ✓	" " " "	" " " "
458 " " ✓	735 4 " ✓	458 " " ✓	161 12 " 293 4 " ✓
<u>202 " 8" ✓</u>	<u>590 " " X</u>	<u>" " "</u>	<u>" " " " "</u>
960 4 8 ✓	2058 4 " ✓	458 " " ✓	<u>161 12 " 293 4 " ✓</u>
" " "	" " " 344 9 5 ✓	344 9 5 ✓	" " " 344 9 5 ✓

960 4 85 2402 1355 799 9 51 161 12 637 13 5

Balance requiring sanction = 507 13 5

Edw. Fred Colwell, P.E.
Inspecting Engineer for
Civil & Mty. Buildings


 Appreciating District Engineer
 South Arcot.

South Arcot District
No 1 Range

Encls. in a letter No 277
7/19 March/73.

A. No. 1822/73
24-7-73

Comparative Statement
showing the difference between
the Original and Revised
Estimates for Improving the
Subsidiary Jail at Tiruady.

South Arcot District
Civil building No 1 Range Estimated Salaries

Abstract of Revised Estimate of 1872-73
Work: Constructing a Jail Saloon for the Subsidiary Jail at
Tirady in accordance with the Standard plan issued
with G.O. No 1887 of the 9th August/72

Quantities Number	Description of Work	Salaries
719 1/2	Cubft of Brick work in chunam	2. 00 00
2 3/10	Squares of Flooring with wall bricks in chunam under the Asphalt flooring	2. 00 00
3 1/5	do of Flooring with Asphalt 1/2	7 7 7
1 13/20	do of Honey Comb work in brick in chunam	25 00 00
10 4/5	do of Plastering with 2 coats of chunam	9 00 00
2 3/5	do of Tarring	2 5 00
19 1/3	Cubft of Teak wood wrought and put up	4 00 00
12	Palmarah Couples including Collar piece	3 8 00
4 7/25	Squares of Roofing with reaper and pan tiles	15 00 00
Excavating foundation and filling in the basement and clearing rubbish and scaffolding		15 00 00
Sundries and Superintendence		37 2 3

13 Plan is same as that forwarded for the Salaries
at Tanoor, Villavoor & Tiruchaloor.

Total Amount of Estimate Rupees — 440 .

No 1 Range
Cuddalore

Encls. in a letter No 277
7/19 March/73.

[Signature]
Officiating District Engineer
South Arcot

(Signed) R. E. Norfor
Executive Engineer
No 1 Range S. A.

1070 P. H. Dist.

Proceedings of the Maori Government

Under date the March 1873
Read the following

From the Inspecting Engineer for
Civil & Military Buildings - } H. E. 1051 of 19 March 1873

The estimate of
Rs 420 submitted with
these papers for the
construction of a
Latrine of the new
pattern in connection
with the Sub Jail at
Irivara in the South Arch
District is sanctioned.

The total cost of
the buildings as given
in the Comparative
Statement which ac-
companies the Inspecting
Engineer's letter is
Rs 2382.13.5, from which
has to be deducted
a sum of Rs 130 as a
recovery

W. H. /

South Arch District

of 10 Aug 73

Enclosed in a letter No. 277
of 19 March 1873

D. H. 1822/73

Abstract of Annual Estimate

for Contingency & Miscellaneous

for the Subsidizing of Jail at

Security in accordance with

the Standard plan issued

with G.O. No. 1807 of the 9th

August 1872

Amount of Estimate Rs. 4400

recovery on account of
materials purchased
for the old Latrine,
leaving a net sum of
\$2252-13-5. The ex-
penditure up to July
1869 amounted to \$1097-13-
and a grant of \$1012 was
made in G.O. No 530 of
18 February 1873 so that
the balance on the
estimate is \$1142-11-5
only, which may be
expended without a
specific allotment of
funds.

GNW

Sub Jail at San Francisco
8 Dec 73

45
5

The St. Engr. S. A. Arch.
to J. Engr. for Buildings
Centr. P. H. A.
Ind. Dept.
Recd 8/21/73

N: 164.65.

226

1822

Compt. of 1870
PUBLIC WORKS.

The District of
Columbia

1870

Encl.

1070

1870

Sub. Soil at Livady,
South Arcot District.

Feb. 20 for the
construction of a latrine
in connection with the
Sub. Soil at Livady,
Sanctioned with remarks.