

(1) Number of pages _____

(2) Date of report _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works

DEPARTMENT

G.O. No.	1596-97	Press
B.P. No.		Mis.
51-6253		
Dated	19-6-	1873

Not to be folded or roughly handled.

*Proceedings of the Madras Government, Public Works Department,
19th June 1873.*

No. 251. Read the following letter from Lieutenant-Colonel J. H. M. SHAW, STEWART, R.E., Consulting Engineer for Railways, to Colonel G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Madras, 19th May 1873, No. 277 —

According to the Proceedings of the Madras Government, dated the 26th March

1873, No. 947, and to the 4th paragraph of the letter* from the Government of India embodied therein, I have the honour to submit letters† from the Agents of the Great Southern of India and the Carnatic Railway Companies, conveying the opinions of the respective Chief Engineers as to the strength of the Engineering Staff which will be required in constructing the Railway between Madras and Cuddalore.

2. It will be seen that Mr. Logan has adopted an estimate of the requirements between the original one as framed by Mr. Dibblee and the revised one as sent from this office.

Mr. Dibblee proposed to divide the 123 miles of line into ten districts, and looking to the unusual lightness of the work upon most of the line, I recommended its division into six and a half districts. Mr. Logan suggests its division into eight and a half districts, averaging in length fifteen miles each.

The number of Assistant Engineers, which Mr. Dibblee fixed at twelve, and which was reduced in this office to eight, is recommended by Mr. Logan as ten.

The cost of the Engineering Establishment, which Mr. Dibblee estimated at Rupees 8,85,276, and which was reduced by me to Rupees 4,01,250,* Mr. Logan estimates at Rupees 4,87,632.

3. Mr. Logan explains that his estimate of the Engineering Staff is "a maximum one, within the limits of which he should expect to work." I am still of opinion that, under the special circumstances of the Cuddalore line, the number of Engineering districts might have been smaller; but as it is now almost certain that the work will be carried out under Mr. Logan, as Chief Engineer of the united Companies, I am perfectly satisfied in leaving the arrangements to his discretion, within the limits of the estimate submitted by him, which is accordingly recommended for sanction.

4. I request that the Government of India may be moved to sanction an additional sum of Rupees 83,582 under the head of "Establishment," which in that case will stand as follows:—

Director, including Audit and Account	80,000
Engineering	4,87,632
Locomotive	57,500
Stores	25,200
	<hr/> 6,00,332

5. Mr. Logan's object, in submitting this preliminary report upon the strength of the Engineering Staff, was to enable Mr. Dibblee to begin work by dividing the line into districts, building Engineer's bungalows, &c., and I have accordingly authorized Mr. Dibblee, in anticipation of the approval of Government, to consider

*Proceedings of the Madras Government, Public Works Department,
19th May 1873.*

From J. T. FISHER, Esq., Agent and Manager of the Carnatic Railway Company, to Lieutenant-Colonel J. H. M. SHAW-STEWART, R.E., Consulting Engineer for Railways, dated Madras, 14th May 1873, No. 125.

With reference to your letter dated the 10th instant, No. 137, I have the honour to submit herewith the copy of a letter from the Chief Engineer upon the item "Establishment" of the sanctioned estimate as reviewed by Mr. Logan and forwarded through the Agent, Great Southern of India Railway Company, with his letter dated the 10th instant, No. 1,037.

2. Mr. Dibble explains in some detail the reasons which induced him to estimate for an Engineering Establishment for ten districts, with two additional ones for the terminal works and other occasional or special duties, but, in deference to your own opinions, and to the wishes of Government, he has prepared to adopt an estimate for an establishment for eight districts with the two additional for terminal works and other special requirements, and this accords with Mr. Logan's recommendation also.

3. This arrangement would give an average of nearly sixteen miles to each District Engineer, or deducting a short length in charge of the Engineer deputized to take the terminal works of, say, fifteen miles, and having in view the period for which the establishment is estimated, viz., two years, it is, I think, quite the utmost that can be allotted to one Engineer consistently with efficiency and the rapidity with which the works will have to be carried on.

4. On the Mauritius Railway, with the restriction of which I was connected, the establishment consisted originally of one Chief and seven Assistant Engineers, afterwards reduced to six, being an average of one Engineer for every eleven miles of railway, but including the two engaged at local quarters, and in charge of the Central Station works, the Workshops, the Tron Pannoran Viaduct, and the Grand River Bridge, all within a distance of four miles, the lines were actually divided into four districts of about fifteen miles each, but if I remember rightly the staff were employed for a period of fully three years, the works on the railway being generally of a lighter character, I think it is probable a shorter period may suffice for their completion, provided the iron-work for the bridge is received at an early date.

5. I concur with Mr. Logan rather than with Mr. Dibble as to the rate at which the Engineers have been allowed for, and believe it will be sufficient to cover all the incidence of promotion or increase of pay of the existing establishment. I concur also with Mr. Logan that the lump sum estimated for clerks and draughtsmen will cover the cost of that part of the establishment as a whole.

6. In Mr. Dibble's estimate provision is made, I fancy, for work to be done which more properly belongs to the Audit Department, and as regards Draughtsmen I take it the time is not, or should not be, far distant when the sets of plans and drawings of the line and works for Government and the Board will be completed, after which a small establishment will suffice for the requirements; these requirements can be provided in the half-yearly revision of the staff lists in consultation with yourself, and should the iron prove insufficient there will be a margin from the contingencies from which any little deficiency may be met.

7. In other respects Mr. Logan's estimate in amount is very similar to that of Mr. Dibble, and in these circumstances I trust you will also agree that the establishment is not an extravagant one.

8. In the concluding paragraph of Mr. Logan's letter before referred to, he states that in the event of his estimate being adopted, the total estimated amount for establishment will stand at Rupees 6,90,132, but in this he has omitted to include the establishment for the temporary telegraph, Rupees 10,800 being added for this, the total will stand Rupees 7,00,932, and if you concur, I request you will be good enough to direct the sanction of the Government to an increase of Rupees 1,14,182 in the item Establishment to be to that sum.

From F. I. DIBBLE, Esq., Chief Engineer, to J. T. FISHER, Esq., Agent and Manager of the Carnatic Railway Company, dated Madras, 14th May 1873, No. 327.

Answering to the Consulting Engineer's letter, No. 137, copy of which you sent me, I learn from the Chief Engineer of the Great Southern that being unable from press of other engagements

*Proceedings of the Madras Government, Public Works Department,
19th June 1873.*

to consider at the present time all the questions concerning our estimates, which had been referred to him and myself for report, he has sent forward separately his views on the subject of the proposed staff, for the purpose of preventing, as far as possible, delay to our work. I think it advisable therefore to send you the remarks on the same subject that were to be called for from me.

2. The principles which guided me originally in fixing upon the number and proposed length of the districts are as follows. I conceived it to be of the utmost importance that an Engineer should have his work within such a compass that he would be enabled to give every portion of it his constant personal supervision, and to have payments to work people made as much under his own eye as possible. As regards the amount or cost of the work, in my opinion all the masonry and earthwork on the whole distance might without difficulty be superintended by one Engineer if they were within a length such as I speak of, but I think there can be no greater mistake committed than to have even small works conducted at such a distance that they cannot have the direct supervision that is looked for from a Government Officer. That I am not singular in holding this view is, I think, shown by the fact that at the time the last large extent of work was undertaken on the Madras Railway, for which fresh Engineers were engaged in England, the length of the districts was reduced to ten miles, and on the Great Southern on their present extension some of them are shorter than those I proposed.

3. I gather, however, from the quotations of the Proceedings of the Government of India, and those of the Government of Madras, which were enclosed in the Consulting Engineer's letter, that it is thought desirable that my original proposal should be modified, and with a view to meet their wishes, I now propose to increase the length of those districts where the work is of the lightest description, and to reduce the number of them by two, making the divisions, terminal works, and districts, 1 to 8, instead of 10 as previously.

4. I would ask however, considering that the amount of work to be executed on the several districts will be more nearly equalized, that I should be allowed to have a larger proportion of 2nd Assistants than was recommended by the Government Consulting Engineer, and that the two additional men should be 2nd Class Engineers, making the full staff as follows:—

1	Chief Engineer.
2	Assistants, 1st Class
4	Do. 2nd do.
4	Do. 3rd do.

5. The Consulting Engineer in his Note on my estimate* while speaking of the work being in some places of the very lightest, remarks that I have allowed a full establishment for each district.

I had thought it would be understood that, in submitting my estimate for sanction, I was taking care to provide an amount that would cover the expenditure in any circumstances, and that I looked to effecting a saving where from the work being light a smaller number would be required, and which would be arranged in the semi-annual revision of staff which is made with the Consulting Engineer. I thought, moreover, that the necessity for references to obtain a supplementary sanction in case items were under-estimated, could not fail to cause delay and possibly additional expense, and that it would be more economical to have a slight surplus rather than run the risk of being deficient. I am not of the same opinion on this point, and, therefore, think it is undesirable to make any reduction excepting as is effected by the number of districts above alluded to, and I would ask that the full amount as to details of salaries, etc., should be sanctioned, on the understanding that economy is to be effected wherever the nature of the work will permit of it.

6. I have received from Mr. Logan a copy of his letter containing his report on this subject. He has made up his estimate in the form which has been sanctioned for the Southern Extension of their Railway, and has, I perceive, also taken the rate of salaries for Assistant Engineers to be the same, which, I think, is a matter that will require attention in the event of his estimate being adopted. You will remember that the sanction of Government has been received to an alteration in the rates of salary to the Engineering Staff, and that orders have been received from our Directors with regard to the extension of engagements on explicit conditions, an alteration in the amount

*Proceedings of the Madras Government, Public Works Department,
12th May 1873.*

of sanction that will prevent the Engineers being paid the rates arranged for in their Covenants. May lead to complication, I would, therefore, recommend that the rates I have entered, which will cover possible allowances, should be sanctioned.

7. It will be seen that Mr. Logan provides for Engineering Stores in his estimate; this was not provided in my original application, as it was my intention to have all issues made from General Stores direct, merely providing clerks in my office for the arrangement of distribution accounts. Under the arrangement however, as they will probably be made for our amalgamation with the Great Southern, I am inclined to think that Mr. Logan's proposal will be more suitable than mine, and on those grounds I would prefer that it should be adopted.

8. There is, I think, but one other point to which I would call attention in Mr. Logan's estimate, which is the amount proposed for Chief Engineer's Office, Clerks, Draughtsmen, etc. I think that this will be found insufficient, and that it should be increased. The amount of work in my drawing office up to the present time has all along been more than could be got through with expeditiously, and there has been frequent delay from an insufficiency of staff; there will be fully as much work, if not more than there has been, up to the time when the set of fair plans and drawings of line and works for Government and our Directors are completed, and, in my opinion therefore, the number of Draughtsmen should not be reduced for the present, or until it is clearly ascertained that the work will not be delayed by want of staff.

9. With the above exceptions, I do not see that there is any reason why Mr. Logan's estimate, both as to rates and form, should be altered, and of my own, should the Government, deem it to be preferable.

No. 253.

Order in Council, 19th June 1873, No. 1,596.

RAILWAY, No.

It is observed that the proposals made by the Consulting Engineer recommend the division of the line into districts and the strength of the Establishment, the cost of which Mr. Logan estimates at Rs. 1,37,000, including an addition to the sanction under the head of Establishment of Rs. 10,800. These proposals meet with the approval of His Excellency the Governor in Council, and will be recommended to the Government of India for sanction. It is understood that Mr. Logan's demand includes the charge of Rs. 10,800, which formed a separate item of the Consulting Engineer's estimate on account of temporary telegraph establishment.

(Here enter No. 1,597, dated 19th June 1873.)

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Consulting Engineer for Railways

Per J. S. T. Austin.

Spare Copies.

PUBLIC WORKS DEPARTMENT,
OOTACAMUND, 19th June 1873.

No. 253

No. 1,597.

FROM

COLONEL G. W. WALKER, R.E.,
Secretary to the Government of Madras,
Public Works Department.

TO

THE SECRETARY TO THE GOVERNMENT OF INDIA.

Public Works Department.

RAILWAY, No. 37.

Sir,—With reference to your letter No. 306 G. R., dated 25th February 1873, reviewing the estimates of the line of

railway proposed to be constructed from Madras to Cuddalore, I am directed by His Excellency the Governor in Council to forward the accompanying papers showing the necessity for an addition of Rupees 83,382 to the item of "Establishments" in the estimates in question, and to request, under the circumstances explained, that the sanction of the Government of India may be accorded to the increased amount.

2. Instead of six and a half districts, as previously recommended, the division of the line into eight and a half sections of an average length of fifteen miles has now been decided on as the most suitable for effective supervision during the progress of constructive operations, and this arrangement has been authorized by the Consulting Engineer.

I have the honour to be,

Sir,

Your most obedient servant,

Colonel, R.E.,

Secretary to Government.

Per J. S. T. Austin.

Spare Copies

Railway Department

Consulting Engineer's office

4. 277.

[Signature]

Attd. J. H. McShaw, Stuart, Q. C.
Connecting Engineers for Railways.

Care of W. Walker Esq
 Secretary to Government
 Public Works Department
 Fort Saint George

Am.

Adverting to the proceedings of the Madras Government dated the 26th March 1873, No 947, and to the fourth paragraph of the letter from the Government of India embodied therein, I have the honour to submit letters from the agents of the Great Southern of India and the Carnatic Railway Companies conveying the opinions of

25 July 73

[illegible]

July 1891

சென்னை, 15.05.2019

עליון

of the respective Chief Engineers as to the strength of the Engineering Staff which will be required in constructing the railway between Madras and Coimbatore.

2 It will be seen that Mr Logan has adopted an estimate of the requirements between the original one as framed by Mr Dibblee, and the revised one as sent from this office.

Mr Dibblee proposed to divide the 128 miles of line into ten districts; and looking to the unusual lightness of the work upon most of the line, I recommended its division into six and a half districts.

Mr Logan suggests its division into eight and a half districts, averaging an length 15 miles each.

The number of
assistant

Assistant Engineers, which Mr Dibblee fixed at twelve, and which was reduced in this office to eight, is recommended by Mr Logan as ten.

The cost of the Engineering establishment, which Mr Dibblee estimated at £8,85,246, and which

Including £50,000 was reduced by me to £4,04,200 under the head of contingencies. Mr Logan estimates at £4,87,632.

3 Mr Logan explains that his estimate of the Engineering staff is a maximum one, within the limits of which he should expect to work. I am still of opinion that, under the special circumstances of the Coimbatore line, the number of Engineering districts might have been smaller; but as it is now almost certain that the work will be carried out under Mr Logan, as Chief Engineer of the amalgamated

amalgamated companies, I am perfectly satisfied in leaving the arrangements to his discretion, within the limits of the estimate submitted by him, which is accordingly recommended for sanction.

4. I request that the Government of India may be invited to sanction an additional sum of Rs 83,382 under the head of "Establishment," which in that case will stand as follows:

Director, including audit and account	Rs 80,000
Engineering, _____	" 4,37,632
Locomotive, _____	" 97,300
Stores, _____	" 25,200
	<u>Rs 6,40,132</u>

5. Mr Logan's objection in submitting this preliminary report is upon the strength of the Engineering staff

staff, was to enable Mr Little to begin work, by dividing the line into districts, building Engineers' bungalows, &c, and I have accordingly authorised Mr Little, in anticipation of the approval of Government, to consider that the division of the line into eight and a half districts, as recommended by Mr Logan, is settled.

I have the honour to be
Sir

Your most obedient servant.
Wm. Stewart Esq. Secy. G.O.
Contractors for Railways.

Madras
19 May 1873
Sd/-
A. S. B. 11

16/5/78
 Sir,
 J. J. Fisher Esq.
 Agent & Manager
 Carnatic Railway Co.
 to
 Sir J. J. M. Shaw Esq. Bt. C.
 Genl. Engr. for Railways.
 Madras

Sir,
 With reference to your letter dated the 10th Inst. 1878 I have the honor to submit herewith the copy of a letter from the Chief Engineer upon the item 'Establishment of the sanctioned estimate as reviewed by Mr. Stann and forwarded to the Agent 6th Inst. 1878' with his letter dated the 14th Inst. 1878.
 Mr. Stann explains in some detail the reasons on which induced him to estimate for an Engineering establishment for 10 Districts, with two additional ones for the terminal works and other occasional or special duty, but in deference to your own opinions, and to the wishes of Govt., he is prepared to adopt an estimate for an Establishment for 8 Districts with two additional for terminal works and special requirements, and this accords with Mr. Stann's recommendation also.
 This arrangement would give an average of nearly 16 miles to each district Engineer.

to 5000

File Open
 11/11/78
 Chief Consulting Engr.
 for Railways

16/5/78
 16/5/78
 16/5/78

Regarding the Engineering staff required for the efficient conduct of the Carnatic Railway

1878-5006/75

Engineers, or deducting a short length in charge of the Engineer deputed to take the terminal works of say 15 miles, and having in view the period for which the establishment is estimated viz 2 years it is I think quite the utmost that can be allotted to one Engineer, consistently with efficiency and the rapidity with which the works will have to be carried on.

On the Mauritius Railway with the construction of which I was connected, the establishment consisted originally of 1 Chief, and 7 Asst Engineers afterwards reduced to 6 being an average of one Engineer for every 11 miles of Railway, but deducting the two engaged at Head Quarters and in charge of the Central Station works, the workshops, the Trow & Anforan Viaduct, and the Grand River Bridge, all within a distance of 4 miles, the lines were actually divided into 4 districts of about 15 miles each, but if I remember rightly the staff were employed for a period of fully three years; the works on this Railway being generally of a lighter character I think it is probable a shorter period may suffice for their completion, provided the iron work for the Bridges is secured at an early date.

I concur with Mr. Sogam rather than with Mr. Giffles as to the rate at which the Engineers have been allowed for

for, and believe it will be sufficient to cover all the incidence of promotion or increase of pay of the existing establishment. I concur also with Mr. Sogam that the lump sum estimated for Civils and draughtsmen will cover the cost of that part of the establishment as a whole.

In Mr. Giffles estimate provision is made for work to be done which more properly belongs to the Audit Department, and as regards draughtsmen I take it the time is not or should not be far distant when the sets of plan plans & drawings of the line and works for Port and the Road will be completed after which a much smaller establishment will suffice for the requirements, these requirements can be provided in the half yearly revision of the staff list in consultation with yourself, and should the margin prove insufficient there will be a little deficiency may be met.

In other respects Mr. Sogam's estimate in amount is very similar to that of Mr. Giffles, and these circumstances I trust you will also agree that the sum named is not an extravagant one.

In the concluding paragraph of Mr. Sogam's letter before referred to, he states that in the event of his estimate being adopted, the total estimated amount for

for establishment will stand at \$69,132 but in this he has omitted to include the establishment for the temporary telegraphs; \$10,500 being added for this, the total will stand \$79,632. and if you concur, I request you will be good enough to direct the payment of the amt. to an increase of \$79,632 in the item establishment so as to bring it up to that sum.

I have the honor to be
Sir

Your most Obedt. Servt.

Jos. T. Fisher
Agent & Manager

573506/92

Establishment in the
District of Columbia
District of Columbia

16. July
1873

Estimated quantity of
materials for the
establishment in the
District of Columbia

325
Commodore Building Co. Ltd.
Chief Engineer's Office
London W.C. 1873

1325
J. T. Fisher Esq.
Agent & Manager
of the Great Southern Railway Co. Ltd.
London W.C. 1873

I have from the Chief Engineer of the Great Southern that being unable from the pressure of other engagements to consider at the present time all the questions concerning our Estimate, which had been referred to them and myself for Report, he has sent forward, separately, this note on the subject of the proposed staff, for the purpose of preventing, as far as possible, delay to our work. I think it advisable therefore to send you the remarks on the same subject that seem to be called for from me.

The principles which guided me originally in fixing upon the number and proposed length of the Districts are as follows - I conceived it to be of the utmost importance that our Engineer should have his work within such a compass that he would be enabled to give more attention to it, his constant personal supervision and to have payments to work people made as much under his own eye as possible. As regards the amount or cost of the work, in my opinion, all the Masonry and Earthwork on the whole distance might well be superintended by one Engineer if there were within a length such as I speak of, but I think there can be no greater mistake

must be compelled them to have even small works conducted at such a distance that they cannot have the direct supervision that is looked for from a Government officer. That I am not singular in holding this view, is I think shown by the fact that at the time the East India Company's Engineers were engaged in England, the length of Great Southern in their present extension some of them are shorter than those I proposed.

I gather however, from the quotations of the proceedings of the Government of India, and those of the Government of Madras which were enclosed in the Consulting Engineer's letter, that it is thought desirable that my original proposal should be modified, and with a view to meet their wishes, I now propose to increase the length of these districts since the number of them by two - making the Divisions, Terminal Works, and Districts 1 to 8, instead of 10 as previously.

I would ask however, considering that the amount of work to be executed in the several Districts will be more nearly equalized, that I should be allowed to have a larger proportion of 2nd assistants, than was recommended by the Government Consulting Engineer and that the two additional men should follow.

- 1 Chief Engineer
- 2 Assistants 1st Class
- 4 " 2nd " 2nd " 2nd "
- 4 " 3rd " 3rd " 3rd "

The Consulting Engineer in his note

11
 12
 13
 14
 15
 16
 17
 18
 19
 20
 21
 22
 23
 24
 25
 26
 27
 28
 29
 30
 31
 32
 33
 34
 35
 36
 37
 38
 39
 40
 41
 42
 43
 44
 45
 46
 47
 48
 49
 50
 51
 52
 53
 54
 55
 56
 57
 58
 59
 60
 61
 62
 63
 64
 65
 66
 67
 68
 69
 70
 71
 72
 73
 74
 75
 76
 77
 78
 79
 80
 81
 82
 83
 84
 85
 86
 87
 88
 89
 90
 91
 92
 93
 94
 95
 96
 97
 98
 99
 100

my Estimate while speaking of the work being some place of the very lightest remarks, that I have allowed a full Establishment for each District I had thought it would be understood that in submitting my Estimate for sanction I was taking care to provide an amount that would cover the expenditure in any circumstances and that I looked to effecting a saving where from the work being light a smaller number would be required, and which would be arranged in the same annual revision of staff which is made with the Consulting Engineer. I thought moreover, that the necessity for reference to obtain a supplementary sanction in case items were underestimated, could not fail to cause delay and possibly additional expense, and that it would be more economical to have a slight surplus rather than run the risk of being deficient. Some of the same opinion on this subject and therefore think it is undesirable to make any reduction excepting as is effected by the number of districts above alluded to, and I would ask that the full amount as to details of salaries &c. should be sanctioned, on the understanding that economy is to be effected whenever the nature of the work will permit of it.

I have received from Mr. Logan a copy of his letter containing his Report on the subject. He has made up his Estimate in the form which has been sanctioned for the Southern Extension of the Railway and has I presume, also taken the rate of salaries for Assistant Engineers to be the same, which I think is a matter that will require attention in the event of his Estimate being adopted. You will remember that the sanction of Government has been given to an alteration in the rates of salary to the Engineering staff, and that

that orders have been received from our Directors
with regard to the Extension of Engagements in
explicit conditions, an alteration in the amount
of duration that will prevent the Engineers being
paid the sum arranged for in their Contracts.
I would therefore
recommend that the rates I have entered which
I will cover possible allowances should be sanctioned.
It will be seen that Mr. Logan
provides for Engineering Stores in his Estimate,
but was not provided for in my original application
as it was my intention to have all stores made from
general Stores direct, merely providing Clerk in my
office for the arrangement of distribution accounts.
Under the arrangement however as they will probably
be made for our amalgamation with the Great Southern,
I am inclined to think that Mr. Logan's proposal
will be more suitable than mine and on these grounds
I would prefer that it should be adopted.
There is I think but one other point
to which I would call attention in Mr. Logan's Estimate,
which is the amount proposed for Chief Engineer's
office, Clarke, Wroughton & Co. I think that this
will be found insufficient, and that it should be
increased. The amount of work in my drawing
office up to the present time has all alone been
more than could be got through with expedition,
and there has been frequent delay from an
insufficiency of staff. There will be fully as
much work if not more than there has been
up to the time when the set of fair plans and
drawings of line and works for Government, and
our Directors are completed, and in my opinion
therefore, the number of Wroughton & Co. should not
be reduced for the present or until it is clearly
ascertained

ascertained that the work will not be delayed
for want of them.

With the above exceptions I do not see
that there is any reason why Mr. Logan's Estimate
both as to rates and form, should not be adopted
instead of any now should the Government
deem it to be preferable.

Yours faithfully,
Signed, J. L. Lublin
Chief Engineer

Thos. J. Fisk
for J. Fisk
Agent & Engineer

P 11. Oct 11 12
No 1596

Proceedings of the Board of Revenue
Under date the 18th June 1873
The following

From the Com. Insp. 11/24 1873
1873

Ordered that these
papers be forwarded to
the Government of India

It is observed
that the Consulting Engi-
-neer recommends for
sanction the proposals
made by the Chief Engineer
of the Great Southern of
India Railway in regard
to the division of the line
into Districts and the
strengthening

25-1.
25-1.
25-1.

11/24 1873

13
strength of the Engineering
Establishment, the cost
of which Mr Logan esti-
mates at Rs 4,37,632 in-
volving an addition to
the sanction under the
head of establishments
of Rs 83,382. These propo-
sals meet with the ap-
proval of His Excellency
the Governor in Council
and will be recommended
to the Government of
India for sanction.
It is understood that
Mr Logan's demand in-
cludes the charge of Rs
10,800 which formed a
separate item of the
Consulting Engineer's
Estimate

Estimate on account
of Temporary Telegraph
establishment.

To the Engineer N^o 1597
Dated 26/6/73

The Secretary to the
Government of India
Sir

With reference to
your letter N^o 3064-R
dated 25th February 1873
reviewing the estimate of
the line of Railway pro-
posed to be constructed
from Madras to Cudda-
lore, I am directed by
His Excellency the Gover-
nor in Council to forward
the accompanying papers
showing

showing the necessity for
an addition of Rs 83,382
to the item of "Establish-
ments" in the estimates
in question, and to re-
quest, under the cir-
cumstances explained,
that the sanction of
the Government of
India may be accorded
to the increased amount.

Instead of six
and a half Districts
as previously recommen-
ded the division of
the line into eight and
a half sections of an
average length of 15
miles has now been
decided.

decided on as the most
suitable for effective
supervision during the
progress of construc-
tive operations, and
this arrangement has
been authorized by
the Consulting Engineer.

G.M.W.

Dated 26/6/73 and
Perge No 1576 and S. Ch.

7/3605
Govt. of 1873 Madras.

PUBLIC WORKS.

The Comptroller Genl.
of the Public Works
to the Secretary to the
Govt. of India

1873

1873

17 June 1876-1877

251-252-253

Railway. Passing orders

on letter from the Comptroller

regarding the arrangements

to be made in

the engineering staff for

the construction of the

line from Madras to

Chennai and the

other establishments.

and amount required

for the same.

Forwarded, with
remarks, for consideration.
Showing the necessity of
~~an additional~~ an additional
of Rs 83,382 to the new
establishments in the
estimate for the purposes
from Madras to Chennai
& requesting sanction
increased amount.