

(1) Number of pages. _____

(2) Date of repair. _____

(3) Initials of the Referencer. _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	1692.	Press
B.P. No.		Mis.
445-446		
Dated	30. 6.	1893 .

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
30th June 1873.*

No. 445. Read the following letter from Captain J. PENNYCUICK, R.E.
District Engineer, North Arcot, to Colonel G. W. WALKER, R.E.,
Secretary to Government, Public Works Department, dated Vellore,
14th June 1873, No. 903:—

WITH reference to G. O., No. 1,479, of the 3rd instant, I have the honour to report that the estimate for the repairs of the Mamlumputt Tank left the Vellore Range Office on the 22nd October last, and appears to have been detained in the Superintending Engineer's Office for the submission of a separate estimate for the re-construction of the calingulah, which was not received till the 22nd March. On the 14th April it was forwarded to the Collector for countersignature, and remained in the Collector's Office until within the last week, when it was returned to this office with several other estimates, in order that I might select those proposed for execution during this year. The estimates had previously been signed by Colonel Moberly; and, in forwarding them to the Collector, I was not made aware that this one had been commenced in anticipation of sanction, and consequently did not inform the Collector of the fact. Steps have been taken to obtain sanction for the estimate.

2. The estimate for the Aroongoonum Tank was forwarded to the Chief Engineer for Irrigation (as it exceeded four years' revenue) in April last, and was returned by him for certain additional information; it has now been re-submitted, and will doubtless be sanctioned shortly.

3. Explanation was given regarding the Nelvoy and Thootheput Tanks in my letter No. 562 of the 15th ultimo, printed with G. O., No. 1,479, of the 3rd instant. With regard to the remark in that order, that "the District Engineer should have recorded his opinion as to the sufficiency of the excuse given by the Range Officer of the delay in supplying estimates," I have to observe that not having joined the district until last April, I am altogether unable to say how far the Range Officer's work was increased by the cyclone of May 1872; but I have no reason to believe the excuse to be other than sufficient.

No. 446. ORDER THEREON, 30th June 1873, No. 1,692.

IRRIGATION, No. 42.

ORDERED to be recorded.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the District Engineer, North Arcot.
" Officiating Controller of Public Works Accounts.
" Chief Engineer for Irrigation.

Ed S. T. Austin.

Spare Copies.

No 903

North Arcot,
DISTRICT ENGINEER'S OFFICE

Vellore 14th June 1873.

From-

The DISTRICT ENGINEER,
NORTH ARCOT.

To

The Secretary to Government,
Public Works Department,
Madras.

Sir,

11306.2723- With reference to G.O. No 1479
of the 3rd Instant, I have the honour to
report that the estimate for the repairs
of the Mamaluputt tank left the
Vellore Range Office on the 22nd October
last, and appears to have been detained
in the Superintending Engineer's Office
for the submission of a separate estimate
for the reconstruction of the Calingula
which was not received till the 22nd Feb
March. On the 14th April it was forwarded
to the Collector for countersignature; and
remained in the Collector's Office until
within the last week, when it was returned
to this Office with several other estimates,
in order that I might select those
proposed

proposed for execution during this year. The Estimates had previously been signed by Colonel Moberly; and in forwarding them to the Collector, I was not made aware that this one had been commenced in anticipation of sanction and consequently did not inform the Collector of the fact. Steps have been taken to obtain sanction for the Estimate.

2. The estimate for the Iron-
-mum tank was forwarded to the Chief Engineer for Irrigation (as it exceeded four years' revenue) in April last, and was returned by him for certain additional information; it has now been resubmitted and will doubtless be sanctioned shortly.

3. Explanation was given regarding the Meluoy and Shootheput tanks in my letter No 562 of the 15th ultimo, printed with G. O. No 1479 of the 3rd Instant. With regard to the remark in that order that "the District Engineer should have recorded his opinion as to the sufficiency of the

excuse given by the Range Officers the delay in supplying estimates &c. to observe that not having joined the District until last April, I am altogether unable to say how far the Range Officers' work was increased by the Cyclone of May 1872, but I have no reason to believe the excuse to be other than sufficient.

I have the honour to be,

Sir

Your most Obedt. Servant.

Wm. E. S. Captain R. E.

District Engineer
North Arcot.

P. M. 1873. H. M. 1873.

五

F. G. 2

The World Is Not

111

Secretary to Govt
S. M. S. Department

14

Received 16th June 1893

100

100

Dr. J. W. H. Allen
17 N. E.
18 N. E.
19 N. E.

1692

903

Enclosure
Subject.

id. id.

199

Record.

Report on the Relations
of our Publishing Society
to the Colonies of Foreigners
works in the Slave Kingdom

1779-1818

Handwritten: Handwritten

Things, worth

linear, explaining

to delay in doing

Thompson & Colman

2000

Number 1.

19
 5
 1973