

(1) Number of pages.....

(2) Date of repair.....

(3) Initials of the Referencer.....

MADRAS RECORD OFFICE

Government of Madras

Public works

DEPARTMENT

G.O. No.	16 94	Press
B.P. No.		Mis.
Dated		18 73.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
1st July 1873.*

No. 1. Read the following letter from Major J. BEATTY, R.E., District Engineer, Vizagapatam, to Colonel G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Waltair, 6th June 1873, No. 398 :—

I HAVE the honour to forward a revised estimate for the additional* buildings and alterations at the Ankapilly Sub-Jail.
* Provincial Budget of 1873-74, Item No. 10.

2. The original estimate was called for in G. O., No. 1,092, of 9th July 1868. It amounted to Rupees 2,050, and was sanctioned in G. O., No. 1,119, of 6th April 1869.

3. The original estimate provided for constructing the additional buildings in the present compound, but the insufficiency of space was brought to notice, and by G. O., No. 599, of 24th February 1869, the position of the hospital, latrine, and well were altered ; and additional land, on which to locate them, was ordered to be taken up.

4. Meantime, on receipt of a telegram from the Superintending Engineer on 3rd February 1869, the alterations and additions had been proceeded with ; and when the G. O. of 24th February 1869 reached this district so much progress had been made that, including the cost of additional land, Rupees 296, it was found that the change sanctioned would involve an excess over the sanctioned estimate of Rupees 596.

5. Owing to the general stoppage of Sub-Jails in July 1869 that excess has never been sanctioned.

6. In addition there is now an extra charge of Rupees 121-6-4. There had been very little experience of the use of asphalt in this district at the time the estimate for these buildings was framed, and making allowance for the cost of carriage of the asphalt to Ankapilly, the asphaltting of the floors will probably exceed the sum originally provided for this item by the amount above stated.

7. I have, therefore, to request you will be so good as to solicit Government to sanction the excess, now estimated at Rupees 718. This will make the total of the revised estimate amount to Rupees 2,768.

No. 2. ORDER THEREON, 1st July 1873, No. 1,697.

CIVIL WORKS, No. 1.

UNDER the circumstances reported the revised estimate, amounting to Rupees 2,768, submitted with this letter

for additions and alterations to the Sub-Jail at Ankapilly in the Vizagapatam District is sanctioned.

2. It is observed that an allotment of Rupees 1,800 is made in the Provincial Budget of the current year for this work.

(True Extract.)

(Signed) G. W. WALKER, Colonel, R.E.,

Secretary to Government.

To the District Engineer, Vizagapatam.

.. Inspecting Engineer for Civil and Military Buildings.

.. Officiating Controller of Public Works Accounts.

.. Judicial Department.

Etd. S. T. Austin.

Spare Copies.

13. 0. " " " 2050.	" " " 2587. " 537. "
to be by work already done in the old compound _____	" " " " 100 " " 100 " "
Leveling & clearing the outside - " " " "	" " " " 30 " " 30 " "
Place fence round it - " " " "	" " " " 50 " " 50 " "
Total. ⁹⁹ Rupees _____	2767 " " 717. "

District Engineer's
Office Malabar
6th June 1873

MS 1-11 July 1873 B-
R. N. 3410/73.

Frederick - Major M.E.
District Engineer
Mysore

Comparative Statement
showing the difference between
the original and revised
estimates for making alterations & improvement
to the Subsidiary Jail
at Ar Rappilly.

N^o 398

District Engineer's Office
Villain 5th June 1873.

From

The District Engineer
Vizagapatam

To

The Secretary to Government D.P.W.
Madras

Sir

Provincial Budget
of 1873-74. Item
No 10.

I have the honor to forward a revised estimate for the additional buildings and alterations at the Ar Rappilly Sub Jail.

2. The original estimate was called for in G.O. No 1092 of 9th July 1868. It amounted to Rs. 2050, and was sanctioned in G.O. No 1119 of 6th April 1869.

3. The original estimate provided for constructing the additional buildings in the present compound but the insufficiency of space was brought to notice, and by G.O. No 599 of 24th February 1869 the position of the hospital, latrine, and well were altered, and additional land, on which to locate them, was ordered.

ordered to be taken up.

4. Meantime, on receipt of a telegram from the Superintending Engineer on 3rd February 1869, the alterations and additions had been proceeded with; and when the G.O. of 24th February 1869, reached this District so much progress had been made that including the cost of additional land, Rs. 296, it was found that the change sanctioned would involve an excess over the sanctioned estimate of Rs. 596.

5. Owing to the general stoppage of Sui Jails in July 1869, that excess has never been sanctioned.

6. In addition, there is now an extra charge of Rs. 121 - 6 - 14. There had been very little experience of the use of asphalt in this District at the time the estimate for these buildings was framed, and making allowance for the cost of carriage of the asphalt to Antnapilly, the asphaltting of the floors will probably exceed the sum originally provided for this item by the

amount above stated.

7. I have therefore to request you will be so good as to solicit Government to sanction the excess, now estimated at Rs. 718. This will make the total of the revised estimate amount to Rs. 2768.

I have the honor to be
Sir

Your most obdt. Servt.
J. Beatty. Major R.E.
District Engineer of
Vizagapatnam

P. W. D.

Proceedings of the Madras Government,

Under date the 11th May 187 .

Read the following:—

In P. W. D. Enrolment (K. 11. 1873) 11/5/73

Under the cir-
cumstances reported
the revised estimate
amounting to Rs 278
submitted with this
letter for additions
and alterations to the
Sub Jail at Anthipilly
in the Virayapattam
District is sanctioned.

P. 20th Dec 1873 462 463
" 24th Jan 1874 608 - 606
" 6th April 1874 - 180 - 181

P. 11th 1873 Madras
" 11th 1873 for July
" 11th 1873 for July
" 11th 1873 for July
" 11th 1873 for July

Virayapattam

Enrolment to Sub. Jail

Madras

Enrolment 6th

Enrolment 12th June 1873

Enrolment 18th

Enrolment 18th

Enrolment 18th revised estimate
of additions and alterations
to the Sub Jail at Anthipilly
involving an increase on
the original estimate of

Enrolment 18th 1873-1874

Enrolment 18th

Enrolment 18th 1873-1874

It is observed

that an allotment of

Rs 100 is made

in the Simin's Raut-

-get of the current year

for this work.

Yours truly

* Dispatched 19 7 73

10

The Chief of Dept

18 August 1873

" Inspr. Genl. for Bnding

" Controller of Public Works

" Judicial Dept

20/8/73

N^o 1-2.

7 34/10

at about 10
113 of a pint

1897 1697

12

[illegible]