

- (1) Number of pages _____
- (2) Date of repair _____
- (3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public works

DEPARTMENT

G.O. No.	2489	Press
B.P. No.		Mis.
664-165		
Dated	10-10-51	1951 873

Not to be folded or roughly handled

No. 164. Read the following endorsement of the Inspecting Engineer for Civil and Military Buildings, dated Chepauk, 17th September 1873, No. 1,123 :—
From R. E. NORFOR, Esq., Officiating District Engineer, South Arcot, to Colonel E. A. FOORD, R.E., Inspecting Engineer for Civil and Military Buildings, dated Cuddalore, 14th August 1873, No. 81.

I HAVE the honour to forward, for submission to Government, the comparative statement for the completion of the Subsidiary Jail works at Chellumbrum amounting to Rupees 2,440; of this sum an allotment of Rupees 500 has been granted in the Provincial Budget, Item No. 66, for the current year. The balance, Rupees 1,940, now requires sanction; the work has been put in hand, and if funds are placed at my disposal at an early date, I shall be able to finish the buildings in the current official year.

2. There has been some delay in the submission of this statement, as the original statements received from the Range Officer are found to be incorrect and wanting in information.

3. Loss by deterioration is chiefly due to palmyrah rafters, reapers, unburnt tiles, wood, and lime having been kept stored for so many years. These would have doubtless been disposed of by the Range Officers, but that every year it was expected that orders would be received to proceed with these incomplete works, and being stored in the open yard the exposure to weather and white-ants has so much injured the materials that they are no longer fit for use in any building.

4. It is impossible to get masonry work done now in the town of Chellumbrum under 2½ Annas, and if really good substantial work is obtained at Rupees 4-3-6 per cubic yard, I do not think it can be considered out of the way.

THE comparative statement received with this letter is forwarded for the Orders of Government.

(Signed) E. A. FOORD, Colonel, R.E.,
Inspecting Engineer for Civil and Military Buildings.

No. 165. ORDER THEREON, 10th October 1873, No. 2,489.

CIVIL WORKS, No. 9.

HIS EXCELLENCY the Governor in Council sanctions the revised estimate for additions and alterations to the Talug Cutcherry at Chellumbrum in the South Arcot District for which an estimate of Rupees 5,230* was originally approved, and authorizes the completion of the work in anticipation of a specific allotment of funds.

*G. O., No. 1,354, dated 26th April 1869.

2. After deducting a sum of Rupees 519 on account of the Hospital shed, which should be omitted under G. O., No. 2,367, dated 25th September 1873, the

Amount shown in statement ...	2,440	Rs. Rupees 6,638, and a further allotment of
Less on account of Hospital shed ...	519	Rupees 1,421* will be required which
Do. Budget allotment ...	500	may be relied on later in the year.
	1,019	
	Rs. 1,421	

3. The submission of the comparative estimate by the Inspecting Engi-

District Engineer's Office, A. C. C.
Cuddalore 14 August 1878

No. 81.

From

The Offg District Engineer
South Arcot.

To

The Inspecting Engineer for
Civil and Military Buildings.

Sir

I have the honor to forward
for submission to Government, the
Comparative Statement for the com-
pletion of the Subsidiary Jail works
at Chellumbraam, amounting to Rupees
2,140; of this sum an allotment of
Rupees 500 has been granted, in
the Provincial Budget, Item No. 66,
for the current year. The balance
Rupees 1,640 now requires sanction.
The work has been put in hand,
and if funds are placed at my
disposal at an early date I shall
be

be able to finish the buildings
in the current official year.

There has been some delay
in the submission of this statement
as the original statements received
from the Range Officers are found
to be incorrect and wanting in
information.

3. Loss by deterioration is chief-
ly due to Saluyrah, Rafters, Reapers,
amburint Tiles, Wood and lime having
been kept stored for so many years.
These would have doubtless been
disposed of by the Range Officers,
but that every year it was expected
that orders would be received to
proceed with these incomplete works
and being stored in the open yard
the exposure to weather and white ants
has so much injured the materials
that they are no longer fit for use
in

in any building.

4. It is impossible to get mason's
work done now in the town of Ch-
Lambam under 2 1/2 annas, and if
really good substantial work is
obtained at Rupees 4-3-6 per sq. ft.
I do not think it can be considered
out of the way.

I have the honor to
Signed R E Norfor
Offg District Engineer

1873

Enclosure 1

Comparative
Statement.

The Comparative Statement
received with this letter is forward-
ed for the orders of Government.

Office of the Insprg Engr
for Civil & Mil Bldgs
Chennai
1873

EA and Coll RE.
Inspecting Engineer for
Civil & Mil Bldgs

To Colonel G. M. Walker RE.
Secretary to Government
P. W. Department

No. 2489 Public Work & Depa

Proceedings of the Madras Govt
Read the following:

From
The Inspe Engineer
for Buildings (H. E. Esq. 11237/17 Sept. 1873)

His Excellency
The Governor in Council
sanctions the revised Es-
timate for additions and
alterations to the Taluq
Butecherry at Chellum-
brum in the South
Arcot District for
which an Estimate
of Rupees 5,230⁺ was
originally approved
and authorizes the
completion of the work
in

G.O. 13547/26 April 1869

M
24/9

P. M. 1873 Michael
J. Inspe Engineer
for Buildings
No. 5129.

To
The Secretary to Government
P. M. 1873

11/23

Approved
1873
1873

the comparative state
of the estimate of
the cost of the
additions to the Taluq
Butecherry at Chellum-
brum in the South Arcot
District for which an
estimate of Rupees 5,230⁺
was originally approved
and authorizes the
completion of the work
in

anticipation of a specific
allotment of funds.

After deducting
a sum of Rupees 519
on account of ^{the} Hospital
Med. which should be
omitted under G.O. No

dated ^{the}
sanction now accorded
will stand at Rupees

6651 and a further
allotment of Rupees 1421 Amount shown in
Statement } Rs 2440.00
will be required which Left on account of Hospital
Med. 519
may be relied on later in a B. allotment 500.00 10 19 11
1421

the year.

The submission of
the Comparative State-
ment by the Insp. S.
Supt. for Buildings
without note or com-
ment is not satis-
factory - His Office
is not intended to be
a mere medium of
communication between
the District Engineer South India
Insp. Eng. for Buildings
Controller with Camp. Mt.
Judicial Dept.
Sd/-

Ch. 5729

Colt. of 1873 Madras.

PUBLIC WORKS.

To The District Engineer
South Arcot

Dated

Recd.

Encl.

G. O. 10th Oct. 1874. No. 2489.

No. 1648/65.

Taking Cutcherry at Mel-

lumburam, South Arcot

etc. Passing orders on the

revised estimate for the

Taking Cutcherry.