

- (1) Number of pages _____
(2) Date of repair _____
(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public works DEPARTMENT

G.O. No.	2510	Press
B.P. No.		Mis.
205-206		
Dated	15-10-	1951/823

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
15th October 1873.*

Read the following papers:—

No. 205. From Colonel E. A. FOORD, R.E., Inspecting Engineer for Civil and Military Buildings, to Colonel G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Chepauk, 18th August 1873, No. 957.

I HAVE the honour to forward, for the sanction of Government, a revised estimate of Rupees 4,280 for constructing a temporary hospital at Poonamallee in the Chingleput District. The original estimate for this work amounted to

- 1 Plan.
- 2 Estimates.
- 1 Specification.

Rupees 4,000; and the District Engineer reports that, with the approval of the Military authorities, he commenced the construction of the hospital in January last from the grant of Rupees 4,600, made in G. O., No. 65, dated 8th April 1872.

2. On inspecting the building during its progress, it was found by the District Engineer that the couples (twenty-five) provided for it in the estimate were insufficient, and were much too far apart. He, therefore, ordered the introduction of seventy-five more at a cost of Rupees 244, whereby the spaces between the couples were reduced from 10 to 3 feet.

3. The expenditure on the hospital up to the end of March 1873 was Rupees 1,732, and a sum of Rupees 2,260 is granted for this work in G. O., No. 1,803, dated 14th July 1873. An additional sum of Rupees 238 is therefore required to make up the amount of the revised estimate. Colonel Moberly recommends that this sum may be transferred from the provision of Rupees 2,720 in the current year's Budget, Item No. 4, for "Improvements to the Barracks, Hospital, and other auxiliary buildings."

4. The original plan and estimate are herewith submitted for the information of Government.

No. 205A. Endorsement of the Inspecting Engineer for Civil and Military Buildings, dated Chepauk, 8th September 1873, No. 1,073.

From Colonel F. J. MOBERLY, R.E., District Engineer, Chingleput, to Colonel E. A. FOORD, R.E., Inspecting Engineer for Civil and Military Buildings, dated Guindy, 6th September 1873, No. 1,420.

IN reply to your No. 1,039, dated 2nd September 1873, I have the honour to inform you that no expenditure was incurred in 1871-72 on any of the buildings mentioned in G. O., Nos. 1,470 of 30th May 1871, Public Works Department, and 1,060, dated 27th March 1872, Military Department; in 1872-73 Rupees 1,732 were spent on the temporary hospital, completion of which has been just reported, and Rupees 1,300 were laid out on three semi-permanent latrines, also finished this year.

2. For the remaining works no grant has been made.

FORWARDED for the information of Government with reference to Memorandum, No. 116, dated 29th August 1873.

(Signed) E. A. FOORD, Colonel, R.E.,
Inspecting Engineer for Civil and Military Buildings.

*Proceedings of the Madras Government, Public Works Department,
15th October 1873.*

No. 206.

ORDER THEREON, 15th October 1873, No. 2,510.

MILITARY WORKS, No. 13.

In submitting this plan and revised estimate for orders, the Inspecting Engineer for Buildings has omitted to call attention to the fact that the original papers were never submitted either to him, or to His Excellency the Commander-in-Chief, or to Government for approval and sanction in the usual course. Owing probably to which serious neglect of standing orders by the District Engineer of Chingleput, who is answerable both for the original and revised estimates, the defect in the plan of the roof was not at once detected.

2. G. O., No. 65, of 8th April 1872, simply communicated authority to appropriate Rupees 4,000 out of a certain budget allotment for erection of a temporary hospital, but did not dispense with the usual formality of obtaining formal sanction of its plan and estimate, which there was ample time to have obtained, as nine months were allowed to elapse before commencement of the work on which less than half the allotment was accordingly spent. Colonel Moberly is to blame accordingly both for the inaction of three-fourths of the year, and the unauthorized action of the other quarter.

3. The estimate of Rupees 4,280 is sanctioned as well as the transfer suggested, the balance of Budget Item, No. 4 (Rupees 2,432), being credited to the Reserve under Military.

(True Extract.)

(Signed) G. W. WALKER, Colonel, R.E.,
Secretary to Government.

To the Inspecting Engineer for Buildings,
.. District Engineer, Chingleput.
.. Military Department.

W. Walker

*No. 771
Memo.*

*Requests to return the following estimates
for the use of the Range Officer Mount Range.*

1. *Plans & estimates for embankments on the Nod
of the fortifications in connection with the Thamarabak
amint sanctioned in G.O. 1222 of 7th May 74.*
 2. *Plans & estimates for constructing a Temporary Hospital
at Ponnammallee sanctioned in G.O. 2510 of 15th Oct 73.*
- 1 Plan - 1 Specimen of estimate
sent to the Office of the Range Officer
Chingleput
under G.O. 1222 of 7th May 74*
- 11-5-74
Chingleput
sent to the Office of the Range Officer
Chingleput*

*To The Registrar
of the Secretariat
S.O.B.*

No. 957

From

The Inspecting Engineer,
for Civil and Military Buildings

To

The Secretary to Government
S. W. Department.

Sir,

Enclosures 4

- 1 Plan.
- 2 Estimates.
- 1 Specification.

I have the honor to forward for the sanction of Government, a revised estimate of Rupees 4280, for constructing a temporary Hospital at Poona-mallee, in the Chingapat District. The original estimate for this work amounted to Rupees 4,000; and the District Engineer reports that with the approval of the Military authorities, he commenced the construction of the Hospital in January last from the grant of Rupees 4,000 made in G. O. No. 65, dated 8 April 1872.

2. On inspecting the building during its progress, it was found by the District Engineer that the couples provided for it in the Estimate were insufficient, and were much too far apart. The

therefore ordered the introduction of 75 more, at a cost of Rupees 214, whereby the spaces between the Couples were reduced from 10 to 3 feet.

3. The expenditure on the Hospital up to the end of March 1873, was Rupees 1732 and a sum of Rupees 2260 is granted for this work in G. O. N^o 1803, dated 14 July 1873. An additional sum of Rupees 288, is therefore required to make up the amount of the revised estimate. Colonel Moberly recommends that this sum may be transferred from the provision of Rupees 2720 in the current year's Budget, item N^o 4, for "improvements to the Barracks, Hospital and other auxiliary buildings".

4. The Original Plan's Estimate are herewith submitted for the information of Government.

I have the honor to be,
Sir

Your most obedient Servant

Edw. M. P. R. E.

Inspecting Engineer for
Civil & Military Buildings

P.W. 1873 Report
No. 95

From

No. 4586

The Inspecting Engineer
for Buildings,

To

The Secretary to Government
P.W. Department

+ 2 Plans of Site & 1 Estimate
Dated 18 August 1873



To
38 working
towards for sanction
a revised estimate of Rs
420 for constructing a
temporary Hospital at
Ponnammallee in the
Chingleput District
No 2510-15 Act 73.

No 105

19/8/73
Recd 16 July 19/8/73

No - Chingput District Engineer's Office
Guindy 6 September 1873
N^o 1420.

From

The District Engineer
Chingput.

To. The Inspecting Engineer for
Civil and Military Buildings

Sir.

In reply to your N^o 1039,
dated 2^d September 1873 I have the
honor to inform you that no expendi-
ture was incurred in 1871/72 on any
of the buildings mentioned in G O
N^o 1470 of 30 May 1871 P.W. Dept^l
and 1060 dated 27 March 1872 mili-
tary Dept^l in 1872/73 Rs 1732 were
spent on the temporary hospital,
completion of which has been just
reported, and Rs 1300 were laid
out on 3 semi permanent latrines
also finished this year.

For the remaining works no
grant

grant has been made.

Shaw & Co.

Signed / S. J. Mobley, Col RE
District Engineer, Chinghaput

N^o 1073

Forwarded for the information of Government, with reference to Memo N^o 116, dated 29th August 1873.

Office of the Insp^g Engrs
for Civil & Mil^y Build^g
Chinghaput 8 September
1873

Edw^d Coll. RE.
Inspecting Engineer
for Civil & Mil^y Build^g

Do.

Colonel G. W. Walker RE.
Secretary to Government
P. W. Department.



No 2510 Public Works Dept.
 Proceedings of the Madras Govt.
 Read the following:-

From,
 The Inspe Engr. for Bgo: (H. E. Esq. 9579/18th Sep 1873.)
 " do do (" " 1073 " 8th Sep 1873)

P.W. Dept. 1073
 The Inspe Engn
 for Buildings
 J.
 The Secretary to Govt.
 P.W. Dept.

No 1073
 Dated 8th September 1873
 Recd 9th Sept 1873
 No 2510-15th Act 1873.
 Forwarded for information
 to the District
 Engineer, (Civil),
 concerning the ex-
 penditure incurred
 on the temporary
 Hospital & 3 semi-
 permanent latrines
 & the
 expenditure on
 the construction.

No 2058
 9-9-73 - 27/8/73

Md
 27/8/73
 AH

In submitting this
 Plan and Revised Esti-
 mate for orders, the
 Inspecting Engineer for
 Buildings has omitted
 to call attention to the
 fact that the original
 papers were never
 submitted either to
 him, or to His Excel-
 lency the Commander
 in Chief or Govern-
 ment for approval

and sanction in the usual course. Owing probably to which serious neglect of standing orders by the District Engineer of Chingleput, who is answerable both for the original and revised estimates, the defect in the Plan of the Roof was not at once detected.

L. O. No. 65 of 8th April
1842 simply commu-
-nicated authority to
appropriate Rs 4000
out of a certain Bud-
-get allotment for erec-
-tion of a temporary
Hospital, but did.

not dispense with the
usual formality of
obtaining formal sanc-
tion of its Plan and
Estimate, which there
was ample time to
have obtained, as
nine months were
allowed to elapse be-
fore commencement
of the work on which
less than half the
allotment was ac-
cordingly spent.
Colonel Moberly
is blame accordingly
both for the inaction
of three fourths of the
year and the unau-
thorized action of
the other quarter.

102458149

Govt. of 1873 Madras.

PUBLIC WORKS.

The Inspecting Engineer
for Buildings

Date

Recd.

Dist. 3

G. O. 15th Oct 1878, No. 2510.

No. 109206

Temporary Hospital at

Panamallee - Paper order

is the revised Reck. letter

on the Inspecting for

Buildings submitting

Plan & Revised Reck. for

the Temporary Hospital

10/10/78