

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public works

DEPARTMENT

G.O. No.	950	Press
B.P. No.		Mis.
641-642		
Dated	27-3-	1873.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
27th March 1873.*

No. 641. Read the following letter from the Officiating District Engineer, Trichinopoly, to the Secretary to Government, Public Works Department, dated Camp at Veeralimullay, 7th March 1873, No. 136:—

I HAVE the honour to forward, herewith, two supplemental estimates, for the works marginally noted, for which estimates amounting to Rupees 610 and 1,840 were originally sanctioned in G. Os. No. 1,026, dated 13th April 1870, and No. 2,803, dated 6th November 1871, and which were ordered to be proceeded with in your memorandum dated 7th December 1872.

2. Upon unroofing the buildings in question, it was found that a larger proportion of materials were unfit for use again than was originally estimated for. The lists accompanying the supplemental estimates now forwarded show this in detail. As palmyrah rafters of small lengths are not to be had of good quality either in the local market or Negapatam, I have substituted rafters of venteak where new palmyrahs would have to be placed. This has increased the amounts of the supplemental estimates apart from the provision for materials now found useless by Rupees 173-9-10 and 115-10-11 respectively. In order that no delay may be incurred in the prosecution of these works, and as the first of the above-mentioned buildings is much required by the 32nd Native Infantry who succeeded the 26th Native Infantry at this station, I have permitted the officer in charge of the Trichinopoly Range to substitute venteak for palmyrah rafters as provided for in the supplemental estimates. I have the honour to request, therefore, that the estimates now forwarded may be sanctioned at an early date.

No. 642. ORDER THEREON, 27th March 1873, No. 950.

MILITARY WORKS, No. 14.

THE revised estimates of Rupees 750 and Rupees 2,340 are sanctioned in substitution for those of Rupees 610 and Rupees 1,840, respectively, sanctioned in G. O. No. 1,026 of 13th April 1870, and No. 2,803 of 6th November 1871.

2. The excesses of Rupees 140 and Rupees 500 are shown to arise from the necessity for substituting venteak for palmyrah rafters, and from a much smaller quantity of old materials being found available for use than was anticipated.

3. The District Engineer should have forwarded comparative statements in the usual form, together with his revised estimates.

(True Extract.)

Colonel, R.E.,

Secretary to Government.

To the District Engineer, Trichinopoly.

" Controller of Public Works Accounts.

" Military Department.

Exd. E. C. Shunker.

District Engineer's Office Trichinopoly
Camp Veralimulloy 7th March 1873

No. 136
To
The Officiating District Engineer
Trichinopoly

The Chief Engineer and
Secretary to Government
Fort Saint George

Sir

I have the honor to forward herewith
two Supplemental Estimates for the works margin-
ally noted, for which Estimates amounting to Rupees
610-0-0 and 182-0-0 were originally sanctioned in
G.O. No. 1026 dated 13th April 1870 and No. 2803 dated
6th November 1871, and which were ordered to be
proceeded with in your Memo dated 7th December 1872.

Upon unroofing the buildings in question it was found
that a larger proportion of materials were unfit for use again
than was originally estimated for. The lists accompanying
the Supplemental Estimates now forwarded show this
in detail. As palm-leaf rafters of small lengths are
not to be had of good quality either in the local market
or Negapatam I have substituted rafters of Ventrakks
where now palm-leaf would have to be placed. This
has increased the amounts of the Supplemental Estimates
apart from the provision for materials now found useless
by Rupees 173-9-10 and 115-10-11 respectively. In order
that

Raising the walls 2 feet and putting up Ridge Ben-
tilators on the Roof of the Artillery Hospital Sergeants
quarters in the European Hospital at Trichinopoly
Re-roofing the 26th Regimental St. Hospital
at Trichinopoly

that no delay may be incurred in the prosecution
of these works, and as the first of the above
mentioned buildings is much required by the
32nd Native Infantry who succeeded the 26th S.I.
at this station, I have permitted the officer in
charge of the Trichinopoly Range to substitute
Vantaks for palm-leaf rafters as provided for
in the Supplemental Estimates. I have the
honor to request therefore that the Estimates
now forwarded may be sanctioned at an early
date

I have the honor to be
Sir
Your most obedient servant

R. B. Chinnaiydt M. B.
Officiating District Inspr. Trichinopoly

10/10/1861

Proposed to be

P. H. Dept

No 950

Proceedings of the Madras Government
Under date the March 1873
Read the following

From the Off Dist Engrs. Trichinopoly 15th March 1873

The revised estimates
of Rs. 750 and Rs. 2340
are sanctioned in sub-
stitution for those of
Rs 610 and Rs 1820
respectively, sanctioned
in G. O. No. 1026 of 13th
April 1870 and No. 2803
of 6th November 1871.

The excesses of Rs
140 and Rs 500 are
shown to arise from
the necessity for sub-
stituting

Rs 13.000 170 20-211
- 6 Rs 111 - 88 89

P. H. 1873
Office of the District Engineer
Trichinopoly
No. 1574

To the Chief Engineer and
Secretary to Government
Trichinopoly

Dated 7th March 1873
Revenue 10 - 80

Rs 1346 +
+ 28 Rs 1374
Submits for sanction the
revised estimates for the
three months to the 31st March
26th March and the 31st March
for the 31st March and the 31st March
Trichinopoly

No 950 - 23 March 1873

Chetty

P. H. Dept 1873

01211447-200.18

substituting Vents for
Palmyra Rafters and
from a much smaller
quantity of old materials
being found available
for use than now
anticipated.

The District Engineer
should have forwarded
comparative statements
in the usual form to
gether with historical
estimates.

G. W.

To The District Engineer
Contractor
Milb. Dept.

Recd 3/12/73

h:641-42

01211447-200.18

Mr. 1574

Govt. of 1873 Madras.

PUBLIC WORKS.

The District Engineer
Trichinopoly

Date

Recd.

Encl. 2

G. O. 27th March 1873. 950.

Nos. 641 & 642

Military Works in the
Trichinopoly District.

Revised Estimates for
certain Mil. Works
sanctioned with re-
marks.