

- (1) Number of pages _____
- (2) Date of repair _____
- (3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public works DEPARTMENT

G.O. No.	1278	Press
B.P. No.		Mis.
268 - 281		
Dated	25-1-1955	

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department,
12th May 1874.

No. 280. Read the following endorsement of the Inspecting Engineer for Civil and Military Buildings, dated Chepauk, 27th March 1874, No. 512:—
From G. S. SAGE, Esq., District Engineer, Cuddapah, to Colonel E. A. FOORD, R.E., Inspecting Engineer for Civil and Military Buildings, dated Camp at Jammalmadoogoo, 25th March 1874, No. D-23.

I HAVE the honour to acknowledge receipt of your No. 450 of 20th instant, and, in reply, to inform you that as the Government have decided on putting compound walls, and I found there would probably be part of the grant unspent, I ordered all foundations to be pushed on with, as easiest done, and at the same time directed the compound wall to be gone on with. I was not then aware it would cost so much, or I should not have done so, and had the Range Officer sent in the estimate when called for, I should have been able to stop it in time; but I had to send many reminders to him before I could get it, and then it was too late, as I believe all foundation is in and superstructure in hand.

An estimate, amounting to Rupees 3,300, for constructing a compound wall to the new Taluq Cutcherry at Madanapully, Cuddapah District, is forwarded to Government for sanction, in continuation of endorsement No. 435, dated 18th March 1874.

1 Estimate.
1 Specification.
(Signed) E. A. FOORD, Colonel, R.E.,
Inspecting Engineer for Buildings.

No. 281. ORDER THEREON, 12th May 1874, No. 1,278.

CIVIL WORKS, No. 32.

THE reasons given by Mr. Sage for incurring this additional expense without sanction, viz., that Government have decided on putting compound walls, and that probably part of the Rupees 5,000 allotted for 1873-74 would be unspent if there was not some easy work to be gone on with, are highly unsatisfactory. So far back as February 1873, the District Engineer was instructed to see that the estimate for this Cutcherry was sent up without delay; yet it did not reach the Government, till March 1874, and then (as it now appears) incomplete; and the want of power to lay out Rupees 5,000 on such a work in one year says little in favour of the Public Works agency of the district. This, indeed, Mr. Sage admits by his animadversion on the Range Officer; but there is a point at which the Government expect the District Engineer to step in personally to expedite progress both with preliminary papers and with work itself, instead of awaiting the convenience of an inefficient subordinate.

2. The estimate is sanctioned, raising the total amount of the cost of the Cutcherry to Rupees 29,888.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the District Engineer, Cuddapah.
" Inspecting Engineer for Buildings.
" Judicial Department.
" Officiating Controller of Public Works Accounts.
To all other District Engineers.
To the Executive Engineer, Wynad.
Ed. S. T. Austin.
Spare Copies

Specification to accompany the Estimate
for Constructing a wall round the Compound
of the New Jalig Cutchery at Madanapally in the Coimbatore District

1. Amount of Estimate Rs. 3000.

Nature of 2. The Estimate provides for a wall of
Work. Burnt brick in clay $1\frac{1}{2}$ in thickness and
5 in height, with a coping of stone or
and concrete 12 in height. The founda-
tions to be 2' in thickness and 2' deep.
The stone to be the same description as
that used in the Co. Jail, although it
is not required to be so uniform in size.

Foundations 3. The foundations are to be built
horizontal, in the same level.
Superstructure. The wall will be $1\frac{1}{2}$ in
thickness and 5 in height above founda-
tion throughout. The top of the wall being
in the same level to correspond with founda-
tions.

Coping 4. The Coping will be built as shown in
section, a Cope of 8" stone set in Chumam
and projecting beyond face of wall on
each side, it is not necessary that the
slope should be more than 4" as the wall
they should be of uniform thickness on the
projecting edge if possible. The concrete
will be composed of 6 parts of broken
stone in $1\frac{1}{2}$ Cope, 1 part of Chumam, and

two parts of sand, the Chumam and sand to
 be well mixed together and then the
 stones in proper proportion to be added, can
 be laid on and with the stone in
 proper section. The ratio given in the
 estimate allow of a thin coating of Chumam
 to be spread over face of concrete sand to
 be well rubbed down until perfectly smooth.
 5. - The joints to be well rubbed and to be
 depth of 1/2 inch. Carefully rubbed with
 Chumam until to be covered of fine sand
 and sand in joints of concrete together
 smooth stones into in place.
 6. - Two Circular stones each in diameter
 about 9' diameter are provided for in the
 these will be so placed as to meet the concrete
 upright piece of the gate when open and to
 which a hook is affixed to keep it in
 that position. The pile to be left into the
 stone with lead.
 7. - A gate of teak wood 9' x 6' as shown
 in plan and section is also provided. It will
 be hung as shown in section. It will
 pass through the wall and to be secured
 in tight. Care to be taken that the gate
 is properly secured.
 8. - The gate when hung to receive a
 Coat of Boar tar neatly finished up.
 9. - Paint House 2 1/2' x 1 1/2' x 1 1/2' (of
 2 1/2'

10
 N^o 23
 From
 The District Engineer
 Office, Camp Jammalmadoga
 Dated 25th March 1874.

2 1/2 miles. Teak wood and Iron will be
 procured from Madras.
 Madanapally Range (Signed) J. J. Madan
 Office 11 March 1874 Range Officer

[Signature]
 District Engineer
 Camp Jammalmadoga

unspent, I ordered all foundations to
 be pushed on with, as easiest done, and
 at same time directed the compound
 wall to be gone on with. I was not then
 aware it would cost so much, and should
 not have done so, and had the Range
 Officer

two parts of sand, the Chumam one sand to
be well mixed together and afterwards the
stone in proper proportion to be casted, Coir
Cables to be laid on and well beaten down to
proper sections. The rates given in the Coir
estimate allow of a thin coating of Cement

Handwritten notes in left margin:
 1. The gate when hung to receive 2 Painting
 Coats of Lead Star, neatly finished off.
 2. Paint Stone 2 1/2 times of Chumam
 3. The gate when hung to receive 2 Painting
 Coats of Lead Star, neatly finished off.
 4. The gate when hung to receive 2 Painting
 Coats of Lead Star, neatly finished off.
 5. The gate when hung to receive 2 Painting
 Coats of Lead Star, neatly finished off.
 6. The gate when hung to receive 2 Painting
 Coats of Lead Star, neatly finished off.
 7. The gate when hung to receive 2 Painting
 Coats of Lead Star, neatly finished off.
 8. The gate when hung to receive 2 Painting
 Coats of Lead Star, neatly finished off.
 9. The gate when hung to receive 2 Painting
 Coats of Lead Star, neatly finished off.
 10. The gate when hung to receive 2 Painting
 Coats of Lead Star, neatly finished off.

Handwritten notes in left margin (continued):
 11. The gate when hung to receive 2 Painting
 Coats of Lead Star, neatly finished off.
 12. The gate when hung to receive 2 Painting
 Coats of Lead Star, neatly finished off.
 13. The gate when hung to receive 2 Painting
 Coats of Lead Star, neatly finished off.
 14. The gate when hung to receive 2 Painting
 Coats of Lead Star, neatly finished off.
 15. The gate when hung to receive 2 Painting
 Coats of Lead Star, neatly finished off.
 16. The gate when hung to receive 2 Painting
 Coats of Lead Star, neatly finished off.
 17. The gate when hung to receive 2 Painting
 Coats of Lead Star, neatly finished off.
 18. The gate when hung to receive 2 Painting
 Coats of Lead Star, neatly finished off.
 19. The gate when hung to receive 2 Painting
 Coats of Lead Star, neatly finished off.
 20. The gate when hung to receive 2 Painting
 Coats of Lead Star, neatly finished off.

N^o 23
 Luddapah District Engineer
 Office, Camp Jammalmadog
 Dated 25th March 1874.

From
 The District Engineer
 Luddapah
 To
 The Inspecting Engineer
 for Civil & Military Buildings
 Madras.

Sir,
 I have the honor to acknowledge
 receipt of your N^o 450, of 20th Instant,
 and in reply to inform you, that as
 the Government have decided on put-
 ting compound walls, and I found there
 would probably be part of the grant
 unspent, I ordered all foundations to
 be pushed on with, as easiest done, and
 at same time directed the compound
 wall to be gone on with. I was not then
 aware it would cost so much, or I should
 not have done so, and had the Range
 Officer

Officer sent in the Estimate, when called,
for, I should have been able to stop
it in time; but I had to send many
reminders to him before I could get it, and
then it
found a
hand.

By Mr. W. H. Walker
Proprietor of the
The Inspecting Engineer
for Buildings
The Secretary to
Government P.W.D.
No 512

Dated 24th
March 1874
March 25th 1874
C.O. No. 1294

Forwards for a section
an estimate of Rs. 3300,
for constructing a compound
wall to the main building
at Madras.
Respectfully, I add a plan
of the same.

C.O. No. 1294 12-5-74

E. A. D. M. D. 1874

Inspecting Engineer for
Civil & Military Buildings

Colonel G. W. Walker R.E.
Secretary to Government P.W.D.

No 330
wall
Madras
is fore-
in can
stated

Office of the
for Civil & Military Buildings

Colonel G. W. Walker R.E.

March 1874

Colonel G. W. Walker R.E.

Secretary to Government P.W.D.

Proceedings of the Madras Government
From the Inspecting Engineer
for Buildings - (H.E. No. 5127 27 March 1874)

The reasons given
by Mr. Sage incurring
this additional expense
without sanction, viz.
that Government have
decided on putting

M. J. 9/15

It seems this was a
factor & paid Col. Dorr
Sunder on papers indicating
breach of rule & without
remains. Review of the
Mund here passed by the
estimate of the Department
Superior Officer. P.W.D.

Compound walls, and
that probably part
of the Rs. 5000 allotted
for 1873/74 would be
unspent if there was
not

not some easy work
to be gone on with, are
highly unsatisfactory.
So far back as Febru-
ary 1873 the District
Engineer was instructed
to see that the estimate
for this Cutcherry was
sent up without delay,
yet it did not reach
the Government till
March 1874 and then
(as it now appears) in-
complete. And the want
of power to lay out
Rs 5000 on such a work
in one year says little
in

in favor of the Public
Works Agency of the
District - This indeed
Mr Sage admits by his
animadversion on the
Range Officer; but
there is a point at
which the Government
expect the District En-
-gineer to step in person-
-ally to expedite progress
both with preliminary
papers and with work
itself, instead of
awaiting the convenience
of an inefficient sub-
-ordinate -

The

The estimate is
sanctioned raising the
total amount of the
cost of the Cutcherry
to Rs 29,888-

Amr

To H. E. Cuddapah ✓
S. E. for Buildings ✓
Judicial Dept ✓
Controller of the H. Estimate ✓
Copies sent to all 19/5/76
All other of Engineer
Copies sent to all 28/5/76

280-281

374

19/5/76

The estimate is
sanctioned raising the
total amount of the
cost of the Cutcherry
to Rs 29,888-

Amu

1968
Govt. of Madras
PUBLIC WORKS.

★
The District
Cuddalore

12th May 1968
1278

280-281

Compound wall to the
new Salug Cutcherry
at Chidambaram
Cuddalore District

Estimate of Rs. 3300
for the work sanctioned
with remarks

280-281

1968

1968