

- (1) Number of pages _____
(2) Date of repair _____
(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	164	Press
B.P. No.		Mis.
324-325		
Dated	26-1-1874	195

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
26th January 1874.*

No. 324. Read the following endorsement of the Inspecting Engineer for Civil and Military Buildings, dated Chepauk, 12th December 1873, No. 1,656:—

From R. E. NORFOR, Esq., District Engineer, South Arcot, to Colonel E. A. FOORD, R.E., Inspecting Engineer for Civil and Military Buildings, dated Pattambakum, 4th December 1873, No. 176.

UNDER the circumstances stated below, I have the honour to request you will be good enough to obtain a grant of Rupees 570, from Provincial Funds, to meet the outlay in this year on account of Subsidiary Jail Buildings at Trivady.

2. In G. O., No. 1,070, of the 7th April 1873, a revised estimate of Rupees 2,252-13-5 was sanctioned for this work; up to July 1869 Rupees 1,097-15-0 was laid out thereon, and in the last year Rupees 1,012 was granted for it; but from this only Rupees 712-7-11 was utilized, leaving Rupees 299-8-0 from the allotment and Rupees 442-6-6 from the sanctioned estimate.

3. The work has been completed, and a sum of Rupees 496-2-0, that is Rupees 53 in excess of the estimate, has been already laid out on it in this year; a sum of Rupees 74 more is still required to meet the demands still remaining unpaid. It will be thus observed that the total excess over the revised estimate amounts to Rupees 127, which is explained below:—

1st.—An excess of Rupees 37 has been incurred in removing the old floor, which was quite worn out, and providing asphalte over floors of the prisoners' cells.

2nd.—A sum of Rupees 16* has been already spent on account of honey-comb work to the hospital-shed which has not been provided for in the estimate; this work to the extent of Rupees 24 still remains to be done; but it has been suspended under G. O., No. 2,367, of 25th September 1873. The sum of Rupees 24 is also now applied for under the impression that the work will be ordered to be completed.

3rd.—In the sanctioned estimate no provision is made for compensation for the land taken up for the out-houses attached to the Sub-Jail, nor was any claim made for the same until the completion of the out-houses. The owners of the land have however since demanded Rupees 135; but the* Collector has decided the value at Rupees 50, and I have authorized the disbursement of the amount in anticipation of the grant now applied for.

FORWARDED to Government with a recommendation that the extra sum applied for by the District Engineer may be granted under the explanation afforded.

2. The Magistrate is* of opinion that the hospital-shed should be completed with a view to its being converted into cook-room, and the cook-room into a store-room, to keep the Jail stores, such as mats, cumblies or blankets, pots, tools, etc.

3. The amount of the revised estimate for the hospital-shed is Rupees 630, and the total expenditure on it is Rupees 606.

(Signed) E. A. FOORD, Colonel, R.E.,
Inspecting Engineer for Civil and Military Buildings.

*Proceedings of the Madras Government, Public Works Department,
26th January 1874.*

No. 325.

ORDER THEREON, 26th January 1874, No. 164.

CIVIL WORKS, No. 22.

THE work, including the hospital-shed, having been all but completed and paid for, an allotment of Rupees 570 is made on its account from the Provincial balance, and the excess outlay of Rs. 127 is passed under the explanation given.

2. The Magistrate will utilize the hospital-shed in such manner as he may find most suitable.

(True Extract.)

Colonel, R.E.,

Secretary to Government.

N^o 176.

*District Engineer's Office,
South Arcot
Pattambakam 14th December
1873.*

From

*The District Engineer
South Arcot*

To

*The Inspecting Engineer
for Civil & Military Buildings*

Sir,

Under the circumstances stated below, I have the honor to request you will be good enough to obtain a grant of Rs. 570, from Provincial Funds, to meet the outlay in this year on account of subsidiary jail buildings at Trivady.

2. In G.O. N^o 1070, of the 7th April 1873, a revised estimate of Rs. 2252-13-5 was sanctioned for this work; up to July 1869, Rs. 1097-15-0 was laid out thereon, and in the last year Rs. 1012 was granted for it; but from this only Rs. 712-7-11 was utilized, leaving Rs. 299-8-0 from the allotment and

Rs.

Rs 442-6-6 from the sanctioned estimate.

3. The work has been completed, and a sum of Rs 496-2- that is Rs 53 in excess of the estimate, has been already laid out on it in this year; a sum of Rs 74 more is still required to meet the demands still remaining unpaid. It will be thus observed, that the total excess over the revised estimate amounts to Rs 127 which is explained below.

1st An excess of Rs 37 has been incurred in removing the old floor, which was quite worn out, and providing asphalt over floors of the Prisoners cells.

2nd A sum of Rs 16 has been already spent on account of honey comb work to the Hospital shed which has not been provided for in the estimate; this work to the extent of Rs 24 still remains to be done; but it has been suspended under G.O. No 2367, of 25th September 1873. The sum of Rs 24 is also now applied for under the impression that the work will be ordered to be completed.

3rd In the sanctioned estimate no provision

provision is made for compensation for the land taken up for the out-houses attached to the sub jail, nor was any claim made for the same until the completion of the out-houses. The owners of the land, have however since demanded Rs 135; but the Collector has decided the value at Rs 50, and I have authorized the disbursement of the amount in anticipation of the grant now applied for.

I have &c
Signed / R.E. Norfor
District Engineer

No 1656

Forwarded to Government with a recommendation that the extra sum applied for by the District Engineer may be granted, under the explanation afforded.

2. The Magistrate is of opinion that the Hospital shed should be completed with a view to its being converted

converted into Cook room, and the
Cook room into a store room, to keep
the jail stores such as mats, cumblies
or blankets, pots, tools &c.

3. The amount of the revised es-
timate for the Hospital shed is Rs. 630,
and the total expenditure on it is Rs. 606.

Office of the Inspt. Engrs.
for Civil & Mil. Buildings
Chepauk 15 Dec 1873

E A Mord Col R.E.
Inspecting Engineer for
Civil & Military Buildings

To,
Colonel G. W. Walker R.E.
Secretary to Government P.W.D.

10-12-74

The work, including the Hospital
shed, having been all but completed
and paid for, an allotment of Rs. 570
is made on its account from the
Provincial balance, and the excess
outlay of Rs. 127 is passed under
the explanation given.

The Magistrate will utilize
the Hospital shed in such manner
as he may find most suitable -
L.M.W.

- ✓ The Inspt. Engrs. for 1874
- ✓ Dist. Engr. S. Street
- ✓ Cont. Engr.
- ✓ Fin. Dept.
- ✓ Jud. Dept.

Recd. 27/1/74

Cp. 6758
Govt. of 1874 Madras.

PUBLIC WORKS.

To The Inspecting Officer
for Railways

Dated

Recd.

Encl.

G. O. 28. Aug 1874 No. 164
164

Nos. 324, 1325

Sub Jail buildings at
Trivady, South Arcot.

to utilize the Hospital
Shed in the most
suitable manner.

An allotment of Rs.
570 made in account
of the buildings & the
excess on day of Rs 127
passed; the Magistrate