

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	14073	Press
B.P. No.	1708.3	Mis.
536-538		
537		
Dated	26-6-1874	195.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
24th June 1874.*

No. 535. Read the following letter from Lieutenant-Colonel J. H. M. SHAW-STEWART, R.E., Consulting Engineer for Railways, to Colonel G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Madras, 5th June 1874, No. 337 :—

REFERRING to the Proceedings of Government, No. 1,798, dated 12th July 1873, I have the honour to submit, for the sanction of the Government of India, a revised estimate of the cost of the over-bridge now being erected at Raichore, amounting to Rupees 7,552.

2. The necessity for the additional expenditure is thus explained by the Acting Chief Engineer :—

“The amount allowed for wrought-iron work in the original estimate was found insufficient, partly because of the increased price of iron and partly because of the general stores not having the smaller sizes of iron which were provided for in the design, thus necessitating the use of larger sizes of which there was a stock in hand. It is also found necessary slightly to increase the items for cast-iron work and rails. The actual expenditure has been entered in carriage of materials; the over-bridge was loaded up in separate wagons and the minimum charge per wagon had to be paid instead of the actual weight of the bridge.”

3. It is proposed to meet the expenditure from item “Unforeseen requirements” in Schedule B. of the Budget Estimate for 1874-75, and the sanction will lapse on the 31st December 1874.

4. This will cancel the sanction accorded to the original estimate of Rupees 4,750 in Public Works Department letter, G. O., No. 1,798, 12th July 1873. No. 993 G. R., dated 21st June 1873.

No. 536. ORDER THEREON, 24th June 1874, No. 1,707.

RAILWAY, No. 82.

ORDERED that the revised estimate be submitted for the sanction of the Government of India with reference to their letter dated 21st June 1873, No. 993 G. R.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Consulting Engineer for Railways.

Exd. S. T. Austin.,
Spare Copies

*Proceedings of the Madras Government, Public Works Department,
24th June 1874.*

No. 535. Read the following letter from Lieutenant-Colonel J. H. M. SHAW-STEWART, R.E., Consulting Engineer for Railways, to Colonel G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Madras, 5th June 1874, No. 337 :—

REFERRING to the Proceedings of Government, No. 1,798, dated 12th July 1873, I have the honour to submit, for the sanction of the Government of India, a revised estimate of the cost of the over-bridge now being erected at Raichore, amounting to Rupees 7,552.

2. The necessity for the additional expenditure is thus explained by the Acting Chief Engineer :—

“The amount allowed for wrought-iron work in the original estimate was found insufficient, partly because of the increased price of iron and partly because of the general stores not having the smaller sizes of iron which were provided for in the design, thus necessitating the use of larger sizes of which there was a stock in hand. It is also found necessary slightly to increase the items for cast-iron work and rails. The actual expenditure has been entered in carriage of materials; the over-bridge was loaded up in separate wagons and the minimum charge per wagon had to be paid instead of the actual weight of the bridge.”

3. It is proposed to meet the expenditure from item “Unforeseen requirements” in Schedule B. of the Budget Estimate for 1874-75, and the sanction will lapse on the 31st December 1874.

4. This will cancel the sanction accorded to the original estimate of Rupees 4,750 in Public Works Department letter, G. O., No. 1,798, 12th July 1873. No. 993 G. R., dated 21st June 1873.]

No. 536. ORDER THEREON, 24th June 1874, No. 1,707.

RAILWAY, No. 82.

ORDERED that the revised estimate be submitted for the sanction of the Government of India with reference

to their letter dated 21st June 1873, No. 993 G. R.

(True Extract.)

(Signed) G. W. WALKER, Colonel, R.E.,
Secretary to Government.

No. 537. (DOCKET No. 1,708, dated 24th June 1874.)
Copy of the above forwarded to the Government of India.
(True Extract.)

Colonel, R.E.,
Secretary to Government.

Railway Department.

CONSULTING ENGINEER'S OFFICE.

No. 337

From

LIEUT.-COLONEL J. H. M. SHAW STEWART, R.E.,

Consulting Engineer for Railways,

To

COLONEL G. W. WALKER, R.E.,

Secretary to Government,

Public Works Department,

Port Saint George.

SIR,

Referring to the Proceedings of Government No. 1798, dated 12th July 1893, I have the honour to submit for the sanction of the Government of India a revised estimate of the cost of the overbridge now being erected at Paichere, amounting to Rs. 7,552.

2. The necessity for the additional expenditure is thus explained by the Acting Chief Engineer: -

"The amount allowed for wrought

"unsought iron work in the original
" estimate was found insufficient
" partly because of the increased
" price of iron and partly because
" of the general stores not having
" the smaller sizes of iron which
" were provided for in the design,
" thus necessitating the use of larger
" sizes of which there was a stock
" in hand. It is also found
" necessary slightly to increase the
" items for cast iron - work and
" rails. The actual expenditure
" has been entered in carriage of
" materials; the overbridge was
" loaded up in separate wagen
" and the minimum charge per
" wagen had to be paid instead
" of the actual weight of the bridge".

3. It is proposed to meet
the expenditure from item "unfore-

- seen

- seen requirements" in Schedule B
of the Budget estimate for
1874-75 and the sanction will
lapse on the 31st December 1874.

4. Thus will cancel the
sanction accorded to the original
estimate of Rs. 4,750 in Public

G.O. No. 1798-
12 July 1873. Madras Department letter No.
993 G. O. dated 21st June 1873.

I have the honor to be
Sir

Your most obedient servant

W. L. C. C.

D. C. C.

for Genl. Engineer for Railways

Madras
5th June
1874
R.D.
Recd. 4.

P. M. 1871, Sept.

RAILWAY DEPARTMENT.

From

No. 3386.

The Consulting Engineer
for Railways,

To

The Secretary to Government,
P. W. Department,
Fort Saint George.

Dated 5th June 1874.

Recd.

6th June 1874.
Enclosed 2.

No. 339

Submitting for
the sanction of the Govt
of India a new road
between the station of the Govt
of the Government of P. W.
being erected at
Pondicherry, Government of
P. W. 1874.

W. H. P. W.

Ordered that the new road
be submitted for the sanction
of the Govt of India with reference
to their letter dated 21st June 1873 No. 9932.
W. H. P. W. 1874.
The Government of India.
W. H. P. W. 1874.

33861

Gobt. of Madras
PUBLIC WORKS.

To The C. S. P. M. S.
By W. P. M. S.

Dated
Recd.

11 June 1797

No. 5350/537.

Forwarding copy of
three sheets, requesting
sanction to the revised
estimate of the
cost of the over bridge
at Ranchore amounting
to Rs 7552 -

Over Bridge at Ranchore
Madras Railway.

The revised estimate
of the cost of the over bridge
~~being estimated~~
amounting to Rs
7552 forwarded for
the sanction of the Govt. of
India -