

(1) Number of pages. _____

(2) Date of repair. _____

(3) Initials of the Referencer. _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	2503 A	Press	<i>Original</i>
B.P. No.		Mis.	
Dated	3 - 9 - 1874		195.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
3rd September 1874.*

No. 77 A. Read the following letter from R. F. CHISHOLM, Esq., Consulting Architect to Government, to Colonel G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Royapettah, 26th June 1874, No. 113:—

I HAVE the honor to forward you the papers noted in the margin relating to the Napier Gateway.

- 1 Letter No. 1,192, dated 22nd June 1874.
- 1 Revised Estimate of Rupees 5,260.
- 1 Comparative Statement.
- 1 Copy of letter, No. 32, dated 27th May 1874, from Lieutenant M. Greer.

2. I may mention that if any difficulty arises about the money, I can modify the design so as to bring the cost within the stipulated sum.

No. 77 B. ORDER THEREON, 3rd September 1874, No. 2,503-A.

CIVIL WORKS, No. 7 A.

THE Consulting Architect to Government will supply the District Engineer of Madura with his revised design, maintaining precisely the same character as that originally sanctioned, and capable of being carried out with the amount of contributions already collected.

(True Extract.)

(Signed) G. W. WALKER, Colonel, R.E.,
Secretary to Government.

To the Consulting Architect.
District Engineer, Madura

Ed. S. T. Austin.

Spare Copies

20 August 1874

My dear Col Walker

I send you a modified
plan of the - Knapin Gateway
I find I haven't a copy of
Col Roberts estimate in my
office but I remember his rates
were in excess of mine -
At my own rates the cost of

11/10/1911
 please
 161
 1 1/4 = 575 1/2
 937 1/2
 161
 1 1/4 = 575 1/2
 937 1/2
 161
 1 1/4 = 575 1/2
 937 1/2

5
 the worst plan will be
 reduced by Refers - 876
 The saving in Insulation will
 be
 461 Cu. ft. Cut stone Cornice = 296 1/2
 237 " Cut stone facing = 296 1/2
 987 1/2
 If you will be good enough
 to apply for Roberts rates
 to the above you will find
 the exact saving on this estimate

Enclosure of a
letter from the Subul
Angines Museum &
the drawing to know
what 28th No 192 rules are
about 19th.

pg. 27 3rd July 74
in 18 No 192

J. M. 3946/74

Companions of the
showing the difference
between the original
and the revised edition
of the paper & drawing
of the drawing -

Mr. Schickel's
some are in-
crease - tested
by his own rules
they give a larger
drawing. Then he
mentions - by the
Museum rules the
drawing will be
still larger, and
more than need.
The iden-
tity in character
of the 2 designs is
seen by placing the
one on the top of the
other -

L. M. N.

Comparative Statement Showing the difference between the original and revised Estimates for
Napier's Gateway at Madurai

Particulars	As per original Estimate			As per Revised Estimate			Increase		Decrease		Remarks
	Quantity	Rate	Amount	Quantity	Rate	Amount					
Excavation for foundation cys	32	" 2	4	32	" 2	4	"	"	"	"	
Concrete in foundation	11	4 8	49 8	11	2 8	24 8	"	"	"	22	
Rough stone in chimney	22	4 8	99	23 1/3	3 8	81 10 8	"	"	"	19 5 4	
Concrete or brick backing	66	4 8	297	66	4 8	297	"	"	"	"	
Cent stone archwork	109	1 12	190 12	109	1 12	190 12	"	"	"	"	
Do - face work	1760	1 4	2200	1836	1 4	2295	95	"	"	"	
Do - over Columns	71	1 12	124 4	145	2	290	165 12	"	"	"	
Keornie	551	1 8	826 8	551	2	1102	275 8	"	"	"	
Pedastals to Columns	2	30	60	2	30	60	"	"	"	"	
Blackstone shafts to do polished	2	100	200	2	100	200	"	"	"	"	
Ornamental capitals to Columns	2	20	40	2	20	40	"	"	"	"	
Ornaments over - Do	2	25	50	2	25	50	"	"	"	"	
Mouldings	198	4	49 8	198	4	49 8	49 8	"	"	"	
Ornamental mouldings	68	1 8	102	68	1 8	102	"	"	"	"	
Plastering over gate way	1 1/3	4 8	6	1 1/3	4 8	6	"	"	"	"	
Allow for inscription			37			37	"	"	"	"	
Contingencies &c			216 8			378 1 4	161 9 4				
Total			4552			5260	747 5 4	39 5 4			
							39 5 4				
							708	"	"		

Executive Engineer's Office
 on special duty Madura
 2nd June 1894

K. Kishore. F.R.I.B.A. Consulting Architect to
 Secy. of Govt. Lieut. Col. Macgregor. Genl. Lieutenant R.E.
 District Engineer, Madras. Govt. Engineer Collector Executive Engineer and P. & D.

District Engineer's Office
No 1192. Madras 22 June 1874

From
Lieutenant Colonel J. H. Fisher R.E.
District Engineer Madras

To
Colonel G. W. Walker R.E.
Secretary to Government
Madras

Sir,
In reference to G.O. 2nd May 1874,

Enclosures 3.

1 Revised Estimate No 1162; I have the honor to report that
of Rs 5260 the Estimate of Rs 4508-2-4 prepared by
1 Comparative Statement the Government Consulting Architect
1 Copy of Lieut. Col. Green's letter No 32 for the construction of the Napier Gateway
dated 27 May 1874

is found on execution to be considerably
below the cost actually required for the
same, as pointed out in the accompa-
nying letter (copy) No 32, dated 27th
Ultimo, from Lieut. Col. Green R.E., where
in it will be seen that the Revised
Estimate amounts to Rs 5260.

2. To His Excellency Lord Napier &
Ettrick, has signified his approval
of

of the design Lieut. Col. R. R. R. has considered it unadvisable to modify it according to the 2nd suggestion in Lieut. Greer's letter.

Moreover as Lieut. Col. R. R. R. felt satisfied that there is no real difficulty whatever in collecting the whole amount of the revised Estimate & no occasion therefore to call upon the Government for assistance in the matter, that officer has accordingly suggested to the Collector to take the necessary steps for placing the whole amount of the Revised Estimate at the disposal of this Department.

In the meantime Lieut. Col. Robert R. has instructed the Madras Range Officer to proceed with the work up to the amount of the subscription received as directed in G.O. 5th August 1839.

I may mention that the Collector in returning with his countersignature that

the comparative Statement & the Revised Estimate of Rs 5260 for constructing the Napier Gateway, has informed me that he has requested the Board of Revenue to place at the disposal of this Department, the sum of Rs 553.7.9 in addition to the sum of Rs 500 already paid to the Range Officer, out of the amount realized by subscriptions.

Under these circumstances I trust that Government will be pleased to sanction the accompanying Revised Estimate of Rs 5260 for the service in question.

In conclusion I request that the Revised Estimate & the comparative Statement may be returned to me after they have been submitted to the Government so as to enable me to transmit the same to the Range Officer.

I have the honor to be Sir

Yours most obed^t serv^t
W. T. Tucker Lieut. Col. R. R.
District Engineer Madras

5

27
 The Secretary to
 Government
 Washington
 D.C.
 3 Sept 1944
 2. S. W. 7/24
 Date 223 June 1944
 Case 113 June 1944
 Encls 3
 P. W. 3946/74
 Amount for flower
 for a Daniel Schmalz
 & comparative study
 used for the "Justice
 Gateway" in the "Terry
 and Kanki" Palace
 Washington

Yours

4

The District Engineer

Madrid

Yip

Sir, With reference to your Indorsement No 57, of the 11 May 1874, I have the honor to state that the rates allowed by Mr Childs for the cut stone work are altogether too low

I have accordingly made out a revised Estimate which is herewith sent. I don't think the Railway can be constructed according to the present design for much less money. The collector has informed me that only about Rs 4200 have been collected and that he does not think he can collect any more. Under the circumstances I would feel much obliged if you would let me know whether I ought to continue going on with the work according to the present design or not. There appears to me to be three ways of getting out of the difficulty.

Enclosures 4.

1. Revised Estimate
Rs. 5260.

1. old Estimate
Rs. 4552.

1. Specification
1. Plans.

~~1. Plan.~~

Quince

Enclosure 1 in a

Letter from the District

cut river program to
the secondary & lower

ms. A.9.2.86

22 Dec 1946

1281 354/115

13 Sept 1944

2. Mr. 3946/99

2

Colminto for the paper

Salerno & Sonnetti

Amended & corrected

Q 5260-A-C

Handwritten signature: *Handwritten signature*

Handwritten signature: *[Illegible]*

27 May 1876

I don't think this desperate
 contained and without a husband
 warmer than the Col. Lord with a love
 & character in any way complete
 J. S. Smith order the complete
 of State 207

Q. W. W.

20.

to the full extent of
the estimate for such
design as may finally
be selected.

G.M.W.

27

Proceedings of the Madras Government

From the Comg. } Read the following.
Architect to Govt. } H.S. No. 113 of 26th June/74.
G.O. No. 2503 A of 3 September 1874.

The Consulting Ar-
chitect to Govt. will
supply the District
Engineer of Madras
with his Revised
Design, maintain-
ing precisely the
same character as
that originally
submitted, and
capable of being
carried out with
the amount of
contributions al-
ready collected.

M.P.
25/8/74

Lot

To The Commr. Architect
to Govt. Madras

h.s. dupo to h.s. 3/9/74.
S.C. " " 20- 12/9/74

G.M.W.
25.8.74

25.8.74
25/8/74

to the full extent of
the estimate for such
dear
be

Wendell

Robert Palmer

Wendell

Wendell

Wendell
Wendell & Co.

Wendell

77A-77B.

Or 5.8/15/74
Civ 26/8/74 28 3/9/74

Or 5.8/15/74
Civ 26/8/74 28 3/9/74

3946/

Govt. of 1874 Madras.

PUBLIC WORKS.

To

Mr. C. A. B. R. S.

Dated

Recd.

Encl. 4

G. O. 12 Sept 1874, No. 25038

No. 77A-77B

Napier Gateway
Madura St.

The Consulting Architect requested to supply the S^t Eng^r with his revised design for the Gateway with remarks.