

(1) Number of pages_____

(2) Date of repair_____

(3) Initials of the Referencer_____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	2683	Press
B.P. No.		Mis.
Dated	21 - 7	195
		874

Not to be folded or roughly handled

A

*Proceedings of the Madras Government, Public Works Department,
21st September 1874.*

Read the following papers :—

No. 456. From G. S. SAGE, Esq., District Engineer, South Arcot, to Colonel G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Camp at Kullacoorchi, 17th August 1874, No. 104.

I HAVE the honor to bring to your notice that estimates for constructing Subsidiary Jails at Tindevanum and Mercanum were sanctioned in G. O., No. 1,763, of 20th May 1869. These works were stopped under restrictive orders of Government, Nos. 2,059 and 2,186, of 24th June and 6th July 1869, but previous to receipt of those orders expenditure had been incurred on each work to the amount of Rupees 361-5-0, and Rupees 415, respectively; on 31st October 1869 the Range Officer in his statement showing the state of Sub-Jail works reported that the materials collected were carefully preserved.

2. On 7th August 1873, revised estimates were submitted for these works, (and in these statements the Range Officer deducted Rupees 97-6-0 on the former and Rupees 25 on the latter for value of materials deteriorated; it is therefore supposed the other materials were present and good), and which estimates were sanctioned in G. O., No. 2,467, of 7th October 1873; nothing more appears to have been done to the building, but in G. O., No. 365, of 14th February 1874, works were stopped and so remain to present time.

3. With reference to foregoing, Captain Graham was the officer in charge during the whole period up to 10th April 1874, when from an accident he had to leave the district sick. Mr. Norfor took charge of the range, that is to say cash and cheque books, and since May has been entirely in charge of the range.

4. Owing to what I consider a mistake in the system of accounts, these works, directly expenditure ceased, disappeared from the progress report, (not only in this district but in all others I have seen the same practice occurs), so that Mr. Norfor who knew nothing of the 1869 expenditure; not seeing them in progress report, never looked for materials until just before Mr. Baker arrived, when, in going carefully through all accounts, he discovered the expenditure; but on looking for the materials could find none except the iron doors.

5. The Overseer in charge of these works was a man named Durmaraya Moddelliar who died in December last, and there is now no person living who knows anything regarding the deficient materials except Captain Graham. The statement at foot will explain the deficiencies regarding which I have the honor to request the orders of Government may be obtained.

<i>For Subsidiary Jail at Tindevanum.</i>				RS.	A.	P.
Purchased five iron doors, at Rupees 40	...	...	...	200	0	0
Do. 34,000 bricks, at Rupees 2-14-6 per 1,000	...	...	...	98	13	0
Do. 250 parabs lime, at 4 Annas	...	...	...	62	8	0
				361	5	0
Written off as deteriorated in revised estimate—						
12,000 Bricks, at Rupees 2-14-6	...	...	...	34	14	0
250 Parabs lime, at 4 Annas	...	...	...	62	8	0
				97	6	0
			Balance...	263	15	0
viz., there now remain five doors valued at	...	...	...	200	0	0
leaving the value of 22,000 bricks which cannot be found	...	...	...	63	15	0

*Proceedings of the Madras Government, Public Works Department,
21st September 1874.*

<i>For Subsidiary Jail at Mercanum.</i>		Rs.	A.	P.
Purchased six iron doors, at Rupees 40	...	240	0	0
Do. 70,000 bricks, at Rupees 2½ per 1,000	...	175	0	0
		415	0	0
Written off as deteriorated in revised estimate— 10,000 bricks, at Rupees 2½ per 1,000	...	25	0	0
	Balance...	390	0	0
Of this only six doors can be found valued at	...	240	0	0
leaving the value of 60,000 bricks which cannot be found	...	150	0	0

(Signed) G. S. SAGE,
District Engineer.

REFERRED to Captain Graham for report.

OOTACAMUND,
24th August 1874.

(Signed) G. W. WALKER, Colonel, R.E.,
Chief Engineer, P.W.D.

- No. 456 A. From Captain F. GRAHAM, Executive Engineer, Public Works Department, to Colonel G. W. WALKER, R.E., Chief Engineer, Public Works Department, dated Madras, 28th August 1874.

With reference to your endorsement of the 24th instant, on a letter* from the District Engineer of South Arcot regarding the loss of some bricks, I have the

* Herewith returned with the undermentioned papers:—

G. O., No. 1,763, dated 29th May 1869, with
G. O., Judicial Department, No. 818, dated
14th May 1869.
G. O., No. 2,467, dated 7th October 1873.
G. O., „ 365 „ 14th February 1874.

honor to report that in May 1869 I commenced collecting material for five new Sub-Jails sanctioned for South Arcot. During the following month these works were stopped. The Sub-

Jails for Tindevanum and Mercanum were never recommenced, and are not required.

2/ The material collected for these two works consisted of eleven iron-barred doors, 104,000 bricks, and 250 parabs of chunam. The iron doors were stored in the Range Office, the bricks and chunam were made over to the Taluq Overseer T. Durmaraya Moodelly, with instructions to preserve them as carefully as possible. These bricks and chunam were not sold nor used for other works, as I was constantly expecting orders to go on with the Sub-Jails.

3. In September 1873, revised estimates for these works were called for, and the Taluq Overseer then reported that all the chunam collected as well as 22,000 bricks had been destroyed by the weather, and that some of the bricks had probably been stolen as they were not stored in any building. The Overseer was told that he would be held responsible for the bricks that remained, but as this man died last November, I consider that I am now responsible for the cost of the bricks found wanting.

4. I regret the loss of these materials. It is difficult to preserve bricks for five years out in the open, without a guard and with merely a temporary covering.

*Proceedings of the Madras Government, Public Works Department,
21st September 1874.*

No. 457. ORDER THEREON, 21st September 1874, No. 2,683.

ACCOUNT, No. 24.

THERE seems no alternative but to write off the loss, amounting to Rs. 204, and the Controller will arrange for its adjustment in the accounts. But His Excellency the Governor in Council cannot exonerate the Range Officer, Captain Graham, from the imputation of carelessness in connection with the matter. He should himself have seen that the bricks were either utilized or proper arrangements made for their safe custody, and not have left the matter entirely in the hands of the Overseer, as appears to have been done.

(True Extract.)

Colonel, R.E.,

Secretary to Government.

To the District Engineer, South Arcot.

„ Officiating Controller of Public Works Accounts.

Exd. T. O'Connor.

Spare Copies

N^o 104 Dist. Engineers Office Seret
Camp Kullacorch 17 August 1874
From The District Engineer
South West
To The Secretary to Government
D.P.W.
Sir

I have the honor to bring to your notice that estimates for constructing Subsidiary Sails at Indwanam and Mercanum were sanctioned in G.O. N^o 1763 of 29 May 1869. These works were stopped under restrictive orders of Government N^o 2059 & 2186 of 24 June & 6 July 1869, but previous to receipt of these orders expenditure had been incurred on each work to the amount of Rs. 361-5-0 and Rs. 415 respectively. On 21st October 1869 the Range officer in his statement showing the state of Subject works reported that the materials collected were carefully preserved. 2 — On 7 August 1873 revised estimates were submitted for these works and in these statements the Range officer did not add 97-6-0 on the former and Rs. 25 on the latter for value of materials deteriorated. It is therefore supposed the other materials were present and good and which estimates were sanctioned in G.O. N^o 2467 of 7 October 1873, nothing more appears to have been done to the building but in G.O. N^o 365 of 14 Febry. 1874 works were stopped and remain to present time.

3 With reference to foregoing, Captain Graham was the officer in charge during the whole period up to 10 April 1894, when from an accident he had to leave the District sick. Mr. Norfor took charge of the Range that is to say Cash and Cheque books, and since May has been entirely in charge of the range.

4 Coming to what I consider a mistake in the system of accounts, these works directly expenditure ceased disappeared from the Progress Report, (not only in this District but in all others I have seen the same practice occurs) so that Mr. Norfor who knew nothing of the 1869 expenditure not seeing them in Progress Report never looked for materials until just before Mr. Baker arrived, when in going carefully through all accounts he discovered the expenditure, but on looking for the materials could find none except the iron doors.

5 The Overseer in charge of these works was a man named Dummah. Mordahar who died in December last, and there is now no person living who knows anything regarding the defunct materials except Captain Graham. The statement at foot will explain the deficiencies regarding which I have the honor to request the orders of Government may be obtained.

I have the honor to be
Sir
Your most Obedient Servant

W. H. H.
District Engineer

For Subsidiary Jail at Indurawan

Purchased 5 Iron doors @ Rs. 40	200-0-0
do 34000 Bricks @ 2-14-6 per 1000	98-13-0
do 250 para line @ 4 as	62-8-0
	361-5-0

Written off as deteriorated in revised estimate

12000 Bricks @ 2-14-6 34-14-0

250 para line @ 4 as 62-8-0

97-6-0

Balance 263-15-0
viz these now remaining, 5 doors valued at 200-0-0
leaving the value of 22000 Bricks which cannot be found 63-15-0

For Subsidiary Jail at Mercanum

Purchased 6 Iron doors @ Rs. 40	240-0-0
---------------------------------	---------

do 70000 Bricks @ Rs 2-14-6 per 1000	175-0-0
--------------------------------------	---------

415-0-0

Written off as deteriorated in revised estimate
make 10000 Bricks @ 2-14-6 per 1000 25-0-0

Balance 390-0-0

Of this only 6 doors can be found valued at 240-0-0
leaving the value of 60000 Bricks which cannot be found 150-0-0

W. H. H.
District Engineer

Public Works Department
 Proceedings of the Madras Government
 From The St. Sup. South Arcot / Read the following
 Capt. Graham (P.O. No. 104 dated
 26/83 7/20 Aug 1874)

There seems no
 alternative but to
 write off the loss
 amounting to Rs 204.
 and the Controller will
 arrange for its adjust-
 ment in the accounts.
 But His Excellency
 the Governor in Council
 cannot exonerate
 the Range officer,
 Captain Graham,
 from the imputation
 of.

[Signature]

Referred to
 Captain Graham
 for report

P.W. 1874 Dept.
 No: 5234
 From J. C. Dutt
 Secy

Annexed to
 Capt. Graham

215 Aug 1874

The undersigned
 has the honor to

be informed -

215 Aug 1874

Reports that contain
 material collected for
 the purpose of the
 survey and other
 purposes.

has the honor to

215 Aug 1874

215 Aug 1874

215 Aug 1874

of carelessness in
 connection with
 the matter. He should
 himself have seen
 that the bricks
 were either utilized
 or proper arrange-
 ments made for
 their safe custody
 and not have left
 the matter entirely
 in the hands of the
 Overseer as appears
 to have been done.
Emw

456-457
 Recd 9/9/14

30
 St. Gen South Arch
 Cont: S. Tr. Accts.
 S. Copins des 28/9/14.

Civ

14

S.H.L.

Letter from District Engineer South
 Arch. & 104, dated 17th August 1874.
 Letter from Capt. Graham dated 28th Sept 74.
For Orders.

Submitted for orders
 on the subject of the
 Sub Jail at Andoverham. ^{Rs 45.} deficit of Rs 213-15-
 " " Mercanum 150- on account of Bricks
203-15.

Must be written off
 I think - on account
 of carelessness
 S.H.L. W
 T. M. Alden. S.H.L.
 Secy: Government
 S.H.L.

5234 5723

Col. of 1874

PUBLIC WORKS.



To

Mr. Dr. Engr
S. Anot

Dated

Recd.

Encl. /

G. O. 21 Sept 74, No. 2683

Nos. 456-457.

Bricks collected for
Cutchery Works South Arcot

The loss of the bricks
collected for the sub jails
at Tirdevanam & Morenam
~~in the South Arcot~~
ordered to be written off
with remarks regarding
the carelessness of the
Range Officer, Captain
Graham in connection
with the matter —