

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works

DEPARTMENT

G.O. No.	754	Press	<i>Original</i>
B.P. No.		Mis.	
Dated	18 - 3 - 1874		195

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
18th March 1874.*

No. 518. Read the following endorsement of the Inspecting Engineer for Ports and Communications, dated Chepauk, 2nd March 1874, No. 721-68 :—

From R. E. NORFOR, Esq., District Engineer, South Arcot, to Lieutenant-Colonel W. FAREWELL, Inspecting Engineer for Ports and Communications, dated Tindevanum, 17th February 1874, No. 222.

I HAVE the honour to submit, for early sanction, a revised estimate of Rupees 996, in the form of a comparative statement, for constructing a

masonry platform and flagstaff at Porto-Novo.

2. An estimate of Rupees 840 was sanctioned for this work in G. O., No. 96, of the 5th August 1873; when this estimate was framed it was considered that teak-wood for the mast could be obtained in the local market, but none at all at any price could be obtained at Cuddalore, Pondicherry, or Madras, and a ship's mast of English pine had consequently to be purchased at Pondicherry; this had to be very considerably cut down and altered, charges for beaching the mast at Pondicherry and conveying it thence to the work spot at Porto-Novo have also added to the cost of the mast.

3. The excess in the other items is small, and the necessity for the same is explained in the statement. The total excess over the sanctioned estimate amounts to Rupees 156-1-3.

4. In the last year a sum of Rupees 130-10-0 was spent in collecting materials; in the Government Order above quoted Rupees 840, the amount of the original estimate, was granted; from this Rupees 793-7-3 was spent up to January last, leaving a balance of Rupees 46-8-9 from the allotment and exceeding the sanctioned estimate by Rupees 84-1-3. An additional grant of Rupees 25-6-0 is still required for the completion of the work.

5. The excess outlay has been incurred by the Range Officer without any previous authority from this office; but as the flagstaff is considered urgently needed and its early completion desirable, I have, as an exceptional case, instructed the Range Officer to finish it in anticipation of sanction to the revised estimate.

SUBMITTED to the Chief Engineer and Secretary to Government, Public Works Department. Under the explanation furnished by the District Engineer, the Inspecting Engineer for Ports and Communications recommends that the revised estimate and the additional grant applied for may be sanctioned.

(Signed) W. FAREWELL, Lieut.-Colonel,
Inspecting Engineer for Ports and Communications.

No. 519. ORDER THEREON, 18th March 1874, No. 754.

CIVIL WORKS, No. 49.

UNDER the explanations afforded the revised estimate, amounting to Rupees 996, for the flagstaff at Porto-Novo is sanctioned. An additional allotment is unnecessary.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Inspecting Engineer for Ports and Harbours.
.. District Engineer, South Arcot.
.. Officiating Controller of Public Works Accounts.
.. Marine Department.

Exd. S. T. Austin.

Spare Copies

Description of work

2 This species due to confusion in the original estimate - such as a skeleton or a pair of short legs to lift the mast into its place, or blocks to take up for the same

Balance requiring Sanction

Wm. K. Campbell
Inspecting Engineer for
Public Communications -

A. H. Jones
District Engineer.

in copy of
Communication to the
Chief Engineer & Secretary Govt.
of the No 721 of 20 March
1874 -
Pg. 27 18th March 74.
P. N. 1271/74
11/74

Comparative Statement
showing the difference
between the Original
and revised Estimate
for Constructing a Flag
staff & Masonry
Platform at Porto
Novo.

Ms. 704-187-74

No 222 Dist. Engrs Office, S. Arcot,
Cuddalore, 17th February 1874

Sir,
The Dist. Engineer
South Arcot

To,
The Inspecting Engineer for
Ports and Communications
Sir,

Encls: 1
I have the honor to submit, for early
Comparative sanction, a revised Estimate of Rs. 996
Statement in the form of a Comparative State-
ment, for constructing a Masonry plat-
form and flag staff at Porto Novo.

2 An Estimate of Rs. 840 was
sanctioned for this work in G. O. No 96
of the 5th August 1873, when this Es-
timate was framed it was considered
that Teak wood for the Mast could
be obtained in the Local Market,
but now at all at any price could
be obtained at Cuddalore, Pondicherry
or Madras, and a ship's mast of English
pine, had consequently to be
purchased

purchased at Pondicherry; this had to be very considerably cut down, and allowed; charges for beaching the mast at Pondicherry and conveying thence to the work spot at Portorens have also added to the cost of the mast.

3. The excess on the other items is small, and the necessity for the same is explained in the Statement. The total excess over the sanctioned estimate amounts to Rs. 156-1-3.

4. In the last year a sum of Rs. 131-10-0 was spent in collecting materials, in the L.C. alone quoted Rs. 840, the amount of the original estimate, was granted; from this Rs. 793-9-3 was spent up to Jan. 1st last, leaving a balance of Rs. 46-8-9 from the allotment and exceeding the sanctioned estimate by Rs. 44-1-3. An additional grant of Rs. 25-6-0 is still

required for the completion of the work.

5. The excess outlay has been incurred by the Range Officer without any previous authority from this Office; but as the Flag Staff is considered urgently needed, and its early completion desirable, I have, as an exceptional case, instructed the Range Officer to furnish it in anticipation of sanction to the revised estimate.

I have the honor to be

Sir,
Yours Most Obedt. Servt.
Alfred
Dist. Engineer

No 721
1868

Submitted to the Chief Engineer and Secretary to Govt. D.O. under the explanation furnished by the District Engineer, the Inspecting Engineer for Ports & Communications, recommending that the revised estimate and the

Respectfully,
 Chief of Police
 St. Louis

Inspecting Engineer
for Radio Communications

1874 Richard

From Jo.

The Anti-Slavery

Don'tis Direct

Chas. Briggs

Post Office and Courthouse

Oct 17 - 1911

Dec 22 1874

11-222

Handwritten signature: *Handwritten signature*

~~Don't let it go.~~
 Don't let it go for Christ.

Howard Sabine & Son, L^{rs}

Constructing a Phasor Diagram

Handwritten signature

now do for the people of

the 20th over the same

Handwritten signature: *Handwritten signature*

2

75-4
W.D. Miller

Under the explanations

afforded the revised estimate

Recommendations to \$4,996 for the day

W. H. Hays and Dorris Chapin is documented

Das produktions- und vertriebs-
unternehmen

to Prince George's

1890

421

Mr. J. B. Sturges

Bank Street

Stallens 100

[illegible]