

(1) Number of pages \_\_\_\_\_

(2) Date of repair \_\_\_\_\_

(3) Initials of the Referencer \_\_\_\_\_

# MADRAS RECORD OFFICE

Government of Madras

*Public Works* DEPARTMENT

|          |       |           |
|----------|-------|-----------|
| G.O. No. | 1105  | Press     |
| B.P. No. |       | Mis.      |
| Dated    | 19-4- | 1875-195- |

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,  
19th April 1875.*

Read the following letters :—

No. 501. From R. SMITH, Esq., District Engineer, Nellore, to Colonel G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated 13th March 1875, No. 120.

I HAVE the honor to submit, for sanction, a revised estimate,\* amounting to Rupees 3,020, for converting the old Taluq Cutcherry at Ongole into a Court-house

\* With Comparative Statement.

for the District Munsif of that station. Sanction was accorded to the original estimate of Rupees 2,600 for this work in G. O., No. 99, dated 19th August 1870.

2. The excess is, you will observe from the comparative statement, principally owing to the measures taken to secure sound work. Judging from the appearance of the building, when the improvements were commenced, it must have deteriorated considerably after the submission of the original estimate in September 1869, as the main walls were badly cracked and the verandah walls and pillars on the north side were out of the perpendicular and unsafe.

3. The removal of all portions of the building of doubtful stability was of course imperative, and was authorized in anticipation of the sanction now solicited.

No. 502. From the same Officer, dated Nellore, 1st April 1875, No. 1.

I HAVE the honor to submit, for sanction, an estimate,\* amounting to Rupees 500, for altering and repairing the old Munsif's Court-house at Ongole. This estimate

\* With rough plan.

has been prepared in accordance with the Order† in the Judicial Department, communicated with Public Works Department G. O., No. 182, of 21st December 1874.

† No. 2,211, dated 3rd December 1874.

2. The old Taluq Cutcherry has been converted into a Court for the District Munsif of Ongole, but it appears desirable to provide more space for the Pleaders attached to the Court than is now at their disposal, and two rooms are required, one for property, the other for stamps, in addition to the existing accommodation.

3. The accompanying estimate provides for what is absolutely necessary at present, but if funds are available I would recommend a much larger sum being spent on the roof than contemplated in these papers.

4. The present District Munsif's Court and the building proposed for repair are in the same compound.

5. The return of the enclosures is solicited.

No. 503. From the same Officer, dated Nellore, 6th April 1875, No. 2.

ADVERTING to Memorandum, No. 354, dated 2nd instant, I have the honor to annex the information called for in connection with the revised estimate for the District Munsif's Court at Ongole :—

|                                                        | RS.   | A. | P. |
|--------------------------------------------------------|-------|----|----|
| Amount of expenditure to the end of 1873-74 .. .. .    | 2,530 | 12 | 7  |
| Allotment for 1874-75 .. .. .                          | 274   | 5  | 2  |
| Expenditure in do. .. .. .                             | 214   | 14 | 3  |
| Additional expenditure proposed during 1875-76 .. .. . |       |    |    |
| Total Revised Estimate..                               | 3,020 | 0  | 0  |

*Proceedings of the Madras Government, Public Works Department,  
19th April 1875.*

No. 504.

ORDER THEREON, 19th April 1875, No. 1,105.

**CIVIL WORKS, No. 31.**

AN estimate, amounting to Rs. 2,600,  
for converting the old Taluq Cutcherry at  
Ongole into a Court-house for the District

Munsif of that station, was sanctioned by G. O., No. 99, of the 19th August 1870. In 1873-74 an allotment was made for the purpose of the work amounting to Rs. 2,500, and Rupees 2,531 were expended up to the 31st March 1874. It was not, however, till the 13th March 1875 that the District Engineer, Nellore, forwarded a revised estimate for the completion of the building, although obviously he must have been aware, so long ago as March 1874, that the original estimate would be exceeded.

2. It appeared from the comparative statement that work to the value of Rs. 455 originally provided for had not been executed, and that an excess expenditure of Rupees 500 had been incurred out of a total excess of Rupees 875, owing to the want of provision of details and the allowance of insufficient rates. This result is unsatisfactory.

3. After placing the subject so far before the Government, the District Engineer followed it up by transmitting an estimate for sanction, amounting to Rupees 500, for the purpose of altering and repairing the old Munsif's Court-house which serves as an addendum to the new one, and provides supplementary accommodation.

The order for this work was communicated to the District Engineer on the 21st December 1874, under G. O., No. 182, of that date, and it is obvious that it is intimately connected with the matter of the new Court-house, and that both should have been brought forward together. The District Engineer should in future be careful to bring to notice at the same time the whole circumstances of any case submitted.

4. Mr. Smith should afford explanation of the cause of the delay in submitting the revised estimate for the new Court-house, which, together with that for the alterations and additions to the old one, is sanctioned for the amounts marginally noted.

|                                              |       |
|----------------------------------------------|-------|
|                                              | RS.   |
| Revised estimate for new Court-house.        | 3,020 |
| Alterations and additions to old Court-house | 500   |

(True Extract.)

Colonel, R.E.,  
Secretary to Government.

To the Judicial Department.  
" District Engineer, Nellore.  
" Controller of Public Works Accounts.

Exd. A. Grubert.  
Spare Copies

Demolishing old work  $Cy^2$   $57\frac{4}{27}$  . 1 6 5 59  $102\frac{16}{27}$  . 23 11 6 10  $45\frac{4}{27}$  9 1 1 . . .

The building had appeared deteriorated very much after the estimate was made in September 1889 and it was absolutely necessary to remove more of the walls than was originally contemplated.

Flooring with Rough Stone Slabs. Squares  $21.63$   $1\frac{1}{4}$  " " 302 131  $21\frac{5}{8}$  14 15 323 . 1

considerable difficulty was experienced in getting slabs, they had to be carted 16 miles.

Pointing floor Squares  $21\frac{3}{4}$  3 . . 65 4 .  $21\frac{7}{8}$  2 10 3  $57\frac{1}{6}$  . . .  $\frac{1}{8}$  8 26

Brick in Chumam  $Cy^2$   $32\frac{1}{2}$  4 4 . 138 2 .  $82\frac{5}{27}$  4 8 7 372  $12\frac{1}{4}$   $49\frac{32}{54}$  234 10 14 . . .

This additional masonry was absolutely necessary and was authorized by me on one of my inspections. The walls were badly cracked in several places, and it would have been false economy to have attempted to patch them up. The damaged portions were removed and rebuilt.

Unroofing and re-roofing with  $\frac{1}{2}$  new materials and new Chumam borders. Squares  $32\frac{1}{2}$  31 . . 1007 8 .  $32\frac{1}{2}$  34 9  $11\frac{1}{2}$  1125 3 8 . . . 117 11 8 . . .

The excess on this item was caused by the great difficulty experienced in getting sound timber

Plastering 2 Coats  
Squares } 8 3/4 3 . . 25 — 43 1/4 3 7 148 109 35 123 109

White washing Squares 4 15 4 1 73 . . 4 7/8 2 1 18

New Door 1 20 20 — 2 16 11 1/2 33 63

New Windows — 4 10 40 . . 5 13 6 7 67

timber for the framing. Leak  
reapers were used as really  
good Patmyrah reapers were  
not procurable at the time

Excess principally owing to the  
extra plastering required in  
consequence of the additional  
new masonry that was found  
absolutely necessary

The doors were made of  
Leak instead of country wood.  
The second door was  
added to convert a portion  
of one of the apartments into  
a retiring room for the  
District Chieftain.

The windows were made  
of Leak as good country wood  
was not procurable at the  
time. The extra window is  
for the District Chieftain's room,  
the ventilation of which would  
be very defective without it.

|                                           |   |     |   |    |   |   |     |     |    |    |    |     |     |     |     |    |     |     |     |     |     |
|-------------------------------------------|---|-----|---|----|---|---|-----|-----|----|----|----|-----|-----|-----|-----|----|-----|-----|-----|-----|-----|
| Old Door, facing 1 Room                   | 2 | 80  | 2 | 80 | 2 | 2 | 932 | 5   | 27 | 1  | 2  | 107 | 1   | 2   | 107 | 1  | 2   | 107 | 1   | 2   | 107 |
| Do. Windows                               | 2 | 160 | 2 | 80 | 2 | 2 | 80  | 5   | 00 | 0  | 2  | 80  | 0   | 2   | 80  | 0  | 2   | 80  | 0   | 2   | 80  |
| Rough stone in mud Cft                    |   |     |   |    |   |   |     | 512 | 88 | 3  | 34 | 512 | 3   | 34  | 512 | 3  | 34  | 512 | 3   | 34  | 512 |
| Brick in mud do                           |   |     |   |    |   |   |     | 3   | 20 | 9  | 60 | 3   | 20  | 9   | 60  | 3  | 20  | 9   | 60  | 3   | 20  |
| Brick in Chunan                           |   |     |   |    |   |   |     |     |    |    |    |     |     |     |     |    |     |     |     |     |     |
| for Arch work Cft                         |   |     |   |    |   |   |     | 921 | 4  | 49 | 41 | 158 | 921 | 4   | 49  | 41 | 158 | 921 | 4   | 49  | 41  |
| Rough stone in Chunan Cft                 |   |     |   |    |   |   |     | 35  | 02 | 2  | 00 | 6   | 123 | 35  | 02  | 2  | 00  | 6   | 123 | 35  | 02  |
| Removing old windows and putting woodwork |   |     |   |    |   |   |     | 2   | 4  | 7  | 00 | 8   | 140 | 2   | 4   | 7  | 00  | 8   | 140 | 2   | 4   |
| Repairing Doors                           |   |     |   |    |   |   |     | 9   | 12 | 6  | 12 | 9   | 12  | 6   | 12  | 9  | 12  | 6   | 12  | 9   | 12  |
| Leak wood wrought and put up Complete Cft |   |     |   |    |   |   |     | 14  | 1  | 13 | 6  | 25  | 13  | 14  | 1   | 13 | 6   | 25  | 13  | 14  | 1   |
| Joining wood lintels Cft                  |   |     |   |    |   |   |     | 18  | 1  | 4  | 0  | 23  | 2   | 18  | 1   | 4  | 0   | 23  | 2   | 18  | 1   |
| Painting Oak colour to windows            |   |     |   |    |   |   |     | 9   | 12 | 6  | 12 | 9   | 12  | 6   | 12  | 9  | 12  | 6   | 12  | 9   | 12  |
| Timber for wall plates Cft                |   |     |   |    |   |   |     | 31  | 1  | 13 | 6  | 57  | 26  | 31  | 1   | 13 | 6   | 57  | 26  | 31  | 1   |
| Constructing Compound wall                |   |     |   |    |   |   |     |     |    |    |    |     |     |     |     |    |     |     |     |     |     |
| Rough Stone in mud Cft                    |   |     |   |    |   |   |     | 188 | 2  | 1  | 80 | 282 | 136 | 188 | 2   | 1  | 80  | 282 | 136 | 188 | 2   |

As several of the Palmyrah lintels were decayed and unsafe they were removed and replaced by Brick arches.

Used for Prefabrication as the old ones were cracked and useless.

Used for window lintels where arches could not be turned.

Very desirable but not allowed for in the original Estimate.

When the old Building was unroofed it was found that it had been built without wall plates. This item was therefore absolutely necessary.

Saving in consequence of stone having been obtained within a short distance of the work.

Yellow District  
Revised Abstract Estimate

Work converting the Old Talag Cutcherry at  
 Ongole into a Court for the District Sheriff

| Quantity            | Description of Charges                                                     | Rate | Amount | Total |
|---------------------|----------------------------------------------------------------------------|------|--------|-------|
| 102 $\frac{16}{27}$ | Cyds of Demolishing old work                                               | 23   | 76     | 610   |
| 21 $\frac{5}{8}$    | Squares of flooring with Rough Stone Slabs                                 | 14   | 50     | 323   |
| 21 $\frac{5}{8}$    | Squares of Pointing floor                                                  | 2    | 10     | 57    |
| 82 $\frac{5}{27}$   | Cyds of Brick in Chumam                                                    | 4    | 87     | 372   |
| 32 $\frac{1}{2}$    | Squares of Unroofing and roofing with new materials and new Chumam borders | 34   | 9      | 1125  |
| 43 $\frac{1}{4}$    | Squares of Plastering 2 coats                                              | 3    | 70     | 148   |
| 73                  | Squares of White washing                                                   | 4    | 7      | 21    |
| 2                   | New Doors                                                                  | 16   | 11     | 33    |
| 5                   | New Windows                                                                | 13   | 67     | 67    |
| 2                   | Old Doors fencing into 1 Room                                              | 2    | 9      | 32    |
| 2                   | Do Windows - Do                                                            | 2    | 80     | 15    |
| 5 $\frac{19}{27}$   | Cyds of Rough stone in mud                                                 | 8    | 8      | 33    |
| 3                   | Do of Brick in mud                                                         | 3    | 20     | 9     |
| 9 $\frac{21}{27}$   | Do of Brick in Chumam for Arch work                                        | 44   | 9      | 41    |
|                     | Carried Over                                                               |      |        | 2227  |

Enclosed in a letter  
 No 120 dated 13<sup>th</sup>  
 March 1875 from the  
 District Engineer of  
 Madras to the Secretary  
 Government: O.S.M.

No 359/574-75

1875-19-1-12

Comprehensive statement  
 of work executed and  
 to be executed in converting  
 the Old Talag Cutcherry  
 at Ongole into a court for  
 District Sheriff.

1875/75-

Brought forward . . . 2227 7 10

3  $\frac{5}{27}$  Cys of Rough stone in Chumam 2 20 6 12 3

2 Removing old windows and putting wooden bars } 4 7 8 14

Repairing Doors . . . 12 6 12

14 Cys of Oak wood wrought and put up Complete } 1 13 6 25 13

18  $\frac{1}{2}$  Cys of Country wood, lintels 1 4 2 3 2

9 Squares of Painting Oak Colour to windows } 12 1 6 12 9

31 Cys of Timber for wall plates } 1 13 6 57 2 6

Constructing Compound wall

187  $\frac{16}{27}$  Cys of Rough stone in mud 1 10 2 197 13 6

28  $\frac{23}{27}$  Cys of Brick in Chumam 4 11 4 135 14 1

40  $\frac{5}{16}$  Excavating foundation . . . 1 5 6 5 1

52  $\frac{3}{4}$  Squares of Plastering . . . 1 13 95 9 9

50 Cys of Demolishing old work } 2 3 7 10 6

Superintendence and sundries } 2 14 18 9

Total Rs. 3020

District Engineer's Office  
Bellary  
13<sup>th</sup> March 1875

*[Signature]*  
District Engineer

Moanil

By District Judge

V. H. 1875/75

No 120 District Engineer's Office  
Belgaum 13<sup>th</sup> March 1875  
From,

R. Smith Esquire  
District Engineer of Belgaum  
Colonel G. H. Walker R.E.  
Secretary to Government  
Public Works Department  
Fort Saint George

Enclosures 2  
Sir,  
I have the honor to submit,  
for sanction, a revised Estimate,  
with comparative  
Statement amounting to Rs 3090, for converting  
the old Plug Catchery at Dagole,  
into a Court house for the District  
Munsiff of that Station. Sanction  
was accorded to the Original  
estimate of Rs 2600 for this work  
only. O. No 99 dated 19<sup>th</sup> August 1870.  
2. The excess is, you will  
observe from the comparative  
Statement, principally owing  
to the measures taken to secure  
sound

Enclosure in a letter No 120  
dated 13<sup>th</sup> March 1875 from  
the District Engineer of Belgaum  
to the Secretary to Government  
Madras

No 354 1874-75

For Cost 11835-19-4-75  
Revised Estimate  
estimate for converting  
the old Plug Catchery  
at Dagole into a court for  
the District Munsiff.  
O. No 1833/35-

bound work. Judging from  
the appearance of the Building  
when the improvements were  
commenced, it must have  
deteriorated considerably  
after the submission of the  
Original estimate in September 1869,  
as the main walls were badly  
cracked, and the verandah  
walls and pillars, on the North  
side, were out of the perpendicular  
and unsafe.

3. The removal of all portions  
of the building, of doubtful  
stability, was, of course,  
imperative, and was authorized  
in anticipation of the sanction  
now solicited.

I have the honor to be  
Sir,

Your most Obedient servant.

G. M. T.  
District Engineer

No. 1

From

the rough  
law

2211 dated  
December  
1874

Sir, Fort St. George.  
 I have the honor to submit,  
 for sanction, an estimate, amounting  
 to Rs. 500, for altering and repairing  
 the old Brunsiff's Court house, at  
 Ongole. This estimate has been  
 prepared in accordance with  
 the order, in the Judicial Department,  
 communicated with Public Works  
 Department, G.O. No. 182 of 21<sup>st</sup>  
 December 1874.  
 2. The old Talug Futcherry has  
 been converted into a Court, for  
 the District Brunsiff of Ongole, but

P. H. 1845-1846  
 J. H. 1845-1846  
 J. H. 1845-1846

To the Secretary to the  
 United States Dept.  
 of Justice

Accepted 15th March  
 Cash. 18.0.  
 Current. 20.5. -  
 G.D.N. 1105-19-4.75  
 1895

Comodoro 2 V

Indulge for sometime or  
missed Boston with  
Confusion & Harkness for  
concerning Adol & John  
Cathery, and August and  
Candance of Ad & Patrick  
Linnell of Adams & Harkness.

The revised document is contained

PC-13-1-75  
Q-5-4-75

60-4-12


With Belief


it appears desirable to provide more space for the Pleaders, attached to the Court, than is now at their disposal, and two rooms are required - one for property, the other for stamps - in addition to the existing accommodation.

3. The accompanying estimate provides for what is absolutely necessary at present, but, if funds are available, I would recommend a much larger sum being spent on the roof, than contemplated in these papers.

4. The present District Munsiff's Court and the building proposed for repairs are in the same compound.

The picture of the enclosures is solicited. I have the honor to be

Yours most obedient servant  
  
 District Engineer



District Engineer's Office  
Bellport April 1875

To  
Smith Esquire  
District Engineer of Bellport  
Colonel G. W. Walker R. E.  
Secretary to Government  
Public Works Department  
Fort Saint George

Sir, Advertising to Memorandum  
No. 351, dated 2nd instant, I have  
the honor to annex the information  
called for, in connection with the  
revised estimate for the District  
Moorciff's Court, at Ongole  
Amount of Expenditure to R. A. P.  
the end of 1873-74. 2530-12-7.  
Allotment for 1874-75. 0-0-0  
Expenditure in D. 274-5-2  
Additional expenditure proposed 214-14-0  
during 1875-76.  
Total Revised Estimate Rs. 3020-0-0

No. 1875. 2642  
No. 2212  
No. 1875. 2642  
No. 2212

To  
The Secretary to Govt.  
Public Works Department  
Fort Saint George

Placed in the hands  
of the Secretary to Govt.  
Public Works Department  
Fort Saint George  
1875

Enclosure

Summative for District  
and District with regard to  
Plow for alluvial land.  
Referring to the District  
Court at Ongole and District.  
Amounting to Rs. 500.  
S. A. No. 1105-13-4-75

1875-76

Public Works Dept.  
2-11-75

Proceedings of the Madras Government  
Under date the 1875

Read the following:-

From The D. Eng. Nellore H.C. No 120 of 13<sup>th</sup> March 1875.  
" " " " " " 1 of 1<sup>st</sup> April 1875.  
" " " " " " 2 of 6<sup>th</sup> " " "

G.O. No: 1105 of 19<sup>th</sup> April 1875.

An Estimate amounting to Rs 2500 for converting the old Talug Catching at Origole into a Court house for the District Munsiff. of that station was sanctioned by G.O. No. 99 of the 19<sup>th</sup> August 1870. In 1873-74 an allotment was made for the purpose of the work amounting to Rs 2500; and Rs 2531 were expended up to the 31<sup>st</sup> March 1874. It was not however till the 13<sup>th</sup> March 1875 that the District

ME

No: Rev: Dep: No 2663 of 11<sup>th</sup> Nov 1874  
H.C. No 99 of 19<sup>th</sup> Aug 1870 (origl)  
" " 182 21<sup>st</sup> Dec 1874

To The District Engineer  
of Nellore

To The Secretary to  
Government  
P. W. Department  
Fort Saint George

Dated 6<sup>th</sup> April 1875  
Despatched *or*  
Received *G.O.*  
*No 2.*

Furnishes the information  
called for in Memorandum  
No 354 of 2<sup>d</sup> Instant  
in connection with  
the revised estimate  
for the District Munsiff's  
Court at Origole.  
G.O. No. 1105-1904-75

No 503

13-4-75

District Engineer Mellore forwarded a revised estimate for the completion of the building; although obviously he must have been aware, so long ago as March 1874, that the original estimate would be exceeded.

2. It appeared from the Comparative Statement that work to the value of Rs 455 originally provided for had not been executed; and that an excess expenditure of Rs 500 had been incurred, out of a total excess of Rs 875, owing to the want of provision of details, and the allowance of insufficient rates. This result is unsatisfactory.

3. After placing the subject

subject so far before the Govt. the District Engineer followed it up by transmitting an estimate for sanction, amounting to Rs 500, for the purpose of altering and repairing the old Muniff Court House which serves as an Addendum to the new one, and provides supplementary accommodation.

The order for this work was communicated to the District Engineer on the 21<sup>st</sup> Decr. 1874 under G.O. N<sup>o</sup> 182 of that date, and it is obvious that it is intimately connected with the matter of the new Court house, and that both should have been

been brought forward together. The District Engineer should in future be careful to bring to notice at the same time the whole circumstances of any case submitted.

4. Mr. Smith should afford explanation of the cause of the delay in submitting the revised estimate for the new Court house which, together with that for the alterations and additions to the old one, is sanctioned; for the amounts marginally noted.

*Adm. S.*  
*G.M.H.*

Revised Est. for New Ct. House *Rs 3020*  
Alterations and additions to Old Ct. House *500*

To Jwd. Dept. ✓  
Dist. Engr. Kellere with 2  
Encls. in C No  
Cuth MWA/cv 22/2  
dispd. 27-4-75  
Return to Secy. 6/10/75

2<sup>nd</sup> attch, C-13-4-75

No. II.—PARTICULARS FROM ESTIMATES.

Main Budget Head to which chargeable.

*Provincial*

Title and purpose of the work as given by District Engineer.

*Converting Old Talang Cutcherry at Ongole into a Court house.*

Original sanction for the preparation of the detailed estimate.

*Request of Civil Judge of Bellare*

(Date and number in both sanctioning and Public Works Department.)

*vide para. 5 of letter recorded in L. 6 No. 104 of 8<sup>th</sup> Aug. 1870. Rev. Dept.*

Amount of original detailed estimate.

*No 2600*

Number and date of sanction and endorsement in Public Works Department.

*L. O No 99 of 19 Aug. 1870*

Amount of revised estimate ... *3020*

Do. of original do. ... *2600*

Excess over do. do. ... *1620*

Budget Head to which the work is chargeable, in detail.

*Civil Buildings*

Amount of current year's allotment ...

Do. expended in previous years *2531*

Total ... *2531*

Balance to be provided ... *489* This

*amount being below Rs 500 no specific allotment is necessary under 46 of 3112 and 3162 of 2<sup>nd</sup> and 7<sup>th</sup> Nov 1874 funds can be made available during the current year.*

(Yes or no, and state how in former case.)

*No*

Brought forward as urgent.

(Yes or no, and if so state by who.)

*No - but work evidently completed.*

*The revised estimate is sanctioned.*

*Adm. S.*

DOCUMENTS IN FILE.

From District Engineer—*heltore*

1 Covering letter No. 120, date 13 March 75  
 Converting old Tuley Cutcherry at  
 by into a Court house for the St.  
 Moonsiff.

Letter from Range Officer, No. , date

Comparative Statement

1 Detailed Estimate.

Revised

1 Abstract do.

1 Plan

1 Specification Report.

From Office—

Original sanction, No. —, date  
 for detailed estimate preparation.

vide para. 5 of letter recorded in  
 L.O. No. 1146 of 8 Aug 70.

| Orders and Proceedings. | No. | Date. | Under<br>P. W. D.<br>G. O. |
|-------------------------|-----|-------|----------------------------|
| P. W. Department        | ... | ...   | ...                        |
| Public do.              | ... | ...   | ...                        |
| Tul do.                 | ... | ...   | ...                        |
| Rev do.                 | ... | ...   | ...                        |
| Military do.            | ... | ...   | ...                        |

1855

2242

2316

*P. B. Heltore*  
 Pro: of the hon. member.  
 Read the following  
 from the D. H. Heltore (H. No. 120 of 13 Mar 76)

The District Engineer  
 Afford explanation as  
 to the cause of the greater  
 delay in submitting a  
 revised estimate for this  
 building, the receipt for  
 Est: must have been ascertained  
 as best as early as the close  
 of the year ending 31 March  
 1874.

2 As work estimated for to  
 the value of Rs. 453 was  
 not executed the ~~actual~~  
 excess of actual over estimated  
 work is Rs. 875 and to  
 the extent of Rs. 500 it appears  
 to be due to want of provision  
 of details or unapproved  
 rates. The arrangements

of the District Engineer  
 reference to the work  
 an unsatisfactory.  
 Adm.  
 1855  
 22/2  
 3/4  
 Govt. of 1875  
 Public Works.  
 Judicial  
 Dept.  
 Dated  
 Recd.  
 Encl.  
 G. O. 19 April 1875. No. 1105  
 Nos. 501-504  
 Conversion of the  
 Old Taluk Cutcherry at  
 Ongole into a Court house  
 for the D. F. Moonsiff.  
 Passing orders on the  
 letters from the D. F. Moonsiff,  
 Bellare, submitting re-  
 vised estimate for the  
 — and an estimate  
 for the repair of the old  
 Court house.

1855  
 22/2  
 3/4  
 Govt. of 1875  
 Public Works.  
 Judicial  
 Dept.  
 Dated  
 Recd.  
 Encl.  
 G. O. 19 April 1875. No. 1105  
 Nos. 501-504  
 Conversion of the  
 Old Taluk Cutcherry at  
 Ongole into a Court house  
 for the D. F. Moonsiff.  
 Passing orders on the  
 letters from the D. F. Moonsiff,  
 Bellare, submitting re-  
 vised estimate for the  
 — and an estimate  
 for the repair of the old  
 Court house.

1855  
 22/2  
 3/4  
 Govt. of 1875  
 Public Works.  
 Judicial  
 Dept.  
 Dated  
 Recd.  
 Encl.  
 G. O. 19 April 1875. No. 1105  
 Nos. 501-504  
 Conversion of the  
 Old Taluk Cutcherry at  
 Ongole into a Court house  
 for the D. F. Moonsiff.  
 Passing orders on the  
 letters from the D. F. Moonsiff,  
 Bellare, submitting re-  
 vised estimate for the  
 — and an estimate  
 for the repair of the old  
 Court house.

1855  
 22/2  
 3/4  
 Govt. of 1875  
 Public Works.  
 Judicial  
 Dept.  
 Dated  
 Recd.  
 Encl.  
 G. O. 19 April 1875. No. 1105  
 Nos. 501-504  
 Conversion of the  
 Old Taluk Cutcherry at  
 Ongole into a Court house  
 for the D. F. Moonsiff.  
 Passing orders on the  
 letters from the D. F. Moonsiff,  
 Bellare, submitting re-  
 vised estimate for the  
 — and an estimate  
 for the repair of the old  
 Court house.

C-5-4-75  
 C-5-4-75