

*Proceedings of the Madras Government, Public Works Department,
22nd April 1875.*

No. 596. Read the following letter from Major J. BEATTY, R.E., District Engineer, Godavery, to Colonel G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Dowlaishweram, 12th March 1875, No. 3,861 :—

I HAVE the honor to forward, herewith, a comparative statement showing the probable excess* over the estimate† for a dead-house at Nursapur, and to request

ENCLOSURE.—1 Statement.

* Rupees 180.
† Rupees 1,170, sanctioned in G. O., No. 79, of 12th August 1873.

you will be good enough to obtain the sanction of Government to the excess.

2. The cause of excess is fully explained in the remark column of the comparative statement. It consisted of (1) an error of Rupees 100 in the addition of the original estimate, which by some oversight was not discovered when passing through this office; (2) by the provision of an increased thickness of concrete under foundations ordered by my predecessor; (3) the cost of weather-boards over doors and windows which were not provided in the estimate, but indispensable in the case of building without verandahs, and (4) the set of scales and weights furnished to the dead-house by the Madras Workshops cost 44-2-6 more than was anticipated.

3. The expenditure on this work up to January 1875 was Rupees 1,302-9-9, and about 47 Rupees more were wanted to complete it, making a total of Rupees 1,350.

4. The amount applied for on account of this work in my statement of savings and demands forwarded with letter, No. 3,293, of the 25th January 1875, is Rs. 443, but it has since been found that Rupees 493 will be wanted.

No. 597. ORDER THEREON 22nd April 1875, No. 1,146.

CIVIL WORKS, No. 34.

UNDER the orders of Government in the Financial Department, communicated with Public Works Order, No. 55, of the 10th November 1873, the furniture for dead-houses is to be provided by the Magistrates of districts and charged to contingencies, and, therefore, the following items in the revised estimate for the dead-house at Nursapur should be struck out :—

	Value.
	RS. A. P.
1 Dissecting table	41 0 0
1 Writing do.	13 0 0
1 Chair	4 0 0
2 Buckets	4 0 0
1 Wash-stand	4 0 0
1 Towel-stand	1 8 0
1 Set of scales and weights	54 2 6
1 Table	6 0 0
3 Trestles	4 8 0
8 Wedges and blocks	1 8 0
Carriage of furniture	13 9 3
Share of contingencies	7 5 9
Total	154 9 6

2. The actual excess on work which is now to be provided is Rupees 25-6-6 less than 5 per cent. on original sanction recorded in G. O., No. 79, of the 12th August 1873, and within the competence of the District Engineer to pass.

*Proceedings of the Madras Government, Public Works Department,
22nd April 1875.*

3. Arrangements should be made by the District Engineer to recover from the Judicial authorities the outlay actually incurred in furniture.

The Government are constrained to call for explanation regarding the extremely dilatory manner in which this work has apparently been carried out. In 1873-74 only Rupees 857 were expended, and in 1874-75 up to January Rupees 445, while the submission of the supplementary estimate was delayed till March 1875.

(True Extract.)

Colonel, R.E.,

Secretary to Government.

To the Judicial Department.
" District Engineer, Godavery.

No. II.—PARTICULARS FROM
ESTIMATES.

Main Budget Head to which chargeable.

Provincial

Title and purpose of the work as given by
District Engineer.

Head House at Mureapur

Original sanction for the preparation of the
detailed estimate.

(Date and number in both sanctioning and Public Works
Department.)

*Prepared at the request of the Magistrate
of the District.*

Amount of original detailed estimate.

Rs 1170.

Number and date of sanction and endorse-
ment in Public Works Department.

Li. O No 79 of 12 Aug. 1873.

Amount of revised estimate *1350*

Do. of original do. *1170*

Excess over do. do. *180*

Budget Head to which the work is charge-
able, in detail.

Civil Buildings.

Amount of current year's allotment ...

Do. expended in previous years *857*

Total ... *857*

Balance to be provided *493. This*
amount being below Rs 500
no specific allotment necessary under
Li. O. Nos 3112 & 3152 of the 2^d and 7th Nov 74.

Funds can be made available during the
current year.

(Yes or no, and state how in former case.)

No

Brought forward as urgent.

(Yes or no, and if so state by who.)

*No but work in
progress.*

Dead House Newspaper
Chief Capt. Sollars
Bridges

It will be necessary to find
out how much was spent
on this work in 1873-74. &
how much up to Jan'y 75.

What answer also was made
by D.2. to J.C. Nov 9 of 12.
Aug. 73.

Answer

Spent in 1873/74 \$300.00
in 1874/75 \$100.00
Total \$400.00

No. 111 on Western Wall Range, Goshute District

As presented on 11/10/22

陸 175

Canid oary - - 102068

394156 ~ ~ ~ 394156 Estimated Rate insufficient.

328. 328. d. d.

636. " " " " 636.

23619^x - - - 23619^x Workshop price Exclusive of putting up

5066 5066

52 -

5477

28^x 96 in. - 28 96 x Exclusive of glazing

 ~~$\vec{r} = x\hat{i} + y\hat{j} + z\hat{k}$~~

2586 - - - 2580

311 - 311

1100 / 1100 - 2200 Provisions for these omitted in original
866 - 866 Estimate -

12 156 12 156

105214 4 11 1063144

No. III on Western Hill Range Madras District
Comparative Statement. Constructing a Quarters for Police Hospital at Purnapoor

	1020	6-25	1062	144	11	1063	144
1. Quineting table	40	40	41			41	
1 Writing table	13	13	13			13	
1 Chair	4	4	4			4	
2 Buckets	5	10	4			4	
1 Washing Stand	10	10		1	4	4	
1 Towel Stand				1	18	18	
1 Peg for Cloth		2					
1 Set of scales and weights	10	10	54	26		54	26
2 Sets of shelves	5	10	6			6	
1 Table	15	15	6			6	
3 Benches	5	15	4	8		4	8
8 Wedges and blocks	8	4	1	8		1	8
1 Sink	56	56	36			36	
1 Cistern with pipes	5	5		1	18	18	
1 Support for same				1	5	5	
Carriage of furniture		4	13	93		13	93
Executing and filling in			1	8		1	8
Simons and Contingencies		51	94	4	78	64	78
Amount of Estimate as sanctioned	1270		1029	9	39	8	1342
Probably Expenditure required to complete work	1170					740	
Not yet sanctioned						1050	
24 th February 1875							
Squares Wood oiling 3 Coats	1	13		13			
Carried over	1020	68					

Scales & weights received from Madras workshop. The estimate was framed it was supposed a small check list of work necessary.

workshop price

Estimated amount is sufficient

* In adding up there is a mistake of Rs. 100 in original estimate

L. Beatty Major R.E.

District Engineer, Godevar

No. 311-007 Western Valley Range Survey District
 Comparative Statement. Constructing a (Deas House for Police Hospital) Pursapoor

D. 18.1.1

Presented
 to date yet to be
 paid

Amount Quantity Amount Probable Total Cost

Remarks

13 Squares Wood oiling 3 Coats . . . 13 . . 13
 Carried over . . . 102068

P. No. 1875. Sept.

1875.

No. 1875.

From

The District Engineer,
Godavery District.

To

The Secretary to Government
Department Public Works
MADRAS

Dated. 12th March 1875

Received. 19th

No. 3861

Encls. One

Subject.

Forwards a comparative statement showing the probable excess over the estimate for a Dead House at Narsapur with certain explanation and requests to obtain the sanction of Government to the excess.

G.O. No. 1146. 22.4.75

9022-4/69 N. 569-570.

12- Aug 73 79 mis.

10- Nov 73 55 mis. orig.

90-22 April 75 in M. 1875

1875. 1839/95

12.5.76

C. 11.4.75



Public Works Dept
Proceedings of the Madras Government

Read the following

From the District Engineer
Godavari } (H.R. No. 3861 d/12 Jan 1875)
G.O. No. 1146 of 22nd April 1875

Under the orders of
Government in the Finance
Department communicated
with P.O. Order No. 55 of the
10th November 1873 the provision
for Head Horses is to be pro-
vided by the Magistrates
of Districts and charged to
Contingencies, and therefore
the following items in the
revised Estimate for the
Head Horses at Muzaffarpur
should be struck out.

- | | |
|---------------------|----------|
| 1. Dissecting Table | Rs. 41-0 |
| 1. Writing | Rs. 18-0 |
| 1. Chair | Rs. 4-0 |

2. Buckets 1-4-
 1. Wash stand 4-4-
 1. Lavet stand 1-8-
 1. Set of scales and
 weights } 54-2-6
 1. Labels 6-4-
 3. Trusses 14-8-
 8. Bridges and blocks 1-8-
 1. Clearing of furniture 13-9-3
 1. Chairs of contingencies 7-5-9
 Total 154-9-6

2. The actual excess on
 work which is now to be pro-
 vided is Rupees 25-6-6
 less ^{than} 5 per cent on the original
 sanction recorded in G.O.
 No 79 of the 12. August 1874
 and within the competence
 of the District Engineer to
 pass.

3. Arrangements should
 be made by the District
 Engineer to recover from
 the

the Judicial Authorities
 the outlay actually in-
 curred in furniture.

Adm

The Government are
^{call for} continuing to
 regarding the extremely delinquent
 manner in which the
 work has apparently been
 carried out. In 1873-4
 only Rs. 857 were expended
 & in 1874-75 up to June
 Rs. 445. While the
 submission of the Supplementary
 Est. was delayed till March
 1875 -

M.N. Adm

To Judl. Dept ✓ 34
 " D. G. Sodavery ✓ 3
 Dated - 1-5-75

Ratna

1839

Gobt. of 1875; Madras.

PUBLIC WORKS.

To

Judicial
Dept.

Dated

Recd.

Encl.

G. O. 22nd April 1875, No.

1146

No 596-597

Dead-locks at Narsapur. The cost
of Furniture for the — to be struck
out of the revised estimate and to be
charged to the Judicial Department.
An explanation called for regarding the
extremely dilatory manner in which
the work has been carried on.