

(1) Number of pages_____

(2) Date of repair_____

(3) Initials of the Referencer_____

MADRAS RECORD OFFICE

Government of Madras

Public Works

DEPARTMENT

G.O. No.	14/14	Press
B.P. No.		Mis:
Dated	21 - 5	195
		1875

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
21st May 1875.*

No 398 Read the following letter from R SMITH, Esq, District Engineer, Nellore, to Colonel G W. WALKER, R E, Secretary to Government, Public Works Department, dated Camp at Doogarazapatam, 4th May 1875, No 10 —

With reference to that part of paragraph 3 of G O, No 814, dated 23rd March 1875, directing me to state the most expeditious way of completing the East Coast Canal, from the Kundalairu to the Kistna frontier, without interfering with the progress of the other important works in the district, I have the honor to report that I consider all the available local labor should be utilized by working simultaneously on the different sections, and that endeavours should be made to supplement the Nellore parties by employing all the spare labor procurable in the adjoining districts

2 For the reach of the canal between the Kundalairu and the Pennair extra labor will, I think, be obtained in Chingleput, and for the more northern sections the labor markets of Cuddapah and Kurnool will principally be drawn upon

No 399 ORDER THEREON, 21st May 1875, No 1,414.

CIVIL WORKS, No 25,

THE vagueness of this report is unsatisfactory. The District Engineer will be expected to state precisely what work he is prepared to take up and carry out this year and what additional funds he will be able to spend.

(True Extract)

Major, R E,
Offg Joint Secretary to Government.

To the District Engineer, Nellore

Exd. S T Austin
Spare Copies

60 23900-7630659-660

8-24-75 1-6-75

Mr. J. B. 1875-1876
The District Engineer
of
No. 3107
To the Secretary to
Government
Department
Salt Lake George
Utah 12 May 1875
Received 10
No. 20: 1414-275/25
Reports to the expectations
way of completing
the Coast Land Canal
from Hualapai to
Kintua frontier as
directed by J. B. 814
dated 23d March 1875

Mr. J. B. 1875-1876
The District Engineer
of
No. 3107
To the Secretary to
Government
Department
Salt Lake George
Utah 12 May 1875
Received 10
No. 20: 1414-275/25
Reports to the expectations
way of completing
the Coast Land Canal
from Hualapai to
Kintua frontier as
directed by J. B. 814
dated 23d March 1875

3107/
Govt. of Madras.

PUBLIC WORKS.

To

The Lt. Insp.
Killic

Dated

Issued

Recd

Encl

G. O. Lt. Insp. No. 1414

Nos. 398-399

East Coast Canal.—

Passing orders on the
Vellore District Engineer
report on the expeditious
way of completing the
from Kundalaru to Kistna
frontier.