

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	1507	Press
B.P. No.		Mis.
Dated	31-5	195
		1875

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
31st May 1875.*

No. 589. Read the following letter from Lieutenant D. CAMPBELL, R.E., Executive Engineer, in charge of the Kistna District, to Lieutenant-Colonel J. MULLINS, R.E., Chief Engineer for Irrigation, dated Camp at Inumpudy, 13th May 1875, No. 20 :—

WITH reference to G. O., No. 1,016, of 14th April last, I have the honor to inform that the amount of revised estimate for constructing four iron punts for Ryves' Canal is Rupees 7,840, as reported in the last paragraph of the Superintending Engineer's letter therein printed, but not Rupees 6,820, which is the amount required for punts sanctioned in Pullairoo project, the iron for which was purchased at low rates in former years, while that required for the former had to be purchased at the current high rates.

2. I therefore request sanction for Rupees 7,840 instead of Rupees 6,820 for the punts for Ryves' Canal.

3. The saving in the Ryves' Canal new cut will cover this excess as well as the excess reported in Superintending Engineer's letter, No. 64, dated 15th September

Vide G. O., No. 3,342, dated 26th Nov. 1874. 1874, and the total amount of the estimate for the project will not be exceeded.

No. 590. ORDER THEREON, 31st May 1875, No. 1,507.

IRRIGATION, No. 69.

SANCTIONED accordingly.

(True Extract.)

(Signed) J. O. HASTED, Major, R.E.,
Offg. Joint Secretary to Government.

To the District Engineer, Kistna.
" Chief Engineer for Irrigation.
" Controller of Public Works Accounts.

Exd. S. T. Austin.

Spare Copies

Executive Engineer of the Kistna Dist.

Ap. 20 1875
Camp Engineer
13 May 1875

From

The Executive Engineer
in charge of the Kistna District.

To The Chief Engineer
for Irrigation.
Mysore.

Sir,

With reference to A.O. No. 1016 of 14th April
last I have the honor to inform that the
amount of revised estimate for constructing
11 Iron piers for Ryos Canal is Rs 78400
reported in the last para of the Superintending
Engineer's letter therein printed but not Rs 6820
which is the amount required for piers sanctioned
in Bellair's Report, the iron for which was
purchased at low rates in former years while
that required for the former had to be purchased
at the current high rates.

2. I therefore request sanction for Rs 78400
instead of Rs 6820 for the piers for Ryos
Canal.

3. The saving in the Ryos Canal new cut will
cover this excess as well as the excess reported
in Superintending Engineer's letter of 18th dated
15th September 1874, and the total amount of the
estimate for the project will not be exceeded.

I have the honor to be

Yours most obedient servant

Wm. Lambell
Executive Engineer of the Kistna District

Wide L.O. No. 3342
dated 26th Nov. 1874

The Executive Engineer
in charge of the
to. No. 1492
The Chief Engineer
for Engineering

Dated: 13 May 1895
Received 18th May
Recd. 28th May

Regulatory sections
for No 1840 for
constructing a road
thru to for hydraulic
works of No 1820
which is for Southern
District. The above
being accounted for
by the current high
water.

by O. M. 1507 13/5/95

At Eng. Works
Chattahoochee
Ga. 12-6-75

No 589-590

Chattahoochee
Ga. 12-6-75

3492

Gobl. of 1871 Madras.

PUBLIC WORKS.

The Dy. Supt.
Kistnah

Date

Recd.

G. O. 31 May 1875/587

Nos. 589-590

Iron Punt for Ryve's
Canal, Kistnah. - The
Estimate of Rs: 7040 for
constructing - sanctioned
instead of the estimate
of Rs: 6820 sanctioned
before in G. O. No 1016
of 11th April/75.