

(1) Number of pages_____

(2) Date of repair_____

(3) Initials of the Referencer_____

MADRAS RECORD OFFICE

Government of Madras

Public Works

DEPARTMENT

G.O. No.	1670-71	Press
B.P. No.		Mis.-

Dated 14. 6. 195-.

1575-

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
14th June 1875.*

Read the following papers:—

No. 304. Proceedings in the Military Department, dated 12th August 1874, No. 2,598.

No. 304-A. Memorandum by the Chief Engineer, Public Works Department, dated 25th August 1874, No. 656.

No. 304-B. From the District Engineer, Bangalore, dated Bangalore, 28th August 1874, No. 111.

No. 304-C. From Captain H. M. VIBART, R.E., District Engineer, Bangalore, to Colonel G. W. WALKER, R.E., Chief Engineer, Public Works Department, dated Bangalore, 8th September 1874, No. 123.

In continuation of my letter, No. 111, dated 28th August 1874, I have the honor to forward herewith a plan and estimate of Rupees 4,220 for reconstructing a Quartermaster Serjeant's quarter, Royal Horse Artillery, in the Ulsoor Barracks at Bangalore.

No. 304-D. Proceedings in the Military Department, dated 5th May 1875, No. 2,162.

No. 305. ORDER THEREON, 14th June 1875, No. 1,670:

MILITARY WORKS, No. 9.

THE estimate of Rupees 4,220 for quarters for a Quartermaster Serjeant in the Ulsoor Barracks, Bangalore, revised

in conformity with the standard plan, and at lower rates than those originally sent in, is sanctioned.

2. In reference to the remarks of the Government of India on the excessive cost of quarters for Warrant and Non-Commissioned Officers, communicated in their Order, No. 184 A.—G.,* dated 1st April 1874, it will be explained that, after careful consideration, the Government have come to the conclusion that quarters of the dimensions prescribed cannot be built in the manner and of the materials required, except at a cost altogether out of proportion to the scale of house-rent laid down, that Non-Commissioned Officers holding Regimental appointments require to be provided with quarters in the immediate vicinity of their barracks; but that for Departmental Staff Serjeants, whenever practicable, buildings will, on financial grounds, be rented in preference to constructing quarters for them.

(Here enter No. 1,671, dated 14th June 1875.)

(True Extract.)

(Signed) J. O. HASTED, Major, R.E.,

Offg. Joint Secretary to Government.

To the District Engineer, Bangalore.

" " Presidency.

" " Malabar.

" " Controller of Public Works Accounts.

" " Military Department.

Exd. S. T. Austin.

Spare Copies

PUBLIC WORKS DEPARTMENT,
OOTACAMUND, 14th June 1875.

No. 306.

No. 1,671.

FROM

MAJOR J. O. HASTED, R.E.,
Officiating Joint Secretary to the Government of Madras,
Public Works Department,

TO

THE SECRETARY TO THE GOVERNMENT OF INDIA.
Public Works Department.

MILITARY WORKS, No. 10.

SIR,—Adverting to the remarks of the Government of India in paragraph 7 of their Proceedings, No. 184 A.—G., dated 1st April 1874, on the Budget Estimate of Military Works for the past official year, in respect to the excessive cost of building quarters for Warrant and Non-Commissioned Officers, I am directed to forward a copy of the accompanying Proceedings giving the conclusions at which the Government have arrived on the subject.

2. The Government of India allowed the grant for quarters at Cannanore to stand, and the buildings have accordingly been proceeded with, but the quarters for Warrant and Non-Commissioned Officers of the Commissariat Department at Royapooram have not been commenced, and will not now be undertaken.

I have the honor to be,

Sir,

Your most obedient servant,

Major, R.E.,
Officiating Joint Secretary to Government.

Exd. S. T. Austin.
Spare Copies

Approximate Estimate of the probable cost for reconstructing a Lt. Mr. Serjeant's Quarter, Royal Horse Artillery, Ulster Barracks. prepared agreeably to the requisition received from the A. Lt. Mr. Genl. M.D. No 223/17 June 11.

Quantity Description of work Rate per Amount Total

2083	Cft of Excavation	1 Cft	11
2083	Foundation stone in chunam	3	391
1152	Basement	3	216
4734	Superstructure	36	1036
425	Archwork	6	159
237	1/2 ft of Cornice work	12 1/2 ft	178
21	N ^o of Lintel stones (5 x 1 3/4 x 1/2)	3	63
56	1/2 ft of Stone slabs tread for steps	4 1/2 ft	14
94	String course 10 feet (1 3/4 x 1/2)	6	35
2	N ^o of Stone posts for side verandah (10 x 1 x 1/2)	3	6
2106	Sq ^t of Dressing stone	3	395
4760	Sq ^t of Pointing with lime putty	18	71
4070	Plastering with 2 coats	28	102
4070	Whitewashing	3	8
173	2 Cft of Teakwood wrought and put up	38	606
185	N ^o of Nails 8 long	8	8

Carried over—3299

Quantity	Description of work	Rate per	Amount	Total
	Brought over—		545	4727
1	Stone slab under fire place (6x2x4)—	2 .. 8	2	
150	Sqft. of Dressing—	3 .. 8	28	
18.22	Sq. of Pointing—	1 .. 8	27	
1.44	778 Sq. of Plastering with two coats of Chumam	2 .. 8	19	
17-10-9	Cft. of Teakwood wrought and put up—	3 .. 8	1	
11.38	1.92 Sq. of Terracing with brick on edge, 2 1/2 in. thick 3 courses of flat tiles and 3 coats of plastering—	28 .. 8	55	
3	109 Cft. of Filling in basement with earth	1 Cft.	1	
3	121 Sq. of Stone flooring—	12 .. 8	15	
2	24 Sq. of Flooring with one foot of clay & 6 of sand	5 .. 8	1	
3	109 Sq. of Levelling course of concrete under stone flooring	5 .. 8	5	
3	Battered door with frame & iron fittings complete (3x6/18)	8	54	

Quantity	Description of work	Rate Per	Amount Total
Brought over 816 47.27			
1	Battered window with - frames and iron fittings		
	Complete (3x4) -	12 " " £	12
1.39	Sq ^{rs} of Wood oiling 2 coats 2 " " Sq ^{rs}		3
1.94	-- of Painting with 2 coats of Chocolate color 5 " " "		10
13	Sq ^{ft} of Iron partition & thick . 12 " Sq ^{ft}		10
2	Privy seats complete -	3 8 " £	7
			7

Total Rupees	858
Dismantling the present Quarters	120
Total Rupees	5705
Sumdries	295

Received

Mun. Commr's Office

a/c

Subal Estimate P. & S.

H. G. Subal

Captain R. E.

District Engineer Bangalore

Lt

Dist Engr's Office

Bangalore

14th July 1894

7
*Proceedings of the Madras Government, Military Department,
12th August 1874.*

Read the following letter :—

No. 183. From Brigadier-General A. HOWLETT, C.B., Quarter Master General, to Colonel A. C. SILVER, Secretary to Government, Military Department ; dated Head Quarters, Ootacamund, 4th August 1874, No. 222-5426.

The Commander-in-Chief having approved the approximate estimate, margin-

Enclosures 2.

Amounting to Rs. 6,000, for reconstructing a Quarter Master Serjeant's quarters, Royal Horse Artillery, Ulsoor Barracks, Bangalore.

The District Engineer has reported the present quarters to be old and worn out, beyond the possibility of repair, and not likely to last much longer.

ally noted, I am directed by His Excellency to submit them for the consideration and orders of Government.

2. If approved by Government, it is requested that the papers may be forwarded to the Department Public Works for disposal.

No. 184. ORDER THEREON, 12th August 1874, No. 2598.

Approved:

(True Extract.)

Mineral
Secretary to Government.

To the Public Works Department, with plan and estimate. *V. H. MacGillivray.*
„ Quarter Master General.

Exd. J. E. Cashart.

No 123

From

Lieutenant A. E. Dobson R.E.

Appts Engineer Vicarvannam Range

To

The District Engineer
of Malabar

I have the honor to bring to your notice the following and to request that you will give or obtain the sanction of Government for the slight alteration necessary to the Commisariat Sergeants Quarters owing to the exigencies of the ground.

Brigadier General Cooke & myself selected the ground and site, and I instructed the Overseer to mark out the foundations & to carry on the work, He did so beginning with the main building and also getting some portion of the foundations in, this was whilst I was away in the District when I returned and asked him about the Out houses, he informed me that he hadn't room swing to the ditch of an old redoubt put up in 1857/58 and that it would necessitate a longer Verandah to one house the exact length being 85' which is 55 feet more than allowed for in the estimate the cost will not be more than

8. 10/14/1884

Cd. 1107

10/5/84

MILITARY

THE ENGINEER'S DEPARTMENT

50, 50, 50

At Bangalore

656-3, 235-4

Part of 12th

10/18

G. O. 12th April 1884

S.

1330001

100-101

10/16-1884

Approved for and on behalf of the Government
General Manager of the Mysore Railway
Authority, Mysore District, Mysore.

10/16/1884
10/16/1884
10/16/1884

N^o 49. Malabar Dist. Eng^r's Office
Calicut 3rd June 1844.

From

The District Engineer,
Malabar.

To

The Chief Engineer,
P.W. Department,
Madras.

Sir,

In forwarding copy of
letter from the Officer in charge
of the Cannanore Range, I
have the honor to request your
sanction for the slight de-
parture from the sanctioned
plan and estimate for con-
structing quarters for Con-
ductors and Staff Serjeants
of the Commissariat De-
partment at Cannanore
proposed by Lieut. Dobson
and being carried out by
him in anticipation of

Sanction.

Recd 2nd June 1844
District Engineer
Malabar, Calicut
Engineer P.W. Dept.
Madras 27th June 1844.
No 49.

MP 3350/44.

than 250 Rs. including everything and
as so much foundation had been dug
out and built in. I thought it better to
allow the extra length of piers rather
than dismantle good work. The extra
cost I am quite sure I can easily pay
for within the original estimate as the
rates are high.

I have
Bannanore 1st June 1874
Sgt. A. C. Dobson Lt Col
Sgt. Engineer
Bannanore Range

(True Copy)

M. S. S. S. S.

Dist. Engineer,
Malabar.

Calcutta
3rd June 1874

C. 656.

News

Adverting to the appropriate estimate amounting to Rs. 6000 submitted through the Military Dept^o for reconstructing a Quarter Master Serjeant's Quarters, Royal Horse Artillery, Alloor Barracks, Bangalore, the Chief Engineer has the honor to enquire under what circumstances the present building has come to be "old and worn out" when it was built on what plan, and of what materials.

It is remarked that the plan submitted allows for an extra verandah in addition to that of the Standard Plan, and for greater height of walls, and that its great cost will probably lead to its not being sanctioned. It is suggested therefore that reduction be made by using less expensive materials as there is no doubt that Rs. 6000

6000 is an extravagant sum to
pay for Quarters for a Quarter
Master Sergeant
25 Aug 1874 Signed G. W. Wetherford
Chief Clerk D. M.

96-14 June 75

No 304 A

11/19/75
C-4-5-75

No. 111

DISTRICT ENGINEER'S OFFICE.

Bangalore 28 Aug 1874

From

The District Engineer,

Bangalore.

To

The Chief Engineer

Public Works Department.

Madras

SIR,

In reply to your Memorandum
No. 656 dated 25 August 1874, I
have the honor to state that the
building in question was built
in 1823, some 51 years ago, with
brick in mud, and junglewood
roof. The rear portion of the
building is built of sun dried
bricks in mud.

The walls of the building
are in a shabby condition, and
cracked in several places -
especially the gables.

An estimate will be prepared
in accordance with ^{your} suggestion
of the Chief Engineer thus reduced

the amount of the estimate already
forwarded, as far as possible.

I have the honor to be

Sir
Your most Obedt Servant

Henry W. Stuart
District Engineer Bangalore

Received of the District Engineer
Bangalore Rs. 4220/-
for reconstructing a Quarter Master Serjeant's
Quarter Royal Horse Artillery
in the Union Barracks at
Bangalore.

to the Chief Engineer
Bangalore
dated 28 September
1874
No. 5241
The Chief Engineer
Bangalore
Rs. 4220/-
for reconstructing a
Quarter Master Serjeant's
Quarter Royal Horse
Artillery in the Union
Barracks at Bangalore.

No. 123

DISTRICT ENGINEER'S OFFICE.

Bangalore 8th Sept. 1874.

From

The District Engineer,

Bangalore.

To

The Chief Engineer

Public Works Department.

Madras

Sir,

In continuation of my
letter No. 111 dated 28th August/74.
I have the honor to forward here-
with a plan and estimate of
Rs. 4220 for reconstructing
a Quarter Master Serjeant's
Quarter Royal Horse Artillery
in the Union Barracks at
Bangalore.

I have the honor to be

Sir,

Your most Obedt Servant

Henry W. Stuart
Captain R. E.
District Engineer Bangalore

No 817.
Memo.

15

Letter from Dist. Engr. Malabar No. 125. D/11.
Sept. 74.

do. do. — 142 D/13.
Oct. 1874.

The Dist. Engr. Malabar is re-
quested to report, with reference to his
letters above quoted whether it is likely
that the whole allotment of Rs. 6200
will be spent on the slaughter house at
Cannanore, Budget item No. 26 which
it is understood has not been un-
dertaken in consequence of a diffi-
culty in respect to the site.

Meanwhile the Quarters for
Conductors & Staff Sergeants of the
Commissariat Dept. at Cannanore
may be proceeded with uninterrupted.

By -

Edw. Walker Col. R.
Ch. Engr. D. Pr.

Atty
22nd Oct. 74

To The Dist. Engr. Malabar.

S. N. 1874 Malabar.

Strove

25693.

See Dist. Engr.

to Mr. Chief Engr.

Mr. Chief Engr.

22nd Oct. 74

to 2nd No. 125

Forwarding

Blair Station

for construction

Mr. Mr. Chief Engr.

P. H. A. Walker

Resident

No. 125

Malabar Dist. Engg's Office
Calicut 11 September 1874

From

The District Engineer,
Malabar.

The Secretary to Government,
P. W. Department,
Madras.

Sir,

Lieut. Dobson R. E. Assistant
Engineer in charge of the Cannanore
Range having reported to me that
he will be able to complete the
Construction of Quarters for Conductor
and Staff Sergeant of the Commis-
sariat Department Cannanore during
the current official year, I have the
honour to request that you will
be good enough to place Rs (5580)
Five thousand five hundred and
eighty, the balance of the Estimate
at my disposal.

Mem 25 of 1874
Special Budget
for 1874-75.

Mem 23 of 1874
Aug 2 1874
Balance Rs 5000

From the Estimated amount
of Rs 10230, a sum of Rs 4650 has
been allotted in the Budget
for 1874-75.

I have the honour to be
Sir,

Sir,
Your most obedt. servant

W. Harrington
District Engineer, Malabar

[Faint, mostly illegible handwritten text, likely bleed-through from the reverse side of the page.]

[Vertical handwritten notes or signatures on the right margin, including the name 'Harrington' and various initials.]

N^o 302. Cannanore 5th October 1874.
 From
 The Assistant Engineer,
 Cannanore Range. Malabar.
 To
 The District Engineer,
 of Malabar D. P. W.
 Sir,
 I have the honor to in-
 form you that I have just now
 roughly made up the expendi-
 ture up to date on the Commis-
 sariat Quarters, and I find that
 I have only a balance in round
 number of about Rs 500. I have got
 almost all the stone ready, cut, pile-
 and shaped. All the materials
 have been ordered and the work
 is in rapid progress. It would be
 a great pity to stop the
 work now, and not touch it
 until the 1st of next April, for
 I do not think I could then finish
 the work before the monsoon of 1875,
 and the work would have to be
 exposed to another monsoon. The
 Cook Rooms and Latrines are now
 ready.

S. N. 1874 No. 104.
 From
 The Asst. Engineer
 Malabar
 To
 The Secretary to
 Govt. D. P. W.
 Malabar

Noted 11th Oct 1874
 Recd 14th Oct 1874

Ch 12/25

Respecting to the
 at his disposal Rs
 5500 the balance
 of the estimate for
 quarters for Comdant
 & staff servants of
 the Commisariat
 noted 25th Dec 1874

And to D. P. W. 11/11/74

Malabar District 11/11/1894

ready for roofing and the main building if I could get the frame for the doors would be ready in about two weeks, and although I have sent in requisition for more funds in my letter No 267 of 9th September 1894, I would now request permission to go straight on with the work and push on with it as fast as I can in anticipation of sanction of funds. I think I could almost safely venture to say that I could have the entire work ready by the end of next January if I had the money.

I have &c
(Signed) A. E. Dobson L.R.C.,
Assistant Engineer, Malabar.

(True Copy)

W. Harrington
District Engineer,
Malabar

Malabar Distt. Engg's Office
No 42. Calicut, 13th October 1874.

From The District Engineer,
Malabar.

To The Secretary to Government,
Public Works Department,
Madras.

Sir, In continuation of my
No 125 dated 11th ultimo, I have
the honor to forward copy of
letter No 362, dated 5th instant
from Lieutenant Dobson the
Officer in charge of the Coorna
Range, and to request that
you will be so good as to inform
me if the sum of Rupees (5580)
Five thousand five hundred
and eighty can be allotted for
the completion of the Quarters
for Conductors and Staff Ser-
jeant of the Commariat
Department, at Coornore.

I

Copy letter from the
District Engineer
Malabar to the
Secretary to Government
No 125 dated
13th October 1874.

J. M. 6479/74

Copy of letter No
302 dated 5th
October 1874 from
Lieut. Dobson A.S.
Coornore Range
Officer.

No 485.

Memorandum

With reference to letter No 65 of 20th June from the Dist Insp. of Malabar & its enclosures, the Chief Engineer has to observe that the Conductor's Office can be built clear of the ditch with-
out lengthening the passage to them as shown in Red pencil on the site plan.

It is very objectionable that the passage should be lengthened. At the same time the Chief Engineer is of opinion that the Ditch should be filled up, as it is only a receptacle for mud and water, & requests that the consent of the Brigadier General may be obtained for doing so. The present site is undoubtedly likely to be a healthier and cooler one

Sd/- M. 1874 Richard

From the Dist. Engineer

To the Secretary to Govt. of M. P. & C.

Forth 10. P. M.

Enclosed

20. 1870-14-6-75

20. 1870-14-6-75

20. 1870-14-6-75

Enclo: 1

Regarding information whether the 1850 can be altered for the use of the station of the District for Conductor's and Staff Sergeant of the Commissioner's Department at Commanche.

20. 1870-14-6-75

more than that originally selected.

Cotacamund T. S. J. E. Walker P.R.E.
2nd July 1874. } Chief Eng. D.P.W.

To
The D. P. Eng. Malabar
with Site plan.

N. 145

From
Lieut. A. C. Dobson P. E. 23
Assistant Engineer
Cannanore Range
To
The District Engineer
of Malabar

For
Your Indorsement N. 170 on letter
N. 411 from Chief Engineer.
I have the honor to forward the
accompanying sketch and also the reasons
for the increased length of passages. The
estimate was originally made out in
1869 and it was proposed to place the
buildings near the Commissariat
Godown and to have two passages in
order to avoid an old well. As there
was no block plan showing the
position of the buildings and I was not
quite sure of the site, I wrote to Captain
Bailey privately and asked him if he
could inform me where it was intended
that the buildings should be placed.
He informed me that it was the site.
I fancied it must be; since 1869, it appears
that the well has again been taken
into use for the Commissariat Bullock
as the ground was very low and close
to a house which I am informed was
condemned for Quarters for Europeans
and

and as it seemed to me it would be objectionable that bullocks should be constantly watered; at a Hall between the two blocks of outhouses, I asked General Cooke if there was any objection to moving the site, he came with me on April 14th and decided it would be much better to fix upon another site if we could find one suitable. We then fixed upon the open ground near the Church, as shown in sketch, which position we thought a very good one.

I instructed the Overseer about laying out the foundations and left for a tour in the District.

On my return I found the digging of foundations of the main building just finished and building work going to begin. It was just at this time you were at Tellicherry, and I came over to you, on my return I found the foundations of the main building well advanced and the Overseer then informed me that he had since marked out the foundations of the outhouses, and had found he had not room for them owing to the ditch; as the main building was so far advanced; I thought it would be better not to dismantle good work, but to add

the length of passage as I reported to you.

I would wish to point out that the foundations of the outhouses and passages are not yet laid, and if Government would allow me to fill in the ditch the extra length of passage would be saved. The ditch is that of an old Earthen Redoubt, put up in the morning for the protection of the horse lines and which is now useless, and is not very deep about 4' at the deepest part. But I did not like to fill in the ditch without authority and therefore added the extra length of passage. The distance 22 feet is left because the Counter-scarp are somewhat sloping, and as there is a stable allowed in the Conductors' outhouses. I left room for the passage of horse or Coach, if he should even by chance keep one.

I would also wish to point out that if Government think that the passage had better be increased instead of filling up the ditch that I am almost sure I can do the work without any increase on the estimate as the rates are high.

I have &c.

Cannanore
18th June 1874

Signed / A. C. Dobson Lt. R. E.
Assistant Engineer
Cannanore Range.

True

True Copy/

W. S. Harrington

District Engineer, Malabar

Copy of Commission Range
of the Malabar Range
dated 18 June 1874
sent to the District
Engineer, Malabar
by the District
Engineer, Malabar

In a letter from the
District Engineer, Malabar,
to the Chief Engineer
R. P. H. Malabar, 18
June 1874

Malabar District Engineer's Office
Calicut, 20 June 1874.

No 65

25

From

W. S. Harrington Esq
District Engineer Malabar

To,

Colonel G. W. Walker R.E.
Chief Engineer R. P. H.

Sir,

With reference to your
Memo. No 11 dated 9th Instant,
I have the honor to forward plan
in original of Staff Sergeant
and Conductors Quantons at
Cannanore with copy of letter No
115 dated 18th Instant from the
officer in charge of the Cannanore
Range, and to recommend that
under the circumstances stated
the length of the passage may be
increased.

I have the honor to be,
Sir,

Your most obedt servant

W. S. Harrington

District Engineer Malabar

Note, for information.

The question of provision of Quarters for Warrant and Staff N.C. Officers is at present in an unsatisfactory state. The Govt. of India have prescribed Standard Plans affording a minimum of accommodation (not considered sufficient by Sanitary Officers); to provide which in a substantial manner, of the best materials, according to the practice of the Pub. Works Dept. costs more than the Govt. of India are willing to allow. See

G. M. 1874 (October)

from C. No. 3771.

The District Engineer

to Mr. Macdonald

to Mr. Chief Engineer

P. S. 11. Madras

Order 20th

Recd 22nd June 1874

GO 1670 of 14-6-75

1865

Encl. 2 V

Forwarding Plan

in original of 1865

Department of Sanitation

Quarter at Sanitation

with copy of Sanitation

Range Officers letter

in the subject

Order to Order 22nd June 1874

Memo: 485-2 of 14 June 1874

their remarks on the
Imperial Budget of
1876-77 printed with
Lords 1113 of 29th April,
with reference to Quarters
at Madras and
Cannalore.
The Quarters sanctioned
for Madras, average
Rs 4250, of which in
Charg, not channan, &
Exclusive of cost of site,
which is reckoned at
Rs 12000 addl for 8 Quarters,
or Rs 1500 each!
and after all, no site
has yet been secured.

G.M.W.

10/10

P.M.B.

Proceedings of the Madras Government

Read the following

Gov. M. Govt: Military Dept: (H.E. no. 2598 of 12 August 1874)
 Chief Engineer's Office: (H.E. no. 656-25-)
 From the D. Insp: Bangalore (" " 111-28-)
 do do (" " 123-8: Sept-)

Drawn / signed in Council

The estimate of Rs.
 4220 for Quarters for a 2^d
 Master Serjeant in the ill-
 scor Barracks, Bangalore,
 revised in conformity with
 the Standard Plan, and at
 lower rates than that origi-
 nally sent in, is sanctioned.

P.M.B.

To be kept with
 G.O. No 1670 of 14-6-75

It seems to me that the
 Public Works Dept is more
 competent to deal with these
 questions than any other.
 The settlement of such matters
 with that Dept the construction
 of Public Quarters is also
 within its sphere of responsibility
 affecting these two questions
 should come from that Dept.

Sept. 17.5

The Government of
 India having in their letter
 of 1st April 1874
 taken exception to the ex-
 cessive cost of Quarters pro-
 posed to be provided for
 Commissariat Messing

Officers at Madras, as
being disproportionate
to the price for which
Quarters might be rented,
it is desirable that the
maximum amounts for
each description of Quarters
bearing some fixed pro-
portion to the amount of
compensation payable a
line of Quarters should
be fixed by the Military
Department; and that
estimates in excess of those
amounts be not approved
in future but returned
for revision.

C.M.M.

2029-48/74 No. 44-415
6 June 75 9-10.

Recd. to Secy 11-5-75
C. 4-5-75

To D. Sup. Bangalore
Controller of Ma-
hila Dept.

No 1671 of 14th June 1895
To The Secretary to the
Govt of India 29

Sir,

Adverting to the
remarks of the Govt of India
in para 7 of their Proceedings
No 184 S. G. dated 1st April/74
on the Budget Estimate of
Military Works for the past
financial year in respect to the
excessive cost of building
Quarters for Warrant and
Non Commissioned Officers,

I am directed to forward
a copy of the accompany-
ing Proceedings giving the
conclusions at which the
Government have arrived
on the subject.

The Government of
India allowed the grant for
Quarters at fairmanore to
stand, and the buildings
have accordingly been

4/6

6 sc of 1670 & 1671
 Cusped - 23-6-75

209/6/75 R 11-6-75

P. W. D. Moly. No. 10

Proceedings of the Madras Govt. 20

Read the following:-

1. Pro. in the Mily Rept. (H.E. no 2598 dated 12th Aug. 1874)
2. Memo. by Chief Engr, Mad (H.E. no 656 of 25th — do —)
3. From the St Engr Bangalore (H.E. no 111 of 28 — do —)
4. Do. Do. (H.E. no 123 of 8 Sept/74)
5. Pro. in the Mily Rept. (H.E. no 2162 of 5 May/75).

Ex no: 1670 of 14th June 1895

The estimate of
 Papers 4220 for Quarters for
 a Quarter Master Serjeant in
 the Ulsoor Barracks, Bangalore
 revised in conformity with the
 Standard Plan, and at lower
 rates than those originally
 sent in, is sanctioned.

In reference to the re-
marks of the Govt. of India
on the excessive cost of Quar-
ters for Warrant and Non-Com-
missioned Officers, Communi-
cated in their orders No. 184 A.G.
dated 1st April 1874, it will

* J. C No 1113 of 29 April/74

To Mr. Mayor, Bangalore.
Residency
Malabar
Contract M. A. with ab
Daily report
S. C. dated - 23-6-75

Ms. No. 27
no 304/6.

5184
 Ch. Supr. Memo.
 5441
 5693
 3260
 Govt. of 1875 Madras.
 PUBLIC WORKS.

To 

Mr. Ch. Supr. Bangalore

Secy to Govt. of India

Dated

For

Recd.

Encl.

G. O. (Revenue) No. 1670
 1671

No. 304-305
 306

Forwarding Proceedings giving
 the conclusions at which the
 Government have arrived
 on the subject of the excessive
 cost of building quarters
 for Warrant and Non-
 Commissioned Officers:

Quarters for a Quarter Master
 Serjeant in the Mysore Barracks
 Bangalore. — Revised estimate
 of Rs: 4,220 for —
 sanctioned and the Government
 of India to be addressed in
 reference to their remarks
 on the excessive cost of
 quarters for Warrant and
 Non-Commissioned Officers