

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	1706	Press
B.P. - No.		Mis:
Dated	17. 6.	195
		18/5-

Not to be folded or roughly handled

12

*Proceedings of the Madras Government, Public Works Department,
17th June 1875.*

No. 374. Read the following letter from Colonel F. J. MOBERLY, R.E., Superintending Engineer, Chingleput District, to Lieut.-Colonel J. MULLINS, R.E., Chief Engineer for Irrigation, dated Guindy, 2nd June 1875, No. 785:—

I REGRET to observe that a mistake was made in paragraph 2 of my No. 4,002, dated 24th February last in writing "sanctioned" instead of "revised" estimate, and thus causing a difficulty in your remark on which G. O., No. 1,269, dated 5th May, was passed.

2. The bridge, if built as originally designed, would cost Rupees 11,620, and by lowering three feet only Rupees 11,120, but still Rupees 820 above the sanctioned amount.

3. I shall be glad to be instructed in what proportion this excess amount is to be paid by the Local Fund Board and by the Chembrumbaukum Project.

4. I request the return of the plan forwarded with my No. 4,424, dated 24th March 1875.

No. 375. ORDER THEREON, 17th June 1875, No. 1,706.

IRRIGATION, No. 33.

As it appears from the foregoing letter that the bridge in the 20th mile of the Western Trunk Road will, with the lowered roadway, cost Rupees 820 more than the sanctioned estimate of Rupees 10,300, the revised estimate of Rupees 11,120, * G. O., 29th December 1873, No. 3,081-B. is approved, and the contribution* from Imperial Funds, Agricultural, chargeable to the Chembrumbaukum Tank Project will be raised from Rupees 5,150 to Rupees 5,560.

(True Extract.)

Major, R.E.,
Offg. Joint Secretary to Government.

To the Superintending Engineer, Chingleput.
" Controller of Public Works Accounts.
" Chief Engineer for Irrigation.

Exd. E. C. Shunker.
Spare Copies

NO. 785

52
SUPERINTENDING ENGINEER'S OFFICE,
GUINDY, 2nd June 1875.

From

THE SUPERINTENDING ENGINEER,

Chingleput District.

To

THE Chief Engineer
for Irrigation

Sir,

I regret to observe that a mistake was made in para 2 of my No 4002 dated 24th February 1875 in writing "sanctioned" instead of "revised" estimate. and thus causing a difficulty in your remark on which G. O. No 1269 dated 5 May, was passed.

2. The bridge, if built as originally designed, would cost Rs 11,620, & by lowering 3 ft, only Rs 11,120 but still Rs 820 above the sanctioned amount.

3. I shall be glad to be instructed in what proportion this excess amount is to be paid by the Local Fund Board and by the Chembaram - bakam project.

I request the return of the plan forwarded with my No 4002 dated 24th March 1875.

Returned to
Suptg Engr
4/5/75

Memorandum:

30

It is requested that a spare copy of the G.O. P.W. D No 17th June 1875 No 1706, sanctioning a revised estimate for the construction of the fallen bridge on the 20th mile of the Western Trunk Road in the Chingleput Circle, may be furnished for reference.

Revenue Bds Office
Chopank, 21st Sept 1875

To the District, P.W. Dept
Sub Engr

A. S. Srinivasan
Manager, S.W. Dept

I

I have the honor to be

Sir
Your Most Obedient Servant.

J. M. S. by Col. R. B.
Supr. Eng. Chmpt.

Public Works Dept.

Proceedings of the Madras Government
Under date the
Read the following

From the Sup. Engineer } H.C. No. 785 of 2nd June 1895
Chingleput

No. 1705 of 17th June 1895

As it appears
from the foregoing letter
that the bridge in the
20th mile of the Western
Trunk Road will with
the lowered roadway,
cost Rupees 820 more
than the sanctioned
estimate of Rupees 10,300,
the revised estimate of
Rs. 11,120 is approved and
the contribution from
Imperial

G.O. No. 29th Dec. 1893 No. 3081 B

From the
The Superintendent Engineer
Chingleput

To the
Chief Engineer
for Sanitation

Dated 2nd June 1895
No. 3205

Refers to memo
that all maintenance was
made in his letter to the
Chief Engineer for Sanitation
by meeting, sanctioned
instead of revised estimate
and requested the
be instructed the
portion in which the
excess amount for the
bridge of 20th mile
is to be paid by the
Board and the
Chingleput Sanitation

No. 374
G.O. No. 29th Dec. 1893
No. 3081 B

Imperial funds, Agricultural, chargeable to the Chembrambaturini Tank project will be raised from Rupees 5,150 to Rupees 5,500.

6. To Jeffery Clement ✓
 5. Capt Wase ✓
 5. Of his Serv. ✓
 SC Brind - 28-6-75
 x. attch

3864

Govt. of 1875; Madras
PUBLIC WORKS.

To

The Supergrn
Chingleput

Dated

Issued

Recd.

Encl.

G. O. 17 June 75 No. 1746

No. 374 - 375

Bridge in the 20th mile of the
Western Trunk Road - Chingleput

Revised estimate of Rs:
11,120 for — and for
lowering the roadway,
sanctioned, and the contribution
from Imperial funds, Agricultural
chargeable to the Chembrumbachan
Tank Project raised from
Rs: 5,150 to Rs: 5,500.