

- (1) Number of pages _____
(2) Date of repair _____
(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No. 2563	(W) Press
B.P. No.	Mis.
Dated 8. 9.	18. 75.

Not to be folded or roughly handled

16

*Proceedings of the Madras Government, Public Works Department,
8th September 1875.*

No 160. Read the following letter from Captain J PENNYCUICK, R E, District Engineer, North Arcot, to Major-General G W WALKER, R E, Secretary to Government, Public Works Department, dated Vellore, 28th August 1875, No 2,109 —

I HAVE the honor to request sanction to an excess of Rupees 40 on the estimate of Rupees 380 sanctioned in G O, No 36 of 7th January 1875, for the erection of a belfry to the English Church at Chittoor.

2 A sum of Rupees 250 was entered in the estimate for the cost of the bell with axle, &c, complete, but the Superintendent of Public Works Workshops took this sum to be intended as the cost of the bell alone, and the dimensions given by him were calculated on that supposition

3. His bill for the bell and axle complete amounts to Rupees 290, the difference between which sum and the Rupees 250 allowed in the estimate is the amount for which sanction is now asked.

No. 161. ORDER THEREON, 8th September 1875, No. 2,563.

CIVIL WORKS, No. 10.

SANCTIONED.

(True Extract)

Major-General, R.E.,
Secretary to Government.

To the District Engineer, North Arcot
" " Presidency
" " Controller of Public Works Accounts

Exd E. C. Shunker.
Spare Copies

36

NORTH ARCOT,
District Engineer's Office,

Vellore 28th August 1875.

No. 2109.

From
The DISTRICT ENGINEER,
NORTH ARCOT,

To
The Secretary to Government,
Public Works Department
Sir, *Madras*

I have the honour to request
sanction to an excess of Rupees 40 on the
estimate of Rupees 380, sanctioned in O.G.
No. 36 of 7th January, 1875, for the erection of a
bell for the English Church at Chittoor.

2. A sum of Rupees 250 was en-
tered in the estimate for the cost of the
bell with axle &c. complete, but the
Superintendent, Public Works Workshops
took this sum to be intended as the
cost of the bell alone, and the dimen-
-sions given by him were calculated
on that supposition.

3. His bill for the bell and
axle

and complete amounts to Rupees 2,90,
the difference between which sum and
the Rupees 250 allowed in the estimate
is the amount for which sanction is
now asked.

I have the honour to be,

Sir,

Your Most Obedt. Servant

Per [Signature] Captain R. E.

District Engineer

North Arcot

Li: Rth. Arcot Office 17

SC No 20-9-7

gr. [Signature]

[Signature]

No 2563

Li: Secy to Govt
M: 5555

Li: Secy to Govt
M: 5555

(H. [Signature])

Li: Secy to Govt
M: 5555

(No. 2109)

Li: Secy to Govt
M: 5555

Li: Secy to Govt
M: 5555

Li: Secy to Govt
M: 5555

Li: Secy to Govt
M: 5555

Li: Secy to Govt
M: 5555

5555-
OFFICE OF THE
PUBLIC WORKS

Mr. Insp.
H. A. A. A.

8 Sept. 1900
No. 160 - 161

Erection of a bell
to the English Church
at Chittoor, N. A.
Sanctioning the
excess of Rs. 4000
the sanctioned estimate
for the —