

- (1) Number of pages _____
- (2) Date of repair _____
- (3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	3363	Press
B.P. No.		Mis.
Dated	23 - 11	6875
		195

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
23rd November 1875.*

No. 555. Read the following letter from Captain J. PENNYCUICK, R.E., District Engineer, North Arcot, to Lieutenant-Colonel J. MULLINS, R.E., Chief Engineer for Irrigation and Joint Secretary to Government, dated Vellore, 8th November 1875, No. 2,933:—

I HAVE the honor to report that the expenditure on the Palar Anicut, up to the end of October, has exceeded the grant for the year (Rupees 75,000) by Rupees 7,377, and to request instructions as to whether the work should be proceeded with in anticipation of a further allotment.

2. In the absence of any special orders to stop work, it will be continued.

No. 556. ORDER THEREON, 23rd November 1875, No. 3,343.

IRRIGATION, No. 53.

Account.

THE continuance of the work of restoring the Palar Anicut, in anticipation of a further allotment of funds, is authorized, and the District Engineer will explain

why his requirements were not duly reported as soon as it became evident that additional funds would be required, and he will state what amount will be needed for expenditure in the current year.

(True Extract.)

Major-General, R.E.,
Secretary to Government.

To the District Engineer, North Arcot.
„ Chief Engineer for Irrigation.
„ Controller of Public Works Accounts.

Exd. H. C. Shunker.
Spare Copies

NORTH ARCOT,
District Engineer's Office,

Vellore. 8th November 1875.

No. 1939

From

The DISTRICT ENGINEER,

NORTH ARCOT,

To,

The Chief Engineer,
for Irrigation

Madrass.

Sir,

I have the honor to report that the expenditure on the Palur Aqueduct up to the end of October, has exceeded the grant for the year (Rupees 75,000) by Rupees 7,377, and to request instructions as to whether the work should be proceeded with, in anticipation of a further allotment.

2. In the absence of any special orders to stop work, it will be continued.

I have the honor to be,

Sir,

Your most obedient Servant,

John Benjamin

Captain R. B.

District Engineer, North Arcot.

No 8363

S.H.L.

Pls. of the head of the
Butterfield the 25th Sept
Read the following:

From

The Dist Engineer
H. C. Cook

(H. C. Cook 27th Sept 1871)

The continuance of the
work of restoring the Palas
Ancient in anticipation of a
further allotment of funds is
authorized, and the District
Engineer will explain why
his requirements were not
duly reported as soon as it
became evident that addi-
tional funds would be re-
quired, and he will state
what amount will be needed
for expenditure in the current
years.

To The Dist. Engr. North West
Chief Engr. for Irrigation
Controller of P.W. Works

Wm. 15/11
Wm.

The District Engineer, Wm.

No. 7464


The Chief Engineer
for Irrigation,
Madras

Dated 8th
Received 10th November 1871
Recd. 22 Nov 1871

No. 2933

G.O. No 8363-27.11.75
Subject.

Requests instructions
as to whether the Palas
Ancient work should
be proceeded with
in anticipation of
further allotment,
as the expenditure has
exceeded the current
year's grant.



U.S. DEPT. OF THE INTERIOR
BUREAU OF PUBLIC WORKS

G. H. Arcot

27/11/75

23 Nov 1875 3362

No. 535-556

Calan Aqueduct, North Arcot
The District Engineer directs
to continue the work of res-
toring the — in anticipa-
tion of a further allotment
of funds —