

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works

DEPARTMENT

G.O. No.	<i>3608-07</i>	Press
B.P. No.		Mis.
Dated	<i>30-11</i>	<i>CR 75</i> 195

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
30th November 1875.*

No. 649. Read the following letter from Lieutenant D. McN. CAMPBELL, R.E., Executive Engineer in charge of the Kistna District, to Lieutenant-Colonel J. MULLINS, R.E., Chief Engineer for Irrigation, Public Works Department, dated Masulipatam, 8th November 1875, No. 90 :—

With reference to G.O., No. 2,801, dated 29th September 1875, I have the honor to inform you that an error has been discovered in the estimate as per margin; instead of 112.78 lbs., of brass work at 20 Rupees per 25 lbs., giving cost Rupees 90-3-6, the Estimator by an oversight entered the rate at Rupees 20 per 1 lb. giving cost Rupees 2,255-8-7. The estimate should therefore be reduced to Rupees 936; * but since it was framed the Bezwarah Work-

shop rate for teakwood wrought and put up has increased from Rupees 2-8-0 to Rupees 3-8-0 per cubic foot, consequently the estimate corrected both for brass work and wood work amounts to Rupees 1,010 instead of Rupees 3,515.

The total cost of the east side channel improvements will therefore be as follows :—

	rs.
Earthwork	6,040
Head sluice improvements	1,010
Minor masonry works	2,000
	<u>9,050</u>

The whole of this sum can be expended in this year. I therefore request that if possible the full allotment be given. The work has already been commenced, and as a good deal of labor is available at present I have no doubt it will soon be completed.

2. I may mention that the estimate for the improvements to head sluice was included in my Budget for next year, it can now of course be omitted.

No. 650. ORDER THEREON, 30th November 1875, No. 3,408.

IRRIGATION, No. 63.

The amount of the estimate for extending the eastern side channel of the Nizampatam Canal will be altered from Rupees 11,555 to Rupees 9,050, and as the Executive Engineer in charge, Kistna District reports that the work can be rapidly completed, the Government of India will be requested to make the amount available.

2. Ordered that the following letter be sent :—

(Here enter No. 3,409, dated 30th November 1875.)

(True Extract.)

Major-General, R.E.,
Secretary to Government.

To the Superintending Engineer, Kistna.
" Chief Engineer for Irrigation.
" Controller of Public Works Accounts.
Exd. S. T. Austin.
Spare Copies

PUBLIC WORKS DEPARTMENT,
FORT ST. GEORGE, 30th November 1875.

No. 651.

No. 3,409.

FROM

MAJOR-GENERAL G. W. WALKER, R.E.,

Secretary to the Government of Madras,

Public Works Department,

TO

THE SECRETARY TO THE GOVERNMENT OF INDIA,

Public Works Department, (Irrigation Branch.)

IRRIGATION, No. 64.

No. 2,801 of the 29th September 1875.

„ 3,408 of the 30th November „

supplemental grant of Rupees 9,050, under Agricultural Ordinary, may be made to meet the cost of the Nizampatam Canal eastern side channel extension. It will be seen that the estimate has been reduced to the above amount from Rupees 11,555.

I have the honor to be,

Sir,

Your most obedient servant,

Major-General, R.E.,
Secretary to Government.

Edw. S. T. Austin.

Spare Copies

N. 90.

Sup. Engrs Office / 20th
 Measurp atam
 8th November 1975

From

Lieutenant D. McH. Campbell R.E.
 Executive Engineer in charge of the Kistna
 To Lieutenant Colonel John C. Sullivan R.E.
 Chief Engineer for Irrigation,
 Public Works Department
 Madras.

Sir,

With reference to L.O. No 22001 dated
 29th September 1975, I have the honor to inform
 you that an error has been discovered in the
 estimate as per margin, instead of 112.78 lbs
 of brass work at Rs 20 per lb the giving cost Rs 2255-87. The
 estimator by an oversight entered the rate
 at Rs 20 per lb giving cost Rs 2255-87. The
 estimate should therefore be reduced to Rs 1010
 but since it was framed the Berowarah work-
 = shop rate for teak wood wrought and put
 up has increased from Rs 2-8-0 to Rs 3-8-0
 per cubic foot. consequently the estimate
 corrected both for brass work and wood
 work amounts to Rs 1010 instead of Rs 3515.
 The total cost of the East Side Channel
 improvements will therefore be as follows.

Improvements to
 the head sluice
 for a new canal
 East Side Channel
 Rs 3515
 Deduct over-
 estimate in
 closing pro-
 portion of
 sundries
 and future
 work and
 allow and
 5 per cent 936

Earthwork	6040
Head Sluice Improvements	1010
Minor masonry works	2000
	<u>9050</u>

the

The whole of this sum can be expended
in this year. I therefore request that if
possible the full allotment be given. The
work has already been commenced and as
a good deal of labor is available at
present. I have no doubt it will soon
be completed.

2 I may mention that the estimate
for the improvements to Head Sluice
was included in my budget for next year.
It can now of course be omitted.

I have the honor to be

Yr
Your most obedt servant

James P. Smith Esq. & Co
Executive Engineer in charge of
the Kistna R^r

B. S.

Conf.
Jan

Following letter be sent.
(N.S. No 3409 d/30-11-75)

MMH
19/11

Dispd. 10-12-75

To The Supd. Engineer, District 6
" Chief Engineer for Irrigation 5
" Controller of P.W. Accounts

MMH

N.S. 649-650

27-11-75

No 3409

To The Secretary to the Government
of India. P.W.D.
Irrigation Branch

Sir,

With reference to the
Assistant Secretary's letter No.
343 I of the 13th September
last, I am directed to trans-
mit copies of the Proceed-
ings of this Government as
per margin, and to request
that a supplemental grant
of Rupees 9050 under Agri-
cultural Ordinary may
be made to meet the cost
of the Vizianapatnam Canal
Eastern side channel ex-
tension. It will be seen
that the estimate has been
reduced to the above amount
from Rupees 11,555.

No 2801 of the 29th September
" 3405 30/11/75 1975

Dispd. 9-12-75
with 50% quoted in
the margin

19/11

2573

Dept. of Public Works
GOVT. OF INDIA

Supg. Engr. R. S. S. S.
Govt. of India

1000
1000
1000

3228
3229
3230

659-657

Requesting to make a capital
- initial grant of Rs 9000 to
under Agricultural primary
to make the cost of extending
the Eastern side Channel
of the Nizampatnam Canal.

Extension of the Eastern side Chan-
- nel, Nizampatnam Canal,
British India - The reduced
estimate of Rs 9000 for the
launching, and application
made to the Govt of India to
make the amount available.