

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	3570	Press	<i>Original</i>
B.P.—No.—		Mis.—	
Dated	11-12-	1875	
		-195-	

Not to be folded or roughly handled.

16

7

*Proceedings of the Madras Government, Public Works Department,
11th December 1875.*

Read the following :—

No. 194. From the District Engineer, Nilgiris, dated 19th October 1875, No. 342.

No. 194-A. From Captain J. L. L. MORANT, R.E., District Engineer, Nilgiris, to Major-General G. W. WALKER, R.E., Chief Engineer, Public Works Department, dated Ootacamund, 7th December 1875, No. 406.

OWING to the late rains (it is raining hard now) continuing so late in the year, so many logs of teak as I require have not been carted hither from the Muddamullay forests, the forest roads being in a bad state. I have thus as yet been unable to send down for an additional number of carpenters. There have been lately two strikes also amongst the bricklayers at Wellington. These incidents have caused a delay in the carrying on of the barrack; hence I find I shall be unable to expend more than Rupees 15,000 of the Rupees 25,000 applied for in my letter No. 342, of the 19th October 1875.

No. 195. ORDER THEREON, 11th December 1875, No. 3,510.

MILITARY WORKS, No. 3.

As it is unlikely that the sum of Rupees 30,000, allotted in the Budget of 1875-76 for converting the Public Works Workshops at Madras into a Military Hospital, can be fully availed of in the current official year in consequence of the delay of orders from the Government of India, Rupees 15,000 of the amount will be transferred to the Wellington Barracks. It is noted that the sanction of the Government of India is required; but it may be reckoned on with certainty, as both buildings are entered under class A.

(True Extract.)

Major-General, R.E.,
Secretary to Government.

To the District Engineer, Presidency.

- „ Consulting Architect.
- „ District Engineer, Nilgiris.
- „ Controller of Public Works Accounts.
- „ Military Department.

Exd. S. T. Austin.

Spare Copies

for 1906

District Engineer's Office

Note Sept 11 1895-1905 36
Oct 11-12-75

That Capt. Mearns
is prepared to spend
\$30000 in the Bel-
knap Barracks.
This year in addi-
tion to his present
allowance, I am
sending for the ne-
cessary furniture
wherever it is

Very truly
yours
J. H. Mearns
Capt. U. S. Army

No 1406 District Engineer's Office
Patacamilla 7 Dec 7/75
From The District Engineer
N. J. G. Herries

To The Chief Engineer
P. Works Department
Madras

Sir
Owing to the late rains
(it is raining hard now) conti-
-nuing so late in the year,
so many logs of Oak as I
require have not been carted
hither from the Mundlamulay
Forests, the forest roads being
in a bad state. I have thus
as yet been unable to send
down for an additional number
of carpenters. There have been
lately two strikes also amongst
the bricklayers at Wellington.
These incidents have caused
a delay in the carrying on of
the Barrack. Hence I
find

find I shall be unable to
expend more than Rs 15,000
of the Rs 25,000 applied
for in my letter No 342 of the
19th October 1875.

Have the honor to be

Sir

Yours most obed^t Serv^t

J. Morant

Captain R.E.

District Engineer.

No 342

Otago 14/75
96

From

The District Engineer
Kilgus

To

The Secretary to Government
P. Works Department
Otago

Sir,

With reference to your
verbal communication on the
subject of allotting an additional
sum of Rupees 50,000, on account
of the Barracks at Wellington,
I have the honor to request you
will be so good as to kindly
grant Rupees 25,000 for the
current year's expenditure on this
work it being unlikely that
I shall be able to expend
the remaining Rs 5,000.

I

P. 1875 Sept

From No 4883

The District Engineer

Kilgus

To

The Chief Engineer

P. Works Dept

Otago

No 406

Revised 27th December 1875

Under his inability
to attend the works
of the Barracks for
the 1875-76 season
and certain reasons.

G.O. No 350. 11/12. 75

K 194 a

I have the honor to be
 Sir
 Your most obed^t & serv^t
 J. H. Morant
 Captain R.E.
 District Engineer

No. 3510 Public Works Dept
 Proceedings of the Madras Government
 under date the 11th Sept 75
 Read the following:-

From
 The District Engineer
 Nilgheries } C.R.S. No 342 d/19 Oct/75
 } No 406 d/7th Dec/75

As it is unlikely that
 the sum of Rupees 30,000
 allotted in the Budget of
 1875/76 for converting the
 Public Works Workshops
 at Madras into a Military
 Hospital can be fully
 availed of in the current
 official year, in consequence
 of the delay of orders from
 the Government of India,
 Rupees ¹⁵⁰⁰⁰ ~~25000~~ of the amount
 will be transferred to the
 Wellington Barracks. It
 is noted that the sanction

P. H. M. 1875-1876
 The District Engineer
 Nilgheries
 To the Secretary to Govt
 P. H. M. 1875
 C. H. M. 1875
 1-2-342
 Public Works Dept 1875
 Received

Expenditure to be made
 2500000 for 1874
 1300000 for 1875
 for the current year
 conditional grant

C.R.S. No 3510 11.12.75
 1875-12-75
 1875-12-75

No 194

of the Government of India
is required; but it may
be secured on such terms,
as both buildings are entered
under Class A.

G.M.W.

To Lt. Engr. Residency 6
Genl. Architect 3
Lt. Engr. Neilgherry 3
Controller of M. & 5
Public Works 15
Office 17

N-194-195

Drpd 23-12-75

N-194-195 Cir 7-12-75

7883
6-15-4
Govt. of Madras.

PUBLIC WORKS.

To The Lt. Presidency

11/2/11

Dated

Issued

Recd.

Encl.

G. O. 2/11/12 1875. No. 3510

Nos. 192-195

Conversion of the Public Works
Workshops at Madras into
a Military Hospital —

Rs 15000 transferred from
the Budget allotment for the
— to the Wallington Bur-
— racks.