

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works

DEPARTMENT

G.O. No.	35	Press	<i>Original</i>
B.P. No.		Mis.	
Dated	7-1-	1875	
		195	

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
7th January 1875*

No. 66. Read the following endorsement of the District Engineer, Presidency, dated Fort St. George, 4th December 1874, No 4,881 —

From J. N. GRAINGER, Esq., General Superintendent of the Public Works Workshops and Stores, to Lieutenant-Colonel J. GODDARD, R E, District Engineer, Presidency, dated Chepauk, 2nd December 1874, No. 3,250.

Your endorsement No. 4,657, of 20th November 1874, on G. O, No. 3,216, of 13th idem.

I have the honor to state that the estimate for sluice shutters and raising gear first submitted amounted to Rupees 945, but before the completion of the work the plan was ordered to be revised and several additions to be made

2 The expense incurred on the work when stopped amounted to Rupees 1,038-14-6, and finding that the workshops was sustaining a loss by working on the first estimate the rates of the second estimate were increased to cover that loss

SUBMITTED to the Chief Engineer and Secretary to Government, Public Works Department, in reference to G. O, No 3,216, dated 13th November 1874.

(Signed) J. GODDARD, Lieut -Colonel, R E.,
District Engineer, Presidency.

No. 67. ORDER THEREON, 7th January 1875, No. 35

IRRIGATION, No. 12.
Account

The letter from the General Superintendent, Public Works Workshops and Stores, which has been submitted by the District Engineer, Presidency, with

reference to Government Order, No 3,216, of the 13th November 1874, contains no additional information, or satisfactory reason for the enhancement of the bill referred to in that order, and the sum payable to the workshops will therefore be the original estimate for the Cheyaur head sluice shutters and gearing, with an addition for the extra work involved in certain alterations which were made at the request of the District Engineer.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Chief Engineer for Irrigation.
.. District Engineer, North Arcot.
.. " Presidency.
.. Controller of Public Works Accounts.

Exd S. T. Austin.
Spare Copies

26-3

No. 3250

PRESIDENCY WORKSHOPS, D. P. W.
Chepauk, Madras, 2^o Dec 1874.

From

THE GENERAL SUPERINTENDENT,
PUBLIC WORKS WORKSHOPS AND STORES.

To

THE District Engineer

Presidency

Fort Saint George

Sir,

Enclosures

Your Endorsement No 4657 of 20th November
1874 on G. O. No 3216 of 13th Idem

I have the honor to state that the estimate
for sluice shutters and raising gear first submit-
ted amounted to Rs 945-0-0 but before the
completion of the work the plan was ordered
to be revised and several additions to be made.

The expense incurred on the work when
stopped amounted to Rs 1038-14-6 and finding
that the workshops was sustaining a loss by working
on the first estimate the rates of the second
estimate were increased to cover that loss.

I have the honor to be

Sir

Your most Obedt servant

J. M. J. S.
Genl. Sup. P. W. Workshops

W. W. Depa

fore

No. 4881

Fort S. George
4th December 1874.

Submarine to the Chief Engineer
& Deputy Engineer: S. J. P. W.
at 10.15 AM 1874

Dr. J. J. P. W.
Chief Engineer
at 10.15 AM 1874

From

The General Superintendent,
P. W. Workshops.

To

The Chief Engineer
at 10.15 AM 1874

Dated

Received: 4th December 1874.

No 4881

Enclosures

Chief Engineer

Expanding the Allport
High Charge for 1874
at 10.15 AM 1874

P. W. 1874 Depart.
Pro: of for Camp
No. 7022

From.

The Dist. Engineer
of Presidency

Dated 4th } Decr/74.
Recd 5th }
No. 4881.

Submitting
a letter from the Genl
Supt. P. W. Stores &
Workshops regarding
the alleged high
charges for the
Chugans head and
shutters -

Attd.

15-12-74

El. No: 35.7-1-75.

From

The Dist. Engineer (H. No. 4881 of 4-Decr/74)

Proceedings of the General Government
Read the following.

The letter from the General
Superintendent, Public Works
workshops and Stores, which
has been submitted by the
District Engineer, Presidency
with reference to Government
Order No. 3216 of the 13th Novem-
ber 1874 contains no addition-
al information, or satisfactory
reason for the enhancement
of the bill referred to in that
Order, and the sum payable
to the workshops will there-
fore

15/12

fore the original estimate
 for the Cheyain head sluice
 shutters and gearing with
 an addition for the extra
 work involved in certain
 alterations which were
 made at the request of the
 District Engineer.

necessary

1881

11/12/74

G.M.W.

The original estimate
 for the Cheyain head sluice
 shutters and gearing with
 an addition for the extra
 work involved in certain
 alterations which were
 made at the request of the
 District Engineer.

To the Chief Engineer
 " D. G. Street
 " the Presidency
 " Controller
 16th Feb 1875.

7622
 Govt. of 1875 Madras.
 PUBLIC WORKS.

The Dist. Engr.
 N. Arcot.

Dated

Recd

10. 11. 75

Nos. 66-67

Chengal head sluice

Shutters & gearings -

Nath Arcot & In

formation that as no
 satisfactory reason has
 been advanced by the Dist.
 Engr. of N. Arcot for the
 enhancement of the Bill
 for the shutters &c. the
 sum payable will be
 the original estimate
 for the works with an
 addition for the 2 1/2 %

work ~~in~~ ⁱⁿ ~~involved~~ ^{involved} in
 certain alterations
 which were made
 at the request of the
 Dist. Engr.