

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	675	Press	@ <i>Prigmar</i>
B.P. No.		Mis.	
Dated	10 - 3 -	1875	-195 -

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
10th March 1875.*

No. 264. Read the following letter from Captain J. L. L. MORANT, R E,
District Engineer, Neilgherries, to Colonel G. W. WALKER, R E,
Secretary to Government, Public Works Department, dated Ootacamund,
19th February 1875, No. 53 —

In Public Works Department G O, No. 1,861 of the 11th July 1874, an
estimate, amounting to Rupees 120, was sanctioned for repairing the seats in the
Wellington Barrack Church. I regret now being obliged to submit a revised esti-
mate, amounting to Rupees 163 8 0, or 36 per cent. in excess of the one which was
sanctioned

2 The state of the seats in the interval of time between the preparation of
the estimate and when the work was carried out became much worse, necessitating
far greater repairs.

3. The revised estimate and comparative statement are signed by the Chaplain.

No. 265. ORDER THEREON, 10th March 1875, No. 675.

P.S.
CIVIL WORKS, No. 8B

UNDER the circumstances repre-
sented in the above letter the revised
estimate, amounting to Rupees 163-8-0,

for repairing the church seats at Wellington, is sanctioned.

(True Extract.)

Colonel, R.E.,

Secretary to Government.

To the District Engineer, Neilgherries.

„ Controller of Public Works Accounts.

„ Ecclesiastical Department.

Exd S. T. Austin.

Spare Copies

— Estimate No. 87 of 1874-75. —
 — Nelson District —
 Work. Estimate for repairing the Church
 seats at Wellington —

No.	Particulars	Rate	Per amt	Total
31	Seats repaired —————	4	@ 124	
4	Do. Do. —————	8	32	
				156

Sundry 8⁰⁰ — 78.
Total Papers 1638.

Amount Amount Vouched — 120 —
Excess Papers — 438.

District Engineer's Office
 at Otago
 8th February 1875.

Per Account
 — Captain
 District Engineer

J. B. Whelan Chaplain
 Wellington

11/13/75

Comparative Statement of Sanctions & revised Estimate of completing the repairs to the Church Stairs at Wellington

Particulars	Ratio Per	Amount in Sanctions Revised by Surveyors & Revised Estimate	Remarks
31 Seats repaired	4	124	
4 " " " "	8	32	
Sanctions \$100		78	
Total Expenses		1638	
Excess Expenses		438	

District Engineer Office
 St. Lawrence
 February 1875
 John Mearns
 Captain
 District Engineer
 Wellington

853

From The District Engineer
Sulphur

The Chief Engineer
 & Secretary to Govt. P.W.D.

Sir P.M. N. S. O. No 1861
 of the 11th July 1876 and Estimate, amounting
 to Rs 120 was sanctioned for repairing
 the seats in the Wellington Bazaar
 Church. I regret now being obliged to
 submit a revised Estimate amounting
 to Rs 163.8.0, or 36 percent in excess
 of the one which was sanctioned.
 I am, Sir, very respectfully,
 Yours truly,
 J. H. B.

2. The state of the seats in the interval of time between the preparation of the Estimate and when the work was carried out became much worse necessitating for greater repairs.

3. The Revised Estimate and comparative statement are signed by the chaplain. I have the honor to be,
Sir, D. L. G. G. G.

I have the honor to be,
 Sir, your obedient
 servant.
 John W. W. Captain
 District Attorney

2/29/11 M.B.

P. W. 1875 Robert.
J. H. 53
Wm. D. 1163.

Vol. 11 - July 1944 - Dec 2000-2001

Dr. Richardson
Kent 10th Dec.

Recd. West 1807-11-3-4

2-264
265
26-2-76

And the circumstances above
 stated in the above letter this week
 solemnly announcing to the 163.8. for re-
 pairing the Church, that at present and
 to be continued

The Liberty Bazaar
 100 62 1/2
 Feb 22 1876
 London
 Submits a record
 Submits for
 the Liberts seat
 at Millington
 100 62 1/2

The first of these is the fact that the
 Government has been unable to secure
 the necessary funds to carry out its
 policy of non-interference. This is
 due to the fact that the Government
 has been unable to secure the necessary
 funds to carry out its policy of non-
 interference. This is due to the fact
 that the Government has been unable
 to secure the necessary funds to carry
 out its policy of non-interference.

The above is a true and correct copy of the original as shown to me by the person who presented it for filing.

S- 1103 ✓

Govt. of 1875 Madras.

PUBLIC WORKS.

The District Engineer
Madras

Dated

Recd

Encl 2

G.O. 10 Mar. 1875, No 675

Nos. 264-265.

Church seats at

Wellington - Valghem

Revised Estimate
amounting

to Rs 163-8-0 for
repairing the seats
sanctions of —