

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	1136	(W)	Press
~~B.P. No.~~			~~Mis.~~
Dated	8.5-		1876.

Not to be folded or roughly handled

4

*Proceedings of the Madras Government, Public Works Department,
8th May 1876.*

No 109. Read the following Proceedings of the Madras Government in the Financial Department, dated 27th March 1876, No. 588 —

Read the following Proceedings of the Board of Revenue, dated 9th March 1876, No. 666

Read the following letter from J. H MASTER, Esq, Collector and President of the Local Fund Boards, Bellary District, to H E STOKES, Esq, Acting Secretary to the Board of Revenue, dated 21st December 1875, No 517.

I HAVE the honor to forward a revised estimate, amounting to Rupees 5,334, for excavating a channel from the Basavannah channel to supply the wells in the Hospett Cusbah, and to state that the original estimate of Rupees 3,700 for this work was sanctioned by the Board of Revenue in their Proceedings, Miscellaneous No 7,106, dated 21st October 1873

2 It will be seen from the accompanying comparative statement that the increase of rates is owing to excavation having to be made through gravel and rock instead of ordinary earth, for which description of soil provision was made in the sanctioned estimate.

3. I request the sanction of the Board of Revenue for the disbursement of Rupees 1,634, the difference between the original and revised estimates, from the available balances of the General Fund Reserve and General Fund Balance of the current year

4 The District Engineer has been requested to proceed with the work in anticipation of the Board's sanction, as it has been so long on hand that it is advisable to finish it, particularly as there promises to be a slight scarcity of water this hot season

5 A copy of the Bellary Local Fund Board's Resolution, No 5, dated 7th instant, is herewith sent

—
ENCLOSURE No 1 — Revised Estimate

—
ENCLOSURE No 2 — Comparative Statement

—
ENCLOSURE No 3 — Extract from Proceedings of Local Fund Board

THE revised estimate, amounting to Rupees 5,334, for excavating a channel from the Basavannah channel to supply wells in the Hospett Cusbah, is submitted for the sanction of Government

2 The present estimate is in excess of the original one* by Rupees 1,634, and the cause of the excess is explained in the comparative statement which accompanies the estimate

* Amount of Estimate sanctioned in Board's Proceedings, dated 21st October 1873, Miscellaneous No 7,106, Rupees 3,700

3 On receipt of sanction the Board will allot the requisite funds.

Proceedings of the Madras Government, Public Works Department,
3th May 1876.

4 It is observed that the estimate does not bear the countersignature of the President.

(A true Copy and Extract)

(Signed) C A GALTON,
Acting Secretary

The revised estimate is sanctioned, amounting to Rupees 5,334, but the reason for it is unsatisfactory, and the District Engineer's attention will be called in the Department of Public Works to the necessity for greater care in framing estimates

(True Extract)

(Signed) W. HUDLESTON,
Chief Secretary

No 110

ORDER THEREON, 8th May 1876, No 1,136

CIVIL WORKS, No 9

COMMUNICATED to the District Engineer, Bellary

2 It is not stated by whom the original papers were framed. The excess is mainly accounted for by rock having been encountered in the latter part of the channel to the extent of 3,270 cubic yards, costing, at 8 Annas a yard, Rupees 1,635. District Engineers are answerable that channel estimates shall not be passed through their offices without their being satisfied that care has been taken to ascertain, by preliminary borings, the nature of the soil in every section separately entered in the estimate

3 The sanction accorded in the above Proceedings has been registered as Local, No 9 W. of 1876-77.

(True Extract)

Colonel,

Offg Under Secy. to Govt, P W D.

To District Engineers
To the Examiner of Public Works Accounts.
" Financial Department
" Chief Engineer for Irrigation

Exd. S. T Austin.
Spare Copies

PROCEEDINGS of the MADRAS GOVERNMENT.

UNDER date the 8th May 1876.

READ the following. —

Proceedings in the Financial Dept (H. No 500 of 27th March 76)

Communicated
to the District Engineer,
Bellary.

It is not stated
by whom the original
papers were framed.

The excess is mainly
accounted for by rock
having been encountered
in the latter part of the
channel to the extent
of 3,270 Cubic yards,
costing, at 8 Annas a
yard, Rs 1635. District
Engineers are answerable
that Channel estimates
shall not be passed

through their offices
without their being
satisfied that case
has been taken to
ascertain by preli-
minary borings the
nature of the rock in
every section separately
entered in the estimate.

The sanction ac-
-corded in the above
Pro. has been registered
as Local No 9 W. of
1876-77-

H. Attg

District Engineer
R. T. W. A.
The C. E. P.
C. E. for J. J. D. 10/10/1

2420
Govt. of 1876 Madras.
PUBLIC WORKS.

To Messrs Engineers.

Dated

Issued

Recd

Encl

G O, 8th May 1876, No

1136

NOS. 1136

17-5-76

Channel from Basavarundi
Channel to supply water
in 1400 ft. Cus Gate -
Bellary Dist. - No: in the
Final Acct^g sanctioning
the revised Estimate for
excavating a
Canal to the Dist.
Bellary with remarks.