

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	114	(W)	Press
B.P. No.			Mis.
Dated	20-1-	1876	

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
20th January 1876.*

No. 221. Read the following letter from Colonel C. S. HEARN, Inspector-General of Police, to Major-General G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Madras, 12th August 1875, No. 4,036:—

I HAVE the honor to submit, for the orders of Government, a revised estimate*

* Rupees 1,150.

† No. 1,705, dated 2nd August 1875, to Superintendent of Police.

‡ *Vide also* No. 2,200, 22nd July 1875, Public Works Department.

1874, Public Works Department, has proved to be insufficient. No funds for the extra expenditure are available at present, but a further sum can be appropriated to this work if funds become available later in the year.

From Lieutenant-Colonel J. F. FISCHER, R.E., District Engineer, Madura, to the Superintendent of Police, Madura, dated Madura, 2nd August 1875, No. 1,705.

WITH reference to your letter No. 332, of the 29th ultimo, I have the honor to state that the construction of the Police station-house at Narikudy has been delayed owing to the revision of the estimate of Rupees 800, sanctioned in G.O., No. 3,294, of the 29th November 1874.

2. In his letter dated the 14th June 1875, No. 140, Mr. Supervisor Potter has reported that it is impossible to carry out the work at the insufficient rates allowed in the sanctioned estimate, and on calling upon Sub-Engineer Mooneappah Pillay for an explanation, he states in his letter of the 26th July 1875, without number, "that the estimate for the Police Station at Narikudy has been prepared with the allowance of such rates as would suit the amount of Rupees 800, which the Superintendent of Police set for the construction of the building;" but I cannot find from the records of my office that such a statement as that above mentioned had been made by you.

3. I may mention that unless the accompanying revised estimate of Rupees 1,150 is sanctioned, the work cannot well be carried out.

4. Under these circumstances, I request that you will be so good as to return the enclosed comparative statement and the revised estimate with your countersignature and that of the Inspector-General of Police.

5. The data for the revised rates is also enclosed for your information and obliging retransmission with the revised estimate under reference.

6. As the money is available for expenditure, I beg you will be good enough to inform me if the collection of materials may go on pending the further orders of the Government.

No. 222. ORDER THEREON, 20th January 1876, No. 114.

CIVIL WORKS, No. 10.

THE necessity for submission of this revised estimate of Rupees 1,150 appears to have arisen from the Range Officer having prepared it on rates calculated to suit an amount of Rupees 800 stated by him to have been fixed by the Superintendent of Police as the maximum to be allowed for the building, but not in accordance with real rates of the district or locality. He had

Proceedings of the Madras Government, Public Works Department,
20th January 1876.

also entirely omitted the cost of three stone pillars, which will be Rupees 45. For these acts of carelessness Sub-Engineer Mooneappah Pillay will be severely reprimanded through the Superintending Engineer of Tanjore, under whom he is now working. The sum of Rupees 1,150 is very large for the accommodation afforded; but the building should be a very lasting one if honestly carried out, and the locality to be such as to call for abnormally high rates. It is therefore sanctioned. But as flooring of brick jelly in chunam is always unsatisfactory, brick jelly in clay, which can always be kept in order without skilled labor, will be substituted.

(True Extract.)

Major-General, R.E.,
Secretary to Government.

To the District Engineer, Tanjore.

- „ District Engineer, Madura.
- „ Controller of Public Works Accounts
- „ Judicial Department.

1. Order sent to the D.E. vide C.R. 4186 of 1875.

No. 1705.

District Engineer's Office
Madura 2nd August 1875.

From

The District Engineer

Madura

The Superintendent of Police

Madura

Sir, With reference to your letter No. 332 of the 29th ultimo, I have the honour to state that the construction of the Police Station House at Narigoddy has been delayed owing to the revision of the estimate of Rs. 800 sanctioned in G.O. No. 3294 of the 29th November 1874.

In his letter dated the 14th June 1875 No. 140 Mr. Supervisor Patten has reported that it is impossible to carry out the work at the insufficient rates allowed in the sanctioned estimate, and on calling upon Sub-Engineer Mooneappa Pillay for an explanation he states in his letter of the 26th July 1875 without No. that the estimate for the Police station at Narigoddy has been prepared with the allowance of such rates as would suit the amount of Rs. 800 which the Superintendent of Police set for the construction of the building.

but I cannot find from the records of my office that such a statement as that above mentioned had been made by you.

3. I may mention that unless the accompanying revised estimate of Rs 1150 is sanctioned the work cannot well be carried out.

4. Under these circumstances I request that you will be good enough to return the enclosed copy of the statement and the Revised estimate with your counter signature and that of the Inspector General of Police.

5. The data for the revised rates is also enclosed for your information and obliging return in connection with the revised estimate under reference.

6. As the money is available for expenditure I beg you will be good enough to inform me of the collection of materials and go on pending the further orders of the Government.

I have the honor to be

Your most obedient servant
(Signed) District Engineer Madras

True copy
H. G. M. Captain
Superintendent of Police

Ming Building 1875/76
No. 4036 Chief Office of the Inspector General of Police,
Madras, 12th August 1875.

From
The Inspector General of Police,

To
The Secretary to Government
Public Works Department
Fort Saint George.

Sir,

Enclosures

1 Plan sent to D. E.
vide C. O. 4165 of 1876.
2 3 more copies of the
revised 1150 - " - "

I have the honor to submit for the Orders of Government a revised estimate with plan & co for the construction by D. P. W. of a Station House at Narikudy in the Madura District

1705 dated and to enclose letter from the District Engineer pointing out why the estimate originally submitted and sanctioned in G. O. No 3294 dated 21st November 1874 P. W. D. has proved to be insufficient - No funds for the extra expenditure are available at present but a further

also vide C. O. 2086 dated 2 July 1875

Sanctioned in G. O. No 3294 dated 21st November 1874 P. W. D. has proved to be insufficient - No funds for the extra expenditure are available at present but a further

Sir

P. M. 12/8/75

Madras
3rd August 1875
20/1/76. 221

sum can be appropriated to this
work if funds become available
later in the year:-

I have the honor to be,

Sir,

Your most Obedt Servt,

C. L. Lumsden

Inspector General
of Police

No. 114

Public Works Department.

Proceedings of the Madras Government
Under date the 20 Jan'y 76.
Read the following

From
The Inspector General of
Police (H.O. No. 14036 of 12 Aug. 1875.)

The necessity for
submission of this
revised estimate
of Rs 1150 appears
to have arisen from
the Range Officers
having prepared
it on rates calcu-
lated to suit an
amount of Rs 800
stated by him to
have been fixed
by the Superintendent
of Police as the maxi-
mum to be allowed
for

432/257 h.w. No 372-373
.. 22nd June 75 - 528-529 -

G. H. 1875 Dept.

82-5245

From

The Inspector General

of Police,

To

The Secretary to Govt

Public Works Dept.

Chait. H. George

Dated 12th August 1875

Received No. 2138 of 12

Encl: 1 - 1130 and 1131

Submits herewith

estimate for the con-
struction of a station

house at Chendur

in the Chendur Dist.
1 Revision of the estimate
1247/1872/76

G.O. No 114. 20.1.76.

20/1/76 221

1876-1-24

for the building, but not in accordance with real value of the District or locality. He had also entirely omitted the cost of 3 stone pillars, which will be Rs 45. For these acts of folly and carelessness Sub. Engineer Mooneappaiah Pillai will be severely reprimanded through the Superintending Engineer of Tanjore under whom he is now working. The sum of Rs 1150 is very large for the accommodation afforded; but the building should be

1876/1/24/2/96

be a very lasting one if honestly carried out, and the locality to be such as to call for abnormally high rates. It is therefore sanctioned. But as flooring of Brick Jelly in Churam is always unsatisfactory, Brick Jelly in Clay, which can always be kept in order without skilled labour, will be substituted.

AMW

D. E. Tanjore
 Ch. Eng. Mooneappaiah
 Controller of P. W. Works
 Judicial Dept. Tanjore - 29-1-76
 1 Plan sent to D. E. vide C. No. 4185-1976.
 with 3 more copies

5245

Govt. of 1876 Madras.

PUBLIC WORKS.

To D. E. Taylor

21/1/76

PAID

10/3

R. L.

1 Plan sent to
the D. E. vide C.O.
No. 1185.
of 1876

G. O. 20 Jan 76 No. 11/76

No. 221-222

Office Station House at
Nari Vunder, Madras Dist.
The estimate of Rs. 1150 for con-
struction of a —————
at Nari Vunder, Madras Dist.
and for certain materials
in the estimate