

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	197-198 (W)	Press
B.P. No.		Mis mis
Dated	25-1-	1876.

Not to be folded or roughly handled

RAILWAY DEPARTMENT

CONSULTING ENGINEER'S OFFICE

Madras, *4th January* 1875.

No 3

From

LIEUT.-COLONEL J. H. M. SHAW-STEWART, R.E.,

Consulting Engineer for Railways,

To

MAJOR-GENERAL G. W. WALKER, R.E.,

Secretary to Government,

Public Works Department,

Fort Saint George.

SIR,

*I have the honour to en-
close herewith, for transmission to the
Government of India, statements A,
B, C and D, together with a brief de-
scriptive report by the Chief Engineer,
on the progress made during the
quarter ended 30th September 1875 on
the construction works of the South
and Northern Extensions of the
South Indian Railway.*

J

I have the honor to be

Sir

Your most obedt Servant

Wm. L. Hol. R.R.

Com. Eng. for Railways

21

No 197 Public Works Dept.

Proceedings of the Madras Government

Under date the 25 Jan 1876

Read the following

The Consulting Engineer for Railways - (H.C. No 3 of 5 January 1876)

Ordered that these papers be forwarded for the information of the Government of India. The state of progress during the quarter on engineering works does not call for special remark. Authority has been given since the preparation of the Chief Engineer's descriptive report for the opening of the Southern Extension to Tuticorin and Thuvally.

With regard to the Rolling stock return it is observed that in his report recorded

1875-76 12384-386.
12th Decr. 201-222
9th Jan 1876 135-106.
18th " 577-578
" 182-184
12th April " 227-228.
10th July " 322-324
16th Oct. 206-307
17th " 398-401
9th Novr 223-224.

G. W. 1876 Sep.

RAILWAY DEPARTMENT.

From

The Consulting Engineer

for Railways,

To

The Secretary to Government,

P W Department,

Fort Saint George.

Dated 4th January 1876

Recd 5th January 1876

ES No. 3

Submitting for

transmission to the Govt of India.

Statement to A. J. C. together with a brief description of the progress made during the quarter ended 30th Sept 1875 on the construction works in the Southern Extension of the S. M. R.

Submarine of the S. M. R.

20th Nov 1876 25 176

62-8-1-76.

Bel. 430

recorded with G.O. No 2969
dated 15th October 1875, the
Acting Consulting Engineer
brought to notice the want
of brake power in connection
with the trains in the metre
gauge line, and the Govern-
ment fully concurring in the
views of that Officer as to
the importance of the matter,
specially commended it
to the attention of the Railway
authorities. The General
Progress Report for the quarter
ending 30th September shows
that out of the 37 Passenger
Brake Vans which have
been sanctioned, only 14 were
completed up to the end
of that quarter, with 2
more in hand. It is pre-
sumed that the smallness
of these results is due to

non-receipt

Form D

non-receipt of materials
from England; and if so,
His Excellency the Governor
in Council trusts that the
Agent will take such steps,
in communication with
the Home authorities, as
will ensure the line being
fully equipped with
brake vans at an early
date

(H.C. No 198 of 25 Jan 76)

No 198

Copy of the above
forwarded to the Govern-
ment of India.

G.M.W.

Depd - 8-2-76
Chief Eng^r for Railways 21

x² att^d

51/45
 Govt. of Madras.
 PUBLIC WORKS.

House Reg for
 Regt
 11/11/11

0.25 Jan 1876 No

177
 178

Nov. 30 - 431

432

Forwarding to the P. W. Secy.
 orders on the statement of
 progress made during the year
 - for India Co. Ltd. for
 the construction work of the
 Southern & Northern Extension
 of the S. & N. Ry. -

to the P. W. Secy.
 to the P. W. Secy.
 to the P. W. Secy.
 to the P. W. Secy.
 to the P. W. Secy.
 to the P. W. Secy.