

- (1) Number of pages _____
 (2) Date of repair _____
 (3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	225	(W)	Press
-B.P.-No.			-Mis.-
Dated	28-1-		1876.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
28th January 1876.*

No. 485 Read the following letter from Captain J. PENNYCUICK, R E, District Engineer, North Arcot, to Major-General G. W WALKER, R E, Secretary to Government, Public Works Department, dated Vellore, 14th December 1875, No 3,293 —

I HAVE the honor to forward herewith a comparative statement for the work noted in the margin sanctioned in G O, Alteration to the Subsidiary Jail in the Vellore Fort No. 2,158, of 6th August 1874, and to request sanction to the increase required of Rupees 200 on the original estimate of Rupees 1,780

2 It will be seen that the principal items of increase are brick in chunam, plastering, cornice work, terracing, and asphalt flooring.

3. The increase in cost of the first four items has been caused by the great rise in the price of lime and bricks, owing to the large demand for the restoration of the Palar bridge and other large works injured during the floods of last year

4. There is no doubt that this cause has operated very strongly, and the Range Officer is not to blame for the rates being exceeded.

5 The increase in the last item is due to a mistake in the data from which the estimated rate was calculated, 310 lbs of asphalt only being allowed per square, whereas it is found practically that 375 lbs are required.

6. The work has been done departmentally.

No. 486. ORDER THEREON, 28th January 1876, No 225

CIVIL WORKS, No 30.

UNDER explanations contained in the above letter, the revised estimate, amounting to Rupees 1,980, for alterations to the Subsidiary Jail in the Vellore Fort, is sanctioned.

2 The question of provision of funds is referred to the Judicial Department.

(True Extract)

Major-General, R.E.,
Secretary to Government

To the District Engineer, North Arcot
" Controller of Public Works Accounts
" Judicial Department.

Exd E C Shunker
Spare Copies

Fund *Special (Convict Labor)*

Class *General*

Main-head *Civil Buildings*

Sub head *New Works*

Name and Purpose of Work

Alterations to the Subsidiary Jail at Vellore

Amount of Estimate, Rs *1980*

FINAL DISPOSAL PROPOSED.

Local Requisition—

From N.

Not Urgent date

Original Sanction No *2158* 6 Aug 1875.

Detailed Plans and Estimates ordered

by G O No P W of 187 .

Intermediate Disposals —

Returned to District Engineer with No of 187 .

Received from District Engineer with No. of 187 .

BUDGET PARTICULARS

Funds available on (date)

Rs *1000* allotted

From *Convict Labor Funds*

in G. O. No. 111 of 11-12-75

Previous outlay 779

Balance required 201. Perhaps

the Fin. Dep't would allow

the balance from the sum

referred to in Para. 3 of the order

Proposed for entry in Budget of 187 .

* In the case of Revenue Buildings state if on the sanctioned list

upon which G. O. No. 111 is

based—

ABSTRACT
OF
FINAL DISPOSAL

Sanctioned for entry in Budget
of 187
Funds allotted from
vide G O. No. of 187

Form No 1, M Wks.
Current No 7995
H. Anet
DISTRICT.
of 1875.

ESTIMATE.

(DOCUMENTS IN FILE)

From District Engineer of H. Anet.
Covering letter No 3293 dated 14 Dec 1875.

" " 187
Range Officers " X X "
" " . "

Detailed Estimates No.

Abstract " "

Plans "

Specification Reports
Comparative Statement
From Office

Government Orders and Proceedings.

Depart- ment	No	Date	ENDORSEMENTS, P W DEPT	
			No	Date
Public Works	2755	1/75		
"	2158	6 Aug 74		
"	111	1/75		
G.O. No 225 28-1-76				

No. 28th Jan 76 Bot 485

25-1-76

Comparative Statement Shewing the difference between the original Estimate and work executed for Altering the roof of Subedary Jail in the Yellow Fort Estimate Rs 1,780.00.

Description of work	A. and B. of date of whom Sanction framed	Original Estimate	Work executed		Difference		Remarks
			Qty	Rate	Amount	Increase	
Square Removing the roof of old Building		681	26	14 1/2	718	97	Was found practically necessary.
do Shifting tiles with new far old timber		82	4	39 1/2	1479	659	More bamboo tiles had to be used than the dates allowed.
Cubyd Bricks in Chumam		134 1/4	43 1/2	1 66 3/4	18992	54112	Owing to much higher prices paid to Chumam & bricks than allowed in the date.
do Raising the basement with Riv. Sand.		20 1/4	83 1/2	1 2 1/2	2115	11	
Square Flooring with 1/2" Asphaltic laid on 3" concrete		234	18	15 11 1/2	2826 1/2	486 1/2	It was practically found that more asphaltic was required than allowed in the dates.
do Chumam plastering 1 coat & whitewashing 2 coats		25 1/4	30 1/2	1 4 1/2	3788	1108	Owing to higher prices paid to Chumam
Cuylt Teakwood wrought and put up		688 1/2	211	3 2 1/2	6654	208	
Square Wood Ceiling 2 coats		21 1/4	18	1 5 1/2	24119	379	The original rates rather insufficient.
do Terracing with brick on edge with Chumam		483	21	26 13 1/2	56411	8111	Owing to higher prices paid to Chumam
do Corner work		552	210	1 6 1/2	68101	1381	do
do Removing the present Ventilators & replacing same with necessary work and 1/2"		9	18	1 6 1/2	7105	157	
do Removing the present door		2	2	1 1	2		
do Stone Slabs for Steps 2 1/2 x 1 1/2 x 1/2		2 1/2	2	9 11 1/2	1311	181	
do Sundries and Superintendence		90 13 1/2			9357	278	
Total Rs		1780.00			1980.00	223.58	23.58
Deducting Surplus		1780.00			1780.00	23.58	
Net Excess Surplus						200.00	

By J. Subingachan, Asst. Engineer Yellow Range

No. 3 or Yellow Range N.A. 25
Yellow Range December 1895

Capt. R. Subingachan
District Engineer N. Prov. Assistant Engineer Yellow Range

NORTH ARCOT,
District Engineer's Office,
21st Dec 1875.

No. 3263

From
The DISTRICT ENGINEER,
NORTH ARCOT,

To
The Secretary to Government
Public Works Department
Madras.

Sir,
I have the honor to forward here-
with a comparative statement for the
work noted in the margin sanctioned in
G.O. No. 2158 of 6th August 1874 and
to request sanction to the increase required
of Rupees 200 on the original estimate of
Rupees 1780.

- 2 It will be seen that the principal
items of increase are brick in chunam,
plastering, cornice work, terracing, and
asphalted flooring.
3. The increase in cost of the first four
items has been caused by the great rise
in the price of lime and bricks, owing to

Alteration to
the Subsidiary
Estimate
of 1875.

Done,
The District Engineer,
North Arcot.
J. F. S. District Engineer,
North Arcot.

Revised
Estimate
of 1875.
Comparative Statement

Showing the difference
between the original and the
revised estimate for all the
items of the Subsidiary
Estimate of 1875.

1875-76
No. 258 of 1875

the large demand for the restoration of the Palar bridge and other large works injured during the floods of last year.

4 There is no doubt that this cause has operated very strongly, and the Range officer is not to blame for the rates being exceeded.

5 The increase in the last item is due to a mistake in the data from which the estimated rate was calculated, 310 tons of asphalt only being allowed per square, whereas it is found practically that 375 tons are required.

6. The work has been done departmentally

I have the honor to be

Sir

Your most obedient servant

John P. [Signature] Captain R E
District Engineer North Arcot

No 225

Public Works Department

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 28 Jan'y 5.

Read the following —

Mr 1875 Dept
From The District Engineer

North Arcot
No. 7995
To The Secretary to Govt.
P. W. Department
Madras

Dated 14th December 1895

Received 16 — do

No. 3293

Enclosure - 1

Forwards a comparative
Statement for the alteration
to the subsidiary jail in the
Vellore Fort and requests
sanction to the increase required
of Rs. 200. on the original
estimate.

B. A. 185

From

The District Engineer

North Arcot

(No. 3293 d/14th Dec 1895)

Under explanations
contained in the above letter
the Revised Estimate
amounting to Rs. 1980 for
alterations to the subsidiary
jail in the Vellore Fort
is sanctioned.

The question of
provision of funds is re-
ferred to the Judicial
Department.

S. E. K. Arch. 5
Cm. P. W. D.
per Joseph

11/11/95 - 5-2-76

W. H. A. 185

112
1995
Ct. of 1876 Madras.

PUBLIC WORKS.

R
J. E. A. Arcat.

I 11

I 1

R 1

G. C. 28 Jan 1876 No. 275

No. 485 - 486

Expenditure for the
Fort. Santa Cruz de

The revised Estimate of Rs.
1980 for alterations to the
sanctuary.