

(1) Number of pages \_\_\_\_\_

(2) Date of repair \_\_\_\_\_

(3) Initials of the Referencer \_\_\_\_\_

# MADRAS RECORD OFFICE

## Government of Madras

*Public Works* DEPARTMENT

|          |      |     |       |
|----------|------|-----|-------|
| G.O. No. | 30   | (2) | Press |
| B.P. No. |      |     | Mis.  |
| Dated    | 5-1- |     | 1876  |

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,  
5th January 1876.*

No. 59. Read the following letter from Lieutenant D. McNEIL CAMPBELL, R.E., Executive Engineer, in charge of Kistna District, to Lieutenant-Colonel J. MULLINS, R.E., Chief Engineer for Irrigation, dated Masulipatam, 20th December 1875, No. 110 :—

In annexing copy of the Controller's No. 48 of 15th November 1875, I have the honor to forward herewith a statement of extraordinary works showing against each item allotments required and sums surrendered from Budget grants for this year, and to request you will be so good as to sanction the transfers therein made to enable the Controller to pass expenditure on all those items.

2. The cause of surrendering Rupees 7,800 from the allotment of widening Masulipatam canal, estimate Rupees 1,13,530, is given in the column of remarks of

KISTNA DISTRICT.

Statement showing the works requiring additional allotment for expenditure and which are not likely to be expended before 31st March 1876.

| Description.                                                                                                  | Amount of Estimate. | When and by whom sanctioned.                                                    | Current year's allotment. | Previous year's expenditure. | Expenditure up to end of Nov. 1875. | Probable expenditure up to 31st Mar. 1876. | Additional allotment required. | Amount not required. | Remarks.                                                                                                           |
|---------------------------------------------------------------------------------------------------------------|---------------------|---------------------------------------------------------------------------------|---------------------------|------------------------------|-------------------------------------|--------------------------------------------|--------------------------------|----------------------|--------------------------------------------------------------------------------------------------------------------|
| <i>Extraordinary.</i>                                                                                         |                     |                                                                                 |                           |                              |                                     |                                            |                                |                      |                                                                                                                    |
| Widening the head of Masulipatam canal ...                                                                    | Rs. 1,13,530        | G.O., No. 1,389, of 20th May 1871, and Budget Item 10 of 1875-76.               | Rs. 20,300                | Rs. 90,923                   | Rs. 8,956                           | Rs. 3,514                                  | Rs. ...                        | Rs. 7,800            | The time available for working in the bed of canal is insufficient to enable the whole allotment to be worked out. |
| "PULLERU" PROJECT, ESTIMATE Rs. 1,87,990                                                                      |                     |                                                                                 |                           |                              |                                     |                                            |                                |                      |                                                                                                                    |
| <i>Masulipatam Canal.</i>                                                                                     |                     |                                                                                 |                           |                              |                                     |                                            |                                |                      |                                                                                                                    |
| Completing the sloping of banks of Masulipatam canal from 1st to 4th mile.                                    | 10,100              | Budget Item 8 of 1875-76.                                                       | 2,064                     | 7,608                        | 390                                 | 610                                        | ...                            | 1,064                | There will not be time between the closing of canals and the end of March to work out these allotments.            |
| Enlarging Masulipatam canal from 4 to 12 miles.                                                               | 65,000              |                                                                                 | 6,836                     | 61,743                       | 3,007                               | 773                                        | ...                            | 3,056                |                                                                                                                    |
| Inampudy under tunnel ...                                                                                     | 19,000              | Do. and G.O., No. 1,496, of 31st May 1875.                                      | 8,900                     |                              |                                     |                                            |                                | 4,120                |                                                                                                                    |
| <i>Pulleru.</i>                                                                                               |                     |                                                                                 |                           |                              |                                     |                                            |                                |                      |                                                                                                                    |
| Constructing an Iron Punt, belonging to estimate Rupees 1,87,990.                                             | 6,820               | G.O., No. 3,099, of 17th October 1867; and G.O., No. 1,016, of 14th April 1875. | ...                       | 6,100                        | 713                                 | 7                                          | 720                            | ...                  |                                                                                                                    |
| <i>Ryres' Canal.</i>                                                                                          |                     |                                                                                 |                           |                              |                                     |                                            |                                |                      |                                                                                                                    |
| Compensation for main canal and branches... Constructing a sluice and bridge at the head of alternative line. | 3,000<br>19,260     |                                                                                 | ...                       | 1,512<br>18,347              | ...                                 | ...                                        | ...                            | ...                  |                                                                                                                    |

Proceedings of the Madras Government, Public Works Department,  
5th January 1876.

|                                                                                                         |          |                                                       |         |          |        |       |       |        |  |  |
|---------------------------------------------------------------------------------------------------------|----------|-------------------------------------------------------|---------|----------|--------|-------|-------|--------|--|--|
| Excavating a new channel from the head of alternative line including compensation.                      | 2,76,880 |                                                       | 20,000  | 2,10,970 | 18,394 | 2,606 | 1,000 | ...    |  |  |
| Enlarging and improving Ryres' canal to Pulleru near Murrivadah.                                        | 58,180   |                                                       | 5,000   | 44,089   | 834    | 3,666 | ...   | 1,000  |  |  |
| Constructing a bridge of five arches of 20 feet span each at crossing the Ellore road.                  | 6,153    |                                                       | ...     | ...      | ...    | 3,000 | 3,000 | ...    |  |  |
| Constructing an accommodation bridge across Pulleru near Murrivadah below the junction of Ryres' canal. | 3,710    |                                                       | * 738   | 2,567    | ...    | ...   | ...   | ...    |  |  |
| Constructing two calingulahs and bridges on Gudivadau branch.                                           | 2,960    | G.O., No. 3,342, of 6th Nov. 1874, and Budget Item 9. | * 1,292 | 446      | ...    | ...   | ...   | ...    |  |  |
| Constructing two accommodation bridges with elevating platforms on Ryres' canal.                        | 5,660    |                                                       | ...     | 1,398    | ...    | ...   | ...   | ...    |  |  |
| Alterations and additions to Comatigunta calingulah.                                                    | 2,970    | G.O., No. 1,507, of 31st May 1875.                    | 2,970   | ...      | ...    | 1,500 | ...   | 1,470  |  |  |
| Enlarging and improving Gudivadah branch channel.                                                       | 26,800   |                                                       | ...     | 2,423    | ...    | ...   | ...   | ...    |  |  |
| Constructing three accommodation bridges on Ryres' canal.                                               | 3,780    |                                                       | ...     | 3,551    | ...    | ...   | ...   | ...    |  |  |
| Minor sluices ...                                                                                       | 2,000    |                                                       | ...     | 118      | ...    | 400   | 400   | ...    |  |  |
| Do. branches ...                                                                                        | 3,000    |                                                       | ...     | ...      | ...    | ...   | ...   | ...    |  |  |
| Constructing an Iron Punt ...                                                                           | 7,840    |                                                       | ...     | 6,100    | 1,740  | ...   | 1,740 | ...    |  |  |
|                                                                                                         | 4,14,193 |                                                       | 30,000  |          |        |       | 7,053 | 2,472  |  |  |
|                                                                                                         |          | Net ...                                               | * 2,028 |          |        |       | 8,843 | 14,392 |  |  |

\* 738 + 1,290 = 2,028 surrendered, vide G.O., No. 1,947, of 10th July 1875.

MASULIPATAM,  
20th December 1875.

(Signed) D. McNEIL CAMPBELL, Lieutenant, R.E.,  
Executive Engineer in charge of Kistna District.

*Proceedings of the Madras Government, Public Works Department,  
5th January 1876.*

From Captain L. CONWAY-GORDON, R.E., Controller of Public Works Accounts, to  
Lieutenant D. McNEIL CAMPBELL, R.E., Executive Engineer, in charge of Kistna  
District, dated Madras, 15th November 1875, No. 48 K S.

THE Government in the Budget for 1875-76 having provided funds separately for each of  
the works included in the completion estimate of the Ryves' Canal Project, and no provision  
having been made for the head-sluice and bridge at the head of alternative line, the outlay on  
that work will continue to be passed conditionally till a specific allotment has been made.

No. 60.

ORDER THEREON, 5th January 1876, No. 30.

|                      |
|----------------------|
| IRRIGATION, No. 5-B. |
| Account.             |

THE modification of allotments for  
Loan Fund Works in the Eastern Delta,  
Kistna, shown in the statement submitted  
by the Executive Engineer in charge,

are approved, subject to the confirmation of the Government of India. It is observed  
that there will be a net surrender of Rs. 5,549.

(True Extract.)

Major-General, R.E.,  
Secretary to Government.

To the Executive Engineer in charge, Kistna District.  
" Chief Engineer for Irrigation.  
" Controller of Public Works Accounts.



To No. 110. Supp. Engr. Office 1. 2. 11  
 Wasahatam  
 20 December 1875

From  
 Lieut. D. M. Campbell  
 Executive Engineer in charge  
 Krishna District

To, Lieut. Col. J. Mullins R.E.  
 Chief Engineer for Irrigation

Sir, In annexing copy of the  
 Controller's No 48 of 15<sup>th</sup> November 1875,  
 I have the honor to forward herewith  
 a statement of extraordinary works  
 showing against each item, allotment  
 required and sums surrendered  
 from Budget grants for this year,  
 and to request you will be so good as  
 to sanction the transfers therein made  
 to enable the Controller to pass ex-  
 -penditure on all those items -  
 2. The cause of surrendering Rs 7800  
 from the allotment of Widening Masu-  
 -hapataw Canal, Estimate No 113530, is  
 given in the Column of remarks  
 of the statement -

Enclosures 2  
 Statement  
 1 Copy of Controller's  
 No 48 of 15 Nov 75

Enclosure in letter  
 No 110 of 20 December 1875  
 from the Executive  
 Engineer in charge  
 Krishna to the Chief  
 Engineer for Irrigation  
 2580  
 2/75

P.W. No. 1245 of 1875

Enclosed  
 letter for  
 Executive  
 Engineer  
 Krishna  
 District  
 Chief  
 Irrigation  
 20 Dec  
 No 110

P.W. No 8



2-11-12-75

70-1060-5476

WP)  
 Rupees 5549.-  
 15  
 11/28/75  
 10/28/75

for printed matter

Statements in duplicate  
 sent to Gov India with  
 2 cc of R.C. 30  
 1 statement to Mr. Porter  
 1 - to the Engineer  
 The Engineer in charge  
 District 6

Chief Engineer for Irrigation  
 Controller of P. W. Account  
 20-1-76 5

9245

Dept. of 18761 Adams.

PUBLIC WORKS.

1. Mr. [unclear] in charge of  
Indian Dist.

Dated

Local

R. L.

Encl.

G. O. 5 Jan. 1876, No. 30

No. 59-60

Lower Road Works in the Eastern  
India - District Dist - The  
Statement showing the moti-  
vation of allotments for  
approved, Subject to the con-  
firmation of the Govt of  
India.