

- (1) Number of pages \_\_\_\_\_  
(2) Date of repair \_\_\_\_\_  
(3) Initials of the Referencer \_\_\_\_\_

# MADRAS RECORD OFFICE

Government of Madras

*Public Works* DEPARTMENT

|          |        |     |       |
|----------|--------|-----|-------|
| G.O. No. | 462    | (W) | Press |
| B.P. No. |        |     | Mis.  |
| Dated    | 21. 2. |     | 1876. |

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,  
21st February 1876.*

No. 363. Read the following letter from J. D. GRANT, Esq., Officiating District Engineer, Tinnevely, to Major-General G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Palamecottah, 9th February 1876, No. 131 :—

1 Comparative Statement.  
1 Abstract Estimate.

I HAVE the honor to forward to you a revised estimate for the construction of a temporary Court for the District Munsif, Tinnevely.

2. The original estimate of Rupees 470 was prepared in my office, but by some mistake the pillars to support the roof were entirely omitted, and the estimate is then insufficient by Rupees 100, for which additional sum I would now request early sanction, as the work was carried out according to plan, and the omission only discovered after the work was done and to be paid for.

3. The omission of so important a portion of the building from the estimate is partly due to the plan having been several times revised, so as to bring the cost as low as possible, and thus in making corresponding reductions in the estimate the mistake occurred.

4. More care in the preparation of the estimate would have prevented the error, and I regret that it was not discovered, but so many estimates are prepared that I am unable personally to check the detailed quantities.

No. 364. ORDER THEREON, 21st February 1876, No. 462.

CIVIL WORKS, No. 16.

UNDER the explanation given, the estimate of Rupees 570 for constructing a thatched shed for additional Munsif's Court at Tinnevely is sanctioned. Specific allotment of funds will be made later in the year.

2. This sanction has been registered as Provincial, No. 11 W of 1875-76.

(True Extract.)

Major-General, R.E.,  
Secretary to Government.

To the District Engineer, Tinnevely.  
„ Examiner of Public Works Accounts.  
„ Judicial Department.

Exd. E. C. Shanker.  
Spare Copies

Tinnevely District Tinnevely Taluk.  
 Works constructing a thatched shed for additional  
 Munsiff's Court at Tinnevely

Contents.

Particulars

Rate per Amount Total

|         |                                                                  |                |          |
|---------|------------------------------------------------------------------|----------------|----------|
| 214     | Rough Stone in clay                                              | 2 8 " cys.     | 60 " "   |
| 162 1/2 | Bricks in clay                                                   | 3 12 " - De    | 158 12 " |
| 992     | Plowing with clay                                                | " 12 " 1000 ft | 7 7 "    |
| 1842    | Plastering with one coat of<br>Chunnam                           | 1 8 " - De     | 27 10 "  |
| 2010    | Roofing complete                                                 | 9 " " - De     | 180 De 5 |
| 4       | Tatties 12' x 8'                                                 | 5 8 " each     | 22 " "   |
| 8       | De 7' x 8'                                                       | 3 8 " - De     | 28 " "   |
|         | Dois                                                             |                | 30 " "   |
|         | Wilnefs box                                                      |                | 10 " "   |
|         | excavating foundation<br>and filling in basement<br>and sundries |                | 50 10 7  |
|         | Water establishment                                              |                | 15 " "   |
|         | Total Revised Estimate Rs                                        |                | 570 " "  |

District Eng's Office, Tinnevely  
 Palamcottah, 9th February 1916

J. D. Kent  
 Offg Dist Engineer  
 Tinnevely

Sanlo: 252 via letter  
from the office. But says  
dominically dated 9121  
at many 1846 25 1231.

de: No direction to find  
D. P. 10

Financial  
Unit Building  
Year 1846

Notes:  
Received statement for  
constructing a school  
shed for additional rooms  
with board at 3 monthly

Purpose: 5,700.00  
17/11/91

Comparative Statement Showing the difference between the Original and Revised Estimate for Constructing a thatched shed for additional Manuscripts Court at Tinnivelly.

| Description of work.                                           | Units | Original Estimate |      | Revised Estimate |          | Difference |        | Remarks. |
|----------------------------------------------------------------|-------|-------------------|------|------------------|----------|------------|--------|----------|
|                                                                |       | Quantity          | Rate | Amount           | Quantity | Rate       | Amount |          |
| Rough stone in clay                                            | Cy    | 24                | 2 8  | 60               | 24       | 2 8        | 60     |          |
| Brick in clay                                                  | "     | 15 3              | 5 12 | 58 12            | 42 3     | 5 12       | 158 12 | 26 3 100 |
| Flooring with clay                                             | Sy    | 992               | " 12 | 77               | 992      | " 12       | 77     |          |
| Plastering with one coat of chunam                             | Sy    | 1042              | 1 8  | 27 10            | 1042     | 1 8        | 27 10  |          |
| Roofing Complete                                               | Sy    | 2010              | 7    | 180 45           | 2010     | 7          | 180 45 |          |
| Lattice 12' x 8'                                               | "     | 4                 | 5 8  | 22               | 4        | 5 8        | 22     |          |
| Do. 7' x 8'                                                    | "     | 8                 | 3 8  | 28               | 8        | 3 8        | 28     |          |
| Dais                                                           | "     | 1                 | 30   | 30               | 1        | 30         | 30     |          |
| Witness box                                                    | "     | 1                 | 10   | 10               | 1        | 10         | 10     |          |
| Excavation for foundation and filling in basement and sundries | "     |                   |      | 30 47            |          |            | 30 47  |          |
| Extra Establishment                                            |       |                   |      | 15               |          |            | 15     |          |
| Total Amount of Estimate Required                              |       |                   |      | 470              |          |            | 570    | 100      |
| Deduct Amount already sanctioned in G.O. No 2690 of 20.7.75    |       |                   |      |                  |          |            | 470    |          |
| Net Amount requiring sanction                                  |       |                   |      |                  |          |            | 100    |          |

Tinnivelly Range Office  
Palamcottah  
3<sup>rd</sup> February 1876.

J. W. Hunt  
District Engineer Tinnivelly  
9-2-76

P. S. Sivasubramanian  
Tinnivelly Range Officer

No 131

District Engineer Sinnerally  
Palamcottah. 7<sup>th</sup> February 1876

Trans

J. D. Grant Esq<sup>r</sup>  
Off<sup>r</sup> District Engineer  
Sinnerally

To

Major General G. W. Walker R. E.  
Secretary to Government  
D. P. W.

Sir,

I have the honor to forward to you  
a revised estimate for the construction  
of a temporary court for the District Muns.  
Sinnerally.

Enclosures 2.  
Comparative  
Statement  
Abstract  
Estimate.

2. The original estimate of Rs 470 was  
prepared in my office but by some  
mistake the pillars to support the roof  
were entirely omitted and the estimate  
is then insufficient by Rs 100 for which  
additional sum I must now request  
early sanction as the work was carried  
out according to plan, and the omission  
only discovered after the work was done  
and to be paid for.

3. The omission of so important  
a portion of the building from the  
Estimate is partly due to the Plan  
having been several times revised, so  
as to bring the cost as low as possible,  
and thus in making corresponding reduc-  
tions in the Estimate, the mistake occurred.

Enclosure 2. Comparative statement showing the difference between the original and the revised estimate for the construction of a temporary court for the District Muns. Sinnerally. The original estimate was Rs 470 and the revised estimate is Rs 570. The difference is Rs 100. The original estimate was prepared in my office but by some mistake the pillars to support the roof were entirely omitted and the estimate is then insufficient by Rs 100 for which additional sum I must now request early sanction as the work was carried out according to plan, and the omission only discovered after the work was done and to be paid for.

10. More care in the preparation of  
the Estimate would have prevented the  
error and I regret that it was not dis-  
covered, but so many Estimates are prepared  
that I am unable personally to check the  
detailed quantities.

I have the honor to be  
Sir  
Yours Most Obedt. Servt  
J. D. Hunt  
Offg District Engineer

902690920/9/75 origl

Submits for sanction  
a revised estimate of  
Rs 570 for constructing  
a thatched shed for  
additional staff's  
bount at Chinnivelly.

Dated 9<sup>th</sup> }  
Received 14 } February 1876.  
of 1831.

Enclo: 2.

The Offe Dist Engr,  
Chinnivelly  
for the Secretary to Govt  
S. P. W.

Sim: 1876 Sept  
No: 1152

363

Apr 17-2-76

40 No 462. 21.2.76

10462 Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the

21<sup>st</sup> Feb 76

Read the following:—

The District Engineer (S. E. No. 181 dated  
9<sup>th</sup> February 1876.)  
Chinnivelly

Under the explanation  
given the estimate of Rs 570  
for constructing a thatched  
shed for additional Moonsiff  
Court at Chinnivelly is  
sanctioned. Specific allo-  
ment of funds will be  
made later in the year.  
This sanction  
has been regis-  
tered as  
Provincial  
No. 11-11 of 1875/76.

S. E. Chinnivelly  
Cm. Engr  
for Sept.

200 6. 10. 2 3. 20

1182  
Capt. of 1878 Madison  
PUBLIC WORKS.

J. H. Linnerville

22/10/72

Dr.

Cr.

Dr.

Dr.

21 February 1872 467

1872-73-264

Graded road in the ad-  
-ditional Municipal Court  
at Linnerville  
The said estimate amounts  
to \$570 for constructing  
a ————— completed.