

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No.	1253	(W)	Press ~~Mis.~~
Dated	20-4-	1877.	

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
20th April 1877. No. 1,353.*

Read the following:—

No. 477. From the District Engineer, South Arcot, dated 3rd February 1877,
No. 207.

No. 478. ORDER THEREON, 20th April 1877, No. 1,353.

CIVIL WORKS, No. 41.

Fund.—Provincial Services (Imperial.)
Class.—Civil Buildings.
Main-head.—Original Works.
Head.—(17) Land Revenue Buildings.
Project of which the work forms part.—Deputy Collector's
Cutcherry at Trickalore.
Name of Work.—Deputy Collector's Cutcherry at Trickalore.
Amount.—Rupees 4,990.
To be carried out by the Public Works Department.

THE District Engineer in submitting a revised estimate for a Cutcherry for the Deputy Collector of Trickalore in the South Arcot District brings to the notice of Government the extremely unsatisfactory way in which Lieutenant and Assistant Engineer G. Wiffen has worked and is working the division of which he holds engineering charge. His Grace in

Council has already had to animadvert very strongly on this officer's conduct (G.O., No. 724, dated 2nd March 1877,) and he now directs that Lieutenant Wiffen be warned that unless he shows a marked improvement in the mode of conducting his duties and thoroughly regains the confidence of his District Engineer, he will be summarily removed from the Public Works Department. Till further orders the District Engineer will submit a report quarterly on Lieutenant Wiffen's conduct.

2. With these remarks the revised estimate of Rupees 4,990 is sanctioned; and the District Engineer will include the amount required in the current official year to complete the work in his list of Incomplete Works.

3. This sanction is registered as Provincial No. 20—W of 1877-78.

(True Extract.)

Colonel, R.E.,
Secretary to Government, P.W.D.

To the District Engineer, South Arcot.

" Revenue Department,
" Examiner of Public Works Accounts, } In Extracts.

Exd. S. T. Austin.

Spare Copies

(a) Heads of Service—

Fund. Provincial Services (Imperial)

Class. Civil Buildings.

Main-head. Original works.

Head
Sub-head. (17) Land Revenue Buildings.

Project—of which the } Deputy Collector's kitchen at
Section. work forms part } Trichalore.

Name of Work. No. 1 Collector's kitchen at Trichalore.

Amount. Rs 4990

To be carried out by the P. W. Department.

Print in the margin of G.O. No. 1353 of 20-4-77

GOVT.
OF MADRAS. }

1877.

{ P.W.
DEPT.

SECRETARY.

Madras 17th April 1877.
Ootacamund,

OFFICE NOTE.

To

*Please state the
amount expended
up to 31st March 1877
on the Dy. Collector's
Contingent at Ootacamund
South Arcot District.*

W. L.

17.4.77

OF

187 .

To Mr.

To the end of February.

Rs 4,706 - 1 - 10.

Accounts for hundreds not yet

received, not yet due.

Ly.
*The A.S. Dept. is not
satisfied!*

South Arcot District Bangalore Division

Comparative Statement showing the difference between the Original and revised estimates for Constructing a Deputy Collectors bungalow at Trichalore.

Description of Work	Original Estimate			Work actually done			Work remaining to be done		Revised estimate or total estimate			Increase	Decrease	Balance requiring sanction	Remarks
	Quantity	Rate	Amount	Quantity	Rate	Amount	Quantity	Rate	Quantity	Rate	Amount				
Main Building															
Concrete work	Cy 61 1/8	3	183 12 8	61 1/8	1 1/4	116 1/2			61 1/8	1 1/4	116 1/2			66 13 9	The laying of the concrete was done under my personal supervision, and only the broken bricks from kitchen were used and kept from lime kiln hence the saving.
Brickwork in Channam	292	3 6	985 8												
Cornice Work	Rft 1.69	2	58 10												
Arch Work	Cft 244 3/4	2 8	40 12 8	220	1 7	64 11 2			42	2 44 3/4	45 6 11 1/2	26 12 3			It is impossible to separate this item as it was not done so in the Station Books.
Stone work	109 8	8	54 14 8	109	7	47 11			109	7	47 11			7 3 8	Arch & cornice work to the west entrance was completed as per plan but was ordered to be knocked down by the Dist. Eng. & to be built up again, which has been done hence the increase.
Skewed fixed compass	133 1/2	3 4	433 14	135 1/2	3 2	421 1/2			135 1/2	3 2	421 1/2			2 11 7	
Ventilation Doors	458	1 9	715 10	458	1 9	715 10			458	1 9	715 10				
Plastering	Sq 38 1/2	2 12	104 15 4				38 1/2	2 12	104 15 4	38 1/2	2 12	104 15 4			
External painting	27 1/4	1 4	31 11				8 2	2 7 1/2	26 9	2 7 1/2	34 11				
Flooring with Bricks	15	6	90				15	6	90	15	6	90			
Roofing with Palmyrah rafters	26 3/8	20	532				203 4	3	535 4	26 3/8	28	744 12 10	212 12 10		It is necessary provided for in place of Palmyrah rafters.
Wrought iron	108	2	13 8	100 1/2	1	25 1			100 1/2	1	25 1				Could not be made up & delivered at site of work under the 100 ft. as per the
Extra labor for ornamental work to gables & arches	2	20	40				2	20	40	2	20				
Punkahs	2	15	30				2	15	30	2	15				
Excavating foundations															
Compound Wall			42 3			29 9 3			12 9 9		42 3				
Brick in channam	Cy 11 1/2	3 6	39 12				11 1/2	3 6	39 12	11 1/2	3 6	39 12			
do in clay	230 3/4	2	460 7 2				230 3/4	2	460 7 2	230 3/4	2	460 7 2			
Plastering	Sq 70 1/4	1 8	105 6				70 1/4	1 8	105 6	70 1/4	1 8	105 6			
Gates	2	40	80				2	40	80	2	40				
			685 9 2						685 9 2		685 9 2				
			1592 7						1592 7		1592 7				
			459 6 10						459 6 10		459 6 10				
			256 13 1/8						256 13 1/8		256 13 1/8				
			76 12 9						76 12 9		76 12 9				
			685 9 2						685 9 2		685 9 2				
			1592 7						1592 7		1592 7				
			459 6 10						459 6 10		459 6 10				
			256 13 1/8						256 13 1/8		256 13 1/8				
			76 12 9						76 12 9		76 12 9				
			685 9 2						685 9 2		685 9 2				
			1592 7						1592 7		1592 7				
			459 6 10						459 6 10		459 6 10				
			256 13 1/8						256 13 1/8		256 13 1/8				
			76 12 9						76 12 9		76 12 9				
			685 9 2						685 9 2		685 9 2				
			1592 7						1592 7		1592 7				
			459 6 10						459 6 10		459 6 10				
			256 13 1/8						256 13 1/8		256 13 1/8				
			76 12 9						76 12 9		76 12 9				
			685 9 2						685 9 2		685 9 2				
			1592 7						1592 7		1592 7				
			459 6 10						459 6 10		459 6 10				
			256 13 1/8						256 13 1/8		256 13 1/8				
			76 12 9						76 12 9		76 12 9				
			685 9 2						685 9 2		685 9 2				
			1592 7						1592 7		1592 7				
			459 6 10						459 6 10		459 6 10				
			256 13 1/8						256 13 1/8		256 13 1/8				
			76 12 9						76 12 9		76 12 9				
			685 9 2						685 9 2		685 9 2				
			1592 7						1592 7		1592 7				
			459 6 10						459 6 10		459 6 10				
			256 13 1/8						256 13 1/8		256 13 1/8				
			76 12 9						76 12 9		76 12 9				
			685 9 2						685 9 2		685 9 2				
			1592 7						1592 7		1592 7				
			459 6 10						459 6 10		459 6 10				
			256 13 1/8						256 13 1/8		256 13 1/8				
			76 12 9						76 12 9		76 12 9				
			685 9 2						685 9 2		685 9 2				
			1592 7						1592 7		1592 7				
			459 6 10						459 6 10		459 6 10				
			256 13 1/8						256 13 1/8		256 13 1/8				
			76 12 9						76 12 9		76 12 9				
			685 9 2						685 9 2		685 9 2				
			1592 7						1592 7		1592 7				
			459 6 10						459 6 10		459 6 10				
			256 13 1/8						256 13 1/8		256 13 1/8				
			76 12 9						76 12 9		76 12 9				
			685 9 2						685 9 2		685 9 2				
			1592 7						1592 7		1592 7				
			459 6 10						459 6 10		459 6 10				
			256 13 1/8						256 13 1/8		256 13 1/8				
			76 12 9						76 12 9		76 12 9				
			685 9 2						685 9 2		685 9 2				
			1592 7						1592 7		1592 7				
			459 6 10						459 6 10		459 6 10				
			256 13 1/8						256 13 1/8		256 13 1/8				
			76 12 9						76 12 9		76 12 9				
			685 9 2						685 9 2		685 9 2				
			1592 7						1592 7		1592 7				
			459 6 10						459 6 10		459 6 10				
			256 13 1/8						256 13 1/8		256 13 1/8				
			76 12 9						76 12 9		76 12 9				
			685 9 2						685 9 2		685 9 2				
			1592 7						1592 7		1592 7				
			459 6 10						459 6 10		459 6 10				
			256 13 1/8						256 13 1/8		256 13 1/8				
			76 12 9						76 12 9		76 12 9				
			685 9 2						685 9 2		685 9 2				
			1592 7						1592 7		1592 7				
			459 6 10						459 6 10		459 6 10				
			256 13 1/8						256 13 1/8		256 13 1/8				
			76 12 9						76 12 9		76 12 9				
			685 9 2						685 9 2		685 9 2				
			1592 7						1592 7		1592 7				
			459 6 10						459 6 10		459 6 10				
			256 13 1/8						256 13 1/8		256 13 1/8				
			76 12 9						76 12 9		76 12 9				
			685 9 2						685 9 2		685 9 2				
			1592 7						1592 7		1592 7				
			459 6 10						459 6 10		459 6 10				
			256 13 1/8						256 13 1/8		256 13 1/8				
			76 12 9						76 12 9		76 12 9				
			685 9 2						685 9 2		685 9 2				
			1592 7						1592 7		1592 7				
			459 6 10						459 6 10		459 6 10				
			256 13 1/8						256 13 1/8		256 13 1/8				
			76 12 9						76 12 9		76 12 9				
			685 9 2						685 9 2		685 9 2				
			1592 7						1592 7		1592 7				
			459 6 10						459 6 10		459 6 10				
			256 13 1/8						256 13 1/8		256 13 1/8				
			76 12 9						76 12 9		76 12 9				
			685 9 2						685 9 2		685 9 2				
			1592 7						1592 7		1592 7				
			459 6 10						459 6 10		459 6 10				
			256 13 1/8												

South Arcot District Vuddalore Division

Comparative Statement showing the difference between the Original and revised estimates for Constructing a Deputy Collectors Bungalow at Trichalore.

Description of Work	Original Estimate			Work actually done			Work remaining to be done	Revised estimate or total estimate			Increase	Decrease	Balance requiring sanction	Remarks
	Quantity	Rate	Amount	Quantity	Rate	Amount	Quantity	Rate	Amount	Quantity				
Brought forward			4016 11 6	2627 15 10		15927 11 5		4219 11 5	2501 11 5	76 11 3				
Sundries and scaffolding			203 13 6	147 3 5		56 10 5		203 13 6		11 3				
Superintendence			250	168 4 1		82 1 1		250 1 1		1 1				
Materials lost				316 3 11				316 3 11						
Total Estimate			4500	3259 7 2		17308 10		4990 11 5	5548 11 5	76 11 3				

Materials at site

Bricks			
Chunam	parake	3889	15 10
Sand		831	25 7 5
Mortar		1277	20 2 9
Manufacture of Bricks		7	8 6
"	Parake	31250	18 1 9
"	Flat tiles	36200	88 11 10
"	Lim. parake	16000	23 9
"	Square Bricks	63	23 9
Firewood	Candies	500	5 1 3
Palmrat saplings		192	7 11 6
Tar	Cask	128	229 9 3
Roofing nails	lbs	1	27
Repair		21	10 13 5
		64	20 11 602 1 1
Deduct Balance due to Contractors			3951 8 3
Total expenditure up to November 76 as per progress Report			4413 6
			3906 10 9

* Details of Materials list

Manufacture of Bricks	66000	284 7 0
" Lim.		7 9
Chunam 8 1/2 Parake		24 3 1
Total		316 3 11

Left Stewart 42000 Rs 181 -
 Census Venkatarangam Pillay
 24000 " 103 7 10
 284 7 10

M. M.

/sd/ by E. Wiffen
 Asst. Engr.

/ True copy /

M. M. Major P.E.

District Engineer

Vuddalore, Dist. Office, Arcot
 Vellore 21st January 1877

District Engineer's Office Arcot
 Camp Fort. Novo 3rd Feb 77

No 547

131
Commissariat 31st July 1850

To the Supervisor in Ch. of the Range
Sub. Dir.
South Arcot

The above officer is directed to
push on with the works to the Dy. Collector
at Coimbatore and Dispensary to completion
as fast as possible.

2. The Female ward to Dispensary
can at once be put in hand, but nothing
can be done to Male ward and surgery
until after the Dist. Engr's decision is
received as to the faulty state of the work
now already done.

3. All the doors and windows with their
frames have been received and any wood
work to Dispensary will be given from the
store as required for Dispensary on an
application from the Sub. Dir. officer.

sd/ G. E. Wiffen

Asst. Engr.

1 true copy

sd/ G. E. Wiffen

Asst. Engr.

1 true copy

Major R.
Dist. Engineer

P.W.D.

7 JAN 77

No. 1262

Enclosure in letter
to 207 93rd July 1850
from the Dist. Engr.
Direct to the Asst. Engr.
S. R. M.

Small wood work

to add to the

Compassionate statement

showing the difference

between the original and

revised estimate for

constructing a Dy. Collector's

and building of works

for

Amount to estimate Rs 5000

1/10 20th April 1850

No 547

131
Commissariat 31st July 1850

To the Supervisor in Ch. of the Range
Sub. Dir.
South Arcot

The above officer is directed to
push on with the works to the Dy. Colleen
or Cutcherry and Dispensary to completion
as fast as possible.

2 The Female ward to Dispensary
can at once be put in hand, but nothing
can be done to Male ward and surgery
until after the Dist. Engr's decision is
received as to the faulty state of the work
now already done.

3 All the doors and windows with their
frames have been received and any wood
work to Dispensary will be given from the
store as required for Dispensary on an
application from the Sub. Dir. officer

sd/ G. E. Wiffen

Asst. Engr.

1 true copy

sd/ G. E. Wiffen

Asst. Engr.

1 true copy

Major R.
Dist. Engineer

P.W.D.

7 JAN 77

No 1262

Enclosure in letter

15 207 93rd July 1850

from the Dist. Engr.

Direct to the Sub. Dir.

2 PM

Small wood Dist.

to add in Dist.

Compassionate statement

showing the difference

between the original and

revised estimate for

constructing a Dy. Colleen

and building of walls

Amount to estimate Rs 5000

14 20 21 1850/77 10 10 1850/77

No 547

131
Commissariat 31st July 1850

To The Supervisor in Ch. of the Range
Sub. Dir.
South Arcot

The above officer is directed to
push on with the works to the Dy. Colleen
or Cutcherry and Dispensary to completion
as fast as possible.

2 The Female ward to Dispensary
can at once be put in hand, but nothing
can be done to Male ward and surgery
until after the Dist. Engr's decision is
received as to the faulty state of the work
now already done.

3 All the doors and windows with their
frames have been received and any wood
work to Dispensary will be given from the
store as required for Dispensary on an
application from the Sub. Dir. officers

sd/ G. E. Wiffen

Asst. Engr.

1 true copy

sd/ G. E. Wiffen

Asst. Engr.

1 true copy

Major R.
Dist. Engineer

P.W.D.

7 JAN 77

No 1262

Enclosure in letter

16 207 93rd July 1850

from the Dist. Engr.

Direct to the Sub. Dir.

2 PM

Small wood Dist.

to add in Dist.

Compassionate statement

showing the difference

between the original and

revised estimate for

constructing a Dy. Colleen

and Cutcherry at South

Armenia & Cutcherry 125000

16 207 93rd July 1850

P.W.D.
75377

No. 1262

Enclosure - letter
No 20793 dated 1/11
from the District Engineer
to the District Engineer
S. S. M.

4 20 April 11 30 4/11

12638

151
No 101 Buddalore Range office South Arcot
Camp. Villapuram.
Dated 21st January 1877.

From,

The officer in charge of
No 101 Buddalore Range, South Arcot

The District Engineer
South Arcot.

4 Enclosures

1 Comparative statement

1 Copy of letter No 475

to Sub. Dist. Officer

1 do. No 20 of

2-7-75 to do.

1 do. No 542 to do.

31-7-75

In forwarding the comparative state-
ment for the Deputy Collector's Cutcherry
at Trichalore in obedience to Chief Engineer's
Memo No 1588 of 2nd November 1876, I have
the honor to state as to the loss by manufac-
ture of Bricks as follows.

This work was commenced under
the supervision of Sergeant Supervisor Stewart
in the month of April 1875. As Bricks not
then being obtainable in Trichalore, Sergeant
Stewart moulded and burnt his own
bricks, his first kiln of 40000 turned out only
25000, I inspected the 2nd kiln on the 19th July 1875
and

and found that the kiln which was in the tank bed would be swamped if the tank filled. I then directed Sergeant Stewart to fire quick, and as the earth was turning out bad to make no more bricks on this site, before the bricks could be burnt heavy rain fell, and instead of Sergeant Stewart after the rain opening & taking away the damaged bricks he fired, consequently that kiln was a failure, on this there was a loss of 3000 Bricks making a total of 42000 lost, through the neglect of Sergeant Stewart, on Mr. Arbutnot taking charge I wrote to him with reference to these bricks. I enclose copy of letter, after charge was given and taken neither Mr. Arbutnot or Stewart reported any deficiencies. I personally asked Mr. Arbutnot and he said he was satisfied. I did not therefore go into the matter as both were satisfied. The remaining deficiency of 24000 Bricks, 8 1/2 parabs of Chumam and 20 parabs of lime is due to Quince & Venkata Rungum Pillay which under the orders of

171
Mr. Arbutnot, there is no doubt but what he used them partly on the culvert built on the 10th mile of the Road from Konger to Therapurina-
nellore and on the Nattamuthal Tank sluice, he in fact acknowledges to the same.

The only other item which ~~requires~~ needs explanation is roofing on which there is an excess of Rs 212-12-10, this is due to the placing of teak roofs instead of Palmyra.

2. Government in the above order has stated that "The occurrence of such slackness in the Head Quarters Range of the District is very discreditable to Mr. Wiffen". I must respectfully beg to state that the work is 46 miles from my Head Quarters and 5 miles from the Ponniamment, and although I had frequently to stop at the Ancient for 8 and 10 days at a time I had very little opportunity to inspect the works under supervision, Stewart, who had only the work of the Talug to look to with his two Quince, as I had been obliged to relieve him from the Ancient works on the grounds that he would

P.W.D.
7 FEB 77
No. 1262

Enclosure in letter
- 10207 of 32 July 77
from Mr. D. W. D. G. G.
dated 10th Oct
Eng. D. W.

10207 of 32 July 77

No. 475 Ponnai Amant 19th July 1875

To

Mr. Aurbuthott

Supervisor in charge, 1st Range,
Sub-Division.

Sir,

On my inspection of the Dispensary
works this morning I found that the recess
windows has not been built up according
to estimate. I also found the bricks brought
to work spot very inferior. I have to request
that you will reject all unburnt and those
bricks in which the rain has fallen before
being burnt and accept none but first class
bricks, the tiles also are very bad; you
will have good as not to take over any
but what are burnt cherry red, if you
are satisfied with the masonry done to the
Dispensary you can pass, but I have placed
on record that it is the roughest work I
have ever seen.

2. The mortar already pounded at the Deputy Collector's Catching is in my opinion not composed of two of sand to one of lime, I have therefore to request that you will not take over the same until such time as I have tested the same. I have also to request that you will take none but first class Bricks from the kiln near the Tank for good work.

3. In taking over the timber supplied for the Dispensary and Catching I have to request you will be so good as not to pass a single piece unless you are satisfied that it is good, there is a great deficiency of wood which has been sent but is not present of this you will have nothing to do with, that will lay between the

Contractor and those whose business it was to look to the same. 2/7/77

I have &c
/Signed/ G. E. Wiffen
Assistant Engineer
/True copy/

/Signed/ G. E. Wiffen
Assistant Engineer
/True copy/

M. M. Major R.E.
District Engineer

P.W.D.
7 FEB 77
1262

No 207

District Engineer S. Arcot
Camp Porto Novo 3rd Feb 77

From
The District Engineer
South Arcot
To
The Chief Engineer
D. P. W.
Sir

Enclosures 3
1 Copy of Com
position state
ment

1 Copy of letter
from Mr. Wiffen

3 Copies of Memo

With reference to your Memo
No 1588 dated 2nd November 1876 I
have the honor to report that as directed
I called on Mr. Wiffen for the
revised estimate &c as directed in
para 4 but I regret to say that
although ^{scarcely} 3 months have elapsed since
the Chief Engineer's Memo. was sent to
him I have not obtained the in-
formation called for.

At the end of December
Mr. Wiffen sent me a comparative
Statement for Colondampet Lentoerry
but with it no information regarding the
excess

Enclosure in a letter
No 207 of 3rd Feb 77
from the District Engineer
S. Arcot to the D. P. W.
Eugene Devin

4030 April 11 1877

excesses or that regarding responsibility called for by the Acting Engr. I had therefore to return it, but to date he has not given me the information called for.

3 I have now received the enclosed letter and enclosures regarding the Dy. Collector's butchery showing an excess of Rs 490 over the estimate required to complete the work.

The 2 items that call for remark are Rs 316.3.11 for materials lost and Rs 212.12.10 for roofing.

With regard to the first — Mr. Wiffen throws the blame on Supt. Stewart and Overseer Venkatasayam. Pillai the former for 42000 Bricks valued at Rs 181 and the latter for 24,000 Bricks Rs 103.7.10 and for Rs 31.12.1 in account of lime or a total of Rs 135.3.11

The first loss in the Brick field which Mr. Wiffen should have known something of has been never been reported

reported and the other loss was not I believe known until long after it occurred.

Mr. Wiffen has left the works in Sririkalour taking entirely to the Sub. officers.

4 With regard to the excess of Rs 212 on roofing Mr. Wiffen gives no information except the substitution of Teakwood sleepers for palmyrah sleepers. This has been done by my order as I found there were no good palmyrah sleepers in the market. This however does not account for an excess of Rs 212. The extra cost of the Teak wood should not be more than Rs 100, as it is I fear useless asking Mr. Wiffen for more explanation and it would cause much delay. I send the statement and Mr. Wiffen's explanation as it is.

5 I regret to have to report that Mr. Wiffen has his Range in bad order and I cannot obtain from him answers to references should he not do better than

than he has done since his return from leave. I shall have no course left but to recommend his removal.

P.W.D.

7F1377

1262

As soon as I obtain from him explanation regarding Colondarpot. Lul cherry (the estimated excess over estimate) he reports as Rs 1160) I will forward it.

I have the honor to be
Sir

Your most obedient servant

M. M. M. Major P.E.

District Engineer

G.O. No 2735-24-11-72
M.O. No 201-23-3-74
Ch. Engrs Memo 739-19-3-77
G.O. No 724-2-3-77

G.O. No 30-4-77
Ch. Engrs Memo 477
Ch. Engrs Memo 477

Forwarding Memo with remarks on the large off-hand estimate regarding the excess

Date 12-2-77
Ch. Engrs Memo 207
Ch. Engrs Memo 57

From the District Engineer
to the District Engineer
D.O. No 207

No 1353 Public Works Department

PROCEEDINGS OF THE MADRAS GOVERNMENT

Under date the 20 April 77

Read the following

From

The Dist. Engr. South West (P.E. No 207 of 3rd Feb. 1877)

The District Engineer

in submitting a revised estimate for a latching for the Deputy Collector of Trichaloo in the South West District brings to the notice of Government the extremely unsatisfactory way in which Lieutenant and Assistant Engineer G. Wiffen has worked and is working the Division of which he holds Engineering charge. His

Grace in Council has already had to animadvert very strongly on this Officer's conduct (G.O. No. 721 dated 2nd March 1877) and he now directs that Lieutenant Wiffen be warned that unless he shows a marked improvement in the mode of conducting his duties and thoroughly regains the confidence of his District Engineer he will be summarily removed from the Public Works Dept. Till further orders the District Engineer will submit a report quarterly on Lieutenant Wiffen's conduct.

2. With these remarks

and the Lt. Engineer will ~~and the difference between~~ include the amount ~~the estimate and that~~ required in the current official year to complete the work in his list of ~~of Example District~~ ~~work, viz Rs 4990, is~~

11-19-77

~~appropriated from the Provincial Government~~
~~the disposal of Grants~~
~~for 1877-78.~~

3. This sanction is registered as Provincial P. 20.10 of 1877-78.

G.O. 7 10/4/77
10.4.77
Indirect's signature

H. South Diet ✓
Rev. Secy. } in subjects
H. & W. A. } MS. cont ✓
Drapd. 3.5.77

H. A. S.

1262
Govt. of 1877 Madras.
PUBLIC WORKS.

To

The H. E. South Coast

Dated

Issued

Recd.

Encl.

G. O. 20th April 1877, No. 1353

Nos. 477. 478

Deputy Collector's Cutchery
at Enkalore, S. Coast Dist.

The revised estimate of
Rs 4990 for a —, con-
tained with remarks

Done in Regd.