

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 2134	(W)	Press Mis.
Dated 17-12-	1877.	

Not to be folded or roughly handled

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

17th December 1877, No. 2,134 W.

Buildings and Roads.
Civil Works.

Read the following papers :—

No. 153. From H. B. WINTERBOTHAM, Esq., Honorary Secretary, Wynaad Planter's Association, to Secretary to Government, Public Works Department, dated Vythery, South Wynaad, 14th November 1877.

I HAVE the honor, by direction of the Committee of this Association, to remind you that we are still without reply to our letter of September 3rd, and to observe that no steps have apparently been taken for completing the new bridge at Kulputty.

2. Transport of crop has commenced unusually early this season, and the inconvenience to cartmen and others who are obliged to use the old structure is such that at one time, after a heavy shower, they declined to take loads.

No. 154. From Captain H. BAILEY, Acting District Engineer, Malabar, to the Chief Engineer, Public Works Department, dated Camp at Luckadie, 4th December 1877, No. 130.

WITH reference to your letter No. 4,131, of the 27th ultimo, I have the honor to state that two of the girders of the bridge have been broken up and put together properly.

2. Owing to the long-continued monsoon, Colonel Kennedy ordered the putting up of the scaffolding for the other span to be deferred till the weather became settled, and even now it is hardly safe to put it up, a shower which occurred yesterday having raised the river 4 feet.

3. Should nothing unforeseen occur the bridge will be completed next month, but I hope to have it open in this, as it can be opened for traffic before the parapet walls are completed.

* * * * *

No. 155. ORDER THEREON, 17th December 1877, No. 2,134 W.

EXTRACT from Captain Bailey's letter will be communicated to the Planter's Association with reference to their Honorary Secretary's letters, dated the 3rd September and the 14th November.

2. The Government rely upon the District Engineer's endeavours to satisfactorily complete the bridge at the very earliest possible date.

(True Extract.)

Colonel, R.E.,
Secretary to Government, P.W.D.

To the Honorary Secretary, Wynaad Planter's Association:
„ District Engineer, Malabar.

Exd. S. T. Austin.

Spare Copies

Loss and Appearances
No. 130.

Malabar District Engineer's Office
Camp Lucknow 1st December 1877.

From

From

H. B. WINTERBOTHAM.

Stm Sec.

Warrant Mammals appreciation

November 14th 1877.

Audat Sode Estate,

Vytherry.

South Wynad.

To Col. E. A. Ford R. E.

Chief Sec. to Govt. P. W. D.

Fort St. George
Madras.

Sir.

I have the honor of direction of the Committee of this association to remind you, that we are still without reply to our letter of Sept 3rd and to observe that no steps have apparently been taken for putting completing the new bridge at Culpentty.

Transport of crop has commenced unusually early this season, and the inconvenience to cartmen and others who are obliged to use the old structure is such that at one time, after a heavy shower, they declined to take loads.

I have the honor to be
Sir

Yours obedient servant
H. B. Winterbotham

correct, unless they consider the pulling up of the scaffolding

his 1132 W of 19 Oct 77
G.O. No 454 - 20 July -

h. 153

Assess and Appearances
No. 150.

Malabar District Engineer's
Office
Camp Lucknow 1st December 1877.

From

The Acting District Engineer
Malabar

To,

The Chief Engineer.
Public Works Department.

Sir,

With reference to your letter No. 1131 of the 27th ultimo, I have the honor to state that 2 of the Girders of the Bridge have been broken up and put together properly.

1. Owing to the long continued snow soon Colonel Kennedy ordered the putting up of the scaffolding for the other span to be deferred until the weather became settled, and even now it is hardly safe to put it up, a shower which occurred yesterday having raised the River 4 feet.

2. Should nothing unforeseen occur the Bridge will be completed next month but I hope to have it open in this as it can be opened for traffic before the parapet walls are completed.

3. At the same time the statement of the Planters association that no steps have apparently been taken to complete the Bridge is hardly correct, unless they consider the putting up of the scaffolding

scaffolding required and setting people to work
to make materials are considered doing nothing
towards it.

I have the honor to be
Sir.

Your Most Obedt. Servant

W. Bailey Esq

Sq. District Engineer, Malabar.

Roads and Railways

C. L. N^o 4131 d/27 Nov 1877.
Mis: N^o 1132 W d/19th Dec 1877.
G. O. N^o 454 W d/20th July 1877.

From
The Dy. District Engineer
Malabar.

N^o 130.

Dated 4th December 77

N^o 154

Reports the date on which
the Kuppah Bridge
will be completed
and opened for traffic

As 16.12.

N^o 2134 W

Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 17th Dec 77-

Read the following:—

From,

The Dy. District Engineer
Malabar

(H. E. N^o 130, dated 4th Dec 77)
Extract

from Captain Bailey's
letter will be commu-
nicated to the Planters'
Association with
reference to their Hon-
orary Secretary's letters
dated the 3rd September
and the 16th November.
2. The Government rely
upon the District
Engineer's endeavours
to satisfactorily com-
plete the Bridge
at

at the very earliest
possible date.

sent
13/12

[Faint, mostly illegible handwritten notes in cursive script, possibly a list or account.]

Honorary Secy: F
Myra's Planters' Association
D.C. Malabar. ✓

Sept 29-12-77

[Signature]
As 14.12

11767
C/O 12/10/77

Obt. of 1877 Madras.

PUBLIC WORKS.

To The Honorary Secy. of the
Madras Association.

Dated

Issued

Recd.

Encl.

G. O., 17 Decr 1877, No. 2134 W

Nos. 153-155

Andruthy Bridge, Orakata
D. Extract from Capt
Bailey's letter reporting
the probable date of com-
pletion and opening for
traffic of the ————
to the Madras Association

End in Rep.