

(1) Number of pages 10

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.**Government of Madras.***Public Works* **DEPARTMENT.**G.O. No. 286Press
~~Mis~~

Dated

30 — 1 — 1877.**Not to be folded or roughly handled**

Read the following :—

No. 66—W.

No. 589. *Note by the Chief Engineer for Irrigation.*

IN G.O., No. 1,665, of the 12th June 1875, an estimate of Rupees 1,368 was sanctioned for the construction of a wall in lieu of an embankment on the river side of the Dowlaishweram Workshop ground, and the section on which it was to be built was duly shown. In his letter No. 1,342 of the 12th August 1876, the Executive Engineer in charge of the District asked for the sanction of a revised estimate amounting to Rupees 1,700, and reported the excess to be due to "a cut-stone coping having been subsequently proposed by the Divisional Officer as being necessary."

No. 109, G. D., 13th October 1876.

" 2,715, 21st December 1876.

The undersigned was not prepared on the the information given to recommend the sanction of the larger estimate, and though

Major Beatty has resubmitted the estimate supported by his opinion of the necessity for the coping, the explanation is not considered adequate or satisfactory, and clearly the work should not have been done without a prior revision of the estimate and due sanction.

2. The wall with a cut-stone coping will be quite unable to withstand the strain or shock which would result from taking heavy materials across it, and an embankment would have been very much better than a wall if any such arrangement be necessary in connection with the repair or construction of boats. Apparently, however, several openings have been left in the wall, and if so the arrangement of the original sanction would have sufficed.

3. The revised estimate may be sanctioned.

FORT ST. GEORGE,

23rd January 1877.

(Signed) JOHN MULLINS, Lt.-Col., R.E.,

Chief Engineer for Irrigation.

To the Secretary to Government, Public Works Department.

No. 590.

ORDER THEREON, 30th January 1877, No. 286.

IRRIGATION, No. 62.
Account.

THE revised estimate of Rs. 1,700 for a wall in lieu of an embankment on the river side of the Dowlaishweram Workshop ground is sanctioned, but the

enhanced cost, amounting to Rupees 332, will be charged to the Workshops.

2. The use of greatly more expensive material for coping without previous sanction was an irregularity for which there is no excuse, and the Superintending

Proceedings of the Madras Government, Public Works Department,
30th January 1877. No. 286.

Engineer will take care that such very unnecessary disregard of rules is not permitted to take place again at the head-quarters of the district.

Head of Service.—Irrigation.

Fund.—Ordinary Agricultural.

Class.—Original Works.

Main-head.—River embankment.

Name of Work.—Constructing a masonry wall in lieu of flood embankment for the Government Workshop at Dowlaiheram, Godavery District.

Amount of estimate	...	...	...	...	Rs.
Amount to be charged to river embankments	...	...	...	...	1,700
Amount to be charged to the Workshop	...	...	...	...	1,363
To be executed by the Public Works Department	...	...	...	...	332

3. This sanction has been registered as No. 285—I. of 1876-77.

(True Extract.)

Lieut. Colonel, R.E.,

Secretary to Government.

To the Superintending Engineer, Godavery.
" Collector of do.
" Chief Engineer for Irrigation.
" Examiner of Public Works Accounts.
" Revenue Department.

E. I. Form No. 18.

OFFICE OF CHIEF ENGINEER FOR IRRIGATION,

Fort St. George, 23 January 1877.

Note by the Chief Engineer for Irrigation.

enclosures 3.

In G. O. No. 1665 of the 12th June 1875 an estimate of Rupees 1368 was sanctioned for the construction of a wall in lieu of an embankment on the river side of the Dowlaiheram workshop grounds, and the section on which it was to be built was duly shown. In his letter No. 1342 of the 12th August 1876 the Executive Engineer in charge of the District asked for the sanction of a revised estimate amounting to Rupees 7700 and reported the excess to be due to a cut stone coping having been subsequently proposed by the Divisional Officer as being necessary.

The undersigned was not prepared on the information given to recom-
mend the sanction of the larger estimate, and though Major Beatty has resubmitted the estimate supported by

2715-21st
22nd 1876.

Proceedings of the Madras Government, Public Works Department,
30th January 1877. No. 286.

Engineer will take care that such very unnecessary disregard of rules is not permitted to take place again at the head-quarters of the district.

Head of Service.—Irrigation.

Fund.—Ordinary Agricultural.

Class.—Original Works.

Main-head.—River embankment.

Name of Work.—Constructing a masonry wall in lieu of flood embankment for the Government Workshop at Dowlahweram, Godavery District.

Amount of estimate	...	...	...	...	Rs.
Amount to be charged to river embankments	...	...	...	...	1,700
Amount to be charged to the Workshop	...	...	...	...	1,368
To be executed by the Public Works Department	...	...	...	...	332

3. This sanction has been registered as No. 285—I. of 1876-77.

(True Extract.)

Lieut.-Colonel, R.E.,

Secretary to Government.

To the Superintending Engineer, Godavery.
" Collector of do.
" Chief Engineer for Irrigation.
" Examiner of Public Works Accounts.
" Revenue Department.

E. I. Form No. 18.

OFFICE OF CHIEF ENGINEER FOR IRRIGATION

Fort St. George, 23 January 1877.

Note by the Chief Engineer for Irrigation.

enclosures 3.

In G. O. No. 1665 of the 12th June 1875 an estimate of Rupees 1368 was sanctioned for the construction of a wall in lieu of an embankment on the river side of the Dowlahweram workshop grounds and the section on which it was to be built was duly shown. In his letter No. 1342 of the 12th August 1876 the Executive Engineer in charge of the District asked for the sanction of a revised estimate amounting to Rupees 1700 and reported the excess to be due to an extra stone coping having been subsequently proposed by the Divisional Officer as being necessary.

9 G.O. 13th October 1876.

The undersigned was not prepared on the information given to recom- mend the sanction of the larger estimate, and though Major Beatty has resubmitted the estimate supported by

2715-21st Decr 1876.

by his opinion of the necessity for the coping, the explanation is not considered adequate or satisfactory, and clearly the work should not have been done without a prior revision of the estimate and due sanction.

2. and The wall with a cut stone coping will be quite unable to withstand the strain or shock which would result from taking heavy materials across it, and an embankment would have been very much better than a wall if any such arrangement be necessary in connection with the repair or construction of boats. Apparently however several openings have been left in the wall, and if so the arrangement of the original sanction would have sufficed.

3. The revised estimate may be sanctioned.

John F. ...
Lieut. Col. R.E.
Chief Engineer for Brigades
The Secretary to Government
P.W.D.

11/17/12-2162
1912-10-25

there

there is no excuse, and the
 Superintending Engineer
 will take care that such
 very unnecessary disregard
 of rules is not permitted
 to take place again at
 the head quarters of the
 District.

Head of service - Irrigation.

Fund	Ordinary Agri-
Class	cultural.
Main head	Original works.
Name of work	River Embankment.
	Constructing a
	masonry wall in
	lieu of flood em.
	bankment for the
	Govt Workshop at
	Devalashwaram - Godavari Dist.
Amount of Estimate	Rs. 1800.

Amount to be charged
 to Irrigation 1268.

Amount to be charged
 to the Workshop 332.

To be executed by the P.W.
 Department.

This sanction has been
 registered as 185 of 1896-97.

S. C. Chaudhary
 Collector to
 Ch. S. Ch. Singh with 3 enclos
 Revenue Dept
 Date 3-2-77

748
112

Govt. of 1877 Madras.

PUBLIC WORKS.

To the S. L. Godavery

Dated

Issued

Recd.

Encl.

G. O. 30th Jan^y 1877, No. 230

Nos. 589-590

Sanctioned

Ananthavaram
burke's ground.
Gadavay The revised
Act of 1700 for a wall
in lieu of an embankment
on the river side of the
Sanctioned with remarks