

(1) Number of pages 14.
(2) Date of repair _____
(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works **DEPARTMENT.**

G.O. No.	428	Press Mis.
Dated	16. 7.	1877.

Not to be folded or roughly handled

GOVERNMENT OF MADRAS
PUBLIC WORKS DEPARTMENT.

16th July 1877, No. 428 W.

Buildings and Roads.
Civil Works

Read the following paper—

No. 191 From Major P. MONTGOMERIE, R E, District Engineer, Salem, to the Chief Engineer, Public Works Department—through the Examiner of Public Works Accounts—dated Salem, 27th June 1877, No 36 S L.

I HAVE the honor to forward, for the sanction of Government, a revised estimate in the form of comparative statement for the extension of the grave-yard wall at Yerkaud The cause of excess is fully explained in the column of remarks.

2. The original estimate of Rupees 289 was sanctioned in G O, No. 341, dated 29th June 1875 The additional amount now required, viz, Rupees 172, will be met from the allotment of Rupees 400 under the head Minor New Works, Provincial, at my disposal

No. 191-A. From the Examiner of Public Works Accounts, dated Fort St. George, 4th July 1877, No. E 70 S.L.

No. 192. ORDER THEREON, 16th July 1877, No. 428 W.

THE revised estimate of Rupees 461 for extending the grave yard-at Yerkaud is sanctioned Rupees 81 are appropriated to the work from the Provincial Reserve of 1877-78, and the District Engineer will provide the balance required, viz, Rupees 91, from funds at his disposal under head Provincial, Original Works, Civil Buildings.

Heads of Service—Provincial
Fund—Ordinary
Class—Original Works
Main-head—Civil Buildings.
Sub-head—K, Ecclesiastical Department.
Section—u, Cemeteries
Work—Extending grave-yard at Yerkaud.
Amount—Rupees 461
To be carried out by the Public Works Department

2 It is evident from the explanation that the original estimate was not as carefully framed as it should have been

3. This sanction is registered as Provincial No. 112 B of 1877-78.

(True Extract.)

Colonel, R E,
Secretary to Government, P.W.D

To the District Engineer, Salem
" Examiner of Public Works Accounts
" Ecclesiastical Department

Exd S T Austin
Spare Copies

Salem

Salem Taluq

Description Remarks.

Stone m mals provided for no foundation which had height of wall above foundation varies irregular slope of ground on Hill side. for this work is as is altogether insufficient, it is d in the Plans where stone & clay can be carted on to carried on Coolies heads Brick work was insufficient Bricks have to be carried and cost about 12 Rs per 100 and the cost exceeds yard.

Squares of p this item exceeds as the area of wall as explained is than estimated for originally.

Squares of Pla _____ Rs _____

Excavating estimate does not provide for this item.

Comparative Statement for the Extension of Grave yard ^{wall} at Yercaud.

Description of work.	Original estimate			Work actually executed.			Increase		Decrease		Balance requiring sanction	Remarks.
	Unit	Quantity	Rate	Amount	Quantity	Rate	Amount	Quantity	Amount			
Stone in mud	Cyds	86 ⁵ / ₉	14	75 4	114 ⁵ / ₉	14	143 4 6	28 ⁵ / ₁₂	68	6		The original estimate provided for no foundation which had to be put in, the height of wall above foundation varies according to the irregular slope of ground on Hill side. This rate allowed for this work is as is altogether insufficient, it is 1-4-0 per cubic yard in the Plains where stone & clay can be carted on the Hills all has to be carried on Coolies heads
Brick work in clay	Sq	27 ⁵ / ₉	3	83 10 8	27 ⁵ / ₉	4 8	122 12		39 1 4			The rate sanctioned was insufficient Bricks have to be carried up from Salem and cost about 12 Rs per 100 and the cost exceeds by 1-8-0 per cubic yard.
Squares of pointing with Chumau	Sq	30.9	2	61 12 9	33.26	2	66 8 3	3.17	4 11 6			The quantity in this item exceeds as the area of wall as explained above is more than estimated for originally.
Squares of Plastering 2 Coats.	Sq	13.59	4	54 5 9	20.72	4	82 14	7.13	28 8 3			
Excavating foundation.	"	"	"	"	"	"	25	"	25	"	"	The Original estimate does not provide for this item.
Sundries	"	"	"	13 14 10	"	"	20 9 3	"	6 10 5	"	"	
	"	"	"	289	"	"	461	"	172	"	"	
Grand total amount of Original estimate				188								
Balance requiring sanction									172			

Collector

Photo

C. J. K. S. S.

Collector

M. J. K. S. S.
Major R. E.
District Engineer

Executive Engineer

Salem Divisional Office
2nd June 1877.

P.W.D.
Salmon Division
Salmon Division
Salmon Division

Companions of Salmon
for collection of Salmon
and at present.

10/10/1911

31
District Engineer's Office,
No 36 St Salem June 1877

Respected Sir,
I have the honor to acknowledge the receipt of your letter of the 14th inst. in relation to the District Engineer's Office, Salem.

I am, Sir, The Chief Engineer,

Sir, P. W. D. the Examiner, R. W. Accounts,

Enclosure 1 Comparative Statement. I have the honor to forward for the sanction of Government a revised estimate in the form of Comparative Statement for the extension of Grave yard wall at Yerkand. The cause of excess is fully explained in the Column of Remarks.

2. The original estimate of Rs 289 was sanctioned in G.O. No 341 dated 29th June 1875.

The

The additional amount now
required viz. Rs. 172 will be
met with from the allotment
of Rs. 400 under the head
Minor New Works Provincial
at my disposal.

I have the honor to be,

Sir,

Your most Obedt. Servant,

Wm. Gordon
Major R.E.
District Engineer, Salem.

NO. 70. S.L.

FORT ST. GEORGE, 4TH. JULY 1877.

FORWARDED FOR THE INFORMATION AND ORDERS OF GOVERNMENT.

2. THE AMOUNT AT THE DISPOSAL OF THE DISTRICT ENGINEER,
UNDER PROVINCIAL ORIGINAL WORKS CIVIL BUILDINGS ACCORDING TO
LATEST SERVICES RECEIVED IS ONLY RS. 91 SO THAT THE BALANCE RE-
QUIRED VIZ. RS. 81, MAY BE PROVIDED FROM THE PROVINCIAL RESERVE AT
THE DISPOSAL OF GOVERNMENT.

Wm. Gordon
EXAMINER, P. & ACCOUNTS.

EXD. A.F.
4-7-77.

CC. E.H.M.
4-7-77.

P.W.D.

6th JUL 77

6504

28 JUN 77

ENC 2

40 JUN 77

From

The District Engineer
of Salem.

To The Chief Engineer
D.P.W.
Also Examiner P.W.
Accounts.

Dated 27th }
Recd } June 1877
No. 36 SL

Encls 1

Forwards for sanction a
revised estimate for the
extension of the grave
yard at Yercaud.

Building Office

Head of Service Provincial
Fund. - Ordinary

Class. - Original Works

Main-head. Civil Buildings

Sub-head. H. Ecclesiastical Department

Sub-head.

Section II Cemeteries

Project of which the works form part

Work. Extending grave yard at Yercaud

Amount. Rs 461

To be carried out by the Public Works Department.

Print with G.O. No. 428 of 16th July 1877 -

16th July 1877, SB 191

-fully framed as in

Should

P.W.D.

6th JUL 77

6594

2nd JUN

and day 11/10/77

No 428W

Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 16th July 77

Read the following:-

Letter from the Dist Engineer } (L & No 36. S.C. of 27th June 1877)
Salem

The revised estimate of Rs 461 for extending the grave yard at Yercund is sanctioned - Rs 81 are appropriated to the work from the Provincial Reserve of 1877-78, and the District Engineer will provide the balance, ^{required} Rs 98 from funds at his disposal under Head Provincial, Original Works, Civil Buildings.

2. It is evident from the explanation that the original estimate was not as carefully framed as it should

should have been.

This sanction is registered

as Provincial No 112 B

of 1877-78

EAT

W
6.7.77

K. S. Salun
Encl. to H.
Encl. Dept.

8 Dec 21 7 77

C. J. S. G.

Gobt. of 1877 Madras

PUBLIC WORKS.

To

Dated

Issued

Recd.

Encl

G O. 16th July 1877, No 428W

Nos. 191-192

Grave Yard at Mercantile,
Calem Dr. The revised
estimate of Rs 461 for
the —, sanctioned.

Entered in Register
25-7-77

14.8