

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No.	916	(W)	Press Mis.
Dated	8/10	1877.	

Not to be folded or roughly handled

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

8th October 1877, No. 916 W.

Buildings and Roads.
Civil Works.

Read the following paper :—

No. 75. From Colonel A. S. MOBERLY, R.E., District Engineer, Cuddapah, to the Chief Engineer, Public Works Department, Buildings and Roads, dated Camp at Veerapally, 27th August 1877, No. 1,261.

I HAVE the honor to forward, for approval and early sanction, the accompanying revised estimate with a comparative statement for completing the repairs to the District Munsif's Court-house at Kadiri, for which an estimate, amounting to Rupees 1,600, was sanctioned in G.O., No. 133, dated 20th January 1874. The amount of the present estimate is Rupees 1,850, or Rupees 250 in excess of the original estimate, and the necessity of the increase is fully explained in the comparative statement. There has been an expenditure of Rupees 1,613 up to end of July last on this building, and the balance, viz., Rupees 237, still required can be met from the repair allotment under Civil Buildings at my disposal.

No. 76. ORDER THEREON, 8th October 1877, No. 916 W.

UNDER the explanation given in the comparative statement forwarded with the above letter, His Grace the Governor in Council sanctions the revised estimate of Rupees 1,850 in lieu of the one for Rupees 1,600 sanctioned in G.O., No. 133, dated 20th January 1874, for repairs to the District Munsif's Court-house at Kadiri in the Cuddapah District.

2. It is very unsatisfactory to find that a work of simple repair, estimated to cost less than Rupees 2,000, should have taken three and a half years to carry out, especially when it had been approved for "immediate execution," *vide* G.O., No. 133, dated 20th January 1874.

3. The sanction accorded in paragraph 1 of this G.O. has been registered as Provincial No. 178 B of 1877-78.

(True Extract.)

Colonel, R.E.,
Secretary to Government, P.W.D.

To the District Engineer, Cuddapah.
„ Examiner of Public Works Accounts.
„ Judicial Department.

Exd. E. C. Shunker.

Spare Copies

Civil Buildings Abstract Estimate Repairs
 Cuddapah District Radri Taluq Radri Village
 Work. — Repairing the District Munsiff's
 Court & House at Radri —

Quantity	Description of work	Rate	Amount	Total
44 5/22	Cyds. Destroying brick in Chumam	Cyd	6 9	18 10 3
25	Brick in Chumam	"	3 12	93 12 "
18.87	Sqrs. Bengal terrace with 3 Courses flat tiles & 3 Coats plaster	Sqrs	12 8	235 14 "
7.16	Plastering with 2 Coats of Chumam	"	4 8	32 3 6
205-8-3	Off Teakwood wrought & put up	Off	5 4	1079 13 9
9 1/4	Iron hinge bolt with square head	lbs	2 6	1 7 1
44	Off Barge Course	Off	4 "	11 "
57.57	Sqrs. Whitewashing with 2 Coats of Chumam	Sqrs	4 "	12 14 3
2.55	Painting with 2 Coats of lead Colour	"	2 12	7 2 "
	Total			1472 11 0
	Sundries & Superintendence @ 10 per Cent			147 5 0
	Total			1637 "
4	Sun shades	ea	12	48 "
1	Batten window 3x5 with frames & shutters Complete	"	21	21 "
1	do 3x4 1/2 do do	"	18	18 "
10	Batten shutters	"	"	10 "
2	Circular Ventilators 2' dia with fixed louvers Complete	"	6	12 "
1	Wooden Gate 4x6 Complete	"	"	54 "
	Total Estimate of works			1850 "

I do hereby certify that everything that is necessary to carry out the work
 is provided for in the Estimate and that no supplemental Estimate
 will be required hereafter.

Madras Public Works Office
 27/8th August 1871
 29/8/71

J. W. B. J. G. M.
 Assistant Engineer
 District Engineer, Cuddapah

From

The Captain in Charge

Madrasport Bay

To

The District Engineer

Madras.

18th August 1877

Abstract Estimate
for repairing the District
Boat-house at
Madras.

1880 Oct 11 10 days

Comparative Statement for repairing the District Municipality Court House at Kara Cuddalore District.

Item of Charges.

Sanctioned Estimate Revised Estimate.

More than sanctioned Estimate.

	Sanctioned Estimate			Revised Estimate			More than sanctioned Estimate		
	Quantity	Rate	Per Amount	Quantity	Rate	Per Amount	Quantity	Rate	Per Amount
	Rs.	A.	P.	Rs.	A.	P.	Rs.	A.	P.
Destroying brick in chumam	44 5/8	u	69 9/8	18 10 3	44 5/8	u	69 9/8	18 10 3	44 5/8
Brick in chumam	9 7/9	3 12	u	36 10 8	25	3 12	u	93 12	15 9/9 3 12
Bengal terrace with scours	15.87	12 8	u	235 14	15.87	12 8	u	235 14	u
of flat tiles & 3 coats of plaster									
Plastering with 2 coats of chumam	.87	4 8	u	3 14 8	7.16	4 8	u	32 3 6	6.29 4 8
Teak wood brought & put up	198.4.11	4 12	u	942 7 1	205.10.1	5 4	u	1080 10 7	7.5.2
Iron ring bolt with 1/2" head	9 1/4	u	26 lbs	1 7 1	9 1/4	u	26 lbs	1 7 1	u
Barge course	4.4	u	11	u	4.4	u	11	u	u
White washing with 2 coats of chumam	38.14	u	4	u	9 8 7	51.57	u	4	u
Painting with 2 coats of lead	2.55	2 12	u	7	2.55	2 12	u	7	2
Colour									
Total				1266 8 6			1493 7 10		226 15 4
Surcharge & Superintendence @ 10 percent				120 7 6			143 8 2		23 8
Total				1387			1637		250
Sun Shades	4	12	u	48	4	12	u	48	u
Batten window 8x5 with frame	1	21	u	21	1	21	u	21	u
& shutters complete									
Do 3x4 1/2 do do	1	18	u	18	1	18	u	18	u
Batten shutters	10	u	60	10	u	60	u	60	u
Circular Ventilators 2' dia.	2	6	u	12	2	6	u	12	u
with louver complete									
Wooden Gate 4' Complete	1	54	u	54	1	54	u	54	u
Total Estimate Original				1600			1850		250

28-18 August 1897
Despatched 19-18

I do hereby certify that every thing that is necessary to carry out the work is provided in the estimate and that no supplemental estimate will be required hereafter.

Comparative Statement
for repairing the Trading
Mooriff's Court House

108: Oct. 75

Buildings & Roads.

N^o 176.

Cassidaph District Engineer's Office
Camp Meerapally. 27th August 1877.

I From

The District Engineer
of Cassidaph

The Chief Engineer
Buildings and Roads Branch
Madras

I have the honor to forward for
approval and early sanction the accompanying
Enclosure 2 revised Estimate with a comparative statement
for completing the repairs to the District
Mooriff's Court House at Madiri for which
an Estimate amounting to Rs 1600 was sanctioned
in G. O. N^o 133 dated 20th January 1874.
The amount of the present Estimate is Rs 18.50
or Rs 2.50 in excess of the original Estimate
and the necessity of the increase is fully
explained.

explained in the Comparative Statement. There
has been an expenditure of \$1618 up to end
of July last on this building and the balance
viz \$237 still required can be met from the
revenue collected under Civil Buildings at my
disposal.

I have the honor to be

Sr

Your most obedient Servant

C. M. May

District Engineer, Culcutta

Buildings and Roads

20th Jan^y. 1874. No 133.
11 Dec 1873 " 487.

From The District Engineer
of Cuddapah
To The Chief Engineer
Buildings and Roads
Madras

Dated 27th
Sept 30th
Recd } August 1877

N^o. 1261

N^o. of Estimates 2.

District Munsiff's Court

House at Kadiri:—

Forwards a Revised Estimate
amounting to Rs 1850 for comple-
ting the repairs to the:—

GA 8. (Oct 1877) No 1261

Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 8th Dec 1877

Read the following:—

Letter from the District Engineer
Cuddapah } (N^o. 1261 of 27th Aug 1877)

Under the
explanation given in the
Comparative Statement
forwarded with the above
letter, His Grace the
Governor in Council sanctions
the revised estimate of
Rs 1850, in lieu of the one
for Rs 1600 sanctioned in
G.O. No 133 dated 20th Jan^y.
1874 for repairs to the District
Munsiff's Court House at
Kadiri in the Cuddapah
District.

It is very unsatisfactory
to find that a work of simple
repair, estimated to cost less
than Rs 2000 should have
taken three and a half years
to.

R.L.

hurry out, especially when
it had been approved for
"immediate execution". Let
G.O. No 133 dated 20th January
1874

all 7

The sanction accorded
in para 1 of this letter has been
registered as Provincial Act No 133
of 1874-75.

Copy

Dept. of 1877) ~~Public~~
PUBLIC WORKS.

D. L. Cuddapah

Date

Time

Place

Encl.

8 Acts 1874 No 916 W

Nos. 75-76

District Municipality Council
house at Kadiri, Cuddapah
On Panchnama with remarks
the enclosed returns of the 1850
for reference to the

Intro. Rep.
15-10-77