

(1) Number of pages 96
 (2) Date of repair 18-886
 (3) Initials of the Referencer long

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.N.D DEPARTMENT

G.O. No.	<i>2902-W.</i>	Press.
B.P. No.		Mis.
Dated	<i>17.7.1878</i>	<i>197.</i>

Not to be folded or roughly handled

B.S. 21

GOVERNMENT OF MADRAS
PUBLIC WORKS DEPARTMENT.

17th July 1878, No 2,902 W

Buildings and Roads

Civil Works

Read the following papers —

No 168 From Major ROSS THOMPSON, R.E., District Engineer, Presidency, to the Chief Engineer, Buildings and Roads, dated Fort St George, 27th June 1878, No 1,559

In continuation of paragraph 3 of my letter No 185, dated 8th April 1878, printed with G.O., No 1,875 W, dated 17th April 1878, I have the honor to submit for the sanction of Government a revised estimate and comparative statement, amounting to Rupees 1,530, for the latrine constructed at the Light-house, Madras.

2 The original estimate, amounting to Rupees 1,320, was sanctioned in G.O., No 257 W, dated 16th June 1877. The excess, Rupees 210, is due to the substitution of large granite block stones for brick parapet provided for in the original sanctioned estimate.

3 The revised estimate has been approved of by the Master Attendant.

4 A sum of Rupees 1,650 was allotted in G.O., Financial Department, No 690, of 16th April 1878, communicated with G.O., No 1,971 W, dated 26th April, Public Works Department, for this work.

No. 168-A. From the same Officer, dated 12th July 1878, No. 2,190

In reply to your memorandum No 2,875, of 1st July 1878, I have the honor to report that it was necessary to substitute large granite blocks for the brick-work parapet at first proposed, in order to secure a sufficient binding and counterpoise for the heavy projecting stone cornice. The cornice was necessary to keep the building in harmony with the basement of the light-house.

No. 169. ORDER THEREON, 17th July 1878, No 2,902 W.

UNDER the circumstances reported the excess of Rupees 210 over the original estimate of Rupees 1,320 sanctioned in G.O., No. 257 W, dated 16th June 1877, is sanctioned.

(True Extract)


(Signed) E. A. FOORD, Colonel, R.E.,
Secretary to Govt., P.W.D.

(True Copy)

Major, R.E.,
Under Secy to Govt., P.W.D.

To the District Engineer, Presidency
" Examined Public Works Accounts
" Main Department

Exd T. D. Ryan.
Spare Copies



Comparative statement showing the difference between the original and revised estimate and the actual work done for Constructing a Latrine for the use of the persons employed in the Light House Station

P.S.

14 MAR 78

Description of work	Original estimate			Work executed			Work remaining to be executed			Total of columns 3, 4, 5 forming revised estimate			Difference between original & revised estimate		Remarks
	Quantity	Rate	Amount	Quantity	Rate	Amount	Quantity	Rate	Amount	Quantity	Rate	Amount	Increase	Decrease	

To be built the foundation																99 1/2
Brought forward																1428 91
For two Coats interior walls	126 1	29 1/2	1218 57	126 1	29	1428 91										2902 6
all room	1/2			1/2												
Wineb tubs	2			2												
Dry earth boxes	5			5												
Pierces for 20	5			5												
Iron plates for 20	5			5												
Charcoal meal for 20	2			2												
Lamp lamps for 20	1			1												
Leak wood	1			1												
Excavating formation below the basement level of the ground	5			5												
New kitchen European style complete	10			10												
Grand total	62 38			62 38												
Total			1320			1320										

Deduct original estimate 1320

1530 - 1320 = 210

210 - 210 = 0

Camp David or Mills
March 1878

Handwritten signature

Handwritten signature
Inspector of Prison
In Charge of Northern Range
District Engineer's Residence

18 APR 78

Comparative statement showing the difference between the original and revised estimate and the actual work done for Contracting or Latent, for the use of the
 P.O.
 14 MAR 78
 employed in the Light House, Madras

Description of work	Original estimate			Work executed			Work remaining to be executed			Total of columns 3, 4, 5, forming revised estimate			Difference between original & revised estimate		Remarks.	
	Qty	Rate	Amount	Qty	Rate	Amount	Qty	Rate	Amount	Qty	Rate	Amount	Increase	Decrease		
																99.00

99.00/8

Comparative statement for
Constructing a Latrine for the
use of the persons employed in
the Light House, Madras.

Enclo

1 Comparative
Statement

No 1859.

From,

The District Engineer,
Presidency.

To,

The Chief Engineer,
Roads and Buildings.

Sir,

In continuation of para 3 of my letter No 185 of 8 April 1878 printed with G.O No 1875 W of 17 April 1878, I have the honor to submit for the sanction of Government a revised estimate and Comparative Statement amounting to Rs 1530 for the Latrine constructed at the Light House, Madras.

2. The original estimate amounting to Rs 1320 was sanctioned in G.O No. 257 W of 16 June 1877. The excess Rs 210 is due to the substitution of large granite block stones for brick parapet provided for in the original sanctioned estimate.

3. The revised estimate has been approved of by the Master Attendant.

4. A sum of Rs 1650 was allotted in G.O Financial Dept. No 690 of 10 April 1878, communicated

communicated with L.C. No. 971 Wd/26.
Please Mr. D for this work.

I have the honor to be

Sir,

Your most obedient servant

Wm. Phillips Esq.
District Engineer
Presiding.

To Mr. H. P. 2.
27 June 1878.

Wm. Phillips

902
21/6

File No 1871 No 26-4-78
40-1875W-17-4-78
2-1612AW-30-3-78
257W-14 June/77

Roads & Buildings.

From,

The District Engineer,
Presidency.

No 1859.

Dated 27th June 1878
Recd 23

No. of Enclosures, 1.

Latrine of Light House,
Madras -

Amount received & paid
multi of Rs 1030 for
sanction

20-4-28-6-78

(No 2190.)

From,

The District Engineer,
Presidency

To,

The Chief Engineer,
Buildings and Roads

Sir,

In reply to your Memorandum No 2875 of
1st July 1878, I have the honor to report that it was
necessary to substitute large granite blocks for the
brick work parapet at first proposed, in order to
secure a sufficient binding and counter force for
the heavy projecting stone cornice. The cornice
was necessary to keep the building in harmony
with the basement of the Light House.

I have the honor to be

Sir,

Your most obediently servant

W. Thompson Major R.E.
District Engineer
Presidency.

Port St George
12th July 1878

Recd. 11/

12.557 1/2 15.5.77
 12.557 1/2 15.5.78
 12.557 1/2 15.5.78
 12.557 1/2 15.5.78
 12.557 1/2 15.5.78

12.557 1/2 15.5.78

12.557 1/2 15.5.78

Buildings and Repairs

From

Respected Engineer,
 Presidency

12.557 1/2

dated 12th 3 July 1878
 received 3rd

Lithine Light House, Madras

Reports that it was necessary
 to substitute large granite
 blocks for the brick work parapet
 in order to secure a sufficient
 binding.

To Archy 13-7-78 15.5.78

12.557 1/2 15.5.78

12.557 1/2 15.5.78

No 2902 w Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 17 July 1878
 Read the following:—

From the other Presidency (H E No 1859 of 27 June 78)
 — 2190 of 12 July 78

Under the circum-
 stances reported the ex-
 cept of Rs 210 over the ori-
 ginal estimate of Rs 1320
 sanctioned in G.O. No 257 w
 dated 16th June 1877, is sanc-
 tioned.

164
 15.7.78

H. E. Presidency
 by Mr. A. S. B.
 Marine Dept.

12.557 1/2 15.5.78

2962
13

Cir. 15.2.25 Station 7.78
13.7.25 11.1.25

2256
Ord. of (1878) 1100115

PUBLIC WORKS

To
J. E. Hisey
1878-7-78

Amount

Per

Per

U. S. July 1878, No. 2900115

Recd. 11/8/79

Letter to Madras Light House

work

Sanitation & 200 charged
on the basis of 3.00 per ft.

John B. B.