

(1) Number of pages 19
(2) Date of repair 2. 12. 18
(3) Initials of the Referencer lgis

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P. N. D. DEPARTMENT

G.O. No.	<i>3474-14</i>	Press.
B.P. No.		Mis.
Dated	<i>2. 9. 1878</i>	<i>197</i>

Not to be folded or roughly handled

B.S. 28

3474
1

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

2nd September 1878, No. 3,474 W.

Buildings and Roads.
Military Works.

Read the following paper:—

No. 1. From J. W. RUNDALL, Esq., District Engineer, Bellary, to the Chief Engineer, Buildings and Roads, dated Bellary, 22nd August 1878, No. 2,160.

I HAVE the honor to forward for the sanction of Government a revised estimate of Rupees 697, accompanied by a comparative statement, for constructing a forage yard for the Light Cavalry Regiment at Bellary.

One Sketch.	
" Estimate.	
" Comparative Statement.	

2. An estimate of Rupees 630 was sanctioned for this work in G.O., No. 1,774 W, dated 10th April 1878. The excess of Rupees 67 over this estimate is due to the height of the compound wall being increased from 5 to 8 feet at the request of the Military authorities. The Officer Commanding the Light Cavalry considered that the 5 feet wall provided for in the original estimate did not give forage sufficient protection either from theft or from being set on fire by persons passing carelessly throwing away lighted cigars, &c.

No. 2. ORDER THEREON, 2nd September 1878, No. 3,474 W.

UNDER the explanation afforded, the revised estimate of Rupees 697 for constructing a forage yard for the Light Cavalry Regiment at Bellary is sanctioned.

2. This sanction has been registered as Imperial No. 71 B of 1878-79; and cancels No. 2 B of the same year.

(True Extract.)

(Signed) * E. A. FOORD, Colonel, R.E.,
Secretary to Govt., P.W.D.

(True Copy.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the District Engineer, Bellary.
" Examiner of Public Works Accounts.
" Military Department.

Exd. H. W. French.
Spare Copies

BUILDINGS AND REPAIRS
MILITARY WORKS.

Colt. of (1878) 31 adms.

PUBLIC WORKS.

To

THE DISTRICT ENGINEER,
MILITARY,
Co., 2d, 3d, 4th

Dated September 2nd.

Island

Revol.

Encl.

G. O., 2nd September 1878, No. 3,474 W.

SEPTEMBER

No. 1-2

Storage yard, Light Cavalry Regiment,
Batteries.—The revised estimate for con-
structing a — sanctioned under expana-
tion.

3474
2

Comparative Statement Showing the Estimate as previously Sanctioned and that now Revised requiring Sanction for Cost of Constructing a New Storage Yard for the Light Cavalry Regiment at Bellary

3474/3

Original Estimate sanctioned in G.O. No. 1774 of 10.4.78			Revised Estimate			Comparison			Remarks	
Quantity	Rate	Amount	Quantity	Rate	Amount	Quantity	Amount	Quantity		Amount
<u>Storage Yard</u>										
Excavation	by 2' - 141 3/4	2 - 18 - 104.51	2 - 10 - 20	57 3/4	5 -	Hard soil was found at less depth than expected when preparing the original Estimate.				
Stone in Mud	Cft - 3184	1.9370 - 10890.66	1.9370 - 6 1/2	1 -						
Mud wall 4 1/2 ft high	by 2' - 107.16	8 - 105 - 842.09	8 - 17 - 132.88	66 -		The original Estimate provided for 6 ft wall where as it is found to be necessary to build the same 7 ft high in the clear which will give a total height of 8 ft including coping.				
Coping with Stone	Cft - 750	1.671 - 1786	1.671 -							
Gate										
Stone in Chumand	Cft - 110	2.67 - 110	2.67 -							
Painting	Cft - 291	1.10 - 1 - 001	1.10 -							
Pillar heads Slabs 2 1/2 x 2 1/2	2	1.8 - 1 - 2	1.8 -							
Taking down gate & removing to new site	1	1 - 1 - 1	1 -							
Sundries		586 -								
Contingencies		9 -								
Superintendent		15 -								
Reduct Amount Sanctioned in G.O. No. 1774 of 10.4.78		20 -								
Amount of Sanctioned now required		830 -								

Bellary
16 August 1878

W. R. R. S. I. C. E.
S. W. R. S. I. C. E.
S. W. R. S. I. C. E.

From 9596
The Executive Engineer
Bellary 27

To 37424-2
The District Engineer
Bellary

Station Bellary
Dated 16th August 1878
Recd

Comparative Statement
showing the Estimate as pre-
viously sanctioned and that
now raised requiring sanction
for cost of constructing
a new Forage yard
for Light Cavalry Regt
at Bellary.

No. 2160

BELLARY,
District Engineer's Office,
22nd August 1878

FROM The District Engineer 2474
Bellary
TO The Chief Engineer
for Buildings & Roads
Madras
S.R.

Enclosures 3

1. Sketch
1. Estimate
1. Comparative Statement

I have the honor to forward for the
sanction of Government a revised Estimate
of Rs 697 accompanied by a Comparative
Statement for constructing a Forage Yard
for the Light Cavalry Regiment at Bellary.

An Estimate of Rs 630 was sanctioned
for this work in G. O. No. 1774 W dated 10th
April 1878. The excess of Rs 67 over this
Estimate is due to the height of the Com-
pound wall being increased from 5 to 8
feet at the request of the Military Au-
thorities. The Officer Commanding the
Light Cavalry considered that the 5 feet
wall provided for in the original Estimate
did not give the forage sufficient protection
either from theft or from being set on fire
by persons passing carelessly throwing away
lighted Cigars &c.

I have the honor to be
Sir
Your most Obedt. Servant
D. W. Rendall
District Engineer Bellary

lv 3474 ✓ 3474 / 184 C
P. H. D. Nichols

9396

The Chief Engineer
Buildings & Roads
Madras

Dated 22^d
Rec^d 22^d } August 28

22 2160

Estimate for constructing
a Forage Yard for the
Light Cavalry Regiment
at Bellary. — Forwards
for the Sanction of Govt
an —

2 Ci 27-8-78 Rte 2.9.78
 2 Body-27-8-78.

From the J. B. Bellamy (H. C. No. 2160 of 22^d Aug. 1877.)

Under the explanation
afforded the revised
estimate of Rs 697
for constructing a
Lorag yard for the
Light Cavalry Regiment
at Bellary, is sanctioned.

This sanction has been registered as Imperial No 71 B of 1878/79, and cancels No 2 B. of the same year.

D. C. Bellamy
Exr. P. W. Accto W. H. T. C. Hunter
July: depts
A. S. P. 26/8

800/12-9-78

26/8

10-1774 W-10-4-78

11. July

3474
k

12. July

13. July 29-8-78
14. July 27-8-78

9396

Govt. of (1878) Madras.

PUBLIC WORKS.

To

Dated

Issued

Recd.

Encl.

G. O., 1 Sep 1878, No. 34747

Nos. / 22

Storage Yard 14 Cavalry Regt
Bellary

The revised estimate for
constructing a — sanctioned
under explanation.

Estimate Rep.