

(1) Number of pages 10
 (2) Date of repair 16-10-86
 (3) Initials of the Referencer lms ✓

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Pulamakes DEPARTMENT

G.O. No.	<i>4261 (w)</i>	Press.
B.P. No.		Mis.
Dated	<i>6-11-1978</i>	<i>197</i>

2251

Not to be folded or roughly handled

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

6th November 1878, No. 4,261 W.

Buildings and Roads.
Civil Works.

Read the following paper:—

No. 56. From K. F. NORDMANN, Esq., District Engineer, Kurnool, to the Chief Engineer, Public Works Department, dated Kurnool, 22nd October 1878, No. 144.

I HAVE the honor to inform you that a comparative statement showing the revised estimate for the new Taluk Cutcherry at Koilkuntla, amounting to Rupees 68,752 (or Rupees 3,980 in excess of the original estimate*), was submitted to you for sanction with my letter, No. 85-873, dated 9th July 1878.

* For Rupees 64,772.

2. This statement was returned with your memorandum, No. 410 T, dated 2nd August, for correction, and was retransmitted to you, duly corrected, with my letter, No. 115, dated 28th idem.

3. The work is being continued, as directed in paragraph 6 of G.O., No. 2,195W, of 17th May 1878.

4. An allotment of Rupees 1,600 has been granted for this work for the current year in G.O., No. 2,661W, of 27th June 1878; and a further sum of Rupees 3,000 remains yet to be granted, as below shown, for completion of the work to the extent of the revised estimate.

Amount of the comparative statement and revised estimate...	Rs. 68,752
Outlay up to 21st March 1878	Rs. 64,152
Do. in this year (up to 30th September 1878)	1,600
Against the allotment of Rs. 1,600	65,752
Net balance to be allotted	3,000

5. I beg that the estimate may receive your early sanction, as the work is in progress and approaching completion.

No. 57. ORDER THEREON, 6th November 1878, No. 4,261 W.

RECORDED, in continuation of G.O., No. 3,978, dated 11th October 1878. It must be distinctly understood that no expenditure in excess of funds granted can be incurred on the work.

(True Extract.)

Colonel, R.E.,
Secretary to Government, P.W.D.

To the Superintending Engineer, 2nd Circle.
" Examiner of Public Works Accounts.

Exd. E. O. Shunker.
Spars Copies

No. 144

KURNOOL DISTRICT ENGINEER'S OFFICE.

22nd October 1878

From

The District Engineer,
Kurnool.

To

The Chief Engineer D. P. H.
Chadras

Sir,

I have the honor to inform you that a comparative statement, showing the Revised Estimate for the New Thing, Katcherry at Konilgumla, amounting to Rupees 68,752 (or Rs 3980— in excess of the original Estimate) was submitted to you for sanction, with my letter No. 85 dated 9th July 1878.

(For Rs. 64772)

2. This statement was returned, with your Memo No. 410 I dated 2nd August, for correction, and was retransmitted to you, duly corrected, with my letter No. 115 dated 28th Idem—

3. The work is being continued, as directed in para 6 of G. O. No. 2195 of

of 17th May 1878.

4. An allotment of Rs 1600 has been granted for this work for the current year in G.O. No. 2661 of 27 June 1878, and a further sum of Rs 3000 remains yet to be granted, as below shown, for completion of the work to the extent of the Revised Estimate -

Amount of the Comparative Statement and Revised Estimate	Rs 68,752
Outlay up to 31 March 1878	16,152
in this year up to 30 September 1878	1600
against the allotment of Rs 1000	68,752
Net Balance to be allotted	3,000

5. I beg that the Estimate may receive your early sanction, as the work is in progress and approaching completion.

I have the honor to be

Sir

Your Most Obedient Servant

W. L. ...

District Engineer

22/3

11-10-78 No 3978 W
17-5-78. 2196 W.

From
The District Engineer
Munnool

To
The Chief Engineer
D. P. W.
Madras

Dated 22nd
Received } October 1878

No 144
Enclosure

Subject
New Salug Katcherry at
Konilaganalla

Requests early sanction
of the revised Estimate for
the and a further grant
of Rs 3000 for completion of
the work.

11-10-78
Cir 24-10-78

Printed copy

No 4261 W Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 5th Nov 1878

Read the following:—

From the St Mys Munnool (H R No 44 of 22nd Oct 78)
22/10

Recorded in con-
tinuation of Nos 3978
of 11th Oct 1878. It must
be distinctly understood
that no expenditure
in excess of funds
granted can be in-
curred on the work

20/10

In the presence of the
Hon. Secy to Govt
Engineers

J. E. 20 (under)
D. E. Munnool

By: Per Audit. 9-11-78

RT

4261
S



Cir 29.10.78. Put 4.11.78.
25.10.78

Chc 11999



Col. of 18781

PUBLIC WORKS

To 3000

Amount

Amount

Amount

5000

to 1000

1000

New Salapitching at
Kovilaputala, Karnool
The 1st Aug 2^d to the 10th
stand distinctly that no
expenditure in excess of
fund granted can be
incurred on the

5