

(1) Number of pages 10
(2) Date of repair 6.10.86
(3) Initials of the Referencer lva

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P. W DEPARTMENT

G.O. No. 4330 W
B.P. No.

Press.
Mis.

Dated || — || — 1878 ~~197~~.

V-S-M

Not to be folded or roughly handled

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

11th November 1878, No. 4,330 W.

Buildings and Roads.
Civil Works.

Read the following paper :—

No. 158. From Major H. W. WOOD, R.E., District Engineer, Vizagapatam, to the Chief Engineer, Public Works Department, Buildings and Roads Branch, dated Waltair, 28th October 1878, No. 1,837.

In G.O., 29th June 1877, No. 334 W, an appropriation amounting to Rupees 1,500 was made for constructing accommodation for a Head Warder and five Warders at Parvatipur.

2. In G.O., 16th September 1878, No. 3,664 W, this appropriation was increased to Rupees 1,688; the increase being due to the price of site of the building which had not been provided for in the original estimate.

3. I have now the honor to request that the original estimate may be increased to Rupees 1,620, and that the whole allotment may be altered to Rupees 1,808, which includes compensation for the site.

4. The cause of the increase to the estimate is, that labor and materials are both difficult to be procured at Parvatipur. The rates provided in the original estimate were those ruling in the Viziansagram Range since a long time.* Neither

* Vide paragraph 4 of Colonel Farewell's letter, Proceedings of Government, 16th September 1878, No. 3,682 W. Captain Lever nor Mr. Sub-Engineer Fouracres, when those two Officers were in charge of the Jeypur Ghat Range, could get work done at the old rates, and from inquiries which I have made, I beg to report that increased rates generally will have to be adopted. The chief item of increase is rubble masonry, for which insufficient cartage of the required stone had been allowed.

5. The original and revised estimates are herewith submitted.

No. 159. ORDER THEREON, 11th November 1878, No. 4,330 W.

Under the circumstances explained in the foregoing letter, the revised estimate amounting to Rupees 1,808, for a building to accommodate a Head Warder and five Warders at Parvatipur, is sanctioned.

G.O., No. 2,059 W, dated 6th May 1878	1,500
G.O., No. 3,664 W, dated 16th September 1878	188
Total ...	1,688

2. Rupees 1,688 having been provided for the work in the marginal orders, the difference, Rupees 120, is now appropriated from the Provincial Reserve.

3. This sanction has been registered as Provincial No. 137 B of 1878-79.

(True Extract.)

Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, First Circle.
" Examiner of Public Works Accounts.
" Judicial Department.
Exd. E. C. Shunker.
Spare Copies

BUILDINGS AND ROADS
CIVIL WORKS

Govt. of (1878) Madras.
PUBLIC WORKS.

To
THE SUPERINTENDING ENGINEER,
FIRST CIRCLE,
Madras.

Dated November 11th.

Encl.

Recd.

G. O. 11th November 1878, No. 4,330 W

NOVEMBER
Nos. 158-159.

Warders' Huts at Parvatipur, Vizagapatam District. - The revised estimate amounting to Rupees 1,608 for the construction of - sanctioned.

No. 1837

D. P. W.

VIZAGAPATAM DISTRICT,

District Engrs. Office
1337
WALT AIR 28 October 1878

From The District Engineer Vizagapatam
To The Chief Engineer M.D.
Buildings & Roads Branch
Sir,
@ Madras.

Your letter, No.

dated

1878

In O.G. 29th June 1877, No. 334 W, an appropriation amounting to Rs 1500 was made for constructing accommodation for a Head Warder and five Warders at Parvatipur.

2. In O.G. 16th September 1878, No. 3664 W, this appropriation was increased to Rs 1688; the increase being due to the price of site of the building which had not been provided for, in the original Estimate.

3. I have now the honor to request, that the original estimate may be increased to Rs 1620 and that the whole allotment may be altered to Rs 1808 which includes compensation for the site.

4. The cause of the increase to the estimate is, that labor and materials are both difficult to be procured at Parvatipur. The rates pro-
vided

Order para 4.
of Colonel Fno
well's letter to
ceedings of Gov
ment, 16th September
1878, no 3662 4-7

Sir
Yours most Obedt. Servt.

District Engineer

Buildings and Roads

Rs 12500
From The District Eng^r
Mysagapalam,

To The Chief Engineer
Buildings & Roads
Branch
No 1837 Madras.

Dated 28th October 1898.
Received

No of Enclosures. one
Warders' Huts at
Parvatipore

Requests sanc-
tion to the Original
Estimate for construct-
ing — being increased

GO. 6 May 1878. No 2059 W.
27 April 1877 " 328 W.
29 June 1877 " 334 W.
16 Sep 1878 - 3664 W.
" " " 3662 W.

Public Works Department.
PROCEEDINGS OF THE MADRAS GOVERNMENT.
Under date the 11 Nov/78
Read the following:—

From The District Eng^r Mysagapalam (H.C. No 1837 of 28th Octr 1898)

Under the circumstances
explained in the foregoing
letter, the revised estimate
amounting to Rs 1808, for
a building to accommodate
a Head Warder and five
Warders at Parvatipore,
is sanctioned.

GO. 2059 W of 6th May 1898 Rs 1500
" 3664 W. 16th Sept. 1888
1688

Rs 1688 having been
provided for the work in
the marginal orders, the
difference, Rs 120, is now
appropriated from the

Supp. Eng^r 1st Circle.
For P. W. Accts. with the Provincial Reserve. W.
Jndg. Dept. 19/11 20.11.78
2nd Ad. 20.11.78

This specimen has been
registered as *Provincia*? No. 13713

4330
5

12800.
Govt. of (1878) Madras.

PUBLIC WORKS

To The S.E. Forest Circle

Dated

Issued

Recd.

Encl.

G. O. No. 11-1007. 1878. No. 4330 W.

Nos. 154 & 157

Wardens' huts at Parvati-
pore - Vizagapatam A.D.

The revised estimate amount-
ing to Rs. 1808 for the construc-
tion of — sanctioned.

Entd in Reg.