

(1) Number of pages 10

(2) Date of repair 7.10.86

(3) Initials of the Referencer lvz

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

J. W DEPARTMENT

G.O. No.	4344	— W	Press.
B.P. No.			Mis.
Dated 13 — 11 — 1878 197.			

V-S-M
Not to be folded or roughly handled

4344W

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

13th November 1878, No. 4,344 W.

Buildings and Roads.
Civil Works.

Read the following paper:—

No. 156. From Major ROSS THOMPSON, R.E., District Engineer, Presidency, to the Chief Engineer, Buildings and Roads, dated Fort St. George, 2nd November 1878, No. 4,546.

In continuation of my letter, No. 3,674, of 20th September 1878, I have the honor to submit for sanction a revised estimate with comparative statement, amounting to Rupees 2,767, for repairing the Vepery Female Hospital.

2. The original estimate, amounting to Rupees 1,525, was sanctioned in G.O., No. 284 W, dated 22nd June 1877. The cause of excess is chiefly due to materials which have been purchased for the use of the work but not used up, and partly to extra works carried out and to insufficiency of rates provided in the original sanctioned estimate.

3. The actual excess over the original sanctioned estimate will be only Rupees 200 by crediting the work with the value of materials which have not been used up, and debiting the same to the Stock Accounts of the Presidency District as detailed in the margin.

	RS.	A.	P.
Amount of original estimate ...	1,525	0	0
Amount of revised estimate ...	2,767	0	0
Excess ...	1,242	0	0
Debit value of materials to be transferred to stock ...	1,041	6	8
Net excess ...	200	9	4

4. The revised estimate has been approved of by the Surgeon-General, Indian Medical Department, and returned to this office on the 30th October 1878.

No. 167. ORDER THEREON, 13th November 1878, No. 4,344 W.

The revised estimate is sanctioned.

2. The Government consider that the provision of a large quantity of carpentry work in excess of requirements is very reprehensible. It affords a considerable opening for fraud.

3. This sanction has been registered as Provincial No. 138 B of 1878-79.

(True Extract.)

Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, Third Circle.
" Examiner of Public Works Accounts.
" Public Department.

Exd. E. C. Shunker,
Spare Copies

BUILDINGS AND ROADS
MILITARY WORKS

Govt. of (1878) Madras.
PUBLIC WORKS

THE SUPERINTENDING ENGINEER,
THIRD CIRCLE,
&c., &c., &c.

Dated November 1878.

Forwarded

Recd.

and

G. O., 13th November 1878, No. 2544 W.

NOVEMBER.

Nos. 166-167.

Vepery Female Hospital, Madras. — Sanctioned with remarks a revised estimate for repairing the —.

No. 4546.

From,

The District Engineer,
Residency.

To,

The Chief Engineer,
Roads and Buildings.

Sir,

In continuation of my letter No. 3674 of 20th September 1878, I have the honor to submit for sanction, a revised estimate with comparative statement —

Enclosure. one estimate with comparative statement amounting to Rs 2767 for repairing the Vepery Female Hospital.

2. The original estimate amounting to Rs 1525 was sanctioned in G. O. No. 284 W of 22nd June 1877. The cause of excess is chiefly due to materials which have been purchased for the use of the work but not used up, and partly to extra works carried out and to insufficiency of rates provided in the original sanctioned estimate.

4344W
3

estimate.

3. The actual excess over the original sanctioned estimate, will be only Rs 200. by crediting the work with the value of materials which have not been used up, and debiting the same to the Stock Accounts of the Presidency District as detailed in the margin.

✓
 Amt of orig.
 estimate Rs 525
 Amt of rev.
 estimate 2767
 Excess 1242
 Ded value of
 materials the
 transferred to
 Stock 1001.6.1
 Net excess 200.9.4

4. The revised estimate has been approved of by the Surgeon General, M.D., and returned to this Office on the 30th Oct.

1878.

I have the honor to be
 Sir,

Your most obedient servant


 Major Rb
 District Engineer
 Presidency

Fort St George
 2nd Nov. 1878



P.M.

1878

N: 12460

Roads and Buildings.

The revised estimate is sanctioned.

WH 8.11.78

From

The District Engineer, Presidency.

3816W. 30-9-78.
3479W. 2-9-78.
3220W. 12-8-78
2814W. 22-6-77-

It must be provision of a large quantity of carpentry work in excess of requirements is very reprehensible & should be looked at. It affords a considerable opening for fraud.

Supd Engr 3rd Circle.
Sd/- W. A. de Silva.
Publ. Dept.

and 11-78

WH 11.11.78

N: 4546.

Dated 2nd Nov 1878.
Recd 5th

No. of enclosures, one.

Vepery Female Hospital.

Submitted for sanction a revised estimate of Rs. 2767 for repairing

with 11.11.78

372
2 works

N: 4344 W Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 13th Nov 1878

Read the following:-

4344

From

The District Eng^r Presidency (N: 4546 d/2nd Nov 1878)

The revised estimate is sanctioned.

The Govt consider that the provision of a large quantity of carpentry work in excess of requirements is very reprehensible. It affords a considerable opening for fraud.

WH 11.11.78

This sanction has been registered as Provincial No. 130 B of 1878-79.

Supd Engr 3rd Circle
for P. W. Accts. with Estimate
Public Dept.

Dec 22-11-78

and 11-78

WH 11.11.78

W. 12/10/80



Gobt. of (1878) Madras.

PUBLIC WORKS.

To *The S.E. Thiruviride*

14

Dated

Issued

Recd.

Encl.

G. O. *B. 13* 1878, No. *4344*

Nos. *166* & *167*

*Opening Female Hospital
Madras. - Sanctions with
Remarks a revised estimate
for repairing the*

Extd in Regd.