

(1) Number of pages 184
 (2) Date of repair 10-86
 (3) Initials of the Referencer Carv

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W. DEPARTMENT

G.O. No.	4622-W	Press.
B.P. No.		Mis
Dated	5-12-1878	197

Not to be folded or roughly handled

AK

4622

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

5th December 1878, No. 4,622 W.

Buildings and Roads.
Civil Works.

Read the following paper:—

No. 39. From T. D. HARRIS, Esq., District Engineer, Ganjam, to the Chief Engineer, Public Works Department, dated Chatterpore, 9th November 1878, No. 73.

I HAVE the honor to submit, herewith, a revised estimate for Rupees 1,876 accompanied by the comparative statement explaining therein every item of increase and data showing the details for the increase of rates in painting, duly approved of by the Master Attendant, Administrative Department, for completing the fixing of a light on the obelisk at the port of Calingapatam.

2. The revised estimate has been sanctioned in G.O., No. 212, dated 22nd January 1877, and this is the second time the estimate has been revised for 1,670 to Rupees 1,876 by Mr. Leggatt.

3. The increase exists in painting by increase of rate as per details given in the accompanying data, and fixing T irons which were found absolutely necessary in such an exposed situation to support the whole frame work. I therefore request you will be good enough to have the revised estimate sanctioned and supplemental funds allotted for Rupees 206 for the current year.

No. 40. ORDER THEREON, 5th December 1878, No. 4,622 W.

THE second revised estimate of Rupees 1,876 for fixing a light on the obelisk at the port of Calingapatam is sanctioned.

2. Rupees 64 were appropriated for the work in G.O., No. 3,520 W, of 4th September 1878. The Financial Department will authorise the Accountant-General to place at the disposal of the Public Works Department the excess amount required, viz., Rupees 206, together with the rateable charge for establishment.

3. This sanction has been registered as Special No. 125 B. of 1878-79.

(True Extract.)

Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, First Circle.
" Examiner of Public Works Accounts.
" Marine Department.
" Financial Department.

Exd. C. Howarth.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1878) Madras

PUBLIC WORKS.

THE SUPERINTENDING ENGINEER,
FIRST CIRCLE,
&c. &c. &c.

Dated December 5th.

Issued

Recd.

Encl.

G. O., 5th December 1878, No. 4522 W.

DECEMBER.

Nos. 39-40.

Obelisk at the Port of Cadingapattam, Gan-
jam District.—Sanctions the second revised
estimate for fixing a light on the —

increase is owing to the fact

Estimate No. 47 of 1876-77

Ganjam District

Taluk Chicacole

Village Galinapatana

Comparative statement for fixing lantern or light on the obelisk at Galinapatana

Description of works

Original Estimate Revised Estimate

Increase Decrease

Remarks

Quantity Rate Amount Quantity Rate Amount

Cyds. of Concrete work	2 ¹ / ₄	18	36	2 ¹ / ₄	18	36	1	18	18
Blocks	4	2	8	4	2	8	1	2	6

The addition is principally due to the addition at length and breadth. These are necessary for strengthening the buttress to the ladder as the poles are sandy.

Cyds. of Rough stone in Chuanan	34 ³⁷ / ₅₄	2	4	84	128	34 ³⁷ / ₅₄	2	4	84	128
Sqrs. of Plastering	2 ⁸⁸ / ₁₀₀	2	5	122	2 ⁸⁸ / ₁₀₀	2	5	122	2	5
Cyds. of removing sand	"	"	25	"	"	25	"	25	"	25
Do. Mediment	"	"	2	"	"	2	"	2	"	2
Corner Cutstone	8	4	32	8	4	32	1	4	4	
Do. Do. for platform	45	2	90	45	2	90	1	2	2	
Do. Do. Do. upon	5	3	15	5	3	15	1	3	3	
1/2 Oak post 15 ft. long for fixing lantern	1	20	20	1	20	20	1	20	20	

See Remarks No. 1

The stones are necessary in lieu of the above Cut Stone works

4622

Data for Painting Light House at Falingapatom

Quantity	Description of Charges	Rate Per	Amount	Total
	<u>Blue Painting 1.62 Sq</u>			
1	Keg Blue Paint	11 55 each	11 55	
1/2	Gallon Boiled oil per exam 5			
	Gallons	19 " "	1 14 "	
1	Dr. Raw oil	17 10 " "	3 84	
1/4	Dr. Turpentine	16 4 " "	" 13 "	
			17 89	
	Labor		7 " "	
			24 89	
	Per Square about			15 "
	<u>White Paint 19.63</u>			
10	Kegs white Paint	7 16 each	70 15 "	
14/10	Exams of Boiled Linseed oil	19 " "	20 14 9	
3 1/5	Exams of Raw Linseed oil	17 10 " "	56 65	
27/40	Dr. of Turpentine	16 4 " "	10 9 "	
			158 13 2	
	Labor		39 2 10	
			198 " "	
	Per Square about			10 "

John W. ...
Inspector Engineer

Chicago Office
 dated 17th August 1878
 E. W. ...

W. H. ...
 Executive Engineer

Data for painting Light
House at Calingapatam.

No 73.

District Engineer's office Gajam
Chetturpore 9 November 1878

From

The District Engineer
Gajam

To

The Ship Engineer
D. P. Works.

Madras.

Enclos. 3.

- 1 Revised Estimate
- 1 Comparative Statement.
- 1 Data
- 3

I have the honor to submit herewith a revised Estimate for Rs 1876 accompanied by the Comparative Statement explaining therein every item of Increase and data showing the details for the increase of rates in painting, duly approved of by the Master Attendant Administrative Department for completing the fixing of a light on the Obelisk at the port of Calingapatam.

The Revised Estimate has been sanctioned in G. O. No 212 of 22 January 1877, and this is the 2nd time the Estimate has been revised for 1870 to Rs 1876 by Mr Leggatt.

The increase exists in painting by increase of rate as per details given in the

accompanying data, and fixing I rows which
were found absolutely necessary in such an
isolated situation to support the whole frame
work. I therefore request you will be good
enough to have the revised Estimate sanction-
ed and Supplemental funds allotted for
Rs. 206 for the current year.

I have the honor to be
Sir

Your most Obedt. Servant

Ch. Macri
District Engineer, Gajawati

4622
12

P. W. 1878

To 13057
From The District Engineer
of Bangalore
To The Chief Secy
D. D. to
Madras

Dated 9th Decr 1878
Recd 21st Decr 1878
Encls. 3

Origl. 22 Jan'y 1879 No 212 -
4 Sep 1878 " 352011

Fixing light on the
top of the Abetisk at
the port of the Calinga-
pattam. -

Submits a Revised
Estimate for Rs. 1826
for Sanction & appro-
priation of funds.

13th Decr
No 4622 W Public Works Department.
PROCEEDINGS OF THE MADRAS GOVERNMENT.
Under date the 5th Decr 78
Read the following: -

From the District Engineer (P. E. No 73 of 9 Nov 78)

The second revised
estimate of Rs 1876 for
fixing a light on the
Abetisk at the Port of
Calingapattam is sanc-
tioned.

Rs 64 were appropriated
for the work in G.O. No
3520 W of 4th Sept 1878.

The Financial Dept will
authorize the Accountant
General to place at
the disposal of the
P. W. Dept the excess
amount required, viz.
Rs 206 together with the
rateable charge for
rehabilitation.

For Trust Cycles
by Mr A. H. H. H.
Marine Dept
Civil Dept
11-12-78

907 3-13-78

This sanction has been
registered as Special No. 125 B
of 1878-79.

4622
14

Cy 13837

Obt. of (1878) Madras.
PUBLIC WORKS.

To
The Supty Engrs. Govt. Encls.

Dated

Issued

Recd.

Encl.

G. O. 5 Decr 1878, No. 46226

Nos.

*Obelisk at the Port
of Calicut Patam, Kasar
Do sanctions the second
revised estimate for fixing
a light on the —*

Contn. Rep